

Workflow History

[Go back to Dashboard](#)

Tender/Proposal Detail

Tender/Proposal ID :	858698	Invitation Reference No. :	46.113.431.00.00.152.2023
Closing Date and Time :	22-Aug-2023 12:00	Opening Date and Time :	22-Aug-2023 12:00
Procuring Entity :	Office of the EE, SWTP (maintenance) Division, Dhaka WASA		
Brief :	Re-Construction of boundary wall of East side (Ch.0+120m to Ch.0+135m) at SWTP, Phase-3.		
Tender/Proposal Status :	NOA Issued		

[View Notice](#)

S.No	Processed By	Processed Date and Time	Comments	Action	
1	Md. Kamrul Hasan - Chief Engineer	18-Sep-2023 14:45:37	View	Approved	Md Abid
2	Md Abid Hossain - Executive Engineer	17-Sep-2023 19:25:08	View	Forwarded	Md. Kai

Page 1 of 1 10 ▼



Tuesday, 02 Jan, 2024
14:46:46 BST

Last Login : Tuesday, 2 Jan, 2024
11:17:04

Welcome, Syed Mostakim Hossain |
Logout

[View All Notifications](#)

Tender Evaluation Report 4 - Final Evaluation Report

[Print](#)

[Save As PDF](#)

Tender/Proposal Detail

Tender/Proposal ID :	858698	Invitation Reference No. :	46.113.431.00.00.152.2023
Closing Date and Time :	22-Aug-2023 12:00	Opening Date and Time :	22-Aug-2023 12:00
Procuring Entity :	Office of the EE, SWTP (maintenance) Division, Dhaka WASA		
Brief :	Re-Construction of boundary wall of East side (Ch.0+120m to Ch.0+135m) at SWTP, Phase-3.		
Tender/Proposal Status :	NOA Issued		View Notice

Final Evaluation Report

Ministry Name :	Ministry of Local Government, Rural Development and Co-operatives	Division Name :	Local Government Division
Organization/Agency Name :	Dhaka Water Supply and Sewerage Authority (DWASA)	Procuring Entity :	Office of the EE, SWTP (maintenance) Division, Dhaka WASA
Tender Package No. and Description :	46.05.0000.431.20.042.23 & Re-Construction of boundary wall of East side (Ch.0+120m to Ch.0+135m) at SWTP, Phase-3.		
Lot No. and Description :	1 & Re-Construction of boundary wall of East side (Ch.0+120m to Ch.0+135m) at SWTP, Phase-3.		

Procurement Data

Procurement Type	Procurement Method
NCT	Limited Tendering Method

Procurement Plan

Approval Status	Budget Type	Approval Status of Official Estimates
Approved	Own Fund	Approved

Name of Tenderer/Consultant Recommended for Award

m/s monalisa

Post Qualification Report

[View](#)

Clarification on Tenders

Clarification on Tender/Proposal has not taken place

TEC Members

TEC Members

Name	Md Abid Hossain	Syed Mostakim Hossain	Md. Moshir Rahman Bhuiyan
Committee Role	Chairperson	Member	Member Secretary
Designation	Executive Engineer	Executive Engineer	Assistant Engineer
PE Office	Office of the EE, SWTP (operation) Division, Dhaka WASA	Office of the EE, SWTP (maintenance) Division, Dhaka WASA	Office of the EE, SWTP (maintenance) Division, Dhaka WASA
Signed Tender Evaluation Report 4 On	02 Sep 2023 09:54	02 Sep 2023 09:54	02 Sep 2023 09:54
Comments	ok	ok	ok

Home | About e-GP | Contact Us | RSS Feed | Terms and Conditions | Service Level | Disclaimer and Privacy Policy | New Features



Best viewed in 1024 x 768 and above resolution. Browsers Tested & Certified by CPTU: Internet Explorer 8.x, 9.x, 10.x, 11.x and Mozilla Firefox 13.x, 14.x, 29.x, 52.x, 53.x, 62.x, 70.x, 71.x, 72.x, 77.x, 86.x, 113.x and Google Chrome 79.x

Copyright © 2011 Central Procurement Technical Unit (CPTU). All Rights Reserved.

IMED, Ministry of Planning, Government of the People's Republic of Bangladesh