

Package No	Description of Procurement Package WORKS	Unit	Quantity	Procurement Method & Type	Estimate/Contract Approving Authority	Source of Funds	Estimate/Contract Cost in Lakh Taka	Time Code for Process	Advise Prequal (if Applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Completion of Contract	Lac Taka
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
18	For Vehicle Maintenance (Code 01-04-017)																
For Works to be done																	
18.1	Regarding engine overhauling and repair work of Dhaka Metro-The 11-8173 double cabin pick-up car used by Executive Engineer, Mods Zone-7, Dhaka WASA.	No.	1	DPM	SE	GOB (Rev.)	3.00	Planned Dates Planned Days Actual Dates									
18.2	Repairing & Maintenance of Cutting Shaft, Cross Bearing, Dewatering pump, Clutch Plate & Pressure Plate etc of Dhaka Metro-Dha-14.0125 Water Trolley under MODS Zone-7, Dhaka WASA.	No.	1	DPM	SE	GOB (Rev.)	3.00	Planned Dates Planned Days Actual Dates									
For Emergency Works																	
18.3	Procurement by direct cash purchase as per PPR-2008, Clause-8(11) and direct contracting (Physical Services) as per PPR-2008, Clause-76(1)(a) (Suddenly emergency requirement of Water trolley, Tractor, Pick-up, De-watering Machine repairing works, Physical service and others maintenance etc.).	L.S	-	DPM/LTM/ OTM	MD/ CE	GOB (Rev.)	3.26	Planned Dates Planned Days Actual Dates									
As per requirement																	
19	For Spare Parts (Other) (Code 01-02-024)																
19.1	Procurement by direct cash purchase as per PPR-2008, Clause-8(11) and direct contracting (Physical Services) as per PPR-2008, Clause-76(1)(a) (Suddenly emergency office Maintenance, Toilet, Painting and others office maintenance works etc.).	L.S	-	DPM/LTM/ OTM	MD/ CE	GOB (Rev.)	4.16	Planned Dates Planned Days Actual Dates									
As per requirement																	
Allocation :															4.16		Lac Taka
Sub-Total (B) =															3926.67		
Total (A+B)															3983.28		

06.07.23
Sub-Asst Engr.
MODS Zone-7
Dhaka WASA

মোঃ সাফিব রাইহান
উপ-সহকারী প্রকৌশলী
মডস জোন-৭, ঢাকা ওয়াসা

06.07.23
Asst Engr.
MODS Zone-7
Dhaka WASA

06.07.23
Executive Engr.
MODS Zone-7
Dhaka WASA

06.07.23
Superintending Engr.
MODS Circle-1
Dhaka WASA

এস.এম. আনোয়ার সাত্তার
তত্ত্বাবধায়ক প্রকৌশলী (চ: দা:)
মডস সার্কেল-১, ঢাকা ওয়াসা।

06.07.23
Chief Engr.
MODS Circle-1
Dhaka WASA

মোঃ বাহারুল কাদের
প্রধান প্রকৌশলী
ঢাকা ওয়াসা।

06.07.23
DMD (O & M)
Dhaka WASA

ড. মোঃ মিজানুর রহমান
উপ-বাহাদারী পরিচালক (প্রকৌশল, পরিচালক ও ইন্সপেক্টর)
ঢাকা ওয়াসা।

06.07.23
Managing Director
Dhaka WASA

প্রকৌঃ তাকসিম এ খান
ব্যবস্থাপনা পরিচালক
ঢাকা ওয়াসা।