

Package No	Description of Procurement Package WORKS	Unit	Quantity	Procurement Method & Type	Estimate /Contract Approving Authority	Source of Funds	Estimate/Contract Cost in Lakh Taka	Time Code for Process	Advertise Prequal (if Applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
10	For Furniture Maintenance (Code 01-02-024)																
	For Emergency Works																
10.1	Procurement by direct cash purchase as per PPR-2008, Clause-81(1) and direct contracting (Physical Services) as per PPR-2008, Clause-76(1)(a) (Suddenly emergency office Maintenance, Toilet, Painting and others office maintenance works etc.).	L.S		DPMT/OTM	MD/CE	GOB (Rev.)	0.86										
	Electricity (Production) (Code 01-03-002)																
11															3460.55		Lac Taka
12	Generator Fuel (Code 01-03-003)																
															44.89		Lac Taka
13	For Water Line Maintenance (Code 01-04-001)																
	Carried Over																
13.1	Repairing of water line leakage at Kutubpur Poschinpara, Vuighor, Vuipara and Adjacent area under MODS Zone-7, Dhaka WASA	No.	1	DPM	MD	GOB (Rev.)	4.48								03-05-23		14-05-23
13.2	Repairing and maintenance of delivery water line at Gobindopur, North Rayerbagh, Nama Shyampur and others water pump under MODS Zone-7 area, Dhaka WASA.	No.	1	DPM	MD	GOB (Rev.)	1.95								30-04-23		13-04-23
13.3	Removing of contamination water at south side of Dhaka Chitragong road under MODS Zone-7, Dhaka WASA (Package-11) TID-782731 (APP Work no-B-13.31 of Fiscal year 2022-23)	No.	1	LTM eGP	CE	GOB (Rev.)	4.73			01.08.22	16.08.22	31.09.22	07.09.22	15.09.22	16.10.22		15.11.22
13.4	Repair & maintenance of different dia water line leakage, removing contamination water, delivery line leakage repair, finding sluice valve, repair sluice valve, valve chamber and related ancillary works under MODS Zone-7, Dhaka WASA (APP Work no-B-13.40 of Fiscal year 2022-23).	No.	1	DPM	MD	GOB (Rev.)	4.85			31.01.23	20.02.23	07.03.23	09.03.23	14.03.23	20.03.23		08.05.23
13.5	Replacing of 225 mm dia water line at ward no-59 of DSCC near Pagla Sewer Treatment Plant (North-East corner) West Mohammadbagh Under MODS Zone-7, DWASA (APP Work no-B-13.40 of Fiscal year 2022-23).	No.	1	DPM	MD	GOB (Rev.)	2.95								31.05.23		24.05.23
															09.05.23		24.05.23

[Handwritten signatures and initials across the bottom of the page]

Package No	Description of Procurement Package WORKS	Unit	Quantity	Procurement Method & Type	Estimate /Contract Approving Authority	Source of Funds	Estimate/Contract Cost in Lakh Taka	Time Code for Process	Advise Prequal (if Applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
13.6	Repairing of water line leakage at south side of Dhaka-Chittagone road under MODS Zone-7 area, Dhaka WASA (Package-9) (TID-739221) (APP Work no-B-13.11 of Fiscal Year 2022-23)	No.	1	LTM eGP	CE	GOB (Rev.)	4.72	Planned Dates		01.08.2022	16.08.2022	31.08.22	07.09.22	15.09.22	16.10.22		15.11.22
13.7	মডস জোন-৭ এর আওতাধীন হোন্ডিং নং-৫৪/২৬, রোড নং-৬, মাতুয়াহিল মেডিকেল রোড, হোন্ডিং নং-৫৪/৩০, রোড নং-৬, মাতুয়াহিল মেডিকেল রোড এবং হোন্ডিং নং-৮৬৪, শাহী মফালা এলাকায় পানির লাইনের লিকাজ সেরামতকরণ কাজ প্রসঙ্গে।	1	1	DPM	CE	GOB (Rev.)	0.50	Planned Dates Planned Days Actual Dates									14.06.23
13.8	Repairing of water line leakage at south side of Dhaka-Chittagone road under MODS Zone-7 area, Dhaka WASA (Package-4)	No.	1	LTM eGP	CE	GOB (Rev.)	4.73	Planned Dates Planned Days Actual Dates							11.06.23		
13.9	Repairing of Water line Leakage & Removing of contamination water at Konapara, Adorshonagar, Mutuail New Town, Shahimoholla, Munshibagh, Momenbagh & adjacent area under MODS Zone-7 area, Dhaka WASA.	No.	1	LTM eGP	MD	GOB (Rev.)	2.87	Planned Dates Planned Days Actual Dates							14.03.23		30.04.23
13.10	Removing of contamination water at south side of Dhaka-Chittagone road under MODS Zone-7, Dhaka WASA (Package-10) (TID-725486) (APP Work no-B-13.30 of Fiscal year 2022-23)	No.	1	LTM eGP	CE	GOB (Rev.)	4.71	Planned Dates Planned Days Actual Dates		01.08.22	16.08.22	31.09.22	07.09.22	15.09.22	16.10.22		15.11.22
13.11	Repair & maintenance of 315 mm, 225 mm, and 160 mm dia water line leakage at Jatrabari, Shyampur, Shonirakra, Rosulpur, Doria, Rosulbagh and Kadomtali area under MODS Zone-7, Dhaka WASA (APP Work no-B-13.40 of Fiscal year 2022-23).	No.	1	DPM	MD	GOB (Rev.)	4.82	Planned Dates Planned Days Actual Dates									25.06.23
13.12	Repair and maintenance of 315 mm, 225 mm, and 160 mm dia water line leakage at Pagla, Kodomtali, Doria Shampur and Jatrabari area Under MODS Zone-7, DWASA (APP Work no-B-13.40 of Fiscal year 2022-23).	No.	1	DPM	MD	GOB (Rev.)	3.92	Planned Dates Planned Days Actual Dates							22.06.23		26.06.23
13.13	Repairing of water line leakage at South side of Dhaka-Chittagone Road under MODS Zone-7 area, Dhaka WASA (Package-11) (File No # 90.006, Tender ID # 782639) (APP Work no-B-13.13 of Fiscal year 2022-23).	No.	1	LTM eGP	CE	GOB (Rev.)	4.73	Planned Dates Planned Days Actual Dates		01.08.22	16.08.22	31.08.22	07.09.22	15.09.22	16.10.22		15.11.22
13.14	Repair and maintenance of 225 mm dia water line leakage at south Jatrabari (near padma hotel) under MODS Zone-7, Dhaka WASA (APP Work no-B-13.40 of Fiscal year 2022-23).	No.	1	DPM	MD	GOB (Rev.)	3.49	Planned Dates Planned Days Actual Dates							05.06.23		10.06.23

১০

Page 5 of 13