

Package No.	Description of Procurement Package (GOODS/WORKS)	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimate Cost/Contract Amount in Lakh Taka	Allocation for the year of 2026-27 in Lakh Tk	Time Code for Process	Advertiser Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Total Time to Contract signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
B.12 SCADA Maintenance (Code 01-04-015) Budget= 50.00																	
1	Supply and Installation of Spare Parts for Existing SCADA Systems at Different Pump Compounds under MODS Zone-3, Dhaka WASA (Group-1).	Lot	1	OTM (e-GP)	SE	Own Fund	10.00	10.00	Planned Dates	23/08/2026	6/09/2026	20/09/2026	27/09/2026	4/10/2026	18/10/2026		16/01/2027
									Planned Days	0	14	14	7	7	14	56	90
									Actual Dates								
2	Routine and Emergency Maintenance Works of Existing SCADA Systems at Pump Compounds of DMAs 301, 302, 303, 305, 306, 307, 308, 309, and 310 Under MODS Zone-3, Dhaka WASA (Group-1).	Lot	1	OTM (e-GP)	CE	Own Fund	5.00	5.00	Planned Dates	23/08/2026	6/09/2026	20/09/2026	27/09/2026	4/10/2026	18/10/2026		16/01/2027
									Planned Days	0	14	14	7	7	14	56	90
									Actual Dates								
3	Dismantling and Re-Installation of SCADA Panel Box and Incorporation with SCADA Software under MODS Zone-03, Dhaka WASA.	Lot	1	OTM (e-GP)	CE	Own Fund	5.00	5.00	Planned Dates	23/08/2026	6/09/2026	20/09/2026	27/09/2026	4/10/2026	18/10/2026		16/01/2027
									Planned Days	0	14	14	7	7	14	56	90
									Actual Dates								
4	Supply and Installation of Spare Parts for Existing SCADA Systems at Different Pump Compounds under MODS Zone-3, Dhaka WASA (Group-2).	Lot	1	OTM (e-GP)	SE	Own Fund	10.00	10.00	Planned Dates	23/08/2026	6/09/2026	20/09/2026	27/09/2026	4/10/2026	18/10/2026		16/01/2027
									Planned Days	0	14	14	7	7	14	56	90
									Actual Dates								
5	Supply and Installation of Spare Parts for Existing SCADA Systems at Different Pump Compounds under MODS Zone-3, Dhaka WASA (Group-3).	Lot	1	OTM (e-GP)	SE	Own Fund	10.00	10.00	Planned Dates	23/08/2026	6/09/2026	20/09/2026	27/09/2026	4/10/2026	18/10/2026		16/01/2027
									Planned Days	0	14	14	7	7	14	56	90
									Actual Dates								
6	Routine and Emergency Maintenance Works of Existing SCADA Systems at Pump Compounds of DMAs 301, 302, 303, 305, 306, 307, 308, 309, and 310 Under MODS Zone-3, Dhaka WASA (Group-2).	Lot	1	OTM (e-GP)	CE	Own Fund	5.00	5.00	Planned Dates	23/08/2026	6/09/2026	20/09/2026	27/09/2026	4/10/2026	18/10/2026		16/01/2027
									Planned Days	0	14	14	7	7	14	56	90
									Actual Dates								
7	Routine and Emergency Maintenance Works of Existing SCADA Systems at Pump Compounds of DMAs 311, 312, 313, 314, 315, 316, 317, 318, 319, and 320 Under MODS Zone-3, Dhaka WASA (Group-1).	Lot	1	OTM (e-GP)	CE	Own Fund	5.00	5.00	Planned Dates	23/08/2026	6/09/2026	20/09/2026	27/09/2026	4/10/2026	18/10/2026		16/01/2027
									Planned Days	0	14	14	7	7	14	56	90
									Actual Dates								
8	Routine and Emergency Maintenance Works of Existing SCADA Systems at Pump Compounds of DMAs 311, 312, 313, 314, 315, 316, 317, 318, 319, and 320 Under MODS Zone-3, Dhaka WASA (Group-2).	Lot	1	OTM (e-GP)	CE	Own Fund	5.00	0.00	Planned Dates	23/08/2026	6/09/2026	20/09/2026	27/09/2026	4/10/2026	18/10/2026		16/01/2027
									Planned Days	0	14	14	7	7	14	56	90
									Actual Dates								
Sub-Total (B.12) =							55.00	50.00									
B.13 Water Line Maintenance (Code 01-04-001) Budget= 180.00																	
B.13.1 Carried Over																	
1	Interconnection of the 315 mm dia HDPE Water Line with 75 mm dia HDPE Line at Road-16, Sunibir Housing & Rehabilitation, and Lowering of the Water Line at Road-11, PC Culture Housing Area under MODS Zone-3, Dhaka WASA.	Lot	1	RFQ (e-GP)	CE	Own Fund	3.50	3.50	Planned Dates								
									Planned Days								
									Actual Dates								
Sub-Total (B.13.1) =							3.50	3.50									