

স্মারক নং: NA/05/08/2026

Date: 03/08/2026

Tracking No :2026092122047281375

বরাবর,
নির্বাহী প্রকৌশলী
মডস জোন-৯
ঢাকা ওয়াসা।

বিষয়ঃ Repairing Of HDPE Water Line Leakage of Child laboratory School, Faydabad Transmitter area under MODS Zone-9 (DMA-911/B) Dhaka WASA. কাজের সমাপ্তির FIRST AND FINAL বিল পরিশোধ প্রসঙ্গে।

Contract No : 46.113.414.00.00.06.2026-27.004
Work Order No : 46.113.414.00.00.06.2026-27.004

Date : 03/08/2026
Date : 03/08/2026

উপর্যুক্ত বিষয় ও সূত্রের প্রেক্ষিতে জানানো যাচ্ছে যে, **Repairing Of HDPE Water Line Leakage of Child laboratory School, Faydabad Transmitter area under MODS Zone-9 (DMA-911/B) Dhaka WASA.** কাজটি দায়িত্ব প্রাপ্ত প্রকৌশলীগণের নির্দেশনা অনুযায়ী সুষ্ঠুভাবে গত 05/08/2026 ইং তারিখে 100% সম্পন্ন করেছি।
এমতাবস্থায়, উক্ত কাজের অনুকূলে পেমেন্ট ইনভয়েজ গ্রহণ করতঃ **TK 49,319.000/- (Forty-Nine Thousand Three Hundred Nineteen Taka Only)** প্রদানের প্রয়োজনীয় ব্যবস্থা গ্রহণের জন্য অনুরোধ করছি।

নিবেদক,

21/09/2026 13:53:25 PM
FERDUS HOSSEN
Authority
AYAT ENTERPRISE

Bill Application Information

Name of Cost Center:	MODS Zone-9
Name of Work:	Repairing Of HDPE Water Line Leakage of Child laboratory School, Faydabad Transmitter area under MODS Zone-9 (DMA-911/B) Dhaka WASA.
Tender ID :	
Tender Method :	DPM
Name of Firm :	AYAT ENTERPRISE
Contract No :	46.113.414.00.00.06.2026-27.004
Work Order No :	46.113.414.00.00.06.2026-27.004
Contract Date :	03/08/2026
Work Order Date :	03/08/2026
Work End Date:	05/08/2026
Estimate Completion Date:	05/08/2026
Work Status :	100%
Mode of Bill :	FIRST AND FINAL
Bill Amount :	49,319.000
Cost Center Head Name :	ZUNAYED ABU YASIR

AYAT ENTERPRISE
PLOT-56, DIABARI, TORAG, DHAKA-1230
Email: ayatenterprises46@gmail.com
Phone No: 01866299818

Invoice No : NA/05/08/2026

Date: 03/08/2026

Payment Invoice

SL	Description	Quantity	Unit	Rate	Total
1	110 mm dia HDPE Pipe	2	p/m	2,400.00	4,800.000
2	HDPE sleeve 110 mm dia	2	Each	2,375.00	4,750.000
3	Generator & Electro-Fusion Mechine Hire Charge	3	p/d	4,000.00	12,000.000
4	Mechanic Charge(For Electro-Fusion Charge)	2	Per person	1,500.00	3,000.000
5	Excavation and removal of soft soil	10.46	Cum	288.00	3,012.480
6	Daly labour for Excavation work	2	Nos	800.00	1,600.000
7	Hire Charge Of de-Watering Pump	3	p/d	1,862.00	5,586.000
8	Bamboo,Wooden, Planked Rope,G.I Wire for temporary shoring and boxing to the side of the excavation to maintain a safe working environment for anf depths.	1	L/S	6,000.00	6,000.000
9	Service Connection	1	Each	2,021.00	2,021.000
10	Supply, depositing and compaction of fine sand (FM 0.8) bedding surrounding and above pipe	6.02	Cum	1,088.00	6,549.760
Total:					49,319.000
Deduction 0 % less:					0.000
Ground Total (Actual):					49,319.240
Ground Total(Round):					49,319.000

In Words: Forty-Nine Thousand Three Hundred Nineteen Taka Only.

Sincerely,

21/09/2026 13:53:25 PM
FERDUS HOSSEN
Authority
AYAT ENTERPRISE

AYAT ENTERPRISE
PLOT-56, DIABARI, TORAG, DHAKA-1230
Email: ayatenterprises46@gmail.com
Phone No: 01866299818

Bangladesh Electronic Fund Transfer Network (BEFTN)

Purpose Of Pay	Bank Name	Branch Name	Routing No	Account No	Type	Amount	Receiver Name	Mobile No
	DUTCH-BANGLA BANK LTD	UTTARA SONARGA ON JANAPAD	090264656	199110003 8190	Current (CD) Account		AYAT ENTERPRISE	01866299818

Sincerely,

21/09/2026 13:53:25 PM
FERDUS HOSSEN
Authority
AYAT ENTERPRISE