

Package No.	Description of Procurement Package (GOODS/WORKS)	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimate Cost/Contract Amount in Lakh Taka	Allocation for the year of 2026-27 in Lakh Tk	Time Code for Process	Advertise Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Total Time to Contract signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
B.16	Sewer Pump Maintenance (Code 01-04-004) Budget= 5.00																
1	Repair, Maintenance, and Cleaning Works of 100/150 mm Sewer Pipes and Sewer Pits at 20 (Twenty) Nos. Pump Compounds Under MODS Zone-3, Dhaka WASA.	Lot	1	LTM (e-GP)	CE	Own Fund	5.00	5.00	Planned Dates	23/08/2026	6/09/2026	20/09/2026	27/09/2026	4/10/2026	18/10/2026		16/01/2027
									Planned Days	0	14	14	7	7	14	56	90
									Actual Dates								
	Sub-Total (B.16) =						5.00	5.00									
B.17	Internet Connection Charge (Code 01-02-014) Budget= 12.00																
B.17.1	Carried Over																
1	Procurement of internet service from Link3 Technologies for 6 months (January/26 to June/26) for the SCADA System of MODS Zone-03 Dhaka WASA.	Lot	1	DPM	CE	Own Fund	0.30	0.30	Planned Dates								
									Planned Days								
									Actual Dates								
2	Purchase of Internet Bandwidth with Real IP for Month of March/2026 to June/2026 at MODS Zone-03 Office, Dhaka WASA.	Lot	1	DPM	CE	Own Fund	0.48	0.48	Planned Dates								
									Planned Days								
									Actual Dates								
	Sub-Total (B.17.1) =						0.78	0.78									
B.17.2	To be Done																
1	Allocation for Internet connection Bill at Different Establishment under MODS Zone-3, Dhaka WASA.	-	LS	DPM	HOPE/CE	Own Fund	11.22	11.22	Planned Dates								
									Planned Days								
									Actual Dates								
	Sub-Total(B.17.2) =						11.22	11.22									
	Sub-Total(B.17) =						12.00	12.00									
B.18	Conveyance (Code 01-02-001) Budget= 9.00																
1	Allocation for Conveyance for MODS Zone-3, Dhaka WASA.	-	-	-	-	Own Fund	9.00	9.00	Planned Dates								
									Planned Days								
									Actual Dates								
	Sub-Total (B.18) =						9.00	9.00									
B.19	Telephone (Code 01-02-011) Budget= 0.30																
1	Allocation for Telephone Bill for MODS Zone-3, Dhaka WASA.	-	-	-	-	Own Fund	0.30	0.30	Planned Dates								
									Planned Days								
									Actual Dates								
	Sub-Total (B.19) =						0.30	0.30									
B.20	Sewer Line Maintenance (Code 01-04-002) Budget= 120.00																
1	Fitting and Fixing of Missing or Damaged Manhole Covers of Existing Sewerage Manholes at Different Locations Under MODS Zone-3, Dhaka WASA (Group-1).	Nos	75	LTM (e-GP)	CE	Own Fund	5.00	4.75	Planned Dates	23/08/2026	6/09/2026	20/09/2026	27/09/2026	4/10/2026	18/10/2026		16/01/2027
									Planned Days	0	14	14	7	7	14	56	90
									Actual Dates								
2	Locating, Repairing, and Raising of Existing Sewerage Manholes with Re-Fitting of Manhole Covers to Road Surface Level at DMA-306, DMA-307, DMA-309, and DMA-310 Areas Under MODS Zone-3, Dhaka WASA.	Nos	50	LTM (e-GP)	CE	Own Fund	5.00	4.75	Planned Dates	23/08/2026	6/09/2026	20/09/2026	27/09/2026	4/10/2026	18/10/2026		16/01/2027
									Planned Days	0	14	14	7	7	14	56	90
									Actual Dates								
3	Locating, Repairing, and Raising of Existing Sewerage Manholes with Re-Fitting of Manhole Covers to Road Surface Level at Bashbari Road, Nurjahan Road, and Iqbal Road Areas Under MODS Zone-3, Dhaka WASA.	Nos	50	LTM (e-GP)	CE	Own Fund	5.00	4.75	Planned Dates	23/08/2026	6/09/2026	20/09/2026	27/09/2026	4/10/2026	18/10/2026		16/01/2027
									Planned Days	0	14	14	7	7	14	56	90
									Actual Dates								