

Package No	Description of Procurement Package WORKS/GOODS	Unit	Quantity	Procurement Method & Type	Estimate Approving Authority	Source of Funds	Estd. Cost/ Contract Value (Lakh Taka)	Time Code for Process	Advertise Prequal (if Applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
B Meter Purchases (01-04-023)																	
Carried over																	
1	Procurement of DN 25 mm diameter domestic water meter for Dhaka WASA, Tender ID# 1214235	Lot	1	OTM (e-GP)	MD	Rev.	488.20	Planned Dates Planned Days									
								Actual Dates	21/01/26		05/02/26	24/03/26	25/03/26	25/03/26	31/03/26	180	27/09/26
2	Procurement of DN 50 mm diameter domestic water meter for Dhaka WASA, Tender ID# 1214236	Lot	1	OTM (e-GP)	MD	Rev.	478.10	Planned Dates Planned Days									
								Actual Dates	21/01/26		05/02/26	21/03/26	25/03/26	25/03/26	31/03/26	180	27/09/26
3	Procurement of DN 25 mm & DN 40 mm diameter domestic water meter for Dhaka WASA, Tender ID# 1135318	Lot	1	OSTETM	MD	Rev.	319.80	Planned Dates Planned Days									
								Actual Dates	11/09/25		22/10/25	15/02/26	16/02/26	17/02/26	23/02/26	180	22/08/26
4	Procurement of DN 25 mm diameter domestic water meter for Dhaka WASA, Tender ID# 1234359	Lot	1	OTM (e-GP)	MD	Rev.	548.20	Planned Dates Planned Days									
								Actual Dates	02/03/26		25/03/26	08/04/26	21/04/26	17/02/26	07/05/26	180	03/11/26
5	Procurement of DN 40 mm & DN 50 mm diameter domestic water meter for Dhaka WASA, Tender ID# 1266115	Lot	1	OTM (e-GP)	MD	Rev.	388.95	Planned Dates Planned Days									
								Actual Dates	30/04/26		11/05/26						
6	Procurement of UV system with online analyser meter for Dhaka WASA, Tender ID# 1215153	Lot	1	OTM (e-GP)	MD	Rev.	744.00	Planned Dates Planned Days									
								Actual Dates	02/10/26		03/03/26	06/21/26	30/07/26	06/08/26	03/09/26		01/01/27
7	Procurement of DN 200 mm diameter bulk water meter complete register for Dhaka WASA ID# 1306110.	Lot	1	OTM (e-GP)	MD	Rev.	151.25	Planned Dates Planned Days									
								Actual Dates	25/06/26		09/07/26	23/07/26	7	7	28	180	120
B Meter Purchases																	
New																	
1	Procurement of DN 200 mm diameter bulk water meter for Dhaka WASA	Nos	320	OTM (e-GP)	MD	Rev.	400.00	Planned Dates Planned Days									
								Actual Dates	03/10/26		20/10/26	25/11/26	27/12/26	27/01/27	28/01/27	180	
2	Procurement of DN 200 mm diameter bulk water meter complete register for Dhaka WASA	Nos	200	OTM (e-GP)	MD	Rev.	157.00	Planned Dates Planned Days									
								Actual Dates	03/10/26		20/10/26	25/11/26	27/12/26	27/01/27	28/01/27	180	
Total B Tk= 3540.00																	
C VFD Purchase (02-01-012)																	
Newly Included																	
1	Procurement of 90 KW Variable Frequency Drive (VFD) for Dhaka WASA	Nos	55	OTM (e-GP)	MD	Rev.	470.00	Planned Dates Planned Days									
								Actual Dates	03/10/26		20/10/26	25/11/26	27/12/26	27/01/27	28/01/27	180	
2	Procurement of Variable Frequency Drive (90 KW) for Dhaka WASA	Nos	55	OTM (e-GP)	MD	Rev.	470.00	Planned Dates Planned Days									
								Actual Dates	03/10/26		20/10/26	25/11/26	27/12/26	27/01/27	28/01/27	180	
Total C Tk= 940.00																	
D Maintenance Vehicle (water truck / truck / others)(02-01-016)																	
1	Procurement of Single/Double Cabin Pickup for Dhaka WASA.	Nos	5	OTM (e-GP)	MD	Rev.	400.00	Planned Dates Planned Days									
								Actual Dates	20/07/26		17/08/26	31/08/26	07/09/26	14/09/26	12/10/26	84	
Total D Tk= 400.00																	

Total D Tk= 400.00

Total C Tk= 940.00

Total B Tk= 3540.00







