

Sr no	Pack No	Description of Goods Works	Unit	Qty	Procurement Method & type	Contract Approving Authority	Source of fund	Allocation Code	Estimated Cost Tk (in Lac)	Allocated Amount Tk (in Lac) for FY-2025-26	Time Code for process	Advertise Prequalification (if applicable)	Advertisement of Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Completion of Contract	Total time (in days)
47	WRS 4	Repairing, rising, lowering & maintenance of Sewer Manhole with installation of Manhole Cover at bangshali, sadik bazar, latir taliman lane, muli tola, dolakhal etc area under MODS Zone-2, Dhaka WASA (Frame Work) (Package No-3)	Lot	1	LTM (e-gp)	CE	Revenue	10-01-002	5.00	4.50	Planned Dates		14	13	16	7	18	19	20	12
48	WRS 3	Repairing, rising, lowering & maintenance of Sewer Manhole with installation of Manhole Cover at Nazim uddin road, chankhapol lane, aga sadet road, ali nekri deori, dhakeshwari, horomath ghos, shayesta klan, chak bazar etc area under MODS Zone-2, (Frame Work) (Package No-7)	Lot	1	LTM (e-gp)	CE	Revenue	10-01-002	5.00	4.70	Planned Dates		14	13	16	7	18	19	20	12
49	WRS 4	Repairing, rising, lowering & maintenance of Sewer Manhole with installation of Manhole Cover at Khage dewan 1st lane, Khage dewan 2nd lane, hazi rohim box lane, KIB road, Noido road, Noido Kumar ditia road, Uddo road, azgon lane, KM azam lane etc area under MODS Zone-2, (Frame Work) (Package No 8)	Lot	1	LTM (e-gp)	CE	Revenue	10-01-002	5.00	4.70	Planned Dates		14	13	16	7	18	19	20	12
50	SLM 1	Repairing, rising, lowering & maintenance of Sewer Manhole with installation of Manhole Cover at Hazaribagh, gomohol, tarari block, morressor road, gomok toli, xasolpur, kaku nagor, BGR sodor etc area under MODS Zone-2, Dhaka WASA	Lot	1	LTM (e-gp)	CE	Revenue	200-01-10	5.00	5.00	Planned Dates		14	13	16	7	18	19	20	12
51	SLM 2	Repairing, rising, lowering & maintenance of Sewer Manhole with installation of Manhole Cover at shahid nagor, mahabugaj, umligola, JN Saha road, shahid nagor, RND road, Lalbagh etc area under MODS Zone-2, Dhaka WASA	Lot	1	LTM (e-gp)	CE	Revenue	200-01-10	5.00	5.00	Planned Dates		14	13	16	7	18	19	20	12
52	SLM 3	Construction of 02 (Two) Nos. Intermediate Manhole at different area (When & where Required) under MODS Zone-2, Dhaka WASA (Package-01)	Lot	1	LTM (e-gp)	CE	Revenue	200-01-10	5.00	5.00	Planned Dates		14	13	16	7	18	19	20	12






প্রকৌশলী মোঃ আব্দুল সাদাম যাপারী
 প্রধান প্রকৌশলী
 ঢাকা ওয়াসা।

(প্রকৌঃ এ.কে.এম. সহিদ উদ্দিন)
 উপ-প্রকৌশলী (পরিদর্শন ও রক্ষণাবেক্ষণ)
 ঢাকা ওয়াসা।

মোঃ শাহজাহান মিয়া
 অতিরিক্ত সচিব
 আবাসিক পরিচালক
 ঢাকা ওয়াসা।

[illegible]