

SL No.	Package No	Description of Procurement Package Works.	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Est. Cost / Contract amount in Lac Tk.	Expected expenditure in FY 2025-26	Time Code for Process	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Awward	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
42, R-1)	WOBM-7	Construction of chlorine cylinder shed at sub-division-2 under SOC division.	Lot	1	LTM (e-GP)	CE	Rev.	5.00	5.00	Planned Dates Planned Days	13/05/2026	24/05/2026	01/06/26	04/06/26	04/06/26	07/06/26		
42, R-2)	WOBM-8	Repair and maintenance of Chlorine room at Different Water Pump station under SOC Division (Lot-06)	Lot	1	LTM (e-GP)	CE	Rev.	5.00	5.00	Actual Dates Planned Dates Planned Days	13/05/2026	24/05/2026	01/06/26	04/06/26	04/06/26	07/06/26		
42, R-3)	WOBM-9	Repair and maintenance of Chlorine room at Different Water Pump station under SOC Division (Lot-07)	Lot	1	LTM (e-GP)	CE	Rev.	5.00	5.00	Actual Dates Planned Dates Planned Days	13/05/2026	24/05/2026	01/06/26	04/06/26	04/06/26	07/06/26		
42, R-4)	WOBM-10	Repair and maintenance of Chlorine room at Different Water Pump station under SOC Division (Lot-08)	Lot	1	LTM (e-GP)	CE	Rev.	5.00	5.00	Actual Dates Planned Dates Planned Days	13/05/2026	24/05/2026	01/06/26	04/06/26	04/06/26	07/06/26		
42, R-5)	WOBM-11	Repair and maintenance of Chlorine room at Different Water Pump station under SOC Division (Lot-09)	Lot	1	LTM (e-GP)	CE	Rev.	5.00	5.00	Actual Dates Planned Dates Planned Days	13/05/2026	24/05/2026	01/06/26	04/06/26	04/06/26	07/06/26		
42, R-6)	WOBM-12	Renovation work at sub-store-2 of SOC division.	Lot	1	LTM (e-GP)	CE	Rev.	5.00	5.00	Actual Dates Planned Dates Planned Days	13/05/2026	24/05/2026	01/06/26	04/06/26	04/06/26	07/06/26		
43)	LS-OBM	Procurement for urgent or emergency of unforeseen work and supply of goods or necessary works for operation when required (Thock allocation)	Lot	1	OTM/LTM/DP M/T A/I imprest etc.	MD/CE/SE	Rev.	0.16	0.16									
Carried over total of this head =								22.24	22.24									
Sub Total =								81.10	81.10									
Spare Parts (Good) to be procured (01-04-024) [Allocation=150.00]																		
44)	GSP-1	Supply of Spare parts for Chlorination System under SOC Division.	Lot	1	OTM (e-GP)	CE	Rev.	21.37	21.37	Planned Dates Planned Days	11/12/2025	22/12/2025			15/01/2026	26/01/2026		
45)	GSP-2	Supply of Spare parts for Chlorination System under Sub Division 1 of SOC Division.	Lot	1	OTM (e-GP)	CE	Rev.	21.26	21.26	Actual Dates Planned Dates Planned Days	11/12/2025	22/12/2025						
46)	GSP-3	Repair and maintenance of starter panel under SOC division (Lot-01)	Lot	1	OTM (e-GP)	SE	Rev.	3.00	3.00	Planned Dates Planned Days Actual Dates	13/05/2026	24/05/2026	01/06/26	04/06/26	15/01/2026	19/01/2026	07/06/26	
47)	GSP-5	Supply of safety equipment for the workmen of chlorine system maintenance work under SOC division.	Lot	1	OTM (e-GP)	CE	Rev.	20.00	20.00	Planned Dates Planned Days Actual Dates	12/4/2026	23/04/2026						