

Package No.	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estimated/contract/bill amount in Taka (in	Expected Expenditure in 2026-27 (Taka in Lakh).	Time Code for Process	Advertise tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion	Remarks
1	2	3	4	5	6	7	8	9	10	12	13	14	15	16	17	18	19	20
37	Procurement of necessary spare parts for Dehydrator & Thickener of Sludge Thickening & Dewatering System of Dastherand STP (Lot-2).	Lot	1	OTM (e-GP)	MD	Rev	342,500	15,700	Planned Dates Actual Dates	25/01/26 10/02/26	10/02/26	10/02/26	15/02/26	25/03/26	06/04/26			
38	Procurement of HDPE Pipe & Fittings for Different MODS Zones, Dhaka WASA.	Lot	1	OTM (e-GP)	MD	Rev	150,000	137,500	Planned Dates Actual Dates	- -	-	-	-	-	-			
39	Procurement of 150 and 100 mm dia API-5L Grade-B Column Pipe for FM Division Dhaka WASA (Lot-2)	Lot	1	OTM (e-GP)	MD	Rev	200,000	200,000	Planned Dates Actual Dates	- -	-	-	-	-	-			
40	Procurement of necessary spare parts for Dehydrator & Thickener of Sludge Thickening & Dewatering System of Dastherand STP (Lot-1).	Lot	1	OTM (e-GP)	MD	Rev	397,000	364,000	Planned Dates Actual Dates	- -	-	-	-	-	-			
41	Procurement of necessary Spare Parts with Others Equipment for Generator Division, Dhaka WASA.	Lot	1	OTM (e-GP)	DMD	Rev	49,670	44,900	Planned Dates Actual Dates	- -	-	-	-	-	-			
42	Procurement of CI Manhole for MODS Zone & Different Division of Dhaka WASA.	Lot	1	OTM (e-GP)	MD	Rev	36,000	88,100	Planned Dates Actual Dates	16/03/26 -	16/04/26	03/06/26	08/06/26	11/06/26	24/06/26			
(ii)	New																	
43	Procurement of water level sensor with cable (Length-150 m) and level sensor controller For FM Division-1, Dhaka WASA.	Nos	77	OTM (e-GP)	MD	Rev	100,000	100,000	Planned Dates Actual Dates	25/08/26 -	13/09/00	17/09/26	25/9/2026	30/09/26	10/10/26			
44	Procurement of 150 and 100 mm dia API-5L Grade-B Column Pipe for FM Division Dhaka WASA.	Meier	4500	OTM (e-GP)	MD	Rev	250,000	250,000	Planned Dates Actual Dates	25/08/26 -	13/09/00	17/09/26	25/9/2026	30/09/26	10/10/26			
45	Procurement of Different Accessories for Machine Shop of FM Division, Dhaka WASA.	Lot	1	OTM (e-GP)	MD	Rev	150,000	150,000	Planned Dates Actual Dates	25/08/26 -	13/09/00	17/09/26	25/9/2026	30/09/26	10/10/26			
46	Procurement of Flat & Flexible cable for FM division-1, Dhaka WASA.	Meier	7000	OTM (e-GP)	MD	Rev	207,000	207,000	Planned Dates Actual Dates	25/08/26 -	13/09/00	17/09/26	25/9/2026	30/09/26	10/10/26			
47	Procurement MIS Reducer, Bend, Bond Plate, Base Plate, MS Clamp, Short piece, Socket, Ferrule, Nut Bolt, Washer etc for FM division, Dhaka WASA.	Lot	1	OTM (e-GP)	MD	Rev	100,000	100,000	Planned Dates Actual Dates	25/08/26 -	13/09/00	17/09/26	25/9/2026	30/09/26	10/10/26			
48	Procurement of Chlorine gas Cylinder (Empty) with Others Necessary Parts for SOC Division, Dhaka WASA.	Nos	200	OTM (e-GP)	MD	Rev	200,000	200,000	Planned Dates Actual Dates	25/08/26 -	13/09/00	17/09/26	25/9/2026	30/09/26	10/10/26			
49	Procurement of Various Accessories for Different Division, Dhaka WASA.	Lot	1	OTM (e-GP)	SE	Rev	5,000	5,000	Planned Dates Actual Dates	N/A -	N/A	N/A	N/A	N/A	N/A			
50	Procurement of Various Emergency equipment for Different Division, Dhaka WASA.	Lot	1	OTM (e-GP)	SE	Rev	5,000	5,000	Planned Dates Actual Dates	N/A -	N/A	N/A	N/A	N/A	N/A			
51	Procurement of Different Capacity Chain Pulley for Different Division of Dhaka WASA.	Nos	30	OTM (e-GP)	MD	Rev	200,000	200,000	Planned Dates Actual Dates	25/08/26 -	13/09/00	17/09/26	25/9/2026	30/09/26	10/10/26			
52	Procurement of Necessary Spare Parts with Others Equipment for Generator Division, Dhaka WASA.	Lot	1	OTM (e-GP)	MD	Rev	100,000	100,000	Planned Dates Actual Dates	25/08/26 -	13/09/00	17/09/26	25/9/2026	30/09/26	10/10/26			
53	Procurement of Necessary Spare Parts with Others Equipment for FM Division, Dhaka WASA.	Lot	1	OTM (e-GP)	DMD	Rev	50,000	50,000	Planned Dates Actual Dates	25/08/26 -	13/09/00	17/09/26	25/9/2026	30/09/26	10/10/26			
54	Procurement of Spare Parts for SCADA Compatible Gas Chlorination System for SOC Division, Dhaka WASA.	Nos	50	OTM (e-GP)	MD	Rev	200,000	200,000	Planned Dates Actual Dates	25/08/26 -	13/09/00	17/09/26	25/9/2026	30/09/26	10/10/26			