

Serial No	Package No	Description of Procurement Package (works, goods and services)	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estimated/ Contract Cost (Taka in Lakh)	Time Code for Process	Invitation of Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Completion of Contract	Total Time (in Days)
1	2	3	4	5	6	7	8	10	11	12	13	14	15	16	17	18	19
69	B 14 111 22	Removal of Sewer line Blockage to ensure the proper functioning of the sewerage lines by keeping them operational, addressing overflows and repairing and maintaining the manholes at Siddeshori Area Road area, Isolation, New Exsation Area under Mods. Zone-6 Dhaka WASA	Lot	1	LTM (e-GP)	CE	Own	4.75	Planned Date Planned Days	05-05-26	20/5/2026	25/5/2026	27/5/2026	28/5/2026	29/5/2026	30/5/2026	
70	B 14 110 21	Removal of Sewer line Blockage to ensure the proper functioning of the sewerage lines by keeping them operational, addressing overflows and repairing and maintaining the manholes at Belly Road, Miru Road and Old Elephant Road area the jurisdiction of Mods. Zone-6 Dhaka WASA	Lot	1	LTM (e-GP)	CE	Own	4.75	Planned Date Planned Days	05-05-26	20/5/2026	25/5/2026	27/5/2026	28/5/2026	29/5/2026	30/5/2026	
71	11	Urgent Repairing rising, lowering & maintenance of Manhole with installation Manhole cover north side of Kibigon rail gate under Mods. Zone-6, Dhaka WASA	Lot	1	DPM	CE	Own	0.50	Planned Date Planned Days	05-05-26	20/5/2026	25/5/2026	27/5/2026	28/5/2026	29/5/2026	30/5/2026	
72	12	Urgent Repairing rising, lowering & maintenance of 5 nos. Manhole with installation Manhole Cover inside of National Press Club, Topkhana Road under Mods. Zone-6, Dhaka WASA	Lot	1	DPM	CE	Own	0.50	Planned Date Planned Days	05-05-26	20/5/2026	25/5/2026	27/5/2026	28/5/2026	29/5/2026	30/5/2026	
New work: Sewer Line Maintenance, Code No- (01-04-002)																	
73	26-27 W 44	Rising, Repairing & Maintenance work of hidden or under pavement Sewer manhole Cover at DMA-809/514 area under Mods. Zone-6, Dhaka WASA (Frame Work)	Nos	35	LTM (e-GP)	CE	Own	5.00	Planned Date Planned Days	20/6/2026	08-04-26	20/6/2026	27/6/2026	09-03-26	17/09/2026	16/10/2026	86
74	26-27 W 45	Rising, Repairing & Maintenance work of hidden or under pavement Sewer manhole Cover at DMA-611 & 616 area under Mods. Zone-6, Dhaka WASA (Frame Work)	Nos	35	LTM (e-GP)	CE	Own	5.00	Planned Date Planned Days	20/6/2026	08-04-26	20/6/2026	27/6/2026	09-03-26	17/09/2026	16/10/2026	86

Md Aminul Islam
Secretary (Rtd.)
Managing Director
Dhaka WASA