

Package	Description of Procurement Package WORKS/GOODS	Unit	Quantity	Procurement Method & Type	Estimate Approving	Source of Funds	Estimated Cost (Taka in Lac)	Allocation of Year 2025-26 (Taka in Lac)	Time Code for Process	Advertise Prequal (if Applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
12	Transporting & disposal of lifted sludge from different area with supply of necessary items under MODS Zone-01, Dhaka WASA. (Package-02).	LS	1	LTM (e-GP)	CE	Rev.	5.00	4.75	Planned Dates									
									Planned Days									
									Actual Dates		26/02/26	12/03/26	01/04/26	2/4/2026	2/4/2026	02/04/26	35	60
13	Allocation for (as PPR/2008, clause 82/1) Mass Cleaning & Removal of Sludge of sewer line & manhole at different places under MODS Zone-1, Dhaka WASA.	LS	1	Force Account	MD	Rev.	40.00	38.00	Planned Dates									
									Planned Days		0	14	14	7	7	28	70	60
									Actual Dates									
14	Allocation for Procurement of works, Physical services and goods (DPM as As per PPR-2025, Rule 100(1) & 99).Bulk allocation and Emergency maintenance of, sewer system, vehicles, sludge de-watering pump, MODS Zone-1, Dhaka WASA.	LS	-	DPM/RF Q/LTM/ DCP	MD/ C E	Rev.	30.00	30.00	Planned Dates									
									Planned Days		0	14	14	7	7	28	70	60
									Actual Dates									
Sub. Total WR-05(B) Tk=							130.00	88.73										
Sub-Total (WR-05(A) +WR-05(B))							142.92	101.00										
WR-06	Maintenance (Water Pump), Budget=75.00, Code=01-04-003																	
WR-06(A)	Carried Over (Water Pump)																	
1	Repairing & Maintenance of IG Gate Staff Quarter & Alamgonj DTW pump house Under MODS Zone-01, Dhaka WASA.	lot	1	RFQ	CE	Rev.	4.50	4.48	Planned Dates									
									Planned Days									
									Actual Dates		15/05/25	19/05/25	19/05/25	19/05/25	19/05/25	19/05/25	4	60
2	Repairing, Maintenance & Sand Filling at Kazlarpar-03 DTW Area Under MODS Zone-01, Dhaka WASA. Tender ID: 1108535	lot	1	LTM (e-GP)	SE	Rev.	3.00	2.84	Planned Dates									
									Planned Days									
									Actual Dates		08/05/25	25/5/2025	27/5/2025	27/5/2025	15/6/2025	15/06/25	38	60
3	Repairing and Maintenance of Pump House at West Jurain Water Pump Under MODS Zone-1, Dhaka WASA. Tender ID: 1108537	lot	1	LTM (e-GP)	SE	Rev.	2.49	2.35	Planned Dates									
									Planned Days									
									Actual Dates		08/05/25	25/5/2025	27/5/2025	27/5/2025	15/6/2025	16/06/25	39	60
4	Repairing & Maintenance of Jatrabari-3 DTW, under MODS Zone-1, DWASA. Tender id: 1114070	lot	1	LTM (e-GP)	SE	Rev.	2.99	2.84	Planned Dates									
									Planned Days									
									Actual Dates		19/06/25	03/07/25	23/7/25	3/8/2025	11/8/2025	11/08/25	53	60
5	Repairing & Maintenance of South Rajarbag DTW pump House Under MODS Zone-01, Dhaka WASA. Tender id: 1120516	lot	1	LTM (e-GP)	CE	Rev.	2.50	2.37	Planned Dates									
									Planned Days									
									Actual Dates		19/06/25	03/07/25	23/7/25	7/8/2025	11/8/2025	11/08/25	53	60
6	Repairing, Maintenance & Raising of Sayedabad Out-fall Pump House, under MODS Zone-1, Dhaka WASA. Tender id: 1120517	lot	1	LTM (e-GP)	CE	Rev.	2.95	2.80	Planned Dates									
									Planned Days									
									Actual Dates		19/06/25	03/07/25	23/7/25	7/8/2025	11/8/2025	11/08/25	53	60
Sub. Total WR-06(A) Tk=							18.43	17.68										