

Package No	Description of Procurement Package	Unit	Quantity	Procurement Method & Type	Estimate/Contract Approving Authority	Source of Fund	Est. Cost/ ContractTk (Lac)	Time code for process	Advertise Tender	Tender Opening	Tender Evalaution	Approval to Award	Notification of Award	Singning of Contract	Completion of Contract	Total Time (In days)
1.13	Raising of different diameter sluice valve chamber at DMA-809 under MODS Zone-8, Dhaka WASA.	Lot	1	e-GP LTM	SE	Revenue	2.82	Planned Dates 14/08/2025 Planned Days 0	28/08/2025 14	09-11-25 14	18/09/2025 7	25/09/2025 7	16/10/2025 14	12-01-25 60	116	
1.14	Raising of different diameter sluice valve chamber at DMA-804 under MODS Zone-8, Dhaka WASA.	Lot	1	e-GP LTM	CE	Revenue	4.70	Actual Dates 09-04-25 Planned Dates 14/08/2025 Planned Days 0	22/09/2025 28/08/2025 14	10-12-25 09-11-25 14	13/10/2025 18/09/2025 7	14/10/2025 25/09/2025 7	19/10/2026 16/10/2025 14	12-02-26 12-01-25 60	116	
1.15	Different diameter of Water line leakage detection and repairing at DMA-804 under MODS Zone-8, Dhaka WASA.	Lot	1	e-GP LTM	CE	Revenue	4.70	Actual Dates 31/08/2025 Planned Dates 14/08/2025 Planned Days 0	15/09/2025 28/08/2025 14	10-12-25 09-11-25 14	13/10/2025 18/09/2025 7	14/10/2025 25/09/2025 7	27/10/2025 16/10/2025 14	12-11-25 12-01-25 60	116	
1.16	Making & installation of washout line with related works at various pump Compound under MODS Zone-8, Dhaka WASA. (Group-1)	Lot	1	e-GP LTM	CE	Revenue	4.70	Actual Dates 12-10-25 Planned Dates 14/08/2025 Planned Days 0	24/12/2025 28/08/2025 14	01-05-26 09-11-25 14	01-06-26 18/09/2025 7	01-06-26 25/09/2025 7	01-08-26 16/10/2025 14	02-08-26 12-01-25 60	116	
1.17	Repair and Maintenance works of Different Diameter S/V, PRV, PSV, NRV & Bulk Water Meter in the water network at DMA-802, 808 under MODS Zone-8, Dhaka WASA.	Lot	1	e-GP LTM	CE	Revenue	4.72	Actual Dates 21/01/206 Planned Dates 14/08/2025 Planned Days 0	02-09-26 28/08/2025 14	23/02/2026 09-11-25 14	23/02/2026 18/09/2025 7	03-03-26 25/09/2025 7	03-11-26 16/10/2025 14	12-01-25 02-09-26 30	86	
1.18	Making & supplying of M.S. stand for installing plastic water tank during the holy month of ramadan at MODS Zone-8 area, Dhaka	Lot	1	e-GP LTM	SE	Revenue	2.79	Actual Dates 14/08/2025 Planned Dates 14/08/2025 Planned Days 0	28/08/2025 28/08/2025 14	09-11-25 09-11-25 14	18/09/2025 18/09/2025 7	25/09/2025 25/09/2025 7	16/10/2025 16/10/2025 14	12-01-25 12-01-25 30	86	
1.19	Identification & Raising of different diameter sluice valve chamber at DMA-801 Area under MODS Zone-8, Dhaka WASA.	Lot	1	e-GP LTM	CE	Revenue	4.70	Actual Dates 21/01/2026 Planned Dates 14/08/2025 Planned Days 0	02-09-26 28/08/2025 14	17/02/2026 09-11-25 14	19/02/2026 18/09/2025 7	19/02/2026 25/09/2025 7	22/02/2026 16/10/2025 14	28/02/2026 12-01-25 45	101	
1.20	Cleaning & Raising of Air Release Valve, washout line, DMA Chamber and Bulk Meter Chamber at DMA-804, 811 under MODS Zone-8 Dhaka WASA.	Lot	1	e-GP LTM	SE	Revenue	2.83	Actual Dates 09-09-25 Planned Dates 14/08/2025 Planned Days 0	24/09/2025 28/08/2025 14	15/10/2025 09-11-25 14	15/10/2025 18/09/2025 7	16/10/2025 25/09/2025 7	22/10/2025 16/10/2025 14	12-06-25 12-01-25 60	116	
1.21	Repairing & Maintenance of delivery Main including washout line, Sluice valve and air release valve at different DTWs under MODS Zone-8, Dhaka WASA (Group-1).	Lot	1	e-GP RFQ	SE	Revenue	2.98	Actual Dates 14/05/2026 Planned Dates 14/05/2026 Planned Days 0	21/05/2026 28/5/2026 7	17/12/2025 06-04-26 7	17/12/2025 06-11-26 7	23/12/2025 15/06/2026 14	24/01/2026 30/06/2026 15	57		





Package No	Description of Procurement Package	Unit	Quantity	Procurement Method & Type	Estimate/Contract Approving Authority	Source of Fund	Est. Cost/ ContractTk (Lac)	Time code for process		Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Singning of Contract	Completion of Contract	Total Time (In days)
1.22	Raising of different diameter sluice valve chamber at DMA-805 under MODS Zone-8, Dhaka W.A.S.A.	Lot	1	e-GP LTM	CE	Revenue	4.70	Planned Dates	14/08/2025	28/08/2025	09-11-25	18/09/2025	25/09/2025	16/10/2025	12-01-25	90	146
								Planned Days	0	14	14	7	7	14			
								Actual Dates	31/08/2025	15/09/2025	10-07-25	15/10/2025	16/10/2025	20/10/2025	12-04-25		
								Planned Dates	14/08/2025	28/08/2025	09-11-25	18/09/2025	25/09/2025	16/10/2025	12-01-25		
1.23	Making & installation of washout line with related works at various pump Compound under MODS Zone-8, Dhaka W.A.S.A (Group-2)	Lot	1	e-GP LTM	CE	Revenue	4.73	Planned Dates	18/12/2025	01-05-25	20/01/2026	20/01/2026	21/01/2026	27/01/2026	12-01-25	60	116
								Planned Days	0	14	14	7	7	14			
								Actual Dates	14/08/2025	28/08/2025	09-11-25	18/09/2025	25/09/2025	16/10/2025	12-01-25		
1.24	Identification & Raising of different diameter sluice valve chamber at DMA-808 under MODS Zone-8, Dhaka W.A.S.A.	Lot	1	e-GP LTM	CE	Revenue	4.70	Planned Dates	09-04-25	22/09/2025	10-12-25	13/10/2025	14/10/2025	20/10/2025	12-04-25	45	101
								Planned Days	0	14	14	7	7	14			
								Actual Dates	14/08/2025	28/08/2025	09-11-25	18/09/2025	25/09/2025	16/10/2025	12-01-25		
1.25	Interconnection of 200 mm dia water line at Afrah nagar block-L, Road no-2, Sector-2, DMA-806 under MODS Zone-8, Dhaka W.A.S.A.	Lot	1	e-GP LTM	CE	Revenue	4.73	Planned Dates	12-10-25		01-06-26	01-06-26	01-06-26	01-11-26	02-09-26	30	86
								Planned Days	0	14	14	7	7	14			
								Actual Dates	14/08/2025	28/08/2025	09-11-25	18/09/2025	25/09/2025	16/10/2025	12-01-25		
1.26	Repair and Maintenance works of Different Diameter S/V, PRV, PSV, NRV & Bulk Water Meter in the water network at DMA-804 under MODS Zone-8, Dhaka W.A.S.A.	Lot	1	e-GP LTM	CE	Revenue	4.70	Planned Dates	14/08/2025	28/08/2025	09-11-25	18/09/2025	25/09/2025	16/10/2025	12-01-25	60	116
								Planned Days	0	14	14	7	7	14			
								Actual Dates	12-11-25	29/12/2025	01-08-26	01-11-26	01-11-26	13/01/2026	02-03-26		
1.27	Different diameter of Water line leakage detection and repairing at DMA-807 under MODS Zone-8, Dhaka W.A.S.A.	Lot	1	RFQ	CE	Revenue	4.92	Planned Dates	14/08/2025	28/08/2025	09-11-25	18/09/2025	25/09/2025	16/10/2025	12-01-25		
								Planned Days	0	14	14	7	7	14	60	116	
								Actual Dates	09-08-25					18/09/2025	16/11/2025		
1.28	Different diameter of Water line leakage detection and repairing at DMA-806 under MODS Zone-8, Dhaka W.A.S.A.	Lot	1	e-GP LTM	CE	Revenue	4.71	Planned Dates	14/08/2025	28/08/2025	09-11-25	18/09/2025	25/09/2025	16/10/2025	12-01-25	45	101
								Planned Days	0	14	14	7	7	14			
								Actual Dates	31/08/2025	15/09/2025	10-07-25	15/10/2025	16/10/2025	23/10/2025	12-06-25		
1.29	Repairing of different diameter Water line leakage, removal of polluted water and Cleaning of water network at DMA-801 under MODS Zone-8, Dhaka W.A.S.A.	Lot	1	e-GP LTM	CE	Revenue	4.75	Planned Dates	14/08/2025	28/08/2025	09-11-25	18/09/2025	25/09/2025	16/10/2025	12-01-25	60	116
								Planned Days	0	14	14	7	7	14			
								Actual Dates	09-09-25	24/09/2025	10-02-25	10-09-25	16/10/2025	20/10/2025	12-04-25		
								Planned Dates	14/08/2025	28/08/2025	09-11-25	18/09/2025	25/09/2025	16/10/2025	12-01-25		
1.30	Cleaning & Raising of Air Release Valve, washout line, DMA Chamber and Bulk Meter Chamber at DMA-802 & DMA-808 under MODS Zone-8, Dhaka W.A.S.A.	Lot	1	e-GP LTM	SE	Revenue	2.82	Planned Dates	11-12-25	12-01-25	17/12/2025	17/12/2025	17/12/2025	18/12/2025	02-03-26	45	101
								Planned Days	0	14	14	7	7	14			
								Actual Dates									

Handwritten signature/initials.

Handwritten signature/initials.

Handwritten signature/initials.

Handwritten signature/initials.

Handwritten signature/initials.

Handwritten signature/initials.

Package No	Description of Procurement Package	Unit	Quantity	Procurement Method & Type	Estimate/Contract Approving Authority	Source of Fund	Est. Cost/ ContractTk (Lac)	Time code for process	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Singning of Contract	Completion of Contract	Total Time (In days)
1.31	Dis-connection of illegal/requested service line at Different DMA area Under MODS Zone-8, Dhaka WASA.	Lot	1	e-GP LTM	CE	Revenue	4.75	Planned Dates 19/08/2025 Planned Days 0	09-02-25 14	16/9/2025 14	23/09/2025 7	30/09/2025 7	21/10/2025 14	12-04-25 45	101	
1.32	Making & installation of washout line with related works at various location of DMA network under MODS Zone-8, Dhaka WASA. (Group-1)	Lot	1	e-GP LTM	CE	Revenue	4.70	Actual Dates 29/01/2026 Planned Dates 19/08/2025 Planned Days 0	16/02/2026 09-02-25 14	03-09-26 16/9/2025 14	15/03/2026 23/09/2025 7	24/03/2026 30/09/2025 7	04-02-26 21/10/2025 14	12-04-25 45	101	
1.33	Identification & Raising of different diameter sluice valve chamber at DMA-802 under MODS Zone-8, Dhaka WASA.	Lot	1	e-GP LTM	CE	Revenue	4.69	Actual Dates 18/012/2025 Planned Dates 19/08/2025 Planned Days 0	01-05-26 09-02-25 14	20/01/2026 16/9/2025 14	20/01/2026 23/09/2025 7	21/01/2026 30/09/2025 7	27/01/2026 21/10/2025 14	12-04-25 60	116	
1.34	Different diameter of Water line leakage detection and repairing at DMA-805 under MODS Zone-8, Dhaka WASA.	Lot	1	RFQ	CE	Revenue	4.73	Actual Dates 31/08/2025 Planned Dates 19/08/2025 Planned Days 0	15/09/2025 09-02-25 14	10-07-25 16/9/2025 14	15/10/2025 23/09/2025 7	16/10/2025 30/09/2025 7	19/10/2025 21/10/2025 14	12-02-25 12-04-25 60	116	
1.35	Repair and Maintenance works of Different Diameter S/V, PRV, PSV, NRV & Bulk Water Meter in the water network at DMA-805 under MODS Zone-8, Dhaka WASA.	Lot	1	e-GP LTM	CE	Revenue	4.71	Actual Dates 16/11/2025 Planned Dates 19/08/2025 Planned Days 0	12-01-25 09-02-25 14	24/12/2025 16/9/2025 14	28/12/2025 23/09/2025 7	28/12/2025 30/09/2025 7	01-06-26 21/10/2025 14	19/02/2026 12-04-25 45	101	
1.36	Raising of different diameter sluice valve chamber at DMA-807 under MODS Zone-8, Dhaka WASA.	Lot	1	e-GP LTM	CE	Revenue	4.73	Actual Dates 31/08/2025 Planned Dates 19/08/2025 Planned Days 0	15/09/2025 09-02-25 14	10-07-25 16/9/2025 14	15/10/2025 23/09/2025 7	16/10/2025 30/09/2025 7	20/10/2025 21/10/2025 14	12-04-25 60	116	
1.37	Different diameter of Water line leakage detection and repairing at DMA-803 under MODS Zone-8, Dhaka WASA.	Lot	1	e-GP LTM	CE	Revenue	4.72	Actual Dates 31/08/2025 Planned Dates 19/08/2025 Planned Days 0	15/09/2025 09-02-25 14	10-07-25 16/9/2025 14	15/10/2025 23/09/2025 7	16/10/2025 30/09/2025 7	27/10/2025 21/10/2025 14	12-11-25 60	116	
1.38	Making & installation of washout line with related works at various location of DMA network under MODS Zone-8, Dhaka WASA. (Group-2)	Lot	1	e-GP LTM	CE	Revenue	4.73	Actual Dates 21/01/2026 Planned Dates 19/08/2025 Planned Days 0	02-09-26 09-02-25 14	23/02/2026 16/9/2025 14	23/02/2026 23/09/2025 7	03-03-26 30/09/2025 7	03-12-26 21/10/2025 14	12-04-25 60	116	

Handwritten signature/initials.

Handwritten signature/initials.

Handwritten signature/initials.

Handwritten signature/initials.

Handwritten signature/initials.

Handwritten signature/initials.

Package No	Description of Procurement Package	Unit	Quantity	Procurement Method & Type	Estimate/Contract Approving Authority	Source of Fund	Est. Cost/ Contract Tk (Lac)	Time code for process		Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Singning of Contract	Completion of Contract	Total Time (In days)
1.39	Cleaning & Raising of Air Release Valve, washout line, DMA Chamber and Bulk Meter Chamber at DMA-803, 810 under MODS Zone-8 Dhaka WASA.	Lot	1	e-GP LTM	SE	Revenue	2.98	Planned Dates	19/08/2025	09-02-25	14	14	7	7	14	12-04-25	116
								Planned Days	0	14	14	14	7	7	14	60	
								Actual Dates	09-10-25	25/09/2025			13/10/2025	14/10/2025	27/10/2025		
1.40	Repairing work of different diameter uPVC Water line leakage at Block A, B, C, D, E, F of DMA-806 under MODS Zone-8, Dhaka WASA.	Lot	1	RFP	CE	Revenue	4.87	Planned Dates	19/08/2025	09-02-25	14	14	7	7	14	12-04-25	116
								Planned Days	0	14	14	14	7	7	14	60	
								Actual Dates	24/09/2025	30/09/2025			23/09/2025	30/09/2025	10-08-25	11-06-25	
1.41	Identification & Raising of different diameter sluice valve chamber at DMA-806 under MODS Zone-8 Dhaka WASA.	Lot	1	e-GP LTM	CE	Revenue	4.72	Planned Dates	19/08/2025	09-02-25	14	14	7	7	14	12-04-25	86
								Planned Days	0	14	14	14	7	7	14	30	
								Actual Dates	31/08/2025	15/09/2025	24/12/2025	16/9/2025	01-01-26	01-01-26	01-06-26	02-05-26	
1.42	Repairing of different diameter Water line leakage, removal of polluted water and Cleaning of water network at DMA-808 under MODS Zone-8, Dhaka WASA.	Lot	1	e-GP LTM	CE	Revenue	4.70	Planned Dates	19/08/2025	09-02-25	14	14	7	7	14	12-04-25	116
								Planned Days	0	14	14	14	7	7	14	60	
								Actual Dates	09-04-25	22/09/2025	10-12-25	13/10/2025	14/10/2025	21/10/2025	21/10/2025	12-05-25	
1.43	Repair and Maintenance works of Different Diameter S/V, PRV, PSV, NRV & Bulk Water Meter in the water network at DMA-806 under MODS Zone-8, Dhaka WASA.	Lot	1	e-GP LTM	CE	Revenue	4.70	Planned Dates	19/08/2025	09-02-25	14	14	7	7	14	12-04-25	116
								Planned Days	0	14	14	14	7	7	14	60	
								Actual Dates	11-12-25	12-01-25	24/12/2025	28/12/2025	28/12/2025	01-05-26	18/02/2026		
1.44	Repair and Maintenance works of IRP Plant at Bashundhara-8 water pump compound under MODS Zone-8, Dhaka WASA.	Lot	1	LTM	CE	Revenue	0.00	Planned Dates	14/05/2026	21/05/2026	28/5/2026	06-04-26	06-11-26	15/06/2026	30/06/2026		
								Planned Days	0	14	14	14	7	7	14	60	
								Actual Dates									
1.45	Identification & Raising of different diameter sluice valve chamber at DMA-803 under MODS Zone-8 Dhaka WASA.	Lot	1	e-GP LTM	CE	Revenue	4.73	Planned Dates	19/08/2025	09-02-25	14	14	7	7	14	12-04-25	116
								Planned Days	0	14	14	14	7	7	14	60	
								Actual Dates	09-04-25	22/09/2025	13/10/2025	10-12-25	14/10/2025	19/10/2025	12-02-25		
1.46	Identification & Raising of different diameter sluice valve chamber at DMA-804 under MODS Zone-8 Dhaka WASA.	Lot	1	e-GP LTM	CE	Revenue	4.71	Planned Dates	19/08/2025	09-02-25	14	14	7	7	14	12-04-25	116
								Planned Days	0	14	14	14	7	7	14	60	
								Actual Dates	12-10-25	24/12/2025	01-05-26	01-06-26	01-06-26	01-08-26	02-08-26		
1.47	Repairing work of different diameter Water line leakage and Dirty water removal and Cleaning of water network at DMA-806 under MODS Zone-8 Dhaka WASA.	Lot	1	e-GP LTM	CE	Revenue	4.70	Planned Dates	09-02-25	15/9/2025	29/09/2025	10-06-25	13/10/2025	11-03-25	01-02-26		
								Planned Days	0	14	14	14	7	7	14	60	
								Actual Dates	09-03-25	18/09/2025	10-12-25	13/10/2025	14/10/2025	20/10/2025	12-06-25	116	

Signature

Signature

Signature

Signature

Package No	Description of Procurement Package	Unit	Quantity	Procurement Method & Type	Estimate/Contract Approving Authority	Source of Fund	Est. Cost/ Contract Tk (Lac)	Time code for process		Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Singning of Contract	Completion of Contract	Total Time (In days)
1.48	Cleaning & Raising of Air Release Valve, washout line, DMA Chamber and Bulk Meter Chamber at DMA-801 under MODS Zone-8 Dhaka WASA.	Lot	1	e-GP LTM	SE	Revenue	2.99	Planned Dates	09-02-25	15/9/2025	29/09/2025	10-06-25	13/10/2025	11-03-25	01-02-26	45	101
								Planned Days	0	14	14	7	7	14			
								Actual Dates	09-12-25	12-01-25	17/12/2025	17/12/2025	17/12/2025	28/12/2025	02-11-26		
								Planned Dates	09-02-25	15/9/2025	29/09/2025	10-06-25	13/10/2025	11-03-25	01-02-26		
								Planned Days	0	14	14	7	7	14	60	116	
1.49	Repair and Maintenance works of Different Diameter S/V, PRV, PSV, NRV & Bulk Water Meter in the water network at DMA-803 under MODS Zone-8, Dhaka WASA.	Lot	1	e-GP LTM	CE	Revenue	4.70	Planned Dates	11-12-25	12-01-25	24/12/2025	10-06-25	28/12/2025	01-06-26	19/02/2026		
								Actual Dates	09-02-25	15/9/2025	29/09/2025	10-06-25	13/10/2025	11-03-25	01-02-26		
								Planned Dates	09-03-25	18/09/2025	10-12-25	13/10/2025	14/10/2025	20/10/2025	12-04-25		
								Actual Dates	09-02-25	15/9/2025	29/09/2025	10-06-25	13/10/2025	11-03-25	01-02-26		
								Planned Days	0	14	14	7	7	14	60	116	
1.50	Identification & Raising of different diameter sluice valve chamber at DMA-805 under MODS Zone-8, Dhaka WASA.	Lot	1	e-GP LTM	CE	Revenue	4.73	Planned Dates	09-10-25	23/09/2025	10-12-25	13/10/2025	14/10/2025	21/10/2025	12-05-25		
								Actual Dates	14/05/2026	21/05/2026	28/5/2026	06-04-26	06-11-26	15/06/2026	30/06/2026		
								Planned Dates	09-02-25	15/9/2025	29/09/2025	10-06-25	13/10/2025	11-03-25	01-02-26		
								Planned Days	0	14	14	7	7	14	60	116	
1.51	Repairing of different diameter Water line leakage, removal of polluted water and Cleaning of water network at DMA-807 under MODS Zone-8, Dhaka WASA.	Lot	1	e-GP LTM	CE	Revenue	4.71	Planned Dates	09-10-25	23/09/2025	10-12-25	13/10/2025	14/10/2025	21/10/2025	12-05-25		
								Actual Dates	14/05/2026	21/05/2026	28/5/2026	06-04-26	06-11-26	15/06/2026	30/06/2026		
								Planned Dates	09-02-25	15/9/2025	29/09/2025	10-06-25	13/10/2025	11-03-25	01-02-26		
								Planned Days	0	14	14	7	7	14	60	116	
1.52	Repairing & Maintenance of delivery Main including washout line, Sluice valve and air release valve at different DTWs under MODS Zone-8, Dhaka WASA (Group-2).	Lot	1	e-GP LTM	SE	Revenue	2.98	Planned Dates	09-02-25	15/9/2025	29/09/2025	10-06-25	13/10/2025	11-03-25	01-02-26		
								Actual Dates	09-04-25	22/09/2025	10-12-25	13/10/2025	14/10/2025	16/10/2025	29/11/2025		
								Planned Dates	09-02-25	15/9/2025	29/09/2025	10-06-25	13/10/2025	11-03-25	01-02-26		
								Planned Days	0	14	14	7	7	14	60	116	
1.53	Repairing work of different diameter Water line leakage and Dirty water removal and Cleaning of water network at DMA-803 under MODS Zone-8, Dhaka WASA.	Lot	1	e-GP LTM	CE	Revenue	4.71	Planned Dates	09-02-25	15/9/2025	29/09/2025	10-06-25	13/10/2025	14/10/2025	21/10/2025	12-05-25	
								Actual Dates	09-04-25	22/09/2025	10-12-25	13/10/2025	14/10/2025	16/10/2025	29/11/2025		
								Planned Dates	09-02-25	15/9/2025	29/09/2025	10-06-25	13/10/2025	11-03-25	01-02-26		
								Planned Days	0	14	14	7	7	14	60	116	
1.54	Repairing & maintenance of electrofusion, butt fusion, portable ultrasonic flow meter & other equipments under MODS Zone-8, Dhaka WASA.	Lot	1	e-GP RFO	SE	Revenue	3.00	Planned Dates	14/05/2026	21/05/2026	28/5/2026	06-04-26	06-11-26	15/06/2026	30/06/2026		
								Actual Dates	09-02-25	15/9/2025	29/09/2025	10-06-25	13/10/2025	14/10/2025	21/10/2025	12-05-25	
								Planned Dates	09-02-25	15/9/2025	29/09/2025	10-06-25	13/10/2025	14/10/2025	21/10/2025	12-05-25	
								Planned Days	0	14	14	7	7	14	60	116	
1.54.1	Repairing Of HDPE Water Line Leakage & Removal dirty Water In Road no-2 & 6, Block no-C, Bashundhara (DMA-801) under MODS Zone-8, Dhaka WASA.	Lot	1	DPM	SE	Revenue	0.50	Planned Dates	09-02-25	15/9/2025	29/09/2025	10-06-25	13/10/2025	14/10/2025	21/10/2025	12-05-25	
								Actual Dates	09-02-25	15/9/2025	29/09/2025	10-06-25	13/10/2025	14/10/2025	21/10/2025	12-05-25	
								Planned Dates	09-02-25	15/9/2025	29/09/2025	10-06-25	13/10/2025	14/10/2025	21/10/2025	12-05-25	
								Planned Days	0	14	14	7	7	14	60	116	
1.55	Cleaning & Raising of Inter DMA Chamber, Air Release Valve, washout line, DMA Chamber and Bulk Meter Chamber at DMA- 806 &807 under MODS Zone-8, Dhaka WASA.	Lot	1	e-GP LTM	SE	Revenue	2.84	Planned Dates	09-02-25	15/9/2025	29/09/2025	10-06-25	13/10/2025	14/10/2025	21/10/2025	12-05-25	
								Actual Dates	09-02-25	15/9/2025	29/09/2025	10-06-25	13/10/2025	14/10/2025	21/10/2025	12-05-25	
								Planned Dates	09-02-25	15/9/2025	29/09/2025	10-06-25	13/10/2025	14/10/2025	21/10/2025	12-05-25	
								Planned Days	0	14	14	7	7	14	60	116	
								Actual Dates	11-12-25	12-01-25	28/01/2026	02-01-26	02-01-26	02-03-26	03-04-26		

Rashid












Package No	Description of Procurement Package	Unit	Quantity	Procurement Method & Type	Estimate/Contract Approving Authority	Source of Fund	Est. Cost/ ContractTk (Lac)	Time code for process	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Singning of Contract	Completion of Contract	Total Time (In days)
1.56	Repairing work of different diameter Water line leakage and Dirty water removal and Cleaning of network at DMA-802 & DMA-809 under MODS Zone-8, Dhaka WASA.	Lot	1	e-GP LTM	CE	Revenue	4.70	Planned Dates Planned Days Actual Dates	09-02-25 0 12-11-25	15/9/2025 14 29/12/2025	29/09/2025 14 01-08-26	10-06-25 7 01-11-26	13/10/2025 7 01-11-26	11-03-25 14 20/01/2026	01-02-26 60 03-05-26	116
1.57	Inter-Connection of 160 mm dia water line at west padardia DMA-804 under MODS Zone-8, Dhaka WASA.	Lot	1	e-GP LTM	SE	Revenue	4.65	Planned Dates Planned Days Actual Dates	09-02-25 0 12-10-25	15/9/2025 14 24/12/2025	29/09/2025 14 01-05-26	10-06-25 7 01-06-26	13/10/2025 7 01-06-26	11-03-25 14 01-06-26	01-02-26 60	116
1.57.1	Repairing Of HDPE Water Line Leakage & Removal dirty Water In Road # 15, House No # 911 & 925, Block no- G, Bashundhara (DMA-801) under MODS Zone-8, Dhaka WASA.	Lot	1	DPM	CE	Revenue	0.50	Planned Dates Planned Days Actual Dates	 0 12-10-25	 14 15/9/2025	 14 29/09/2025	 7 10-06-25	 7 13/10/2025	 14 01-06-26	 60	116
1.58	Repairing work of different diameter Water line leakage and Dirty water removal and Cleaning of water network at DMA-805 under MODS Zone-8, Dhaka WASA.	Lot	1	e-GP LTM	CE	Revenue	4.71	Planned Dates Planned Days Actual Dates	09-03-25 0 09-02-25	18/09/2025 14 15/9/2025	01-12-25 14 29/09/2025	13/10/2025 7 10-06-25	14/10/2025 7 13/10/2025	20/10/2025 14 11-03-25	19/12/2025 60	116
1.59	Purchase of plastic water tank for holy Ramadan month for MODS Zone-8, Dhaka WASA	Lot	1	DPM	SE	Revenue	2.00	Planned Dates Planned Days Actual Dates	09-02-25 0 16/02/2026	15/9/2025 14 19/02/2026	29/09/2025 14 23/02/2026	10-06-25 7 23/02/2026	13/10/2025 7 23/02/2026	11-03-25 14 03-02-26	01-02-26 7	63
1.60	Repair and Maintenance works of Different Diameter S/V, PRV, PSV, NRV & Bulk Water Meter in the water network at DMA-807 under MODS Zone-8,Dhaka WASA.	Lot	1	e-GP LTM	CE	Revenue	4.71	Planned Dates Planned Days Actual Dates	09-02-25 0 11-12-25	15/9/2025 14 12-01-25	29/09/2025 14 24/12/2025	10-06-25 7 28/12/2025	13/10/2025 7 28/12/2025	11-03-25 14 01-08-26	01-02-26 45 02-09-26	101
1.61	Different diameter of Water line leakage detection and repairing at DMA-802 under MODS Zone-8,Dhaka WASA.	Lot	1	e-GP LTM	SE	Revenue	2.84	Planned Dates Planned Days Actual Dates	14/05/2026 0 11-12-25	21/05/2026 14 12-01-25	28/5/2026 14 24/12/2025	06-04-26 7 28/12/2025	06-11-26 7 28/12/2025	15/06/2026 14 01-08-26	30/06/2026 45	101
1.62	Inter-Connection of 160 mm dia water line at Member Bari Road, Joyasahara, DMA-808 under MODS Zone-8,Dhaka WASA.	Lot	1	e-GP LTM	CE	Revenue	4.70	Planned Dates Planned Days Actual Dates	09-02-25 0 12-10-25	15/9/2025 10 24/12/2025	29/09/2025 14 01-05-25	10-06-25 7 01-06-25	13/10/2025 7 01-06-25	11-03-25 14 18/01/2026	01-02-26 30 02-07-26	82
1.63	Providing potable water to the pedestrians before iftar by vangari & plastic water tank during the holy month of Ramadan at MODS Zone-8, Dhaka WASA.	Lot	1	DPM	CE	Revenue	4.64	Planned Days Actual Dates	0 09-02-25	14 15/9/2025	14 29/09/2025	7 10-06-25	7 13/10/2025	7 11-03-25	30 01-02-26	79
								Actual Dates								






Package No	Description of Procurement Package	Unit	Quantity	Procurement Method & Type	Estimate/Contract Approving Authority	Source of Fund	Est. Cost/ ContractTk (Lac)	Time code for process	Advertise Tender	Tender Opening	Tender Evalaution	Approval to Award	Notification of Award	Singning of Contract	Completion of Contract	Total Time (In days)
1.64	Inter-Connection & Lowering of Defferent dia water line at Kuril Area (DMA-802) under MODS Zone-8, Dhaka WASA.	Lot	1	e-GP LTM	CE	Revenue	4.70	Planned Dates Planned Days Actual Dates	09-02-25 0 12-10-25	15/9/2025 14 24/12/2025	29/09/2025 14 01-05-26	10-06-25 7 01-06-26	13/10/2025 7 01-06-26	11-03-25 7 01-12-26	01-02-26 30 02-10-26	79
1.65	Repair and Maintenance works of Different Diameter S/V, PRV, PSV, NRV & Bulk Water Meter in the water network at DMA-809, 810, 811 under MODS Zone-8,Dhaka WASA.	Lot	1	e-GP LTM	SE	Revenue	2.84	Planned Dates Planned Days Actual Dates	09-02-25 0 31/12/2025	15/9/2025 14 15/01/2025	29/09/2025 14 02-10-26	10-06-25 7 15/02/2026	13/10/2025 7 16/02/2026	11-03-25 14 19/02/2026	01-02-26 45 20/03/2026	101
1.66	Raising of different diameter sluice valve chamber at DMA-803 under MODS Zone-8, Dhaka WASA.	Lot	1	e-GP LTM	CE	Revenue	4.74	Planned Dates Planned Days Actual Dates	19/08/2025 0 10-10-25	09-02-25 14 24-10-25	16/9/2025 14 01-05-26	23/09/2025 7 01-06-26	30/09/2025 7 01-06-26	21/10/2025 14 01-07-26	12-04-25 60 02-09-26	116
1.66.1	Repairing Of HDPE Water Line Leakage & Removal dirty Water In Road no-07 & 08, Block no- C, Bashundhara (DMA-801) under MODS Zone-8, Dhaka WASA	Lot	1	DPM	CE	Revenue	0.50	Planned Dates Planned Days Actual Dates	10-10-25 10-10-25	24-10-25 24-10-25	01-05-26 01-05-26	01-06-26 01-06-26	01-06-26 06-11-26	01-07-26 15/06/2026	30/06/2026	
1.67	Repair and Maintenance works of IRP Plant at Bardhara-1 water pump compound under MODS Zone-8, Dhaka WASA.	Lot	1	LTM	SE	Revenue	0.00	Planned Dates Planned Days Actual Dates	14/05/2026 0 19/08/2025	21/05/2026 14 09-02-25	28/5/2026 14 16/9/2025	06-04-26 7 23/09/2025	06-11-26 7 30/09/2025	15/06/2026 14 21/10/2025	30/06/2026 60 12-04-25	116
1.68	Interconnection & leveling of 100 mm dia water line at Baitur Rahman Jame Masjid, Bosteghat at DMA-804 under MODS Zone-8, Dhaka WASA.	Lot	1	e-GP LTM	CE	Revenue	4.29	Planned Dates Planned Days Actual Dates	12-10-25 0 19/08/2025	24/12/2025 14 09-02-25	01-05-26 14 16/9/2025	01-06-26 7 23/09/2025	01-06-26 7 30/09/2025	19/01/2026 14 21/10/2025	12-04-25 60 12-04-25	116
1.68.1	Removal of Dirty water from house no-kha-140/5 to kha-152 in the lane in front of badda Alarunessa School under MODS Zone-8, Dhaka WASA.	Lot	1	DPM	CE	Revenue	2.00	Planned Dates Planned Days Actual Dates	0 0 14/05/2026	14 14 21/05/2026	14 14 28/5/2026	7 7 06-04-26	7 7 06-11-26	14 14 15/06/2026	30 60 30/06/2026	86
1.68.2	Repairing Of HDPE Water Line Leakage & Removal dirty Water In Front of House # 37, Road # 12, Bardhara k Block (DMA-810) Under MODS Zone-8, Dhaka WASA.	Lot	1	DPM	CE	Revenue	0.50	Planned Dates Planned Days Actual Dates	0 0 14/05/2026	14 14 21/05/2026	14 14 28/5/2026	7 7 06-04-26	7 7 06-11-26	14 14 15/06/2026	60 60 30/06/2026	116
1.68.3	Repairing of different diameter water line leakage at progoti sharani kuril flyover area under MODS Zone-8, Dhaka WASA	Lot	1	DPM	CE	Revenue	0.50	Planned Dates Planned Days Actual Dates	0 0 14/05/2026	14 14 21/05/2026	14 14 28/5/2026	7 7 06-04-26	7 7 06-11-26	14 14 15/06/2026	60 60 30/06/2026	116

Mark.

Package No	Description of Procurement Package	Unit	Quantity	Procurement Method & Type	Estimate/Contract Approving Authority	Source of Fund	Est. Cost/ ContractTk (Lac)	Time code for process		Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Singning of Contract	Completion of Contract	Total Time (In days)
1.68.4	Repairing Of HDPE Water Pipe Leakage & Removal dirty Water In Front Of H#146/114, Badda Uttar, Hazipara (DMA-804) under MODS Zone-8, Dhaka WASA	Lot	1	DPM	CE	Revenue	0.50	Planned Dates	14/05/2026	21/05/2026	28/5/2026	06-04-26	06-11-26	15/06/2026	30/06/2026	116	
								Planned Days	0	14	14	7	7	14	60		
								Actual Dates									
1.68.5	Repairing Of HDPE Water Pipe Leakage & Removal dirty Water In Front Of Shaheed Minar, Akota Housing, Hazipara (DMA-804) under MODS Zone-8, Dhaka WASA	Lot	1	DPM	CE	Revenue	0.50	Planned Dates	14/05/2026	21/05/2026	28/5/2026	06-04-26	06-11-26	15/06/2026	30/06/2026	116	
								Planned Days	0	14	14	7	7	14	60		
								Actual Dates									
1.68.6	Repairing Of 210 mm Dia Water Line Leakage at Pragati Soroni North Badda U Turn (DMA-804) under MODS Zone-8, Dhaka WASA.	Lot	1	DPM	CE	Revenue	0.97	Planned Dates	14/05/2026	21/05/2026	28/5/2026	06-04-26	06-11-26	15/06/2026	30/06/2026	116	
								Planned Days	0	14	14	7	7	14	60		
								Actual Dates									
1.68.7	Repairing of different diameter water line leakage, Removal of polluted water at kuril Borobari area under MODS Zone-8, Dhaka WASA	Lot	1	DPM	CE	Revenue	0.50	Planned Dates	14/05/2026	21/05/2026	28/5/2026	06-04-26	06-11-26	15/06/2026	30/06/2026	116	
								Planned Days	0	14	14	7	7	14	60		
								Actual Dates									
1.68.8	Repairing of HDPE Water line leakage & Removal dirty water in front of house no-18, Road no-8, Block no-D, Sector no-2, Aftab nagar (DMA-806) under MODS Zone-8, Dhaka WASA.	Lot	1	DPM	CE	Revenue	0.50	Planned Dates	19/08/2025	09-02-25	16/9/2025	23/09/2025	30/09/2025	21/10/2025	12-04-25	86	
								Planned Days	0	14	14	7	7	14	30		
								Actual Dates									
1.68.9	Repairing of HDPE Water line leakage & Removal dirty water in front of house no-58, Road no-1, Block no-F, Sector no-2, Aftab nagar (DMA-806) under MODS Zone-8, Dhaka WASA.	Lot	1	DPM	CE	Revenue	0.50	Planned Dates	19/08/2025	09-02-25	16/9/2025	23/09/2025	30/09/2025	21/10/2025	12-04-25	86	
								Planned Days	0	14	14	7	7	14	30		
								Actual Dates									
1.68.10	Repairing Of HDPE Water Line Leakage & Removal dirty Water In Front Of Block no-G, Road no- North South, Sector no- 1 Aftabnagar (DMA-806) under MODS Zone-8, Dhaka WASA.	Lot	1	DPM	CE	Revenue	1.87	Planned Dates	19/08/2025	09-02-25	16/9/2025	23/09/2025	30/09/2025	21/10/2025	12-04-25	86	
								Planned Days	0	14	14	7	7	14	30		
								Actual Dates									
1.68.11	Repairing Of HDPE Water Line Leakage & Removal dirty Water In Front of Dag No-1268/9402 and 2428, Wasuddin Road, East Vataar(DMA-803) Under MODS Zone-8, Dhaka WASA.	Lot	1	DPM	CE	Revenue	0.50	Planned Dates	19/08/2025	09-02-25	16/9/2025	23/09/2025	30/09/2025	21/10/2025	12-04-25	86	
								Planned Days	0	14	14	7	7	14	30		
								Actual Dates									

WASA:

Package No	Description of Procurement Package	Unit	Quantity	Procurement Method & Type	Estimate/Contract Approving Authority	Source of Fund	Est. Cost/ Contract Tk (Lac)	Time code for process		Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Singning of Contract	Completion of Contract	Total Time (In days)
1.68.12	Repairing Of HDPE Water Line Leakage & Removal dirty Water In Front of Dag No-442, East Vataara, Main Road (DMA-803) Under MODS Zone-8, Dhaka WASA.	Lot	1	DPM	CE	Revenue	0.50	Planned Dates	19/08/2025	09-02-25	16/9/2025	23/09/2025	30/09/2025	21/10/2025	12-04-25	86	
								Planned Days	0	14	14	7	7	14	30		
								Actual Dates									
1.68.13	Interconnection Of 210 mm Dia HDPE Water Pipe Line From New Deep tube well to south side distribution network at office compound (DMA-804) under MODS Zone-8, Dhaka WASA.	Lot	1	DPM	CE	Revenue	0.50	Planned Dates	19/08/2025	09-02-25	16/9/2025	23/09/2025	30/09/2025	21/10/2025	12-04-25	86	
								Planned Days	0	14	14	7	7	14	30		
								Actual Dates									
1.68.15	মাগুন জোনা-৮ এর আওতাধীন আসন্ন পরিবর্তনযোগ্য মায়াস ইফতারীর পূর্ব বিভিন্ন জল সমাগম স্থানে ১৫ টি পানির টাংকের জন্য বাণার তৈরী ও টাংক স্থাপন	Lot	1	DPM	CE	Revenue	0.50	Planned Dates	19/08/2025	09-02-25	16/9/2025	23/09/2025	30/09/2025	21/10/2025	12-04-25	86	
								Planned Days	0	14	14	7	7	14	30		
								Actual Dates									
1.68.16	Repairing Of HDPE Water Pipe Leakage & Removal dirty Water In Front Of H#730,P#2997,R#10, Purba podordia (DMA-804) under MODS Zone-8, Dhaka WASA.	Lot	1	DPM	CE	Revenue	0.50	Planned Dates	19/08/2025	09-02-25	16/9/2025	23/09/2025	30/09/2025	21/10/2025	12-04-25	86	
								Planned Days	0	14	14	7	7	14	30		
								Actual Dates									
1.68.17	Repairing Of 160 mm Dia HDPE Water Pipe Leakage at H#390, Sadiqia sarani, Family bazar, Uttar badda (DMA-804) under MODS Zone-8, Dhaka WASA.	Lot	1	DPM	CE	Revenue	0.50	Planned Dates	19/08/2025	09-02-25	16/9/2025	23/09/2025	30/09/2025	21/10/2025	12-04-25	86	
								Planned Days	0	14	14	7	7	14	30		
								Actual Dates									
1.68.18	Repairing Of Water Line Leakage & Removal dirty Water of Khatibaretake jamay goli at MODS Zone-8, Dhaka WASA	Lot	1	DPM	CE	Revenue	0.50	Planned Dates	19/08/2025	09-02-25	16/9/2025	23/09/2025	30/09/2025	21/10/2025	12-04-25	86	
								Planned Days	0	14	14	7	7	14	30		
								Actual Dates									
1.68.19	Repairing Of Water Line Leakage & Removal dirty Water of Haji Para main road at MODS Zone-8, Dhaka WASA	Lot	1	DPM	CE	Revenue	0.50	Planned Dates	19/08/2025	09-02-25	16/9/2025	23/09/2025	30/09/2025	21/10/2025	12-04-25	86	
								Planned Days	0	14	14	7	7	14	30		
								Actual Dates									
1.68.20	Repairing Of Water Line Leakage & Removal dirty Water of Moddho Badda Adarsha Nagar Road at MODS Zone-8, Dhaka WASA	Lot	1	DPM	CE	Revenue	0.50	Planned Dates	19/08/2025	09-02-25	16/9/2025	23/09/2025	30/09/2025	21/10/2025	12-04-25	86	
								Planned Days	0	14	14	7	7	14	30		
								Actual Dates									
1.68.21	Repairing of HDPE Water Line Leakage & Removal dirty Water In Road no-18 & Rani Avenue, Block no- E & I, Bashundhara (DMA-801) under MODS Zone-8, Dhaka WASA.	Lot	1	DPM	CE	Revenue	0.50	Planned Dates	19/08/2025	09-02-25	16/9/2025	23/09/2025	30/09/2025	21/10/2025	12-04-25	86	
								Planned Days	0	14	14	7	7	14	30		
								Actual Dates									

১৯৪৮.