


 President

 Vice President

 Secretary

 Treasurer

 General Secretary

[illegible]

S.No.	Part No.	Description of Goods/Works	Unit	Qty	Procurement Method & type	Contract Approving Authority	Source of fund	Allocation Code	Estimated Cost Tk (in Lac)	Allocated Amount Tk (in Lac) for FY-2025-26	Time Code for process	Advise Prequalification (if applicable)	Advertisement of Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Completion of Contract	Total time (in days)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21
103	G5	Supply of Spare Chlorine Cylinder Valve, Line valve connecting tube, Siphon pipe and related others for CWTP, DWASA.	Lot	1	LTM (e-gp)	SE	Revenue	01-04-011	10.00	10.00	Planned Dates Planned Days		10-May-26	24-May-26	14-Jun-26	21-Jun-26	28-Jun-26	26-Jul-26	24-Sep-26	
104	W20	Re-winding & Maintenance of 50 HP burnt motor at Low-lift new pump station (Pump No.1) CWTP under MODS Zone-2, Dhaka WASA.	Lot	1	LTM (e-gp)	CE	Revenue	01-04-011	5.00	5.00	Planned Dates Planned Days		05-Apr-26	19-Apr-26	10-May-26	17-May-26	24-May-26	21-Jun-26	20-Aug-26	
105	W21	Repairing, Maintenance & Colouring work for Low-lift pump house (New and Old) of CWTP under MODS Zone-2, Dhaka WASA.	Lot	1	LTM (e-gp)	CE	Revenue	01-04-011	5.00	5.00	Planned Dates Planned Days		06-May-26	20-May-26	10-Jun-26	17-Jun-26	24-Jun-26	22-Jul-26	20-Sep-26	
106	G5	Supply of Grease (Heat proof & Normal), Hose pipe and Bearing for using different types of pump-motor set at CWTP under MODS Zone-2, DWASA.	Lot	1	LTM (e-gp)	SE	Revenue	01-04-011	5.00	5.00	Planned Dates Planned Days		15-May-26	29-May-26	19-Jun-26	26-Jun-26	03-Jul-26	31-Jul-26	29-Sep-26	
107	W22	Repair, Maintenance & Installation of CCTV Camera of CWTP area under MODS Zone-2, Dhaka WASA.	Lot	1	LTM (e-gp)	CE	Revenue	01-04-011	5.00	5.00	Planned Dates Planned Days		11-May-26	25-May-26	15-Jun-26	22-Jun-26	29-Jun-26	27-Jul-26	25-Sep-26	
108	W23	Repairing, Maintenance & Servicing of Sludge extraction system for CWTP under MODS Zone-2, Dhaka WASA.	Lot	1	LTM (e-gp)	CE	Revenue	01-04-011	5.00	5.00	Planned Dates Planned Days		12-May-26	26-May-26	16-Jun-26	23-Jun-26	30-Jun-26	28-Jul-26	26-Sep-26	
109	W24	Making and fitting-fixing of S.S Drain cover for Rapid sand filter system at Chadnighat water treatment plant under MODS Zone-2, Dhaka WASA.	Lot	1	LTM (e-gp)	CE	Revenue	01-04-011	5.00	5.00	Planned Dates Planned Days		09-May-26	23-May-26	13-Jun-26	20-Jun-26	27-Jun-26	25-Jul-26	23-Sep-26	
110	W25	Cleaning of Buriganga river intake tower and adjacent area for CWTP, Dhaka WASA. (Package No-02)	Lot	1	LTM (e-gp)	CE	Revenue	01-04-011	5.00	5.00	Planned Dates Planned Days		12-May-26	26-May-26	16-Jun-26	23-Jun-26	30-Jun-26	28-Jul-26	26-Sep-26	
111	W26	Cleaning & maintenance of Receiving well Chamber, Flocculation Basin, Sedimentation Basin, Reservoir etc (for the period of six months) of CWTP, Dhaka WASA.	Lot	1	LTM (e-gp)	CE	Revenue	01-04-011	5.00	5.00	Planned Dates Planned Days		19-Sep-25	03-Oct-25	24-Oct-25	31-Oct-25	07-Nov-25	05-Dec-25	03-Feb-26	
112	UCS-1	Urgent/Unforeseen/Unpredictable Goods, Works and Services. [Imprest, Temporary Advance, (DPM as per PPR 2008 Clause 81.1.82.1 & 76(1)(T) (Vouta Sheba) (Thak Baradia)]	L.S		DPM/ LTM/ OTM/TA	MD/AO	Revenue	01-04-011	7.65	4.07	Planned Dates Planned Days		01-Jul-25						30-Jun-26	
Sub Total Tk. =										160.00	As on when required									

নিজস্ব প্রকল্পের
উপ-সহকারী পরিচালক (কোম)
পরিচালক ও ইকুইপমেন্ট
উপ-সহকারী পরিচালক
উপ-সহকারী পরিচালক
উপ-সহকারী পরিচালক

মোঃ আমিনুল ইসলাম
ব্যবস্থাপনা পরিচালক
উপ-সহকারী পরিচালক
উপ-সহকারী পরিচালক