

ক্রঃ নং- ৩। জেনারেলের বিভাগের অনুকূলে ২০২৩-২৪ অর্থ বছরের সংশোধিত রাজস্ব বাজেট বরাদ্দের কপি।
ক্রঃ নং- ৪। ২০২৩-২৪ অর্থ বছরের প্রস্তাবিত সংশোধিত বার্ষিক ক্রয়-পরিকল্পনা।


বিষয়ঃ জেনারেলের বিভাগের ২০২৩-২৪ অর্থ বছরের প্রস্তাবিত সংশোধিত বার্ষিক ক্রয়-পরিকল্পনা (আরএপিপি) অনুমোদন প্রসঙ্গে।

৬। সংযুক্ত ক্রমিক নং- ৬ হতে ৭ সদয় দেখা যেতে পারে। চলতি ২০২৩-২৪ অর্থ বছরে অত্র বিভাগের অনুকূলে জেনারেলের রক্ষণাবেক্ষণ খাতে ৬৫০.০০ লক্ষ, খুচরা যন্ত্রাংশ (অন্যান্য) খাতে ৮০.০০ লক্ষ, অফিস রক্ষণাবেক্ষণ খাতে ১১.০০ লক্ষ এবং যানবাহন রক্ষণাবেক্ষণ খাতে ৬.০০ লক্ষ টাকা বরাদ্দ (সংযুক্ত ক্রমিক নং-১ দ্রঃ) প্রদান করার প্রেক্ষিতে একটি বার্ষিক ক্রয়-পরিকল্পনা যথাযথ কর্তৃপক্ষের মাধ্যমে অনুমোদন করা হয়েছিল (সংযুক্ত ক্রমিক নং-২ দ্রঃ)। চলতি অর্থ বছরের প্রায় তিন-চতুর্থাংশ সময় অতিক্রম হয়েছে। এ.পর্যায়, মূল ক্রয়-পরিকল্পনার যে সকল কাজ চলতি অর্থ বছরে সম্পাদন করা প্রয়োজন হয়নি অথবা যে সকল কাজ চলতি অর্থ বছরে শেষ হবে না সে সকল কাজগুলিকে পুনর্বিন্যাস করা প্রয়োজন হয়ে পড়েছে। তাছাড়া বাস্তব প্রয়োজনের ভিত্তিতে যে সকল কাজ করার প্রয়োজন রয়েছে সেগুলিকে অর্ন্তভুক্ত করতঃ একটি সংশোধিত বার্ষিক ক্রয়-পরিকল্পনা উপস্থাপন করা হলো (সংযুক্ত ক্রমিক নং-৪ দ্রঃ)। উল্লেখ্য যে, চলতি অর্থ বছরে প্রাপ্ত সংশোধিত বাজেট বরাদ্দ (সংযুক্ত ক্রমিক নং-৩ দ্রঃ) এর স্পেয়ার পার্টস খাতের বাজেটে অর্থ ঘাটতি থাকায় মূল ক্রয়-পরিকল্পনার ক্রমিক নম্বর ২৫ ও ২৬ এর কাজ দুইটিকে সংশোধিত বার্ষিক ক্রয়-পরিকল্পনার জেনারেলের রক্ষণাবেক্ষণ খাতের ক্রমিক নং- ২৫ ও ২৬ এ অর্ন্তভুক্ত করে প্রস্তাব করা হয়েছে।

৭। এমতাবস্থায়, জেনারেলের বিভাগের ২০২৩-২৪ অর্থ বছরের সংশোধিত বার্ষিক ক্রয়-পরিকল্পনায় অতিরিক্ত কাজমূহের বিল প্রদান এবং খাতওয়ারী বাজেটের সুষ্ঠু হিসাব সংরক্ষণের জন্য ২০২৩-২৪ অর্থ বছরের মূল ক্রয়-পরিকল্পনার ক্রমিক নং-২৫ এবং ক্রমিক নং ২৬ দুইটি কাজের নথি অনুমোদনের খাত পরিবর্তন করে সংশোধিত বার্ষিক ক্রয়-পরিকল্পনার প্রস্তাবিত খাত “জেনারেলের রক্ষণাবেক্ষণ” হতে ব্যয়ভার নির্বাহের অনুমোদন এবং ক্রমিক নং-৪ এ সংযুক্ত সংশোধিত বার্ষিক ক্রয়-পরিকল্পনার প্রতি পৃষ্ঠায় স্বাক্ষর করতঃ সদয় অনুমোদন দেয়া যেতে পারে।


৬/১০/২৪
মোঃ রিয়াজ উদ্দিন সিদ্দিকী
উপ-সহকারী প্রকৌশলী
জেনারেলের বিভাগ
ঢাকা ওয়াশা।


৬/১০/২৪
রুবিনা সুলতানা
সহকারী প্রকৌশলী
জেনারেলের বিভাগ
ঢাকা ওয়াশা।



৩১/০৩/২৪
মোহাম্মদ মাহবুবুর রহমান
নিবাহী প্রকৌশলী
জেনারেলের বিভাগ, ঢাকা ওয়াশা।


৩১.৩.২০২৪
মোঃ আরিফ
তত্ত্বাবধায়ক প্রকৌশলী
আর.পি.ই এন্ড এম সার্কেল
ঢাকা ওয়াশা।


৩১/০৬/২৪
মুস্তাফিজুর রহমান
প্রধান প্রকৌশলী
ঢাকা ওয়াশা

DMD (04M)

৬/১০/২৪
৬৩৫/১৬৬
RAPP ২০ ২৪/১০/২৪ ৩ ২০২৪
৬৩৫/১৬৬


৩১/৩/২০২৪
প্রকৌঃ
উপ-সহকারী
৩.এম. সহিদ উদ্দিন
(পরিচালক ও রক্ষণাবেক্ষণ)
ঢাকা ওয়াশা।


১/০৪/২৪
প্রকৌঃ তাকিসিম এ খান
বাস্তবায়ন পরিচালক
ঢাকা ওয়াশা।

MD.

OFFICE OF THE EXECUTIVE ENGINEER
GENERATOR DIVISION
DHAKA WATER SUPPLY AND SEWERAGE AUTHORITY
REVISED ANNUAL PROCUREMENT PLAN (RAP) FY 2023-2024

Sl: No:	Package No:	Description of Works, Goods and Services	Unit	Qty	Proc: Meth:	Contract Approving Authority	Estimated/ Contract Cost (Taka in Lac)	Expenditure in FY-2023-24(Taka in Lac)	Time Code	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Contract Completion Date	Remarks
---------	-------------	--	------	-----	-------------	------------------------------	--	--	-----------	---------------------------	----------------	-------------------	-------------------	-----------------------	---------------------	--------------------------	---------

1) Source of Fund: Generator Maintenance (Sl. no of budget 2023-2024 is 12) of Generator Division, Dhaka WASA.

Head A : Carry Over Work.

Allocated Budget = 650.00 Lac

1	CO-1	Trouble shooting, Servicing and Maintenance for 02 (Two) Years of 195 Units 250KVA DEUTZ brand Diesel Generator set at different MODS Zone of Dhaka WASA.	Nos	390	OTM (e-GP)	MD	364.50	150.00	Planned Dates Planned Days	Actual Dates	15-Mar-23	12-Apr-23	18-May-23	4-Jun-23	4-Jun-23	11-Jun-23	10-Jun-25	Work Running
2	CO-2	Trouble shooting, Servicing and Maintenance for 01 (one) Year of 200 Units of various brand, various capacity Diesel Generator set at different MODS Zone under Generator Division, Dhaka WASA.	Nos	200	LTM (e-GP)	MD	211.74	116.00	Planned Dates Planned Days	Actual Dates	10-Oct-22	31-Oct-22	1-Dec-22	8-Dec-22	8-Dec-22	19-Dec-22	18-Dec-23	Completed
3	CO-3	Operation & Maintenance of Gas Generator 01 (One) power station at Mirpur 10/28, Water Tank Pump house compound under Generator Division, DWASA.	Pkg	1	OTM (e-GP)	MD	32.56	32.56	Planned Dates Planned Days	Actual Dates	10-Oct-22	27-Oct-22	10-Nov-22	10-Nov-22	13-Nov-22	29-Nov-22	15-Jan-24	Completed
4	CO-4	Shifting and installation of various capacity Gen-set of water pump of different MODS Zone under Generator Division, Dhaka WASA (lot 3).	Pkg	120	LTM (e-GP)	MD	18.97	18.89	Planned Dates Planned Days	Actual Dates	27-Nov-22	19-Dec-22	17-Jan-23	17-Jan-23	18-Jan-23	23-Jan-23	21-Jul-23	Completed
Sub Total Tk. (A) =							317.45											

Taka (In Words) : Three Hundred Seventeen Point Four Five Lac Only.

মোঃ হিরাজ উজ্জ্বল সিদ্দিকী
উপ-সহকারী প্রকৌশলী
জেনারেল বিভাগ
ঢাকা ওয়াশা।

৩০/০৭/২৪
৩০/৭/২৪

সুবিদ্যা সুলভানা
সহকারী প্রকৌশলী
জেনারেল বিভাগ
ঢাকা ওয়াশা।

মোঃ আব্দুল মান্নান
৩১/০৭/২৪
বিকল্প প্রকৌশলী
জেনারেল বিভাগ, ঢাকা ওয়াশা।

মোঃ আঃ হাতিফ
১১.১.২০২৪
উপসহকারী প্রকৌশলী
আর.পি.ই.এড এম পার্কেল
ঢাকা ওয়াশা।

মোঃ আব্দুল মান্নান
৩১/০৭/২৪
উপসহকারী প্রকৌশলী
আর.পি.ই.এড এম পার্কেল
ঢাকা ওয়াশা।

৩১/০৭/২৪

Sl: No:	Package No:	Description of Works, Goods and Services	Unit	Qty	Proc: Meth:	Contract Approving Authority	Estimateed/ Contract Cost (Taka in Lac)	Expenditure in FY-2023-24(Taka in Lac)	Time Code	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Contract Completion Date	Remarks
---------	-------------	--	------	-----	-------------	------------------------------	---	--	-----------	---------------------------	----------------	-------------------	-------------------	-----------------------	---------------------	--------------------------	---------

Head B : New Work.

5	OM-1	Trouble shooting, Servicing and Maintenance for 01 (One) Year of 200 Units of various brand, various capacity Diesel Generator set at different MODS Zone under Generator Division, Dhaka WASA.	Nos	200	OSTETM (e-GP)	MD	224.00	35.00									Work Running
									Actual Dates	11-Mar-24	2-Apr-24						
									Planned Dates								
									Planned Dates								
									Actual Dates	5-Mar-24	21-Mar-24						
6	OM-2	Operation & Maintenance of Gas Generator 01 (One) power station at Mirpur 10/28, Water Tank Pump house compound under Generator Division, DWASA.	Pkg	1	OSTETM (e-GP)	MD	28.00	15.00									Work Running
									Actual Dates	28-Aug-23	14-Sep-23	25-Sep-23	25-Sep-23	26-Sep-23	3-Oct-23	30-Oct-24	
									Planned Dates								
									Planned Dates								
7	OM-3	Supply Spare Parts for Operation & Maintenance of IMW Gas Generator Power Plant at Mirpur site under Generator Division, DWASA.	Pkg	1	OSTETM (e-GP)	CE	24.18	24.18									Completed
									Actual Dates	28-Aug-23	14-Sep-23	25-Sep-23	25-Sep-23	26-Sep-23	3-Oct-23	30-Oct-24	
									Planned Dates								
									Planned Dates								
8	OM-4	Supplying spare parts of different KVA and different brand Generator sets under Generator Division, Dhaka WASA.	Pkg	1	OSTETM (e-GP)	CE	16.96	16.96									Completed
									Actual Dates	28-Aug-23	14-Sep-23	28-Sep-23	28-Sep-23	1-Oct-23	29-Oct-23	17-Jan-24	
									Planned Dates								
									Planned Dates								
9	SFT-1	Shifting and installation of various capacity Gen-set of water pump of MODS Zone-1,2,3, and 4 or any other place under Generator Division, Dhaka WASA.	Nos	120	LTM (e-GP)	MD	21.82	21.82									Completed
									Actual Dates	19-Sep-23	5-Oct-23	8-Oct-23	8-Oct-23	5-Nov-23	8-Nov-23	6-May-24	
									Planned Dates								
									Planned Dates								
10	SFT-2	Shifting and installation of various capacity Gen-set of water pump of MODS Zone-5,6,7 and 8 or any other place under Generator Division, Dhaka WASA.	Nos	120	LTM (e-GP)	MD	23.00	8.00									Work Running
									Actual Dates	31-Mar-24	21-Apr-24	12-May-24	26-May-24	24-Jun-24	9-Jun-24	8-Dec-24	
									Planned Dates								
									Planned Dates								
11	CS-1	Construction of Gen-Shed and base of water pump of MODS Zone-4,5, and 8 or any other pump station under Generator Division of Dhaka WASA.	Nos	5	LTM (e-GP)	MD	17.57	17.57									Work Running
									Actual Dates	14-Jan-24	29-Jan-24	28-Feb-24	28-Feb-24	14-Mar-24	19-Mar-24	19-Mar-24	
									Planned Dates								
									Planned Dates								
12	CS-2	Construction of Gen-Shed and base of water pump of MODS Zone 7,9 and 10 or any other pump station under Generator Division of Dhaka WASA.	Nos	5	LTM (e-GP)	MD	17.57	17.57									Work Running
									Actual Dates	14-Jan-24	29-Jan-24	28-Feb-24	28-Feb-24	14-Mar-24	19-Mar-24	19-Mar-24	
									Planned Dates								
									Planned Dates								
13	CS-3	Construction of Gen-Shed and base of water pump of MODS Zone 1,2,3 and 6 or any other pump station under Generator Division Dhaka of WASA.	Nos	5	LTM (e-GP)	MD	17.37	17.37									Work Running
									Actual Dates	3-Jan-24	24-Jan-24	28-Feb-24	28-Feb-24	14-Mar-24	19-Mar-24	19-Mar-24	
									Planned Dates								
									Planned Dates								
14	CS-4	Repairing of Shed & Base of Generators of water pump of MODS Zone-4,5,8,9, and 10 or any other site under Generator Division, Dhaka WASA.	Nos	15	LTM (e-GP)	MD	17.60	17.60									Work Running
									Actual Dates	14-Jan-24	29-Jan-24	28-Feb-24	28-Feb-24	14-Mar-24	19-Mar-24	19-Mar-24	
									Planned Dates								
									Planned Dates								
15	CS-5	Repairing of Shed & Base of Generators of water pump of MODS Zone-1,2,3,6 and 7 or any other site under Generator Division, Dhaka WASA.	Nos	15	LTM (e-GP)	MD	17.95	17.95									Work Running
									Actual Dates	31-Dec-23	16-Jan-24	28-Feb-24	28-Feb-24	14-Mar-24	19-Mar-24	19-Mar-24	
									Planned Dates								
									Planned Dates								
16	OM-7	Repairing, Densing, Painting & other related works for various branded Gen-set Chassis & Engine of Different pump stations of MODS Zone-4,5,8,9, and 10 or any other site under Generator Division, DWASA.	Nos	8	LTM (e-GP)	CE	4.00	4.00									Work Running
									Planned Dates	15-Apr-24	6-May-24	27-May-24	10-Jun-24	17-Jun-24	24-Jun-24	24-Jul-24	
									Actual Dates								

স্বাক্ষর
তারিখ: ৩০/০৮/২৪

স্বাক্ষর
তারিখ: ৩০/০৮/২৪

স্বাক্ষর
তারিখ: ৩১/০৮/২৪

স্বাক্ষর
তারিখ: ৩১/০৮/২৪

স্বাক্ষর
তারিখ: ৩১/০৮/২৪

স্বাক্ষর
তারিখ: ৩১/০৮/২৪

স্বাক্ষর
তারিখ: ৩০/০৮/২৪

স্বাক্ষর
তারিখ: ৩০/০৮/২৪

স্বাক্ষর
তারিখ: ৩১/০৮/২৪

স্বাক্ষর
তারিখ: ৩১/০৮/২৪

স্বাক্ষর
তারিখ: ৩১/০৮/২৪

স্বাক্ষর
তারিখ: ৩১/০৮/২৪

স্বাক্ষর
তারিখ: ৩১/০৮/২৪

স্বাক্ষর
তারিখ: ৩১/০৮/২৪

স্বাক্ষর
তারিখ: ৩১/০৮/২৪

স্বাক্ষর
তারিখ: ৩১/০৮/২৪

স্বাক্ষর
তারিখ: ৩১/০৮/২৪

Sl: No:	Package No:	Description of Works, Goods and Services	Unit	Qty	Proc: Meth:	Contract Approving Authority	Estimated/ Contract Cost (Taka in Lac)	Expenditure in FY-2023-24(Taka in Lac)	Time Code	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Contract Completion Date	Remarks
2) Source of Fund: Spare Parts (Sl. no of budget 2023-2024 is 14) of Generator Division, Dhaka WASA.																	
Head A : Carry Over Work.																	

28	CO-5	Estimate for Supplying & fitting-fixing of spare parts, servicing for 80K Maintenance of Gas Generator (Generator brand-GE Jenbacher, Model no- JGS 320 GS-NL, Engine no- 1320 GS-C105, Capacity-1.064 MW) of Mirpur 10/28, Water Tank Compound Pump House under Generator Division, Dhaka WASA.	Pkg	1	OTM (e-GP)	MD	123.90	32.40	Planned Dates								Completed
									Actual Dates	25-Sep-22	17-Oct-22	23-Oct-22	23-Oct-22	13-Nov-22	16-Nov-22	4-Jul-23	
29	CO-6	Supplying of spare parts of 200 KVA Volvo Massion 2 (two) Generator sets under Generator Division, Dhaka WASA.	Nos	2	DPM	MD	11.98	11.98	Planned Dates								Completed
									Actual Dates							25-Jun-23	25-Jun-23
30	CO-7	Supplying & fitting-fixing of spare parts for Engine Overhauling of 2 (two) Nos. 150KVA Volvo Penta Generator set under Generator Division, Dhaka WASA.	Nos	2	OTM (e-GP)	CE	12.26	12.26	Planned Dates								Completed
									Actual Dates	19-Jun-23	12-Jul-23	27-Jul-23	27-Jul-23	31-Jul-23	8-Aug-23	5-Sep-23	
31	CO-8	Supplying & fitting-fixing of spare parts for Engine Overhauling of 2 (two) Nos. 175KVA Iveco Generator set under Generator Division, Dhaka WASA.	Nos	2	OTM (e-GP)	CE	9.00	9.00	Planned Dates								Completed
									Actual Dates	18-Jun-23	12-Jul-23	27-Jul-23	27-Jul-23	7-Aug-23	10-Aug-23	7-Dec-23	
32	CO-9	Supplying & fitting-fixing of spare parts for Engine Overhauling of 2 (two) Nos. 200 KVA Volvo Massion Generator set under Generator Division, Dhaka WASA.	Nos	2	OTM (e-GP)	CE	9.89	9.89	Planned Dates								Completed
									Actual Dates	18-Jun-23	13-Jul-23	27-Jul-23	27-Jul-23	31-Jul-23	10-Aug-23	5-Sep-23	
Sub Total Tk. (A)=							75.53										

Taka(In words): Seventy Five Point Five Three Lac Only.

Head B : New Work.

33	SP-2	Supply Spare Parts for Operation & Maintenance of 956KW Gas Generator Power Plant at Mirpur site under Generator Division, DWASA.	Pkg	1	OSTETM (e-GP)	MD	60.00	0.00	Planned Dates	15-Apr-24	6-May-24	27-May-24	10-Jun-24	17-Jun-24	24-Jun-24	24-Jul-24	
									Actual Dates								
34	SP-4	Supply of Computer set, Printer, Scanner and other accessories for Generator Division, DWASA.	Pkg	1	OTM (e-GP)	SE	4.00	4.00	Planned Dates	15-Apr-24	6-May-24	27-May-24	10-Jun-24	17-Jun-24	24-Jun-24	24-Jul-24	
									Actual Dates								
35		Allocation for urgent spare parts, maintenance work etc (DPM) as per PPR-2008 clause 76/1 (Ta), 81/1, 82/1) etc under Generator Division.			OTM/ LTM DPM/ RFO	MD/ CE		0.47	Planned Dates	15-Apr-24	6-May-24	27-May-24	10-Jun-24	17-Jun-24	24-Jun-24	24-Jul-24	
									Actual Dates								
Sub Total Tk. (B)							4.47										
Grand Total Tk.(A+B) =							80.00										

Taka(In words): Eighty Three Point One Eight Lac Only.

মোঃ মিয়াজ উকীন টিউ
৩০/০৬/২৪
উপ-সহকারী প্রকৌশলী
জেনারেল বিভাগ,
ঢাকা ওয়াশা।

২০ দিন
৩০/০৬/২৪
রুবিনা সুলতানা
সহকারী প্রকৌশলী
জেনারেল বিভাগ,
ঢাকা ওয়াশা।

৬ মাস
৩১/০৭/২৪
মোহাম্মদ সাহাবুর রহমান
নিবাহী প্রকৌশলী
জেনারেল বিভাগ, ঢাকা ওয়াশা

৩১.৭.২০২৪
মোঃ আঃ কতিফ
তত্ত্বাবধায়ক প্রকৌশলী
Page ১০১, ১০২, ১০৩, ১০৪, ১০৫, ১০৬, ১০৭, ১০৮, ১০৯, ১১০, ১১১, ১১২, ১১৩, ১১৪, ১১৫, ১১৬, ১১৭, ১১৮, ১১৯, ১২০, ১২১, ১২২, ১২৩, ১২৪, ১২৫, ১২৬, ১২৭, ১২৮, ১২৯, ১৩০, ১৩১, ১৩২, ১৩৩, ১৩৪, ১৩৫, ১৩৬, ১৩৭, ১৩৮, ১৩৯, ১৪০, ১৪১, ১৪২, ১৪৩, ১৪৪, ১৪৫, ১৪৬, ১৪৭, ১৪৮, ১৪৯, ১৫০, ১৫১, ১৫২, ১৫৩, ১৫৪, ১৫৫, ১৫৬, ১৫৭, ১৫৮, ১৫৯, ১৬০, ১৬১, ১৬২, ১৬৩, ১৬৪, ১৬৫, ১৬৬, ১৬৭, ১৬৮, ১৬৯, ১৭০, ১৭১, ১৭২, ১৭৩, ১৭৪, ১৭৫, ১৭৬, ১৭৭, ১৭৮, ১৭৯, ১৮০, ১৮১, ১৮২, ১৮৩, ১৮৪, ১৮৫, ১৮৬, ১৮৭, ১৮৮, ১৮৯, ১৯০, ১৯১, ১৯২, ১৯৩, ১৯৪, ১৯৫, ১৯৬, ১৯৭, ১৯৮, ১৯৯, ২০০, ২০১, ২০২, ২০৩, ২০৪, ২০৫, ২০৬, ২০৭, ২০৮, ২০৯, ২১০, ২১১, ২১২, ২১৩, ২১৪, ২১৫, ২১৬, ২১৭, ২১৮, ২১৯, ২২০, ২২১, ২২২, ২২৩, ২২৪, ২২৫, ২২৬, ২২৭, ২২৮, ২২৯, ২৩০, ২৩১, ২৩২, ২৩৩, ২৩৪, ২৩৫, ২৩৬, ২৩৭, ২৩৮, ২৩৯, ২৪০, ২৪১, ২৪২, ২৪৩, ২৪৪, ২৪৫, ২৪৬, ২৪৭, ২৪৮, ২৪৯, ২৫০, ২৫১, ২৫২, ২৫৩, ২৫৪, ২৫৫, ২৫৬, ২৫৭, ২৫৮, ২৫৯, ২৬০, ২৬১, ২৬২, ২৬৩, ২৬৪, ২৬৫, ২৬৬, ২৬৭, ২৬৮, ২৬৯, ২৭০, ২৭১, ২৭২, ২৭৩, ২৭৪, ২৭৫, ২৭৬, ২৭৭, ২৭৮, ২৭৯, ২৮০, ২৮১, ২৮২, ২৮৩, ২৮৪, ২৮৫, ২৮৬, ২৮৭, ২৮৮, ২৮৯, ২৯০, ২৯১, ২৯২, ২৯৩, ২৯৪, ২৯৫, ২৯৬, ২৯৭, ২৯৮, ২৯৯, ৩০০, ৩০১, ৩০২, ৩০৩, ৩০৪, ৩০৫, ৩০৬, ৩০৭, ৩০৮, ৩০৯, ৩১০, ৩১১, ৩১২, ৩১৩, ৩১৪, ৩১৫, ৩১৬, ৩১৭, ৩১৮, ৩১৯, ৩২০, ৩২১, ৩২২, ৩২৩, ৩২৪, ৩২৫, ৩২৬, ৩২৭, ৩২৮, ৩২৯, ৩৩০, ৩৩১, ৩৩২, ৩৩৩, ৩৩৪, ৩৩৫, ৩৩৬, ৩৩৭, ৩৩৮, ৩৩৯, ৩৪০, ৩৪১, ৩৪২, ৩৪৩, ৩৪৪, ৩৪৫, ৩৪৬, ৩৪৭, ৩৪৮, ৩৪৯, ৩৫০, ৩৫১, ৩৫২, ৩৫৩, ৩৫৪, ৩৫৫, ৩৫৬, ৩৫৭, ৩৫৮, ৩৫৯, ৩৬০, ৩৬১, ৩৬২, ৩৬৩, ৩৬৪, ৩৬৫, ৩৬৬, ৩৬৭, ৩৬৮, ৩৬৯, ৩৭০, ৩৭১, ৩৭২, ৩৭৩, ৩৭৪, ৩৭৫, ৩৭৬, ৩৭৭, ৩৭৮, ৩৭৯, ৩৮০, ৩৮১, ৩৮২, ৩৮৩, ৩৮৪, ৩৮৫, ৩৮৬, ৩৮৭, ৩৮৮, ৩৮৯, ৩৯০, ৩৯১, ৩৯২, ৩৯৩, ৩৯৪, ৩৯৫, ৩৯৬, ৩৯৭, ৩৯৮, ৩৯৯, ৪০০, ৪০১, ৪০২, ৪০৩, ৪০৪, ৪০৫, ৪০৬, ৪০৭, ৪০৮, ৪০৯, ৪১০, ৪১১, ৪১২, ৪১৩, ৪১৪, ৪১৫, ৪১৬, ৪১৭, ৪১৮, ৪১৯, ৪২০, ৪২১, ৪২২, ৪২৩, ৪২৪, ৪২৫, ৪২৬, ৪২৭, ৪২৮, ৪২৯, ৪৩০, ৪৩১, ৪৩২, ৪৩৩, ৪৩৪, ৪৩৫, ৪৩৬, ৪৩৭, ৪৩৮, ৪৩৯, ৪৪০, ৪৪১, ৪৪২, ৪৪৩, ৪৪৪, ৪৪৫, ৪৪৬, ৪৪৭, ৪৪৮, ৪৪৯, ৪৫০, ৪৫১, ৪৫২, ৪৫৩, ৪৫৪, ৪৫৫, ৪৫৬, ৪৫৭, ৪৫৮, ৪৫৯, ৪৬০, ৪৬১, ৪৬২, ৪৬৩, ৪৬৪, ৪৬৫, ৪৬৬, ৪৬৭, ৪৬৮, ৪৬৯, ৪৭০, ৪৭১, ৪৭২, ৪৭৩, ৪৭৪, ৪৭৫, ৪৭৬, ৪৭৭, ৪৭৮, ৪৭৯, ৪৮০, ৪৮১, ৪৮২, ৪৮৩, ৪৮৪, ৪৮৫, ৪৮৬, ৪৮৭, ৪৮৮, ৪৮৯, ৪৯০, ৪৯১, ৪৯২, ৪৯৩, ৪৯৪, ৪৯৫, ৪৯৬, ৪৯৭, ৪৯৮, ৪৯৯, ৫০০, ৫০১, ৫০২, ৫০৩, ৫০৪, ৫০৫, ৫০৬, ৫০৭, ৫০৮, ৫০৯, ৫১০, ৫১১, ৫১২, ৫১৩, ৫১৪, ৫১৫, ৫১৬, ৫১৭, ৫১৮, ৫১৯, ৫২০, ৫২১, ৫২২, ৫২৩, ৫২৪, ৫২৫, ৫২৬, ৫২৭, ৫২৮, ৫২৯, ৫৩০, ৫৩১, ৫৩২, ৫৩৩, ৫৩৪, ৫৩৫, ৫৩৬, ৫৩৭, ৫৩৮, ৫৩৯, ৫৪০, ৫৪১, ৫৪২, ৫৪৩, ৫৪৪, ৫৪৫, ৫৪৬, ৫৪৭, ৫৪৮, ৫৪৯, ৫৫০, ৫৫১, ৫৫২, ৫৫৩, ৫৫৪, ৫৫৫, ৫৫৬, ৫৫৭, ৫৫৮, ৫৫৯, ৫৬০, ৫৬১, ৫৬২, ৫৬৩, ৫৬৪, ৫৬৫, ৫৬৬, ৫৬৭, ৫৬৮, ৫৬৯, ৫৭০, ৫৭১, ৫৭২, ৫৭৩, ৫৭৪, ৫৭৫, ৫৭৬, ৫৭৭, ৫৭৮, ৫৭৯, ৫৮০, ৫৮১, ৫৮২, ৫৮৩, ৫৮৪, ৫৮৫, ৫৮৬, ৫৮৭, ৫৮৮, ৫৮৯, ৫৯০, ৫৯১, ৫৯২, ৫৯৩, ৫৯৪, ৫৯৫, ৫৯৬, ৫৯৭, ৫৯৮, ৫৯৯, ৬০০, ৬০১, ৬০২, ৬০৩, ৬০৪, ৬০৫, ৬০৬, ৬০৭, ৬০৮, ৬০৯, ৬১০, ৬১১, ৬১২, ৬১৩, ৬১৪, ৬১৫, ৬১৬, ৬১৭, ৬১৮, ৬১৯, ৬২০, ৬২১, ৬২২, ৬২৩, ৬২৪, ৬২৫, ৬২৬, ৬২৭, ৬২৮, ৬২৯, ৬৩০, ৬৩১, ৬৩২, ৬৩৩, ৬৩৪, ৬৩৫, ৬৩৬, ৬৩৭, ৬৩৮, ৬৩৯, ৬৪০, ৬৪১, ৬৪২, ৬৪৩, ৬৪৪, ৬৪৫, ৬৪৬, ৬৪৭, ৬৪৮, ৬৪৯, ৬৫০, ৬৫১, ৬৫২, ৬৫৩, ৬৫৪, ৬৫৫, ৬৫৬, ৬৫৭, ৬৫৮, ৬৫৯, ৬৬০, ৬৬১, ৬৬২, ৬৬৩, ৬৬৪, ৬৬৫, ৬৬৬, ৬৬৭, ৬৬৮, ৬৬৯, ৬৭০, ৬৭১, ৬৭২, ৬৭৩, ৬৭৪, ৬৭৫, ৬৭৬, ৬৭৭, ৬৭৮, ৬৭৯, ৬৮০, ৬৮১, ৬৮২, ৬৮৩, ৬৮৪, ৬৮৫, ৬৮৬, ৬৮৭, ৬৮৮, ৬৮৯, ৬৯০, ৬৯১, ৬৯২, ৬৯৩, ৬৯৪, ৬৯৫, ৬৯৬, ৬৯৭, ৬৯৮, ৬৯৯, ৭০০, ৭০১, ৭০২, ৭০৩, ৭০৪, ৭০৫, ৭০৬, ৭০৭, ৭০৮, ৭০৯, ৭১০, ৭১১, ৭১২, ৭১৩, ৭১৪, ৭১৫, ৭১৬, ৭১৭, ৭১৮, ৭১৯, ৭২০, ৭২১, ৭২২, ৭২৩, ৭২৪, ৭২৫, ৭২৬, ৭২৭, ৭২৮, ৭২৯, ৭৩০, ৭৩১, ৭৩২, ৭৩৩, ৭৩৪, ৭৩৫, ৭৩৬, ৭৩৭, ৭৩৮, ৭৩৯, ৭৪০, ৭৪১, ৭৪২, ৭৪৩, ৭৪৪, ৭৪৫, ৭৪৬, ৭৪৭, ৭৪৮, ৭৪৯, ৭৫০, ৭৫১, ৭৫২, ৭৫৩, ৭৫৪, ৭৫৫, ৭৫৬, ৭৫৭, ৭৫৮, ৭৫৯, ৭৬০, ৭৬১, ৭৬২, ৭৬৩, ৭৬৪, ৭৬৫, ৭৬৬, ৭৬৭, ৭৬৮, ৭৬৯, ৭৭০, ৭৭১, ৭৭২, ৭৭৩, ৭৭৪, ৭৭৫, ৭৭৬, ৭৭৭, ৭৭৮, ৭৭৯, ৭৮০, ৭৮১, ৭৮২, ৭৮৩, ৭৮৪, ৭৮৫, ৭৮৬, ৭৮৭, ৭৮৮, ৭৮৯, ৭৯০, ৭৯১, ৭৯২, ৭৯৩, ৭৯৪, ৭৯৫, ৭৯৬, ৭৯৭, ৭৯৮, ৭৯৯, ৮০০, ৮০১, ৮০২, ৮০৩, ৮০৪, ৮০৫, ৮০৬, ৮০৭, ৮০৮, ৮০৯, ৮১০, ৮১১, ৮১২, ৮১৩, ৮১৪, ৮১৫, ৮১৬, ৮১৭, ৮১৮, ৮১৯, ৮২০, ৮২১, ৮২২, ৮২৩, ৮২৪, ৮২৫, ৮২৬, ৮২৭, ৮২৮, ৮২৯, ৮৩০, ৮৩১, ৮৩২, ৮৩৩, ৮৩৪, ৮৩৫, ৮৩৬, ৮৩৭, ৮৩৮, ৮৩৯, ৮৪০, ৮৪১, ৮৪২, ৮৪৩, ৮৪৪, ৮৪৫, ৮৪৬, ৮৪৭, ৮৪৮, ৮৪৯, ৮৫০, ৮৫১, ৮৫২, ৮৫৩, ৮৫৪, ৮৫৫, ৮৫৬, ৮৫৭, ৮৫৮, ৮৫৯, ৮৬০, ৮৬১, ৮৬২, ৮৬৩, ৮৬৪, ৮৬৫, ৮৬৬, ৮৬৭, ৮৬৮, ৮৬৯, ৮৭০, ৮৭১, ৮৭২, ৮৭৩, ৮৭৪, ৮৭৫, ৮৭৬, ৮৭৭, ৮৭৮, ৮৭৯, ৮৮০, ৮৮১, ৮৮২, ৮৮৩, ৮৮৪, ৮৮৫, ৮৮৬, ৮৮৭, ৮৮৮, ৮৮৯, ৮৯০, ৮৯১, ৮৯২, ৮৯৩, ৮৯৪, ৮৯৫, ৮৯৬, ৮৯৭, ৮৯৮, ৮৯৯, ৯০০, ৯০১, ৯০২, ৯০৩, ৯০৪, ৯০৫, ৯০৬, ৯০৭, ৯০৮, ৯০৯, ৯১০, ৯১১, ৯১২, ৯১৩, ৯১৪, ৯১৫, ৯১৬, ৯১৭, ৯১৮, ৯১৯, ৯২০, ৯২১, ৯২২, ৯২৩, ৯২৪, ৯২৫, ৯২৬, ৯২৭, ৯২৮, ৯২৯, ৯৩০, ৯৩১, ৯৩২, ৯৩৩, ৯৩৪, ৯৩৫, ৯৩৬, ৯৩৭, ৯৩৮, ৯৩৯, ৯৪০, ৯৪১, ৯৪২, ৯৪৩, ৯৪৪, ৯৪৫, ৯৪৬, ৯৪৭, ৯৪৮, ৯৪৯, ৯৫০, ৯৫১, ৯৫২, ৯৫৩, ৯৫৪, ৯৫৫, ৯৫৬, ৯৫৭, ৯৫৮, ৯৫৯, ৯৬০, ৯৬১, ৯৬২, ৯৬৩, ৯৬৪, ৯৬৫, ৯৬৬, ৯৬৭, ৯৬৮, ৯৬৯, ৯৭০, ৯৭১, ৯৭২, ৯৭৩, ৯৭৪, ৯৭৫, ৯৭৬, ৯৭৭, ৯৭৮, ৯৭৯, ৯৮০, ৯৮১, ৯৮২, ৯৮৩, ৯৮৪, ৯৮৫, ৯৮৬, ৯৮৭, ৯৮৮, ৯৮৯, ৯৯০, ৯৯১, ৯৯২, ৯৯৩, ৯৯৪, ৯৯৫, ৯৯৬, ৯৯৭, ৯৯৮, ৯৯৯, ১০০০, ১০০১, ১০০২, ১০০৩, ১০০৪, ১০০৫, ১০০৬, ১০০৭, ১০০৮, ১০০৯, ১০১০, ১০১১, ১০১২, ১০১৩, ১০১৪, ১০১৫, ১০১৬, ১০১৭, ১০১৮, ১০১৯, ১০২০, ১০২১, ১০২২, ১০২৩, ১০২৪, ১০২৫, ১০২৬, ১০২৭, ১০২৮, ১০২৯, ১০৩০, ১০৩১, ১০৩২, ১০৩৩, ১০৩৪, ১০৩৫, ১০৩৬, ১০৩৭, ১০৩৮, ১০৩৯, ১০৪০, ১০৪১, ১০৪২, ১০৪৩, ১০৪৪, ১০৪৫, ১০৪৬, ১০৪৭, ১০৪৮, ১০৪৯, ১০৫০, ১০৫১, ১০৫২, ১০৫৩, ১০৫৪, ১০৫৫, ১০৫৬, ১০৫৭, ১০৫৮, ১০৫৯, ১০৬০, ১০৬১, ১০৬২, ১০৬৩, ১০৬৪, ১০৬৫, ১০৬৬, ১০৬৭, ১০৬৮, ১০৬৯, ১০৭০, ১০৭১, ১০৭২, ১০৭৩, ১০৭৪, ১০৭৫, ১০৭৬, ১০৭৭, ১০৭৮, ১০৭৯, ১০৮০, ১০৮১, ১০৮২, ১০৮৩, ১০৮৪, ১০৮৫, ১০৮৬, ১০৮৭, ১০৮৮, ১০৮৯, ১০৯০, ১০৯১, ১০৯২, ১০৯৩, ১০৯৪, ১০৯৫, ১০৯৬, ১০৯৭, ১০৯৮, ১০৯৯, ১১০০, ১১০১, ১১০২, ১১০৩, ১১০৪, ১১০৫, ১১০৬, ১১০৭, ১১০৮, ১১০৯, ১১১০, ১১১১, ১১১২, ১১১৩, ১১১৪, ১১১৫, ১১১৬, ১১১৭, ১১১৮, ১১১৯, ১১২০, ১১২১, ১১২২, ১১২৩, ১১২৪, ১১২৫, ১১২৬, ১১২৭, ১১২৮, ১১২

Sl: No:
Package No:
Description of Works, Goods and Services
Unit
Qty
Proc: Meth:
Contract Approving Authority
Estimated/ Contract Cost (Taka in Lac)
Expenditure in FY-2023-24(Taka in Lac)
Time Code
Invite / Advertise Tender
Tender Opening
Tender Evaluation
Approval to Award
Notification of Award
Signing of Contract
Contract Completion Date
Remarks

3) Source of Fund: Office Maintenance (Sl. no of budget 2023-2024 is 5) of Generator Division, Dhaka WASA.

Allocated Budget =	11.00	Lac
--------------------	-------	-----

Head A : Carry Over Work.

[illegible]

Taka(In words): Two Point Seven Zero Lac Only.

Head B : New Work.

[illegible][illegible]

Grand Total Tk.(A+B) =	11.0
------------------------	------

Taka(In words): Eleven Lac Only.

4) Source of Fund: Transportation maintenance (Sl. no of budget 2023-2024 is 13) of Generator Division, Dhaka WASA.

Allocated Budget =	6.00	Lac
--------------------	------	-----

[illegible]

Taka(In words): Six Lac Only

१७/०७/२०१८
 श्री. विद्याल उद्भोनि विद्याल
 उद्भो. नन्दनको. उद्भो. नन्दनको
 उद्भो. नन्दनको. विद्याल
 उद्भो. नन्दनको. विद्याल

কবিতা
৩০৩২৪
কলকাতা
সংস্কৃতী
জেনারেল
ঢাকা

an @maw ✓
31/03/24

১৯/১১/১৯৮৬
 মোঃ আঃ কতিয়ন
 ভূপূরধায়ক প্রকৌশলী
 আর.পি.ই.এন্ড.এম.সার্ভে
 ঢাকা ওয়ারা।

১৩.৩
সি.এম.
ব্রজেন চন্দ্রকোণা
ব্রজেন চন্দ্রকোণা
ব্রজেন চন্দ্রকোণা

১৮/৩/২০২৪
 প্রকটোঃ এ.কে.এম. সাহিদ উদ্দিন
 ডিক.সার্বজনীন পরিচালক (পরিচালন ও প্রশাসন)
 মানব উন্নয়ন।

স্বাক্ষরিতঃ ডাকসিমে এ খান
স্বাক্ষরিতঃ ডাকসিমে এ খান
স্বাক্ষরিতঃ ডাকসিমে এ খান