

Package No.	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estimated/c ontract/bill amount in Taka (in Expected Expenditure in 2025-26 (Taka in Lakh)	Time Code for Process	Advertise tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion	Remarks	
1	2	3	4	5	6	7	8	9	10	12	13	14	15	16	17	18	19	20
(ii)	New																	
24	Procurement of 11 (Eleven) nos Human Haulers (Tempo) for Revenue Zones of Dhaka WASA	Nos	11	OTM	MD	Rev	211.000	211.000	Planned Dates Planned Days Actual Dates	15/05/26 - -	30/05/26 - -	02/06/26 -	05/06/26 -	05/06/26 -	06/06/26 -			
25	Procurement of Three Wheeler Water tank for Different Division, Dhaka WASA	Nos	10	OTM	DMD	Rev	30.000	30.000	Planned Dates Actual Dates	26/01/26 26/01/26	08/02/26 N/A	25/02/26 N/A	05/03/26 N/A	10/03/26 N/A	14/03/26 N/A			
26	Procurement of Stainless Steel Water tank With Trolley for Different Division, Dhaka WASA.	Nos	1	DPM	MD	Rev	3.070	3.070	Planned Dates Actual Dates	- -	- -	- -	- -	- -	- -			
27	Procurement of Fork Lift and Electric Buggy Car for Dhaka WASA	Lot	1	OTM	DMD	Rev	50.000	50.000	Planned Dates Actual Dates	- 26/01/26	- 08/02/26	- 25/02/26	- 05/03/26	- 17/02/26	- 23/02/26			
28	Procurement of 150 cc Motor cycle for Different Division of Dhaka WASA	Lot	1	OTM	MD	Rev	200.000	200.000	Planned Dates Planned Days Actual Dates	15/05/26 - -	30/05/26 - -	02/06/26 -	05/06/26 -	05/06/26 -	06/06/26 -			
29	Procurement of Maintenance Vehicle for Different Division of Dhaka WASA	Lot	1	OTM	MD	Rev	605.930	605.930	Planned Dates Actual Dates	15/05/26 15/05/26	30/05/26 30/05/26	02/06/26 02/06/26	05/06/26 05/06/26	05/06/26 05/06/26	06/06/26 06/06/26			
30	Procurement of Water Carrier (Capacity-5000-6000) for Different MODS Zones of Dhaka WASA	Lot	1	OTM	MD	Rev	1400.000	1400.000	Planned Dates Planned Days Actual Dates	15/05/26 - -	30/05/26 - -	02/06/26 -	05/06/26 -	05/06/26 -	06/06/26 -			
31	Procurement of Water Carrier (Capacity-3000-4000) for Different MODS Zones of Dhaka WASA	Lot	1	OTM	MD	Rev	1000.000	1000.000	Planned Dates Planned Days Actual Dates	15/05/26 - -	30/05/26 - -	02/06/26 -	05/06/26 -	05/06/26 -	06/06/26 -			
H-5	Total Tk. meter purchases (Code:01-04-023)						3500.000											
(i)	New																	
32	Procurement of 25 mm (DN-25) Domestic Water Meter for Dhaka WASA (Lot-1).	Nos	5000	OTM	MD	Rev	470.000	470.000	Planned Dates Planned Days Actual Dates	- 22/02/26	- 09/03/26	- 28/03/26	- 12/04/26	- 12/04/26	- 23/04/26			
33	Procurement of 37 mm (DN-40) Water Meter for Dhaka WASA (Lot-1).	Nos	2500	OTM	MD	Rev	500.000	500.000	Planned Dates Actual Dates	- 22/02/26	- 09/03/26	- 28/03/26	- 12/04/26	- 12/04/26	- 23/04/26			
34	Procurement of 50 mm (DN-50) Domestic Water Meter for Dhaka WASA (Lot-1).	Nos	1500	OTM	MD	Rev	370.000	280.000	Planned Dates Planned Days Actual Dates	- 17/09/25	- 12/10/25	- 26/10/25	- 24/12/25	- 28/12/25	- 01/01/26			
35	Procurement of 25 mm (DN-25) Domestic Water Meter for Dhaka WASA (Lot-2).	Nos	6500	OTM	MD	Rev	497.490	497.490	Planned Dates Planned Days Actual Dates	15/05/26 - -	30/05/26 - -	02/06/26 -	05/06/26 -	05/06/26 -	06/06/26 -			
36	Procurement of 37 mm (DN-40) Domestic Water Meter for Dhaka WASA (Lot-2).	Nos	3000	OTM	MD	Rev	300.000	300.000	Planned Dates Planned Days Actual Dates	15/05/26 - -	30/05/26 - -	02/06/26 -	05/06/26 -	05/06/26 -	06/06/26 -			
37	Procurement of 50 mm (DN-50) Domestic Water Meter for Dhaka WASA (Lot-2).	Nos	1600	OTM	MD	Rev	300.000	300.000	Planned Dates Planned Days Actual Dates	15/05/26 - -	30/05/26 - -	02/06/26 -	05/06/26 -	05/06/26 -	06/06/26 -			
38	Procurement of DN 200 Dia SCADA Compatible Bulk Water Meter for Dhaka WASA (Lot-1)	Nos	200	OTM	MD	Rev	228.010	228.010	Planned Dates Planned Days Actual Dates	- 22/02/26	- 09/03/26	- 28/03/26	- 12/04/26	- 12/04/26	- 23/04/26			
39	Procurement of DN 200 Dia SCADA Compatible Bulk Water Meter for Dhaka WASA (Lot-2).	Nos	300	OTM	MD	Rev	324.500	324.500	Planned Dates Planned Days Actual Dates	- 22/02/26	- 09/03/26	- 28/03/26	- 12/04/26	- 12/04/26	- 23/04/26			
Total Tk.							2900.000											

Sumit

Signature

Signature

Signature

Signature

Signature