



খস ১৩৩০২২৬

Contract No: Phase-1/2023-24/009/Amendment -1

Date: 10/06/2024

AMENDMENT TO CONTRACT AGREEMENT

AMENDMENT to Contract No. Phase-1/2023-24/009, Date: 04/09/2023 for the Works, viz. Repair & maintenance work of bituminous road at SWTP Phase-1.

THIS AMENDMENT, Pursuant to Rule 75(6) of the Public Procurement Rule-2008, is entered into as of 10 June 2024 between Syed Mostakim Hossain, Executive Engineer, Saidabad Water Treatment Plant (Maintenance), Dhaka WASA (hereinafter called "the Procuring Entity") of the one part and Md. Shariful Islam, Proprietor of Nurjahan Enterprise, Address: 21/2, Dhalpur, Jatrabari, Dhaka-1204. (hereinafter called "the Contractor") of the other part. with respect to the follows:

1. Due to physical condition of the site, the reconstruction component of the package was varied by approximately 36 m (Thirty Six meter), which was duly reflected in the as build drawing prepared by Planning and Design Division of Dhaka WASA. The variation proposal has been approved by the competent authority (post-facto)
2. Pursuant to rule 78(3) of the Public Procurement Rule-2008, the cumulative sum of the extra items and varied items shall not exceed 15% of the original contract price.
3. Pursuant to rule 80 (Kha) (Aa) of the Public Procurement Rule-2008, the cumulative sum of the varied items shall be determined as per unit rate quoted by the tenderer upon receipt of his consent.







খসড়া ১৩৩০২২৭

4. The cumulative sum for the execution of those additional/varied items, as determined by para-3 shall be Tk.23,58,057.652 (Twenty Three Lac Fifty-Eight Thousand and Fifty-Seven Point Six Five Two) only for which the total sum of the contract i.e. the original contract Tk. 1,73,51,459.263 (One Crore Seventy-Three Lac Fifty-One Thousand Four Hundred and Fifty-Nine Point Two Six Three) only sum plus the cumulative sum of the additional/varied items stand Tk. 1,97,09,516.915 (One Crore Ninety-Seven Lac Nine Thousand Five Hundred and Sixteen Point Nine One Five) only (hereinafter called "the Contract Price"). This amount of contract price has been approved by the Competent Authority.
5. Other terms and conditions of the contract shall remain unchanged.
6. As per GCC Clause 2.2 this amendment shall be treated as part of the contract and will be effective post facto from the date of signing.



খশ ১৩৩০২২৮

IN WITNESS whereof the Parties thereto have caused this Amendment to be executed in accordance with the laws of Bangladesh on the day month and year first before written.

	For the Procuring Entity	For the Contractor
Signature		
Name	Syed Mostakim Hossain	Md. Shariful Islam
Title	Executive Engineer, Saidabad Water Treatment Plant (Maintenance), Dhaka WASA.	Proprietor Nurjahan Enterprise, Address: 21/2, Dhalpur, Jatrabari, Dhaka-1204.
National ID No.	6869671146	2692985041626
In Presence of Name Address	 Md. Shofiul Alam AE,SWTP(M),Dhaka WASA	 S M International 12/A Dholpur, Jatrabari, Dhaka-1204
	 Fozila Khatun SAE,SWTP(M),Dhaka WASA	 Md. Shajalal Office Assistant SWTP(M) Div, Dhaka WASA



খপ ০৫৩৭১৮০

Contract No: Phase-1/2023-24/009

Date: 21/08/2023

Contract Agreement (From e-PW2b-5)

THIS AGREEMENT made the day of 4th September, 2023 between Syed Mostakim Hossain, Executive Engineer, Saidabad Water Treatment Plant (Maintenance), Dhaka WASA (hereinafter called "the Procuring Entity") of the one part and Md. Shariful Islam, Proprietor of **NURJAHAN ENTERPRISE**, Address : 21/2, Dhalpur, Jatrabari Dhaka-1204. (hereinafter called "the Supplier") of the other part.

WHEREAS the Procuring Entity invited Tenders for certain works **Repair & maintenance work of bituminous road at SWTP Phase-1.** (Tender ID No.842736) and has accepted a Tender (LTM, e- GP) by the Contractor for the execution of those works in the sum of Taka **1,73,51,459.263 (Taka ONE CRORE SEVENTY THREE LAKH FIFTY-ONE THOUSAND FOUR HUNDRED AND FIFTY-NINE POINT TWO SIX THREE ONLY)** (hereinafter called "the Contract Price").



খপ ০৫৩৭১৮১

NOW THIS AGREEMENT WITNESSETH AS FOLLOWS:






1. In this Agreement words and expressions shall have the same meanings as are respectively assigned to them in the General Conditions of Contract hereinafter referred to.
2. The documents forming the Contract shall be interpreted in the following order of priority:
 - (a) The signed Contract Agreement,
 - (b) The Notification of Award
 - (c) The Completed Tender
 - (d) The Particular Conditions of Contract
 - (e) The General Conditions of Contract
 - (f) The Technical Specifications
 - (g) The General Specifications
 - (h) The Drawings
 - (i) The Priced Bill of Quantities and the Schedules
 - (j) Any Other document listed in the PCC forming part of the Contract.



খপ ০৫৩৭১৮২

3. In consideration of the payments to be made by the Procuring Entity to the Contractor as hereinafter mentioned, the Contractor hereby covenants with the Procuring Entity to execute and complete the works and remedy any defects therein conformity in all respects with the provisions of the Contract.
4. The Procuring Entity hereby covenants to pay the Contractor in consideration of the execution and complete of the works and the remedying of defects therein, the Contract Price or such other sum as may become payable under the provisions of the Contract at the times and the manner prescribed by the Contract.

IN WITNESS whereof the Parties hereto have caused this Agreement to be executed in accordance with the laws of Bangladesh on the day, month and year first written above.

	For the Procuring Entity	For the Contractor
Signature		
Name	Syed Mostakim Hossain	Md. Shariful Islam
Title	Executive Engineer	Proprietor of NURJAHAN ENTERPRISE
Address	Saidabad Water Treatment Plant (Maintenance), Dhaka WASA.	Address : 21/2, Dhalpur, Jatrabari, Dhaka-1204.
National ID	6869671146	2692985041626
In the presence of Name and Address	 Md. Shofiul Alam AE, SWTP(M), Dhaka WASA.	 এন এম শরিফুল ইসলাম (স্বাক্ষর) ৩০/৫/১৪৩৬ সাক্ষর করা হয়েছে
	 ০৪/০৭/২৩ Fozila khatun SAE, SWTP(M), Dhaka WASA.	 মোঃ শাফিউল আলম সাক্ষর করা হয়েছে ০৪/০৭/২৩