

View APP Package Details :

Ministry : Ministry of Local Government, Rural Development and Co-operatives
Division : Local Government Division
Organization : Dhaka Water Supply and Sewerage Authority (DWASA)
PE Office and Code : Office of the Chief Accounts Officer
Budget Type : Own Fund **Project Name :** Not Applicable

Key Fields Information:				
APP ID :	225826			
APP Code :	CAO/2025-26/01			
Financial Year :	2025-2026			
Budget Type :	Own Fund			
Advance Procurement (APP) :	No			
Procuring Entity :	MD SALEKUR RAHMAN			
District :	Dhaka			
Package Details:				
Procurement Nature	Services			
Type of Emergency	Normal			
Service Type	Professional & Intellectual Services			
Advance Procurement (Package)	No			
Package No	46.113.317.00.00.24-25/CAO/5104			
Package Description	The Operation and Maintenance of DWASA's Existing Non-Current Assets & Inventories			
Lot Details:				
Package No.	Package Description	Qty	Unit	Estimated Cost (In BDT)
46.113.317.00.00.24-25/CAO/5104	The Operation and Maintenance of DWASA's Existing Non-Current Assets & Inventories	12.00	Month	4236600.00
Package Estimated Cost (In BDT)	4236600.00			
Category	Miscellaneous repair and maintenance services; Repair, maintenance and installation services; Service Provider (Others); Repair services of jewellery; Repair services of leather personal goods; Repair services of garments and textiles; Repair and maintenance services of weapons and weapon systems; Repair and maintenance services of furniture; Repair and maintenance services of musical instruments; Repair and maintenance services of playground equipment; Repair and maintenance services of hotel and restaurant equipment			
Approving Authority	HOPE			
REOI / RFA / RFP / PPS Requires	RFP			
Procurement Method	Single Source Selection			
Procurement Type	NCT			
Package Type	e-GP			

Source of Fund	Own Fund
Development Partners	-
RFP Dates:	
Expected Date of Advertisement of RFP on e-GP Website	14-May-2026
Date of Receipt of Application	21-May-2026
Date of Evaluation of Application	04-Jun-2026
Date of Interview of Selected Individuals	07-Jun-2026
Date of Evaluation of Final selection list	10-Jun-2026
Date of Submission of Evaluation Report	24-Jun-2026
Date of Approval of Consultants	29-Jun-2026
Total Time to Contract Signing	46
Electronically Signed By : Nishat Mazumder - Chief Accounts Officer	