

ANNUAL PROCUREMENT PLAN

Financial Year 2026-2027

Ministry		Local Government, Rural Development & Co-operatives							Budget		Revenue							
Division		Local Government Division							Allocation for		Bottled Water Production Plant (BWPP)							
Agency		Dhaka Water Supply and Sewerage Authority (DWASA)							Total (amount in Lakh Taka)		516.04							
Procuring Entity Name & Code		Plant Manager, Bottled Water Production Plant & Code: 603																
Package No	Description of Procurement Package Goods/Works	Unit	Quantity	Procurement Method & Type	Estimate/Contract Approving Authority	Source of Funds	Estimated Cost Taka in Lakh	Time Code for Process	Advertise Prequel (if Applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for completion of contract	
1	2	3	4	5	6	7	8	9	10	13	14	15	16	17	18	19	20	
A	Bottle Plant Maintenance(01-04-012), Allocated Budget: 120 Lac																	
(i)	Carried Over :																	
G-4	Procurement of different type Spare parts, Mineral salt, Regeneration salt & others for purification system of BWPP.	Lot	1	OTM (e-GP)	CE	Rev	18.66	Planned Dates										
Planned Days																		
Actual Dates									02-05-26	04-06-26	07-06-26	07-06-26	07-06-26	07-06-26		13-09-26		
G-5	Procurement of Reverse Osmosis Membrane Filter Cartridge, Micron Filter Cartridge and others for purification system of BWPP.	Lot	1	OTM (e-GP)	CE	Rev	8.85	Planned Dates										
Planned Days																		
Actual Dates									06-05-26	20-05-26	01-06-26	02-06-26	03-06-26	07-06-26		17-09-26		
G-5	Procurement & installation of pre jar washing system & others for BWPP.	Lot	1	RFQ (e-GP)	CE	Rev	5.00	Planned Dates		15-09-25	20-09-25	25-09-25	30-09-25	03-10-25	06-10-25		05-11-25	
Planned Days									5	5	5	3	3	21	30			
Actual Dates																		
(ii)	Proposed:																	
W-1	Periodic Preventive Maintenance and other related works of Injection Machines under BWPP, Dhaka WASA.	Lot	1	LTM (e-GP)	CE	Rev	3.00											
W-2	Repairing, Maintenance & Troubleshooting of Existing CC Camera System Related Works & others for BWPP.	Lot	1	RFQ (e-GP)	CE	Rev	2.00	Planned Dates		24-09-26	08-10-26	15-10-26	22-10-26	29-10-26	05-11-26		15-12-26	
										14	7	7	7	7	42	40		
W-3	Repairing, Maintenance & Troubleshooting of Injection machine Big Chiller system and other related works under BWPP.	Lot	1	LTM (e-GP)	CE	Rev	3.00	Planned Dates		24-09-26	08-10-26	15-10-26	22-10-26	29-10-26	05-11-26		15-12-26	
										14	7	7	7	7	42	40		
W-4	Repairing, Maintenance & Troubleshooting of Injection machine Small Chiller system and other related works under BWPP.	Lot	1	RFQ (e-GP)	CE	Rev	3.00	Planned Dates		11-10-26	25-10-26	01-11-26	08-11-26	15-11-26	22-11-26		20-02-27	
										14	7	7	7	7	42	90		

মোহাম্মদ হুমায়ুন কবির
উপ-সহকারী প্রকৌশলী
কাপাউলিয়া, ঢাকা ওয়াসা।
03-09-26
মোহাম্মদ মাকিব সাদেক
সহকারী প্রকৌশলী
বোপাউলিয়া, ঢাকা ওয়াসা।
05-09-2026
এম. হাফিজুর রহমান
প্রাক্ট ম্যানেজার
বোতলজাত পানি উৎপাদন প্রাক্ট
ঢাকা ওয়াসা।

আলমগীর হাফিজ আহমেদ
1 of 10
উপ-সহকারী প্রকৌশলী
ঢাকা ওয়াসা।

কিবরিয়া
উপ-সহকারী পরিচালক
পরিচালন ও রক্ষণাবেক্ষণ (অঙ্গার)
ঢাকা ওয়াসা।

ড. মুহা. মনিরুজ্জামান
ব্যবস্থাপনা পরিচালক
(অতিরিক্ত সচিব)
ঢাকা ওয়াসা।