



ঢাকা পানি সরবরাহ ও পয়ঃ নিষ্কাশন কর্তৃপক্ষ

নির্বাহী প্রকৌশলীর কার্যালয়

মড্‌স জোন-১, ঢাকা ওয়াসা

১০৭/১/এ/১/১(৫ম তলা), উত্তর যাত্রাবাড়ী

আইডিয়াল স্কুল এন্ড কলেজ সংলগ্ন, যাত্রাবাড়ী, ঢাকা।



শেখ হাসিনার মূলনীতি
গ্রাম শহরের উন্নতি

স্মারক নং-৪৬.১১৩.৪০৪.০০.০০.২০২৩.১৪/জোন-১

তারিখঃ-১০/০৮/২০২৩ইং।

মেসার্স এ.আলম এন্টারপ্রাইজ

জিএ-২৮/৮/ডি, মহাখালী, বীর উত্তম এ.কে. খন্দকার সড়ক

ঢাকা-১৩৬২।

প্রাক্কলিত মূল্য টাঃ ২,৯৮,০৭৬.৮৭

সময়সীমাঃ ১৮ দিন।

বিষয়ঃ- Repairing and Maintenance of Boundary Wall Pump House and Toilet at Narinda and Narinda dholikhal Swer Pump under Mods Zone-1. Dhaka WASA. কাজের কার্যাদেশ।

উপরোক্ত বিষয়ের প্রেক্ষিতে জানানো যাইতেছে যে, Repairing and Maintenance of Boundary Wall Pump House and Toilet at Narinda and Narinda dholikhal Swer Pump under Mods Zone-1. Dhaka WASA. কাজটি করার জন্য আপনাকে অনুরোধ করা হইল। কাজটি ১০/০৮/২০২৩ হতে ২৭/০৮/২০২৩ইং পর্যন্ত মোট ১৮(আঠার) দিনের মধ্যে সম্পন্ন করার জন্য নির্দেশ দেওয়া হইল। কাজটি অত্র বিভাগের সহকারী প্রকৌশলী জনাব মোঃ ইমদাদুল হক এবং উপ-সহকারী প্রকৌশলী জনাব সুব্রত কুমার দেব এর তত্ত্বাবধানে ও নির্দেশ মোতাবেক সুষ্ঠুভাবে সমাপ্ত করিতে হইবে। অন্যথায় বিল প্রদান করা সম্ভব হইবে না।


১০/৮/২৩

মোঃ আল আমিন

নির্বাহী প্রকৌশলী

মড্‌স জোন-১, ঢাকা ওয়াসা।

অনুলিপি :

- ১। প্রধান হিসাব রক্ষন কর্মকর্তা, ঢাকা ওয়াসা।
- ২। সহকারী প্রকৌশলী জনাব মোঃ ইমদাদুল হক, মড্‌স জোন-১, ঢাকা ওয়াসা।
- ৩। উপ-সহকারী প্রকৌশলী জনাব সুব্রত কুমার দেব, মড্‌স জোন-১, ঢাকা ওয়াসা।
- ৪। অফিস কপি/সংশ্লিষ্ট কাজের নথি।


১০/৮/২৩
১০.০৮.২৩

MODS Zone-1

Package No	Description of Procurement Package WORKS/GOODS	Unit	Quantity	Procurement Method & Type	Estimate Approving	Source of Funds	Estimated Cost (Taka in Lac)	Allocation of Year 2023-24 (Taka in Lac)	Time Code for Process	Advertise Prequal (if Applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
6	Repairing & Raising of Manhole at Gendaria New road, Horichoron Ray Road, Dhalka Nagar Lane, Alamgonj, Foridabad, & Narinda Area under MODS Zone-1 Dhaka WASA.	No.	1	LTM (e-GP)	CE	Rev.	3.50	3.50	Planned Dates		12/08/23	27/08/23	10/09/23	17/09/23	24/09/23	22/10/23		22/12/23
									Planned Days		0	15	14	7	7	28	71	61
									Actual Dates									
7	Repairing & Raising of Manhole at wari, Rangking Street, Nowabi Street, Ware Street, Taherbag, Juginagor Lane, Bonogram, Goalghat lane, Muslimpara, Jurihatully, Wari, Kaptan Bazar Road, B.C.C Road, Mugdhapara, South Basaboo, Area under MODS Zone-1 Dhaka WASA.	No.	1	LTM (e-GP)	CE	Rev.	4.00	4.00	Planned Dates		11/08/23	26/08/23	09/09/23	16/09/23	23/09/23	21/10/23		20/12/23
									Planned Days		0	15	14	7	7	28	71	60
									Actual Dates									
8	Allocation for (as PPR/2008, clause 82/1) Mass Cleaning & Removal of Sludge of sewer line & manhole at different places under MODS Zone-1, Dhaka WASA.	No.	1	Force Account	MD	Rev.	58.00	58.00	Planned Dates		11/08/23	26/08/23	09/09/23	16/09/23	23/09/23	21/10/23		20/12/23
									Planned Days		0	15	14	7	7	28	71	60
									Actual Dates									
9	Allocation of Temporary Advance for purchasing Borak Bamboo for maintenance of sewerage blocks (PPR/2008, clause 81/1) under MODS Zone-1, Dhaka WASA	No.	1	DCP	SE	Rev.	3.00	3.00	Planned Dates		11/08/23	26/08/23	09/09/23	16/09/23	23/09/23	21/10/23		20/12/23
									Planned Days		0	15	14	7	7	28	71	60
									Actual Dates									
10	Allocation for Procurement of works, Physical services and goods ((DPM as PPR/2008, clause 82/1 and 76/1(k), Bulk allocation and Emergency maintenance of, sewer system, vehicles, sludge de-watering pump, MODS Zone-1, Dhaka WASA.	No.	L.S	DPM/RF Q/LTM	MD/ DM D/C E	Rev.	30.00	9.03	Planned Dates									
									Planned Days		0	15	14	7	7	28	71	45
									Actual Dates									

Sub. Total Q2 Tk= 116.25 95.28

Sub-Total (Q1+Q2) 120.97 100.00

R	Maintenance (Water Pump)								Planned Dates									
1	Emergency Maintenance of different water Pumping Station under MODS Zone-1.	L.S	-	DPM/RF Q/LTM	MD/ DM D/C E	Rev.	11.68	11.68	Planned Dates									
									Planned Days		0	15	14	7	7	28	71	
									Actual Dates									

Sub. Total R Tk= 11.68 11.68

S	Maintenance (Sewer Pump)								Planned Dates									
1	Repairing & Maintenance of Pump House at Narinda and Narinda Dholikhali Sewer Pump Under MODS Zone-1, Dhaka WASA.	L.S	1	DPM	CE	Rev.	3.00	3.00	Planned Dates		0	15	14	7	7	28	71	
									Planned Days									
									Actual Dates									
2	Repairing & Maintenance of Pump House and at Shamibag and Basabo-2 Sewer Pump Under MODS Zone-1, Dhaka WASA.	L.S	1	DPM	CE	Rev.	3.00	3.00	Planned Dates		0	15	14	7	7	28	71	
									Planned Days									
									Actual Dates									
3	Emergency Maintenance of different Sewer Pumps under MODS Zone-1.	L.S	-	DPM/RF Q/LTM	MD/ DM D/C E	Rev.	2.00	2.00	Planned Dates									
									Planned Days		0	15	14	7	7	28	71	
									Actual Dates									

Sub. Total S Tk= 8.00 8.00