

Package No.	Description of Procurement Package (GOODS/WORKS)	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimate Cost/Contract Amount in Lakh Tk.	Allocation for the year of 2024-27 in Lakh Tk.	Time Code for Package	Actual Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time to Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
32	Installation of Different Size Sluice Valves with Valve Chambers at Different Locations under MODS Zone-3, Dhaka WASA (Group-2).	Lot	1	LTM (e-GP)	CE	Own Fund	5.00	4.75	Planned Dates	23/08/2026	8/09/2026	20/09/2026	27/09/2026	4/10/2026	18/10/2026		18/01/2027
									Planned Days	0	14	14	7	7	14	56	90
									Actual Dates								
33	Rehabilitation and Lowering of Water Distribution Line at Mondir Goli, Road No. 02, Shyamoli Area under MODS Zone-3, Dhaka WASA.	Lot	1	RFQ (e-GP)	SE	Own Fund	3.00	3.00	Planned Dates	23/08/2026	30/08/2026	30/08/2026	7/09/2026	-	14/09/2026		30/09/2026
									Planned Days	0	7	0	7	0	7	21	15
									Actual Dates								
34	Installation of Reticulation Water Supply Pipelines for Providing Water Connections at Different Locations Under MODS Zone-3, Dhaka WASA.	Lot	1	LTM (e-GP)	SE	Own Fund	2.50	2.50	Planned Dates	23/08/2026	8/09/2026	20/09/2026	27/09/2026	4/10/2026	18/10/2026		18/01/2027
									Planned Days	0	14	14	7	7	14	56	90
									Actual Dates								
35	Rehabilitation and Lowering of Existing 3-Inch Diameter HDPE Water Pipeline at Elephant Road (From Holding No. 229 to 225/1) within DMA-317 under MODS Zone-3, Dhaka WASA.	Lot	1	RFQ (e-GP)	SE	Own Fund	2.00	2.00	Planned Dates	23/08/2026	30/08/2026	30/08/2026	7/09/2026	-	14/09/2026		30/09/2026
									Planned Days	0	7	0	7	0	7	21	15
									Actual Dates								
36	Interconnection of the 315 mm-dia HDPE Water Line with 200 mm dia HDPE Line at 2(Two) locations in Shishu Mela, DMA-303 area under MODS Zone-3, Dhaka WASA.	Lot	1	LTM (e-GP)	CE	Own Fund	3.50	3.32	Planned Dates	23/08/2026	8/09/2026	20/09/2026	27/09/2026	4/10/2026	18/10/2026		18/01/2027
									Planned Days	0	14	14	7	7	14	56	90
									Actual Dates								
37	Hiring of Van with Van Puller for Supplying Drinking Water through Water Tankers to the Public/Pedestrians at Different Locations during the Holy Month of Ramadan under MODS Zone-3, Dhaka WASA.	Lot	1	RFQ (e-GP)	CE	Own Fund	4.00	4.00	Planned Dates	23/08/2026	30/08/2026	30/08/2026	7/09/2026	-	14/09/2026		30/09/2026
									Planned Days	0	7	0	7	0	7	21	15
									Actual Dates								
38	Rehabilitation and Lowering of Existing 4-Inch Diameter HDPE Water Pipeline at Madrasa Goli of Chanmisa Housing within DMA-305 under MODS Zone-3, Dhaka WASA.	Lot	1	OTM (e-GP)	SE	Own Fund	3.00	0.00	Planned Dates	23/08/2026	30/08/2026	30/08/2026	7/09/2026	-	14/09/2026		30/09/2026
									Planned Days	0	7	0	7	0	7	21	15
									Actual Dates								
39	Urgent and Unforeseen Procurement of Goods, Emergency Maintenance Works, Road Cutting Charges, Direct Cash Purchases under Imprest, and Temporary Advances for Repair and Maintenance of Water Lines under MODS Zone-3, Dhaka WASA.	-	LS	DPM/LTM (e-GP)/OTM (e-GP)/RFQ	HOPE/ICE	Own Fund	10.20	10.20	Planned Dates								
									Planned Days								
									Actual Dates								
Sub-Total (B.13.2) =							187.48	176.60									
Sub-Total (B.13) =							199.98	180.00									
B.14 Over Time (Code 01-01-002) Budget= 450.00																	
1	Allocation for Over Time for MODS Zone-3, Dhaka WASA.	-	-	-	-	Own Fund	450.00	450.00	Planned Dates								
									Planned Days								
									Actual Dates								
Sub-Total (B.14) =							450.00	450.00									
B.15 Honorarium (Code 01-02-007) Budget= 2.14																	
1	Allocation for Honorarium for MODS Zone-3, Dhaka WASA.	-	-	-	-	Own Fund	2.14	2.14	Planned Dates								
									Planned Days								
									Actual Dates								
Sub-Total (B.15) =							2.14	2.14									