

Package No	Description of Procurement Package WORKS/GOODS	Unit	Quantity	Procurement Method & Type	Estimate Approving Authority	Source of Funds	Estd. Cost/ Contract Value (Lakh Taka)	Time Code for Process	Advertise Prequal (if Applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
B	Meter Purchases (01-04-023)																
	Carried over																
1	Procurement of DN 25 mm diameter domestic water meter for Dhaka WASA. Tender ID# 1214235	Lot	1	OTM (e-GP)	MD	Rev.	468.20	Planned Dates									
								Planned Days									
								Actual Dates		21/01/26	05/02/26	24/03/26	25/03/26	25/03/26	31/03/26	180	27/09/26
2	Procurement of DN 50 mm diameter domestic water meter for Dhaka WASA, Tender ID# 1214236	Lot	1	OTM (e-GP)	MD	Rev.	478.10	Planned Dates									
								Planned Days									
								Actual Dates		21/01/26	05/02/26	21/03/26	25/03/26	25/03/26	31/03/26	180	27/09/26
3	Procurement of DN 25 mm & DN 40 mm diameter domestic water meter for Dhaka WASA, Tender ID# 1135318	Lot	1	OSTETM	MD	Rev.	319.80	Planned Dates									
								Planned Days									
								Actual Dates		11/09/25	22/10/25	15/02/26	16/02/26	17/02/26	23/02/26	180	22/08/26
4	Procurement of DN 25 mm diameter domestic water meter for Dhaka WASA, Tender ID# 1234359	Lot	1	OTM (e-GP)	MD	Rev.	548.20	Planned Dates									
								Planned Days									
								Actual Dates		02/03/26	25/03/26	08/04/26	21/04/26	17/02/26	07/05/26	180	03/11/26
5	Procurement of DN 40 mm & DN 50 mm diameter domestic water meter for Dhaka WASA, Tender ID# 1266115	Lot	1	OTM (e-GP)	MD	Rev.	398.95	Planned Dates									
								Planned Days									
								Actual Dates		30/04/26	11/05/26						
6	Procurement of UV system with online analyser meter for Dhaka WASA, Tender ID# 1215153	Lot	1	OTM (e-GP)	MD	Rev.	744.00	Planned Dates									
								Planned Days									
								Actual Dates		02/10/26	03/03/26	06/21/26					
7	Procurement of DN 200 mm diameter bulk water meter complete register for Dhaka WASA ID# 1306110.	Lot	1	OTM (e-GP)	MD	Rev.	151.25	Planned Dates		25/06/26	09/07/26	23/07/26	30/07/26	06/08/26	03/09/26		01/01/27
								Planned Days		0	14	14	7	7	28	180	120
								Actual Dates									
B	Meter Purchases						3108.50										
	New																
1	Procurement of DN 200 mm diameter bulk water meter for Dhaka WASA	Nos	320	OTM (e-GP)	MD	Rev.	400.00	Planned Dates		03/10/26	20/10/26	25/11/26	27/12/26	27/01/27	28/01/27	180	
								Planned Days									
								Actual Dates									
2	Procurement of DN 200 mm diameter bulk water meter complete register for Dhaka WASA	Nos	200	OTM (e-GP)	MD	Rev.	157.00	Planned Dates		03/10/26	20/10/26	25/11/26	27/12/26	27/01/27	28/01/27	180	
								Planned Days		0	14	14	7	7	28	180	
								Actual Dates									
Total B Tk= 3540.00																	
C	VFD Purchase (02-01-012)																
	Newly Included																
1	Procurement of 90 KW Variable Frequency Drive (VFD) for Dhaka WASA	Nos	55	OTM (e-GP)	MD	Rev.	470.00	Planned Dates		03/10/26	20/10/26	25/11/26	27/12/26	27/01/27	28/01/27	180	
								Planned Days		0	14	14	7	7	28	180	
								Actual Dates									
2	Procurement of Variable Frequency Drive (90 KW) for Dhaka WASA	Nos	55	OTM (e-GP)	MD	Rev.	470.00	Planned Dates		03/10/26	20/10/26	25/11/26	27/12/26	27/01/27	28/01/27	180	
								Planned Days		0	14	14	7	7	28	180	
								Actual Dates									
Total C Tk= 940.00																	
D	Maintenance Vehicle (water truck / truck / others)(02-01-016)																
1	Procurement of Single/Double Cabin Pickup for Dhaka WASA.	Nos	5	OTM (e-GP)	MD	Rev.	400.00	Planned Dates		20/07/26	17/08/26	31/08/26	07/09/26	14/09/26	12/10/26		
								Planned Days		0	28	14	7	7	28	84	
								Actual Dates									
Total D Tk= 400.00																	