

SL. NO	Package No	Description of Procurement Package WORKS	Unit	Quantity	Proc. Method & Type	Contract Approving & Authority	Source of Fund	Estimated Cost in Lakhs	Time Code for Process	Advertise Tender	Tender Opening	Tender Evaluation	Approval / Award	Notification of Award	Signing & Witness	Total time to complete Signature	Time for completion of Contract
1																	
80	PW-78	Repairing, Wiring of Electric line and supplies necessary goods/fittings for different pump DMA-1006, DMA-1010, DMA-1011, DMA-1015B compound of MODS Zone 10, Dhaka WASA.	Nos	20	LTM (e-GP)	CE	Own fund	5.00	Planned Date	16-Aug-26	28-Aug-26	7-Sep-26	14-Sep-26	20-Sep-26	4-Oct-26	50	4-Jan-27
81	PW-79	Maintenance & Weed cleaning, Sand filling and beautification work of various pump compounds of DMA-1002, DMA-1003 & DMA-1009 Area under MODS Zone 10, Dhaka WASA.	Package	1	DPM (e-GP)	SE	Own fund	3.00	Planned Date	16-Aug-26	28-Aug-26	7-Sep-26	14-Sep-26	20-Sep-26	4-Oct-26	50	4-Jan-27
82	PW-80	Repairing, Wiring of Electric line and supplies necessary goods/fittings for different pump compound of DMA-1001, DMA-1017, Mipru-DCHS & Sagitta Non DMA area of MODS Zone-10, Dhaka WASA.	Nos	10	RFO (e-GP)	SE	Own fund	3.00	Planned Date	16-Aug-26	28-Aug-26	7-Sep-26	14-Sep-26	20-Sep-26	4-Oct-26	50	4-Jan-27
83	PW-81	Maintenance & Weed cleaning, Sand filling and beautification work of various pump compounds of DMA-1008, DMA-1012, DMA-1014 & DMA-1015A Area under MODS Zone-10, Dhaka WASA.	Package	1	DPM (e-GP)	SE	Own fund	3.00	Planned Date	16-Aug-26	28-Aug-26	7-Sep-26	14-Sep-26	20-Sep-26	4-Oct-26	50	4-Jan-27
84	PW-82	Maintenance & Weed cleaning, Sand filling and beautification work of various pump compounds of DMA-1004, DMA-1005 & DMA-1007 Area under MODS Zone-10, Dhaka WASA.	Package	1	LTM (e-GP)	CE	Own fund	5.00	Planned Date	16-Aug-26	28-Aug-26	7-Sep-26	14-Sep-26	20-Sep-26	4-Oct-26	50	4-Jan-27
85	PW-83	Maintenance & Weed cleaning, Sand filling and beautification work of various pump compounds of DMA-1011 Area under MODS Zone-10, Dhaka WASA.	Package	1	DPM (e-GP)	SE	Own fund	3.00	Planned Date	16-Aug-26	28-Aug-26	7-Sep-26	14-Sep-26	20-Sep-26	4-Oct-26	50	4-Jan-27
86	PW-84	Maintenance & Weed cleaning, Sand filling and beautification work of Mipru-1028, PPI Revenue Zone-10 & Main gate pump compounds of DMA-1001 Area under MODS Zone-10, Dhaka WASA.	Package	3	DPM (e-GP)	SE	Own fund	3.00	Planned Date	16-Aug-26	28-Aug-26	7-Sep-26	14-Sep-26	20-Sep-26	4-Oct-26	50	4-Jan-27
87	PW-85	Maintenance & Weed cleaning, Sand filling and beautification work of various pump compounds of DMA-1006, DMA-1010 & DMA-1011 Area under MODS Zone-10, Dhaka WASA.	Package	1	LTM (e-GP)	CE	Own fund	5.00	Planned Date	16-Aug-26	28-Aug-26	7-Sep-26	14-Sep-26	20-Sep-26	4-Oct-26	50	4-Jan-27
88	PW-86	Maintenance & Weed cleaning, Sand filling and beautification work of various pump compounds of DMA-1001, DCHS & Sagitta Housing Area under MODS Zone-10, Dhaka WASA.	Package	1	DPM (e-GP)	SE	Own fund	3.00	Planned Date	16-Aug-26	28-Aug-26	7-Sep-26	14-Sep-26	20-Sep-26	4-Oct-26	50	4-Jan-27
89	PW-87	Procurement of Goods, Works and Services of very urgent or essential nature by direct contracting/Cash Purchase (Physical Services) as per Rule-89(1)(D), Rule-100(1) of PFR-2025	LS	1	Likewise (e-GP)	CE/MD	Own fund	2.00	Planned Date	16-Aug-26	28-Aug-26	7-Sep-26	14-Sep-26	20-Sep-26	4-Oct-26	50	4-Jan-27
Total Value of Works Procurement									In figure (Tk.) One Hundred Fifty Point Zero Zero Lac Only.								
C) Source of fund : Boundary Wall Maintenance (Code: 01-04-005)									Allocated Budget for Sub-Head-C								
90	PW-88	Repairing, repainting & maintenance of boundary wall at Manikul Aonit and Manikul Nampana pump compound in DMA-1001 Area under MODS Zone-10, Dhaka WASA.	Nos	2	LTM (e-GP)	CE	Own fund	4.00	Planned Date	16-Aug-26	28-Aug-26	7-Sep-26	14-Sep-26	20-Sep-26	4-Oct-26	50	4-Jan-27
91	PW-89	Repairing, repainting & maintenance of boundary wall at Bangrak Halj Market and Bameek pump compound in DMA-1001 Area under MODS Zone-10, Dhaka WASA.	Nos	2	DPM (e-GP)	SE	Own fund	3.00	Planned Date	16-Aug-26	28-Aug-26	7-Sep-26	14-Sep-26	20-Sep-26	4-Oct-26	50	4-Jan-27
92	PW-90	Repairing, repainting & maintenance of boundary wall at DOHS-1, DOHS-2 & Shajuria-3 pump compound in Non DMA Area under MODS Zone-10, Dhaka WASA.	Nos	3	LTM (e-GP)	CE	Own fund	5.00	Planned Date	16-Aug-26	28-Aug-26	7-Sep-26	14-Sep-26	20-Sep-26	4-Oct-26	50	4-Jan-27
93	PW-91	Repairing, repainting & maintenance of boundary wall at Kocunhri and Lalasari pump compound in DMA-1004 & DMA-1005 Area under MODS Zone-10, Dhaka WASA.	Nos	2	RFO (e-GP)	SE	Own fund	3.00	Planned Date	16-Aug-26	28-Aug-26	7-Sep-26	14-Sep-26	20-Sep-26	4-Oct-26	50	4-Jan-27
94	PW-92	Repairing, repainting & maintenance of boundary wall at 2 (Two) Nos pump compound in DMA-1007 Area under MODS Zone-10, Dhaka WASA.	Nos	2	DPM (e-GP)	SE	Own fund	3.00	Planned Date	16-Aug-26	28-Aug-26	7-Sep-26	14-Sep-26	20-Sep-26	4-Oct-26	50	4-Jan-27
95	PW-93	Repairing, repainting & maintenance of boundary wall at Bloy Rakin City-1, Navana City Dales and West Basirhat pump compound in DMA-1007 Area under MODS Zone-10, Dhaka WASA.	Nos	3	LTM (e-GP)	CE	Own fund	5.00	Planned Date	16-Aug-26	28-Aug-26	7-Sep-26	14-Sep-26	20-Sep-26	4-Oct-26	50	4-Jan-27
96	PW-94	Repairing, repainting & maintenance of boundary wall at Karpura Madasa Road, Ibrahimpur-3 and Ibrahimpur-4 pump compound in DMA-1006 Area under MODS Zone-10, Dhaka WASA.	Nos	3	LTM (e-GP)	CE	Own fund	5.00	Planned Date	16-Aug-26	28-Aug-26	7-Sep-26	14-Sep-26	20-Sep-26	4-Oct-26	50	4-Jan-27
97	PW-95	Repairing, repainting & maintenance of boundary wall at Section-12D Shandhabdi, 12D Bangabandhu College and 12D Shajuria Park pump compound in DMA-1011 Area under MODS Zone-10, Dhaka WASA.	Nos	3	LTM (e-GP)	CE	Own fund	5.00	Planned Date	16-Aug-26	28-Aug-26	7-Sep-26	14-Sep-26	20-Sep-26	4-Oct-26	50	4-Jan-27
98	PW-96	Repairing, repainting & maintenance of boundary wall at 2 (Two) Nos pump compound in DMA-1006 Area under MODS Zone-10, Dhaka WASA.	Nos	2	DPM (e-GP)	SE	Own fund	3.00	Planned Date	16-Aug-26	28-Aug-26	7-Sep-26	14-Sep-26	20-Sep-26	4-Oct-26	50	4-Jan-27
99	PW-97	Repairing, repainting & maintenance of boundary wall at Housing No 14 and North Kefnu-3 pump compound in DMA-1006 Area under MODS Zone-10, Dhaka WASA.	Nos	2	DPM (e-GP)	SE	Own fund	3.00	Planned Date	16-Aug-26	28-Aug-26	7-Sep-26	14-Sep-26	20-Sep-26	4-Oct-26	50	4-Jan-27

Handwritten signature and initials.

Handwritten signature and initials.

Handwritten signature and initials.

Handwritten signature and initials.

Handwritten signature and initials.

Handwritten signature and initials.

Handwritten signature and initials.

Handwritten signature and initials.

Handwritten signature and initials.

Handwritten signature and initials.