

Water line

S.L. No	Package No.	Description of Procurement Package WORKS	Unit	Quantity	Rate / Amount / Price (e-GP)	Contact & Addressing e-Auctioning & Bidding	Source of Fund	Estimated Cost in Lac.	Time Cycle (Planned/Direct Actual Date)	Applicable Tender	Tender Opening	Evaluation	Approval by Awarded	Mkt. Closure of Award	Signing of Contract (e-GP)	Total time to complete the contract	Time for Completion of Contract
40	PW-38	Repairing & maintenance of different parts of sluice valves (spindle, piston, guide nut etc.) at in DMA-1003 & DMA-1003 area under MOOS Zone-10, Dhaka WASA.	Package	1	LTM (e-GP)	CE	Omnifund	5.00	Planned Dates Planned Dates Actual Date	16-Aug-26	29-Aug-26	7-Sep-26	14-Sep-26	20-Sep-26	4-Oct-26	50	4-July-27
41	PW-39	Repairing & maintenance of different parts of sluice valves (spindle, piston, guide nut etc.) at in DMA-1008 & DMA-1009 area under MOOS Zone-10, Dhaka WASA.	Package	1	LTM (e-GP)	CE	Omnifund	5.00	Planned Dates Planned Dates Actual Date	16-Aug-26	29-Aug-26	7-Sep-26	14-Sep-26	20-Sep-26	4-Oct-26	50	4-July-27
42	PW-40	Work including iron removal, test pit for iron removal and the installation of wash-out SV & chamber to maintain normal water supply in DMA-1002 DMA-1003 DMA-1008, and DMA-1009 under area under MOOS Zone-10, Dhaka WASA.	Package	1	LTM (e-GP)	CE	Omnifund	5.00	Planned Dates Planned Dates Actual Date	16-Aug-26	29-Aug-26	7-Sep-26	14-Sep-26	20-Sep-26	4-Oct-26	50	4-July-27
43	PW-41	Work including iron removal, test pit for iron removal and the installation of wash-out SV & chamber to maintain normal water supply in DMA-1001 & DMA-1017 area under MOOS Zone-10, Dhaka WASA.	Package	1	LTM (e-GP)	CE	Omnifund	5.00	Planned Dates Planned Dates Actual Date	16-Aug-26	29-Aug-26	7-Sep-26	14-Sep-26	20-Sep-26	4-Oct-26	50	4-July-27
44	PW-42	Repairing & maintenance of different parts of sluice valves (spindle, piston, guide nut etc.) at in DMA-1012, DMA-1013 DMA-1014 & DMA-1015A area under MOOS Zone-10, Dhaka WASA.	Package	1	RFO (e-GP)	SE	Omnifund	3.00	Planned Dates Planned Dates Actual Date	16-Aug-26	29-Aug-26	7-Sep-26	14-Sep-26	20-Sep-26	4-Oct-26	50	4-July-27
45	PW-43	Repairing & maintenance of PVC water line leakage & removal of Contaminated water from different places at Bagmati Namakara, Begunia, Dapari Market Bagpuria, Hazri Vaxar, Poyat Nagar & Baranir non DMA water distribution network in Mirpur under MOOS Zone-10.	Package	1	LTM (e-GP)	CE	Omnifund	5.00	Planned Dates Planned Dates Actual Date	16-Aug-26	29-Aug-26	7-Sep-26	14-Sep-26	20-Sep-26	4-Oct-26	50	4-July-27
46	PW-44	Repairing & maintenance of different parts of sluice valves (spindle, piston, guide nut etc.) at in DMA-1006 DMA-1010 & DMA-1011 area under MOOS Zone-10 Dhaka WASA.	Package	1	LTM (e-GP)	CE	Omnifund	5.00	Planned Dates Planned Dates Actual Date	16-Aug-26	29-Aug-26	7-Sep-26	14-Sep-26	20-Sep-26	4-Oct-26	50	4-July-27
47	PW-45	Repairing & maintenance of different parts of sluice valves (spindle, piston, guide nut etc.) at in DMA-1004 DMA-1005 & DMA-1007 area under MOOS Zone-10 Dhaka WASA.	Package	1	LTM (e-GP)	CE	Omnifund	5.00	Planned Dates Planned Dates Actual Date	16-Aug-26	29-Aug-26	7-Sep-26	14-Sep-26	20-Sep-26	4-Oct-26	50	4-July-27
48	PW-46	Purchase and placing of water tank, other works at different places for supplying raw drinking water due to holy Ramadan month under MOOS Zone-10, Dhaka WASA.	Package	1	DPM (e-GP)	SE	Omnifund	3.00	Planned Dates Planned Dates Actual Date	16-Aug-26	29-Aug-26	7-Sep-26	14-Sep-26	20-Sep-26	4-Oct-26	50	4-July-27
49	PW-47	Supply of drinking water due to Holy Ramadan month at different places under MOOS Zone-10, Dhaka WASA.	Package	1	DPM (e-GP)	CE	Omnifund	5.00	Planned Dates Planned Dates Actual Date	16-Aug-26	29-Aug-26	7-Sep-26	14-Sep-26	20-Sep-26	4-Oct-26	50	4-July-27
50	PW-48	Procurement of Goods, Works and Services of very urgent or essential nature by direct contracting/Cash Purchase (Physical Services) as per Rule 99(1)(d), Rule 100(i) of PPP-2025	LS	-	Follow-up to PW-47	CE/MO	Omnifund	17.25	Planned Dates Planned Dates Actual Date	16-Aug-26	29-Aug-26	7-Sep-26	14-Sep-26	20-Sep-26	4-Oct-26	50	4-July-27
Total Value of Works Procurement									In Figure (T)	Lac.	230.00	As per requirement					

B) Source of fund : Water Pump Maintenance (Code: 01-04-003)

B) Source of fund - Water Pump Maintenance (Code: 01.04.003)										Allocated Budget for Sub-Head B						150.00 Lac		
Prepared work (New works)																		
51	PW-48	Repairing & maintenance of Laxman and Kachahel Water Pump House at DMA-1064 & 1065 Mirpur Area under MOOS Zone-10, Dhaka WASA.	Nm	3	LTN (e-GP)	CE	Own Fund	5.00		Planned Date	19-Aug-26	29-Aug-26	7-Sep-26	14-Sep-26	20-Sep-26	4-Oct-26	50	4-Jan-27
52	PW-50	Repairing & maintenance of Section-1323, East Baitanu and West Baitanu Water Pump House at DMA-1007 Mirpur Area under MOOS Zone-10, Dhaka WASA.	Nm	3	LTN (e-GP)	CE	Own Fund	5.00		Planned Date	18-Aug-26	29-Aug-26	7-Sep-26	14-Sep-26	20-Sep-26	4-Oct-26	50	4-Jan-27
53	PW-51	Repairing & maintenance of Bengara Magpie School, Bengara Adarsna School and Kaziara Madrasa Road Water Pump House at DMA-1006 Mirpur Area under MOOS Zone-10, Dhaka WASA.	Nm	3	LTN (e-GP)	CE	Own Fund	5.00		Planned Date	18-Aug-26	29-Aug-26	7-Sep-26	14-Sep-26	20-Sep-26	4-Oct-26	50	4-Jan-27
54	PW-52	Repairing & maintenance of Parula Square-1, Ibrahimpur 3, and Sheorapara 3 (Mahul Clinic) Water Pump House at DMA-1006 Mirpur Area under MOOS Zone-10, Dhaka WASA.	Nm	3	LTN (e-GP)	CE	Own Fund	5.00		Planned Date	18-Aug-26	29-Aug-26	7-Sep-26	14-Sep-26	20-Sep-26	4-Oct-26	50	4-Jan-27
55	PW-53	Repairing & maintenance of Unara Sector-1 and Unara Sector-18 Apartment-2 Water Pump House at DMA-1018 Mirpur Area under MOOS Zone-10 Dhaka WASA.	Nm	2	RFQ (e-GP)	SE	Own Fund	3.00		Planned Date	16-Aug-26	20-Aug-26	7-Sep-26	14-Sep-26	20-Sep-26	4-Oct-26	50	4-Jan-27
56	PW-54	Repairing & maintenance of Ghani Para Town Para Kishorin and West Bhattacharya Water Pump House at DMA-1002 Mirpur Area under MOOS Zone-10, Dhaka WASA.	Nm	3	LTN (e-GP)	CE	Own Fund	5.00		Planned Date	16-Aug-26	29-Aug-26	7-Sep-26	14-Sep-26	20-Sep-26	4-Oct-26	50	4-Jan-27
57	PW-55	Repairing & maintenance of Section-1303, Meneshing and Section-1117 Water Pump House at DMA-1028 Mirpur Area under MOOS Zone-10, Dhaka WASA.	Nm	3	LTN (e-GP)	CE	Own Fund	5.00		Planned Date	16-Aug-26	29-Aug-26	7-Sep-26	14-Sep-26	20-Sep-26	4-Oct-26	50	4-Jan-27

10/10/2019

1. _____
 2. _____
 3. _____
 4. _____
 5. _____
 6. _____
 7. _____
 8. _____
 9. _____
 10. _____
 11. _____
 12. _____
 13. _____
 14. _____
 15. _____
 16. _____
 17. _____
 18. _____
 19. _____
 20. _____
 21. _____
 22. _____
 23. _____
 24. _____
 25. _____
 26. _____
 27. _____
 28. _____
 29. _____
 30. _____
 31. _____
 32. _____
 33. _____
 34. _____
 35. _____
 36. _____
 37. _____
 38. _____
 39. _____
 40. _____
 41. _____
 42. _____
 43. _____
 44. _____
 45. _____
 46. _____
 47. _____
 48. _____
 49. _____
 50. _____
 51. _____
 52. _____
 53. _____
 54. _____
 55. _____
 56. _____
 57. _____
 58. _____
 59. _____
 60. _____
 61. _____
 62. _____
 63. _____
 64. _____
 65. _____
 66. _____
 67. _____
 68. _____
 69. _____
 70. _____
 71. _____
 72. _____
 73. _____
 74. _____
 75. _____
 76. _____
 77. _____
 78. _____
 79. _____
 80. _____
 81. _____
 82. _____
 83. _____
 84. _____
 85. _____
 86. _____
 87. _____
 88. _____
 89. _____
 90. _____
 91. _____
 92. _____
 93. _____
 94. _____
 95. _____
 96. _____
 97. _____
 98. _____
 99. _____
 100. _____