

S/N	Package No	Description of Procurement Package	Unit	Quantity	Procurement Method & Type	Estimate/Contract Approving Authority	Source of Funds	Estimated Cost (Taka in Lakh)	Allocation to the year 2024-25	Time Code for Process	Advertise Prequal (if Applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	
15 Code:01-02-004(Staff Bus/Rent-a-car: 10.00 Lakh																			
164	G21	Supply of Car/Microbus Including Fuel,Driver,Routine Service for SWTP (M) On Hire & Rental Basis (Maintenance)Division (Carry forwarded from FY 2023-24)	Lot	1	OTM (e-GP)	SE	Rev. Budget	10.00	10.00	Planned Dates									
										Planned Days									
										Actual Dates		06/02/24	22/02/24	22/2/25	2/3/2025	7/3/2025			
165	G39	Supply of Car/Microbus Including Fuel,Driver,Routine Service for SWTP (M) On Hire & Rental Basis	Lot	1	OTM (e-GP)	SE	Rev. Budget	10.00	0.00	Planned Dates									
										Planned Days		15/04/25	29/04/25	13/05/25	20/05/25	27/05/25	17/06/25		
										Actual Dates		0	21	14	7	7	21		
Honorarium Sub-Total								10.00	10.00										
16 Code:01-04-025(Spare parts) Water & sewer treatment plant Allocation: 77.21 Lakh																			
166	CG5	Procurement of different dia Ductile Iron Pipe related Singal MS Dresser with bolts, nuts & others accoris for SWTP water transmission network (Carry forwarded from FY 2023-24)	Lot	1	OTM (e-GP)	CE	Rev. Budget	25.00	16.98	Planned Dates									
										Planned Days									
										Actual Dates		20/05/25	04/06/25	09/06/25	09/06/25	13/6/25	13/6/25		
167	G8	Procurement of different types of Ductile Iron Pipe fittings & accessories for SWTP water transmission network	Lot	1	OTM (e-GP)	DMD	Rev. Budget	48.00	0.00	Planned Dates									
										Planned Days									
										Actual Dates		06/01/25	21/1/25						
168	G9	Supply of Mechanical & Electrical Consumable items for preventive/corrective maintenance	Lot	1	OTM (e-GP)	SE	Rev. Budget	9.00	7.48	Planned Dates									
										Planned Days									
										Actual Dates		17/12/24	1/1/2025	12/3/2025	12/3/2025	23/3/25			
169	G31	Supply of spare parts for e-PRV, flow meter, RTU and SCADA system of SWTP water transmission network	Lot	1	LTM	SE	Rev. Budget	10.00	9.80	Planned Dates									
										Planned Days		15/04/25	29/04/25	13/05/25	20/05/25	27/05/25	17/06/25		
										Actual Dates		0	21	14	7	7	21		
170	G32	Supply of mechanical spare parts for e-PRV, flow meter, RTU and SCADA system of water transmission network of SWTP.	Lot	1	LTM	SE	Rev. Budget	10.00	10.00	Planned Dates									
										Planned Days		15/04/25	29/04/25	13/05/25	20/05/25	27/05/25	17/06/25		
										Actual Dates		0	21	14	7	7	21		
171	G33	Supply fitting & fixing of spare parts and other necessary items for SWTP water transmission network	Lot	1	OTM (e-GP)	SE	Rev. Budget	10.00	10.00	Planned Dates									
										Planned Days		15/04/25	29/04/25	13/05/25	20/05/25	27/05/25	17/06/25		
										Actual Dates		0	21	14	7	7	21		
172	G34	Supply of Aeration Zone-4 related spare parts for SWTP	Lot	1	OTM (e-GP)	SE	Rev. Budget	10.00	10.00	Planned Dates									
										Planned Days		15/04/25	29/04/25	13/05/25	20/05/25	27/05/25	17/06/25		
										Actual Dates		0	21	14	7	7	21		
173	G35	Supply of Airblower related spare parts for SWTP	Lot	1	OTM (e-GP)	SE	Rev. Budget	10.00	10.00	Planned Dates									
										Planned Days		15/04/25	29/04/25	13/05/25	20/05/25	27/05/25	17/06/25		
										Actual Dates		0	21	14	7	7	21		
174	G36	Supply AC spare parts and other necessary items for SWTP	Lot	1	LTM	SE	Rev. Budget	3.00	2.95	Planned Dates									
										Planned Days		15/04/25	29/04/25	13/05/25	20/05/25	27/05/25	17/06/25		
										Actual Dates		0	21	14	7	7	21		
Sub-total :								110.00	77.21										
17 Code:01-02-016(Print & Stationary) Allocation: 3.00 Lakh																			
175	G16	Procurement of stationary items for SWTP (maintenance)	Lot	1	RFQ	SE	Rev. Budget	2.75	2.75	Planned Dates									
										Planned Days									
										Actual Dates		30/12/24					02/03/25		
176	EU18	Emergency and unforeseen procurement	Lot	1	TA	CE	Rev. Budget	0.25	0.25	Planned Dates									
										Planned Days									
										Actual Dates									
Sub-Total								3.00	3.00										
18 Code:01-04-007(Office Building Maintenance) Allocation: 70.00 Lakh																			
177	CW6	Painting and maintenance of Admin Building at SWTP Phase-1. (Carry forwarded from 2023-24)	Lot	1	LTM (e-GP)	DMD	Rev. Budget	9.98	9.48	Planned Dates									
										Planned Days									
										Actual Dates		06/01/25	21/1/25	30/1/25	10/2/2025	10/2/2025	24/2/25		
178	G11	Procurement of spares/Sanitary items for office building maintenance purpose	Lot	1	LTM	SE	Rev. Budget	9.90	9.37	Planned Dates									
										Planned Days									
										Actual Dates		12/12/24	29/12/24	30/12/2024	30/12/24	01/1/2025	12/01/25		
179	W7	Painting and maintenance of Raw water & Chlorine building out side at SWTP Phase-1	Lot	1	LTM (e-GP)	DMD	Rev. Budget	10.00	9.48	Planned Dates									
										Planned Days									
										Actual Dates		12/12/24	29/12/24	01/1/2025	16/1/25	22/1/25	29/1/25		











ঢাকা ওয়াসা

সংযুক্ত ক্রমিক নং ০১। ২০২৪-২৫ ইং অর্থ বছরের সংশোধিত প্রাক্কলিত বাজেট বরাদ্দের কপি।
সংযুক্ত ক্রমিক নং ০২। ২০২৪-২৫ ইং অর্থ বছরের প্রস্তাবিত সংশোধিত বার্ষিক ক্রয় পরিকল্পনা।

বিষয়ঃ সায়েদাবাদ পানি শোধনাগার (রক্ষণাবেক্ষণ) বিভাগের ২০২৪-২৫ অর্থ বছরের সংশোধিত বার্ষিক ক্রয় পরিকল্পনা অনুমোদন প্রসঙ্গে।

০১। সবিনয়ে জানানো যাচ্ছে যে, সায়েদাবাদ পানি শোধনাগার ফেজ-১ ও ২ হতে প্রতিদিন প্রায় ৪৫ কোটি লিটার পরিশোধিত পানি ঢাকা মহানগরবাসীর নিকট সরবরাহ করা হয়। শীতলক্ষ্যা নদীর পানি সারুলিয়া পাম্পিং স্টেশন হতে ৪.৬ কিঃমিঃ দীর্ঘ ডিএনডি খাল ও টুইন বক্স কালভার্টের মাধ্যমে সাপাশো এর 'র' ওয়ার্টার পাম্পিং স্টেশনে আসে এবং পরিশোধন প্রক্রিয়া শেষে ৪৬.৮ কিঃমিঃ দীর্ঘ পানির ট্রান্সমিশন নেটওয়ার্কের সাহায্যে ঢাকা মহানগরবাসীর নিকট সরবরাহ করা হয়। সায়েদাবাদ পানি শোধনাগারে অপরিশোধিত পানি পরিবহন, প্ল্যান্টের অভ্যন্তরস্থ অবকাঠামো নির্মাণ/রক্ষণাবেক্ষণ ও প্ল্যান্টের পরিশোধিত পানি মডুস জোনে সরবরাহ সহ আনুষঙ্গিক কার্যক্রম সমূহ সায়েদাবাদ পানি শোধনাগার (রক্ষণাবেক্ষণ) বিভাগ হতে নির্বাহ করা হয়।

০২। সায়েদাবাদ পানি শোধনাগার (রক্ষণাবেক্ষণ) এর ২০২৪-২৫ অর্থ বছরের সংশোধিত প্রাক্কলিত বাজেটে মূলধনী ব্যয় এর অধীনে ০৫ টি খাতে ৩৩৩.১০ লক্ষ টাকা এবং পরিচালন ব্যয় এর অধীনে ১৯ টি খাতে ২৪২৪.৪৫ লক্ষ টাকাসহ সর্বমোট ২৭৫৭.৫৫ লক্ষ টাকা বরাদ্দ প্রদান করা হয়েছে (ক্রমিক নং-০১ দ্রঃ)। উক্ত বাজেট বরাদ্দের আলোকে সায়েদাবাদ পানি শোধনাগার (রক্ষণাবেক্ষণ) এর ২০২৪-২৫ অর্থ বছরের সর্বমোট ২৭৫৭.৫৫ লক্ষ টাকার বার্ষিক সংশোধিত ক্রয় পরিকল্পনা প্রস্তুত করে পেশ করা হল (ক্রমিক নং-০২ দ্রঃ)। উল্লেখ্য যে, ২০২৪-২৫ ইং অর্থ বছরের সায়েদাবাদ পানি শোধনাগার ফেজ-১(রক্ষণাবেক্ষণ) বিভাগ প্রাক্কলিত বাজেটের কোড ০১-০২-০০৪ এ Staff Bus/Rent-a-car খাতে বরাদ্দ প্রদান করা হয় নাই। ফলে পানি ও পয়ঃ শোধনাগার (ওএন্ডএম) খাত হতে Supply of Car/Microbus Including Fuel, Driver, Routine Service for SWTP (M) On Hire & Rental Basis কাজটি দরপত্র আহবান করা হয়েছে। যেহেতু ২০২৪-২৫ অর্থ বছরের সংশোধিত প্রাক্কলিত বাজেটে স্টাফ বাস ভাড়/রেন্ট-এ-কার খাতে বরাদ্দ প্রদান করা হয়েছে। তাই ২০২৪-২৫ অর্থ বছরের সংশোধিত বার্ষিক ক্রয় পরিকল্পনায় আলোচ্য কাজটি Staff Bus/Rent-a-car খাতে স্থানান্তর করে প্রস্তাব করা হয়েছে।

৩। এমতাবস্থায়, সায়েদাবাদ পানি শোধনাগার (রক্ষণাবেক্ষণ) বিভাগের ২০২৪-২৫ ইং অর্থ বছরের সংশোধিত প্রাক্কলিত বাজেট বরাদ্দের আলোকে প্রস্তুতকৃত ২০২৪-২৫ ইং অর্থবছরের প্রস্তাবিত সংশোধিত বার্ষিক ক্রয় পরিকল্পনা সদয় অনুমোদন করা যেতে পারে।

১৪/১২
২৬/০৮/২৫

১৫/৮/২৫
১৬/০৮/২৫
১৬/০৮/২৫
১৬/০৮/২৫
১৬/০৮/২৫

সুরত কুমার দেব
উপ-সহকারী প্রকৌশলী
সায়েদাবাদ পানি শোধনাগার (রক্ষণাবেক্ষণ)
ঢাকা ওয়াসা।

মোঃ মশিউর রহমান ভূঞা
সহকারী প্রকৌশলী
সাঃ পাঃ শোঃ (রক্ষণাবেক্ষণ)
ঢাকা ওয়াসা।

সৈয়দ শিহাবুর রহমান
নির্বাহী প্রকৌশলী
সায়েদাবাদ পানি শোধনাগার (রক্ষণাবেক্ষণ)
ঢাকা ওয়াসা।

মিজান গেলাম কিবরিয়া
তত্ত্বাবধায়ক প্রকৌশলী
পাওপাও সার্কেল, ঢাকা ওয়াসা।

১৫/০৮/২৫
১৬/০৮/২৫
১৬/০৮/২৫
১৬/০৮/২৫
১৬/০৮/২৫

প্রকৌশলী মোঃ আব্দুল সালাম ব্যাপারী
প্রধান প্রকৌশলী
ঢাকা ওয়াসা।

১৬/০৮/২৫
১৬/০৮/২৫
১৬/০৮/২৫
১৬/০৮/২৫
১৬/০৮/২৫

প্রকৌঃ এ.কে.এম. সহিদ উদ্দিন
পরিচালক (পরিচালন ও রক্ষণাবেক্ষণ)
ঢাকা ওয়াসা।

১৬/০৮/২৫
১৬/০৮/২৫
১৬/০৮/২৫
১৬/০৮/২৫
১৬/০৮/২৫

মোঃ ফজলুর রহমান
ব্যবস্থাপনা পরিচালক
ঢাকা ওয়াসা।