

Serial No	Package No	Description of Procurement Package WORKS/GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost (Taka in Lac)	Expenditure (Taka in Lac)	Time Code for Process	Advertise Prequal (if Applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for completion of contract
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
61	WR05(B)-17	Transporting & disposal of lifted Sludge from different area with Supply of necessary items under MODS Zone-1, Dhaka WASA (Package-03)	Trips	10	RFQ (e-GP)	AO	Own Fund	0.00	0.00	Planned Dates		01/10/26	15/10/26	29/10/26	05/11/26	12/11/26	10/12/26		
										Planned Days		0	14	14	7	7	28	70	30
										Actual Dates									
62	WR05(B)-18	Allocation for Procurement of works, Physical services and goods (OPM as per PPR-2025, Rule 100(1) & 99). Bulk allocation and Emergency maintenance of, sewer system, vehicles, sludge de-watering pump, MODS Zone-1, Dhaka WASA.	LS	-	LTM/RFQ /DPM/ DCP/OT MT/STM	MD/D MO/ CE/SE IAO	Own Fund	48.10	48.10	Planned Dates									
										Planned Days		0	14	14	7	7	28	70	60
										Actual Dates									
	WR-06	Water Pump Maintenance, Budget=60.00, Code=01-04-003 Sub. Total WR-06 Tk= 61.30 60.00																	
63	WR06-1	Repairing & Maintenance of Pump House & Sand filling at Maniknagar-1, Maniknagar-2 DTW, Dholpur Citypoller DTW under MODS Zone-1, DWASA.	No.	3	LTM (e-GP)	CE	Own Fund	4.50	4.40	Planned Dates		15/08/26	29/08/26	12/09/26	19/09/26	26/09/26	24/10/26		
										Planned Days		0	14	14	7	7	28	70	30
										Actual Dates									
64	WR06-2	Repairing, Maintenance and Raising of Pump House floor & Sand filling at Golapbagh and Maniknagar-4 DTW Compound under MODS Zone-1, DWASA.	No.	2	LTM (e-GP)	CE	Own Fund	5.00	4.90	Planned Dates		15/08/26	29/08/26	12/09/26	19/09/26	26/09/26	24/10/26		
										Planned Days		0	14	14	7	7	28	70	30
										Actual Dates									
65	WR06-3	Repairing, Maintenance & others ancillary works at Kadomtola Songshod, MugdhaPara-2, Basabo-2 & R.M Das Road pump compound under MODS Zone-01, Dhaka WASA.	No.	4	LTM (e-GP)	CE	Own Fund	5.00	4.90	Planned Dates		15/08/26	29/08/26	12/09/26	19/09/26	26/09/26	24/10/26		
										Planned Days		0	14	14	7	7	28	70	30
										Actual Dates									
66	WR06-4	Repairing, Maintenance & others ancillary works at Basabo-1, MugdhaPara-1, Forashganj Baganbari pump compound under MODS Zone-01, Dhaka WASA.	No.	3	LTM (e-GP)	CE	Own Fund	4.50	4.40	Planned Dates		15/08/26	29/08/26	12/09/26	19/09/26	26/09/26	24/10/26		
										Planned Days		0	14	14	7	7	28	70	30
										Actual Dates									
67	WR06-5	Repairing, Maintenance & others ancillary work of pump houses at Mugdha Modinabag, Gopibag, Ahammedbag and other pump compound under MODS Zone-1, Dhaka WASA.	No.	3	LTM (e-GP)	CE	Own Fund	5.00	4.90	Planned Dates		15/08/26	29/08/26	12/09/26	19/09/26	26/09/26	24/10/26		
										Planned Days		0	14	14	7	7	28	70	30
										Actual Dates									
68	WR06-6	Repairing, Maintenance & others ancillary work of pump houses at North Mugdha WASA Road and Sabuj Kanon pump compound under MODS Zone-1, Dhaka WASA.	No.	2	LTM (e-GP)	CE	Own Fund	4.50	4.40	Planned Dates		15/08/26	29/08/26	12/09/26	19/09/26	26/09/26	24/10/26		
										Planned Days		0	14	14	7	7	28	70	30
										Actual Dates									
69	WR06-7	Repairing and Maintenance and others ancillary work of Pump Houses at Postogola Fire Service, Postogola River View and other Pump Compound Under Mods Zone -1, Dhaka WASA.	No.	2	LTM (e-GP)	CE	Own Fund	5.00	4.90	Planned Dates		01/09/26	15/09/26	29/09/26	06/10/26	13/10/26	10/11/26		
										Planned Days		0	14	14	7	7	28	70	30
										Actual Dates									
70	WR06-8	Repairing and Maintenance of Roof top at Dholipar-2 & West Jurine Water Pump House Under Mods Zone -1, Dhaka WASA.	No.	2	LTM (e-GP)	CE	Own Fund	4.50	4.40	Planned Dates		01/09/26	15/09/26	29/09/26	06/10/26	13/10/26	10/11/26		
										Planned Days		0	14	14	7	7	28	70	30
										Actual Dates									
71	WR06-9	Repairing, Maintenance of Sewer Line & Removal Sewer Overflow of Toilet at Different Pump House under MODS Zone-1, Dhaka WASA.	Pkg	1	LTM (e-GP)	CE	Own Fund	3.50	3.40	Planned Dates		01/09/26	15/09/26	29/09/26	06/10/26	13/10/26	10/11/26		
										Planned Days		0	14	14	7	7	28	70	30
										Actual Dates									
72	WR06-10	Cleaning Work of Garbage, Sand Filling, Dressing, Leveling of Various Water Pump Compound to Prevent the Spread of Dengue Under MODS Zone-1, Dhaka WASA (Lot-1)	Pkg	1	RFQ (e-GP)	MD	Own Fund	3.00	2.90	Planned Dates		01/09/26	15/09/26	29/09/26	06/10/26	13/10/26	10/11/26		
										Planned Days		0	14	14	7	7	28	70	30
										Actual Dates									

মোঃ আমিনুল ইসলাম
সাব্যক্তিক সচিব
বাংলাদেশ পানিসম্পদ
দপ্তর, ঢাকা