

**OFFICE OF THE EXECUTIVE ENGINEER  
FIELD MAINTENANCE DIVISION-1 (F.M.D-1)  
DHAKA WATER SUPPLY AND SEWERAGE AUTHORITY  
ANNUAL PROCUREMENT PLAN FOR THE FISCAL YEAR OF 2024-25**


| A) Source of fund & code No. : Water pump maintenance head of FMD-1, DWASA.<br>Code No: 01-04-003 |           |                                                                                                                                                                                                                        |      |     |                      |                   |                              |                             |              |                      |                             |               |                          | Allocated Budget for Sub-Head-A: 6,20,17,000/- |  |  |  |  |  |  |  |  |  |
|---------------------------------------------------------------------------------------------------|-----------|------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|------|-----|----------------------|-------------------|------------------------------|-----------------------------|--------------|----------------------|-----------------------------|---------------|--------------------------|------------------------------------------------|--|--|--|--|--|--|--|--|--|
| Sl. No.                                                                                           | Pack. No. | Description of Works & Goods                                                                                                                                                                                           | Unit | Qty | Proc. Method & Types | Budget Allocation | Contract Approving Authority | Estimated Cost in TK (Lakh) | Time Code    | Invitation of Tender | Tender Opening & Evaluation | Contract Sign | Contract Completion Date |                                                |  |  |  |  |  |  |  |  |  |
| Carried Over works:                                                                               |           |                                                                                                                                                                                                                        |      |     |                      |                   |                              |                             |              |                      |                             |               |                          |                                                |  |  |  |  |  |  |  |  |  |
| 1                                                                                                 | CO1       | Withddrawn & Re-installation (Breakdown work) of sub-pump motor set at different pump stations under F.M. Division-1.                                                                                                  | Nos. | 1   | LTM (e-GP)           | DWASA Own fund    | DMD                          | 9.48                        | Plan Dates   | 05-May-24            | 20-May-24                   | 21-May-24     | Work running             |                                                |  |  |  |  |  |  |  |  |  |
| 2                                                                                                 | CO2       | Replacement/Re-install of Pole/Pad Mounted Transformer (20 site), Change Burnt over Head Loop by Heat Shrink Termination Kits & Other Ancillary Works at Different Water Pumping Stations Under F.M Division-1 (Lot-2) | Set  | 20  | LTM (e-GP)           | DWASA Own fund    | DMD                          | 8.50                        | Actual Dates | 09-May-24            | 27-May-24                   | 11-Jun-24     | Work running             |                                                |  |  |  |  |  |  |  |  |  |
| 3                                                                                                 | CO3       | Repair and maintenance of 40(forty) Nos various types of cable faults in electrical network at different pump stations under FMD-1, DWASA.                                                                             | Nos. | 40  | LTM (e-GP)           | DWASA Own fund    | DMD                          | 9.98                        | Plan Dates   | 24-Jun-24            | 09-Jul-24                   | 10-Aug-24     | 12-Dec-24                |                                                |  |  |  |  |  |  |  |  |  |
| 4                                                                                                 | CO4       | Shifting, Re-installation, Servicing & Maintenance of Electrical Sub-Stations at Different Pumping Stations under F.M.Division-1 of Dhaka WASA.                                                                        | Nos. | 20  | LTM (e-GP)           | DWASA Own fund    | DMD                          | 9.47                        | Plan Dates   | 05-May-24            | 20-May-24                   | 23-May-24     | Work running             |                                                |  |  |  |  |  |  |  |  |  |
| Sub total:                                                                                        |           |                                                                                                                                                                                                                        |      |     |                      |                   |                              | 37.43                       |              |                      |                             |               |                          |                                                |  |  |  |  |  |  |  |  |  |
| Works to be done:                                                                                 |           |                                                                                                                                                                                                                        |      |     |                      |                   |                              |                             |              |                      |                             |               |                          |                                                |  |  |  |  |  |  |  |  |  |
| 5                                                                                                 | PW1       | Shifting, Re-installation, Servicing & Maintenance of Electrical Sub-Stations at Different Pumping Stations under F.M.Division-1 of Dhaka WASA.                                                                        | Nos. | 20  | LTM (e-GP)           | DWASA Own fund    | DMD                          | 10.00                       | Plan Dates   | 01-Aug-24            | 16-Aug-24                   | 28-Aug-24     | 10-Sep-24                |                                                |  |  |  |  |  |  |  |  |  |
| 6                                                                                                 | PW2       | Repair and rewinding of burnt sub-pump motor set with new windings, other accessories and related works under F.M. Division-1 (lot-1)                                                                                  | Nos. | 50  | LTM (e-GP)           | DWASA Own fund    | MD                           | 29.90                       | Plan Dates   | 01-Aug-24            | 16-Aug-24                   | 28-Aug-24     | 10-Sep-24                |                                                |  |  |  |  |  |  |  |  |  |
| 7                                                                                                 | PW3       | Repair and rewinding of burnt sub-pump motor set with new windings, other accessories and related works under F.M. Division-1 (lot-2)                                                                                  | Nos. | 50  | LTM (e-GP)           | DWASA Own fund    | MD                           | 29.90                       | Plan Dates   | 01-Dec-24            | 16-Dec-24                   | 01-Jan-25     | 04-Apr-25                |                                                |  |  |  |  |  |  |  |  |  |
| 8                                                                                                 | PW4       | Repair and rewinding of burnt sub-pump motor set with new windings, other accessories and related works under F.M. Division-1 (lot-3)                                                                                  | Nos. | 50  | LTM (e-GP)           | DWASA Own fund    | MD                           | 29.90                       | Plan Dates   | 01-Jan-25            | 16-Jan-25                   | 25-Jan-25     | 20-Jun-25                |                                                |  |  |  |  |  |  |  |  |  |
| 9                                                                                                 | PW5       | Repairing Base and Fence of Transformers with Related Works at Different Pump Stations of Different MODS Zone by Frame Work Basis under F.M.Division-1                                                                 | Item | 1   | LTM (e-GP)           | DWASA Own fund    | DMD                          | 10.00                       | Actual Dates | 01-Dec-24            | 16-Dec-24                   | 01-Jan-25     | 04-Apr-25                |                                                |  |  |  |  |  |  |  |  |  |
| 10                                                                                                | PW6       | Rising of Electrical Transformer C.C pad with necessary construction works at different pump station under MODS under F.M.Division-1 of Dhaka WASA.                                                                    | Item | 1   | LTM (e-GP)           | DWASA Own fund    | DMD                          | 10.00                       | Plan Dates   | 01-Aug-24            | 16-Aug-24                   | 28-Aug-24     | 10-Sep-24                |                                                |  |  |  |  |  |  |  |  |  |
| 11                                                                                                | PW7       | Replacement/Re-install of Pole/Pad Mounted Transformer (20 site), Change Burnt over Head Loop by Heat Shrink Termination Kits & Other Ancillary Works at Different Water Pumping Stations Under F.M Division-1 (lot-1) | Nos. | 20  | LTM (e-GP)           | DWASA Own fund    | DMD                          | 10.00                       | Plan Dates   | 01-Aug-24            | 16-Aug-24                   | 28-Aug-24     | 10-Sep-24                |                                                |  |  |  |  |  |  |  |  |  |


|    |      |                                                                                                                                                                                                                               |      |    |            |                |     |       |                            |           |           |           |           |
|----|------|-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|------|----|------------|----------------|-----|-------|----------------------------|-----------|-----------|-----------|-----------|
| 12 | PW8  | Replacement/Re-install of Pole/Pad Mounted Transformer (20 site). Change Burnt over Head Loop by Heat Shrink Termination Kits & Other Ancillary Works at Different Water Pumping Stations Under F.M Division-1 (lot-2)        | Nos. | 20 | LTM (e-GP) | DWASA Own fund | DMD | 10.00 | Plan Dates<br>Actual Dates | 15-Sep-24 | 29-Sep-24 | 20-Oct-24 | 25-Oct-24 |
| 13 | PW9  | Rewinding and repair of 10 nos damaged x-former with new copper windings and other accessories works of F.M Division-1 (lot-1)                                                                                                | Nos. | 10 | LTM (e-GP) | DWASA Own fund | MD  | 13.00 | Plan Dates<br>Actual Dates | 15-Sep-24 | 29-Sep-24 | 20-Oct-24 | 25-Mar-25 |
| 14 | PW10 | Rewinding and repair of 10 nos damaged x-former with new copper windings and other accessories works of F.M Division-1 (lot-2)                                                                                                | Nos. | 10 | LTM (e-GP) | DWASA Own fund | MD  | 13.00 | Plan Dates<br>Actual Dates | 01-Dec-24 | 16-Dec-24 | 01-Jan-25 | 04-Apr-25 |
| 15 | PW11 | Rewinding and repair of 10 nos damaged x-former with new copper windings and other accessories works of F.M Division-1 (lot-3)                                                                                                | Nos. | 10 | LTM (e-GP) | DWASA Own fund | MD  | 13.00 | Plan Dates<br>Actual Dates | 01-Jan-25 | 16-Jan-25 | 25-Jan-25 | 20-Jun-25 |
| 16 | PW12 | Repair & Maintenance of HT faults at 25 (Twenty Five) nos. different pumping stations under F.M. division-1.                                                                                                                  | Nos. | 25 | LTM (e-GP) | DWASA Own fund | CE  | 5.00  | Plan Dates<br>Actual Dates | 01-Aug-24 | 16-Aug-24 | 28-Aug-24 | 10-Sep-24 |
| 17 | PW13 | Repair and maintenance of various types of cable faults in electrical network of substation and sub pumps of different MODS under FM Division-1                                                                               | Nos. | 25 | LTM (e-GP) | DWASA Own fund | CE  | 5.00  | Plan Dates<br>Actual Dates | 15-Sep-24 | 29-Sep-24 | 20-Oct-24 | 25-Mar-25 |
| 18 | PW14 | Activating HT or LT line by detecting, locating and repairing HT/LT fault at 25 (Twenty Five) nos. different pumping stations under F.M. division-1.                                                                          | Nos. | 25 | LTM (e-GP) | DWASA Own fund | CE  | 5.00  | Plan Dates<br>Actual Dates | 01-Aug-24 | 16-Aug-24 | 28-Aug-24 | 10-Sep-24 |
| 19 | PW15 | Repair, Periodical preventive maintenance & cleaning the sub-station including replacement of DOFC/LA, circuit breaker & other ancillary repairing works for various MODS Zone under FM Division-1 on framework basis (lot-1) | Nos. | 70 | LTM (e-GP) | DWASA Own fund | MD  | 24.75 | Plan Dates<br>Actual Dates | 01-Aug-24 | 16-Aug-24 | 28-Aug-24 | 10-Sep-24 |
| 20 | PW16 | Repair, Periodical preventive maintenance & cleaning the sub-station including replacement of DOFC/LA, circuit breaker & other ancillary repairing works for various MODS Zone under FM Division-1 on framework basis (lot-2) | Nos. | 70 | LTM (e-GP) | DWASA Own fund | MD  | 24.75 | Plan Dates<br>Actual Dates | 01-Jan-25 | 16-Jan-25 | 25-Jan-25 | 20-Jun-25 |
| 21 | PW17 | Withdrawn & Re-installation (Breakdown work) of sub-pump motor set at different pump stations under F.M. Division-1 on framework basis.                                                                                       | Nos. | 45 | LTM (e-GP) | DWASA Own fund | MD  | 14.00 | Plan Dates<br>Actual Dates | 01-Dec-24 | 16-Dec-24 | 01-Jan-25 | 04-Apr-25 |
| 22 | PW18 | Repair and servicing works of submersible-pump (only pump side) of different brand & capacity under FMD-1 of Dhaka WASA.                                                                                                      | Nos. | 20 | LTM (e-GP) | DWASA Own fund | CE  | 5.00  | Plan Dates<br>Actual Dates | 15-Sep-24 | 29-Sep-24 | 20-Oct-24 | 25-Oct-24 |
| 23 | PW19 | Rewinding of 05 (Five) Nos 5 Ton capacity electric chain-pully with related services under F.M.D-1, DWASA.                                                                                                                    | Nos. | 5  | LTM (e-GP) | DWASA Own fund | CE  | 5.00  | Plan Dates<br>Actual Dates | 15-Sep-24 | 29-Sep-24 | 20-Oct-24 | 25-Oct-24 |
| 24 | PW20 | Repair, maintenance & Replacement of NRV (Non Return Valve) of Delivery line at different pump station under F.M Division-1 of Dhaka WASA.                                                                                    | Item | 1  | LTM (e-GP) | DWASA Own fund | CE  | 5.00  | Plan Dates<br>Actual Dates | 15-Sep-24 | 29-Sep-24 | 20-Oct-24 | 25-Oct-24 |
| 25 | PW21 | Changing of Non return valves by removing and re-installation with repairing and necessary works in delivery line of different pump station on framework basis for different mods zones under FMD-1                           | Item | 1  | LTM (e-GP) | DWASA Own fund | CE  | 5.00  | Plan Dates<br>Actual Dates | 15-Sep-24 | 29-Sep-24 | 20-Oct-24 | 25-Oct-24 |
| 26 | PW22 | Periodical preventive maintenance and servicing of Transformer and other Electric apparatus by Withdrawal & Re-installation of Various Capacity Transformer of different pump station under FM Division-1 (lot-1)             | Nos. | 60 | LTM (e-GP) | DWASA Own fund | MD  | 19.90 | Plan Dates<br>Actual Dates | 15-Sep-24 | 29-Sep-24 | 20-Oct-24 | 25-Oct-24 |





|    |      |                                                                                                                                                                                                                           |      |    |            |                |                   |               |            |           |           |           |           |
|----|------|---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|------|----|------------|----------------|-------------------|---------------|------------|-----------|-----------|-----------|-----------|
| 27 | PW23 | Periodical preventive maintenance and servicing of Transformer and other Electric apparatus by Withdrawal & Re-installation of Various Capacity Transformer of different pump station under FM Division-1 (lot-2)         | Nos. | 60 | LTM (e-GP) | DWASA Own fund | MD                | 19.90         | Plan Dates | 01-Jan-25 | 16-Jan-25 | 25-Jan-25 | 20-Jun-25 |
| 28 | PW24 | Repair of axial thrust bearing for submersible pump motor set under F.M.Division-1                                                                                                                                        | Item | 1  | LTM (e-GP) | DWASA Own fund | CE                | 5.00          | Plan Dates | 15-Sep-24 | 29-Sep-24 | 20-Oct-24 | 25-Oct-24 |
| 29 | PW25 | Supply and Installation of water level sensor for SCADA related pump under FM Division-1 DWASA.                                                                                                                           | Item | 1  | LTM (e-GP) | DWASA Own fund | DMD               | 10.00         | Plan Dates | 15-Sep-24 | 29-Sep-24 | 20-Oct-24 | 25-Oct-24 |
| 30 | PW26 | Periodical preventive maintenance and servicing of pump motor set, column pipe and other electric apparatus by Withdrawal & Re-installation of 50 (fifty) Nos well of different pump station under FM Division-1. (lot-1) | Nos. | 50 | LTM (e-GP) | DWASA Own fund | MD                | 15.00         | Plan Dates | 15-Sep-24 | 29-Sep-24 | 20-Oct-24 | 25-Oct-24 |
| 31 | PW27 | Periodical preventive maintenance and servicing of pump motor set, column pipe and other electric apparatus by Withdrawal & Re-installation of 50 (fifty) Nos well of different pump station under FM Division-1 (lot-2)  | Nos. | 50 | LTM (e-GP) | DWASA Own fund | MD                | 15.00         | Plan Dates | 01-Jan-25 | 16-Jan-25 | 25-Jan-25 | 20-Jun-25 |
| 32 | PW28 | Raising of housing pipe and joist with necessary adjustment of delivery line of 10 Nos different pumping station under FMD-1 (lot-1)                                                                                      | Nos. | 10 | LTM (e-GP) | DWASA Own fund | DMD               | 10.00         | Plan Dates | 01-Aug-24 | 16-Aug-24 | 28-Aug-24 | 10-Sep-24 |
| 33 | PW29 | Raising of housing pipe and joist with necessary adjustment of delivery line of 10 Nos different pumping station under FMD-1 (lot-2)                                                                                      | Nos. | 10 | LTM (e-GP) | DWASA Own fund | DMD               | 10.00         | Plan Dates | 01-Jan-25 | 16-Jan-25 | 25-Jan-25 | 20-Jun-25 |
| 34 | PW30 | Installation of earthing system for pump motor set, VFD panel board, LT-CT meter panel, SCADA panel at 15(fifteen) Nos. different sub stations under MODS Zone-3 of Dhaka WASA.                                           | Nos. | 15 | LTM (e-GP) | DWASA Own fund | MD                | 15.00         | Plan Dates | 15-Sep-24 | 29-Sep-24 | 20-Oct-24 | 25-Oct-24 |
| 35 | PW31 | Installation of sub pump motor with delivery line construction & making provision for dual pump motor operation at 10 nos. different pump stations under MODS Circle-1 of Dhaka WASA.                                     | Nos. | 10 | LTM (e-GP) | DWASA Own fund | DMD               | 10.00         | Plan Dates | 01-Jan-25 | 16-Jan-25 | 25-Jan-25 | 20-Jun-25 |
|    |      | <b>Goods to be supplied:</b>                                                                                                                                                                                              |      |    |            |                | <b>Sub total:</b> | <b>407.00</b> |            |           |           |           |           |
| 36 | PG1  | Supply and fitting-fixing of MS Plate for defunct well at different MODS Zones under FMD-1                                                                                                                                | Nos. | 50 | OTM (e-GP) | DWASA Own fund | CE                | 3.75          | Plan Dates | 01-Aug-24 | 16-Aug-24 | 28-Aug-24 | 10-Sep-24 |
| 37 | PG2  | Supply of Transformer fencing net and MS angle frame for 11/0.44 KV electric sub station at different pump station under F.M Division-1 of Dhaka WASA.                                                                    | Item | 1  | OTM (e-GP) | DWASA Own fund | CE                | 20.00         | Plan Dates | 01-Aug-24 | 16-Aug-24 | 28-Aug-24 | 10-Sep-24 |
| 38 | PG3  | Supply of 200 Amps MCCB for Maintenance work under FMD-1, DWASA                                                                                                                                                           | Item | 1  | OTM (e-GP) | DWASA Own fund | SE                | 10.00         | Plan Dates | 15-Sep-24 | 29-Sep-24 | 20-Oct-24 | 25-Oct-24 |
| 39 | PG4  | Supply and Installation of 16 Nos customised LT panel board at MODS Zone-3, under FM Division-1 DWASA (lot-1)                                                                                                             | Nos. | 16 | OTM (e-GP) | DWASA Own fund | CE                | 24.00         | Plan Dates | 01-Aug-24 | 16-Aug-24 | 28-Aug-24 | 10-Sep-24 |
| 40 | PG5  | Supply and Installation of 16 Nos customised LT panel board at MODS Zone-6, under FM Division-1 DWASA (lot-2)                                                                                                             | Nos. | 16 | OTM (e-GP) | DWASA Own fund | CE                | 24.00         | Plan Dates | 01-Jan-25 | 16-Jan-25 | 25-Jan-25 | 20-Jun-25 |
| 41 | PG6  | Supply of 30 Nos Non return Valve under FM Division-1, Dhaka WASA.                                                                                                                                                        | Nos. | 30 | OTM (e-GP) | DWASA Own fund | CE                | 15.00         | Plan Dates | 01-Aug-24 | 16-Aug-24 | 28-Aug-24 | 10-Sep-24 |

**OFFICE OF THE EXECUTIVE ENGINEER  
FIELD MAINTENANCE DIVISION-1 (F.M.D-1)  
DHAKA WATER SUPPLY AND SEWERAGE AUTHORITY  
REVISED ANNUAL PROCUREMENT PLAN FOR THE FISCAL YEAR OF 2024-25**

| Sl. No. | Pack. No. | Description of Works & Goods                                                                                                                                                                                           | Unit | Qty | Proc. Method & Types | Budget Allocation | Contract Approving Authority | Estimated Cost in TK (Lakh) | Allocated Budget for Sub-Head-A: 700.00 Lakh |                      |                             |               |                          |  |
|---------|-----------|------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|------|-----|----------------------|-------------------|------------------------------|-----------------------------|----------------------------------------------|----------------------|-----------------------------|---------------|--------------------------|--|
|         |           |                                                                                                                                                                                                                        |      |     |                      |                   |                              |                             | Time Code                                    | Invitation of Tender | Tender Opening & Evaluation | Contract Sign | Contract Completion Date |  |
|         |           | <b>A) Water pump maintenance head (Code No: 01-04-003)</b>                                                                                                                                                             |      |     |                      |                   |                              |                             |                                              |                      |                             |               |                          |  |
|         |           | <b>Carried Over works:</b>                                                                                                                                                                                             |      |     |                      |                   |                              |                             |                                              |                      |                             |               |                          |  |
| 1       | CO1       | Withdrawn & Re-installation (Breakdown work) of sub-pump motor set at different pump stations under F.M. Division-1.                                                                                                   | Nos. | 1   | LTM (e-GP)           | DWASA Own fund    | DMID                         | 9.45                        | Plan Dates<br>Actual Dates                   | 5-May-24             | 20-May-24                   | 21-May-24     | 28-Nov-24                |  |
| 2       | CO2       | Replacement/Re-install of Pole/Pad Mounted Transformer (20 site), Change Burnt over Head Loop by Heat Shrink Termination Kits & Other Ancillary Works at Different Water Pumping Stations Under F.M Division-1 (Lot-2) | Set  | 20  | LTM (e-GP)           | DWASA Own fund    | DMID                         | 8.50                        | Actual Dates                                 | 9-May-24             | 27-May-24                   | 11-Jun-24     | 9-Oct-24                 |  |
| 3       | CO3       | Repair and maintenance of 40(forty) Nos various types of cable faults in electrical network at different pump stations under FMD-1, DWASA.                                                                             | Nos. | 40  | LTM (e-GP)           | DWASA Own fund    | DMID                         | 9.45                        | Plan Dates<br>Actual Dates                   | 24-Jun-24            | 9-Jul-24                    | 10-Sep-24     | 27/10/2024               |  |
| 4       | CO4       | Shifting, Re-installation, Servicing & Maintenance of Electrical Sub-Stations at Different Pumping Stations under F.M.Division-1 of Dhaka WASA.                                                                        | Nos. | 20  | LTM (e-GP)           | DWASA Own fund    | DMID                         | 9.46                        | Plan Dates<br>Actual Dates                   | 5-May-24             | 20-May-24                   | 23-May-24     | 11-Aug-24                |  |
|         |           | <b>Works to be done:</b>                                                                                                                                                                                               |      |     |                      |                   |                              |                             |                                              |                      |                             |               |                          |  |
|         |           |                                                                                                                                                                                                                        |      |     |                      |                   | <b>Sub total:</b>            | <b>36.86</b>                |                                              |                      |                             |               |                          |  |
| 5       | PW1       | Shifting, Re-installation, Servicing & Maintenance of Electrical Sub-Stations at Different Pumping Stations under F.M.Division-1 of Dhaka WASA.                                                                        | Nos. | 20  | LTM (e-GP)           | DWASA Own fund    | DMID                         | 9.26                        | Plan Dates<br>Actual Dates                   | 5-Sep-24             | 23-Sep-24                   | 1-Oct-24      | 2-Feb-25                 |  |
| 6       | PW2       | Repair and rewinding of burnt sub-pump motor set with new windings, other accessories and related works under F.M. Division-1 (Lot-1) W/O- 17                                                                          | Nos. | 50  | LTM (e-GP)           | DWASA Own fund    | MD                           | 28.30                       | Plan Dates<br>Actual Dates                   | 5-Sep-24             | 23-Sep-24                   | 9-Oct-25      | 17-Feb-25                |  |
| 7       | PW3       | Repair and rewinding of burnt sub-pump motor set with new windings, other accessories and related works under F.M. Division-1 (Lot-2) W/O- 54                                                                          | Nos. | 50  | LTM (e-GP)           | DWASA Own fund    | MD                           | 28.28                       | Plan Dates<br>Actual Dates                   | 12-Dec-24            | 30-Dec-25                   | 7-Jan-25      | 20-Apr-25                |  |
| 8       | PW4       | Repair and rewinding of burnt sub-pump motor set with new windings, other accessories and related works under F.M. Division-1 (Lot-3)                                                                                  | Nos. | 50  | LTM (e-GP)           | DWASA Own fund    | MD                           | 29.90                       | Plan Dates<br>Actual Dates                   | 15-Apr-25            | 30-Apr-25                   | 8-May-25      | 30-Jun-25                |  |
| 9       | PW5       | Repairing Base and Fence of Transformers with Related Works at Different Pump Stations of Different MODS Zone by Frame Work Basis under F.M.Division-1 W/O- 47                                                         | Item | 1   | LTM (e-GP)           | DWASA Own fund    | DMID                         | 9.46                        | Actual Dates                                 | 21-Nov-24            | 9-Dec-24                    | 26-Dec-24     | 30-Apr-25                |  |
| 10      | PW6       | Rising of Electrical Transformer C.C pad with necessary construction works at different pump station under MODS under F.M.Division-1 of Dhaka WASA.                                                                    | Item | 1   | LTM (e-GP)           | DWASA Own fund    | DMID                         | 9.39                        | Plan Dates<br>Actual Dates                   | 27-Aug-24            | 11-Sep-24                   | 2-Oct-24      | 19-Dec-24                |  |
| 11      | PW7       | Replacement/Re-install of Pole/Pad Mounted Transformer (20 site), Change Burnt over Head Loop by Heat Shrink Termination Kits & Other Ancillary Works at Different Water Pumping Stations Under F.M Division-1 (Lot-1) | Nos. | 20  | LTM (e-GP)           | DWASA Own fund    | DMID                         | 9.39                        | Actual Dates                                 | 12-Aug-24            | 28-Aug-24                   | 16-Dec-24     | 30-May-25                |  |

*[Signature]*

CMW

*[Signature]*

*[Signature]*


*[Signature]*

*[Signature]*

|    |      |                                                                                                                                                                                                                                |      |    |            |                |     |       |              |           |           |           |           |
|----|------|--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|------|----|------------|----------------|-----|-------|--------------|-----------|-----------|-----------|-----------|
| 12 | PW8  | Replacement/Re-install of Pole/Pad Mounted Transformer (20 site), Change Burnt over Head Loop by Heat Shrink Termination Kits & Other Ancillary Works at Different Water Pumping Stations Under F.M Division-1 (Lot-2) W/O- 52 | Nos. | 20 | LTM (e-GP) | DWASA Own fund | DMD | 9.49  | Plan Dates   |           |           |           |           |
|    |      |                                                                                                                                                                                                                                |      |    |            |                |     |       | Actual Dates | 4-Dec-24  | 19-Dec-24 | 6-Jan-25  | 30-Jun-25 |
| 13 | PW9  | Rewinding and repair of 10 nos damaged x-former with new copper windings and other accessories works of F M Division-1 (Lot-1) W/O- 42                                                                                         | Nos. | 10 | LTM (e-GP) | DWASA Own fund | MD  | 12.24 | Plan Dates   |           |           |           |           |
|    |      |                                                                                                                                                                                                                                |      |    |            |                |     |       | Actual Dates | 6-Nov-24  | 21-Nov-24 | 12-Dec-24 | 30-May-25 |
| 14 | PW10 | Rewinding and repair of 10 nos damaged x-former with new copper windings and other accessories works of F M Division-1 (Lot-2) W/O- 49                                                                                         | Nos. | 10 | LTM (e-GP) | DWASA Own fund | MD  | 12.18 | Plan Dates   |           |           |           |           |
|    |      |                                                                                                                                                                                                                                |      |    |            |                |     |       | Actual Dates | 4-Dec-24  | 19-Dec-24 | 2-Jan-25  | 30-May-25 |
| 15 | PW11 | Rewinding and repair of 10 nos damaged x-former with new copper windings and other accessories works of F M Division-1 (Lot-3)                                                                                                 | Nos. | 10 | LTM (e-GP) | DWASA Own fund | MD  | 12.64 | Plan Dates   |           |           |           |           |
|    |      |                                                                                                                                                                                                                                |      |    |            |                |     |       | Actual Dates | 13-Apr-25 | 28-Apr-25 | 12-May-25 | 30-Jun-25 |
| 16 | PW12 | Repair & Maintenance of HT faults at 25 (Twenty Five) nos. different pumping stations under F.M. division-1. W/O- 23                                                                                                           | Nos. | 25 | LTM (e-GP) | DWASA Own fund | CE  | 4.67  | Plan Dates   |           |           |           |           |
|    |      |                                                                                                                                                                                                                                |      |    |            |                |     |       | Actual Dates | 2-Oct-24  | 17-Oct-24 | 29-Oct-24 | 30-Jan-25 |
| 17 | PW13 | Repair and maintenance of various types of cable faults in electrical network of substation and sub pumps of different MODS under FM Division-1                                                                                | Nos. | 25 | LTM (e-GP) | DWASA Own fund | CE  | 4.68  | Plan Dates   |           |           |           |           |
|    |      |                                                                                                                                                                                                                                |      |    |            |                |     |       | Actual Dates | 2-Oct-24  | 17-Oct-24 | 17-Nov-24 | 1-Dec-24  |
| 18 | PW14 | Activating HT or LT line by detecting, locating and repairing HT/LT fault at 25 (Twenty Five) nos. different pumping stations under F.M. division-1. W/O- 48                                                                   | Nos. | 25 | LTM (e-GP) | DWASA Own fund | CE  | 4.65  | Plan Dates   |           |           |           |           |
|    |      |                                                                                                                                                                                                                                |      |    |            |                |     |       | Actual Dates | 21-Nov-24 | 9-Dec-24  | 29-Dec-24 | 17-Mar-25 |
| 19 | PW15 | Repair, Periodical preventive maintenance & cleaning the sub-station including replacement of DOFC/LA, circuit breaker & other ancillary repairing works for various MODS Zone under FM Division-1 on framework basis (Lot-1)  | Nos. | 70 | LTM (e-GP) | DWASA Own fund | MD  | 22.31 | Plan Dates   |           |           |           |           |
|    |      |                                                                                                                                                                                                                                |      |    |            |                |     |       | Actual Dates | 5-Sep-24  | 23-Sep-24 | 8-Oct-24  | 15-Dec-24 |
| 20 | PW16 | Repair, Periodical preventive maintenance & cleaning the sub-station including replacement of DOFC/LA, circuit breaker & other ancillary repairing works for various MODS Zone under FM Division-1 on framework basis (Lot-2)  | Nos. | 70 | LTM (e-GP) | DWASA Own fund | MD  | 23.15 | Plan Dates   |           |           |           |           |
|    |      |                                                                                                                                                                                                                                |      |    |            |                |     |       | Actual Dates | 12-Dec-24 | 30-Dec-25 | 15-Jan-25 | 30-Jun-25 |
| 21 | PW17 | Withdrawn & Re-installation (Breakdown work) of sub-pump motor set at different pump stations under F.M. Division-1 on framework basis.                                                                                        | Nos. | 45 | LTM (e-GP) | DWASA Own fund | MD  | 12.96 | Plan Dates   |           |           |           |           |
|    |      |                                                                                                                                                                                                                                |      |    |            |                |     |       | Actual Dates | 27-Aug-24 | 11-Sep-24 | 6-Oct-24  | 30-May-25 |
| 22 | PW18 | Repair and servicing works of submersible-pump (only pump side) of different brand & capacity under FMD-1 of Dhaka WASA.                                                                                                       | Nos. | 20 | LTM (e-GP) | DWASA Own fund | CE  | 4.69  | Plan Dates   |           |           |           |           |
|    |      |                                                                                                                                                                                                                                |      |    |            |                |     |       | Actual Dates | 2-Oct-24  | 17-Oct-24 | 28-Oct-24 | 31-Dec-24 |
| 23 | PW19 | Rewinding of 05 (Five) Nos 5 Ton capacity electric chain-pully with related services under F.M.D-1, DWASA.                                                                                                                     | Nos. | 5  | LTM (e-GP) | DWASA Own fund | CE  | 4.49  | Plan Dates   |           |           |           |           |
|    |      |                                                                                                                                                                                                                                |      |    |            |                |     |       | Actual Dates | 21-Aug-24 | 9-Sep-24  | 12-Sep-24 | 21-Nov-24 |
| 24 | PW20 | Repair, maintenance & Replacement of NRV (Non Return Valve) of Delivery line at different pump station under F M Division-1 of Dhaka WASA.                                                                                     | Item | 1  | LTM (e-GP) | DWASA Own fund | CE  | 4.65  | Plan Dates   |           |           |           |           |
|    |      |                                                                                                                                                                                                                                |      |    |            |                |     |       | Actual Dates | 26-Dec-24 | 13-Jan-25 | 30-Jan-25 | 30-May-25 |
| 25 | PW21 | Changing of Non return valves by removing and re installation with repairing and necessary works in delivery line of different pump station on framework basis for different mods zones under FMD-1                            | Item | 1  | LTM (e-GP) | DWASA Own fund | CE  | 4.68  | Plan Dates   |           |           |           |           |
|    |      |                                                                                                                                                                                                                                |      |    |            |                |     |       | Actual Dates | 16-Oct-24 | 31-Oct-24 | 26-Nov-24 | 9-Feb-25  |
| 26 | PW22 | Periodical preventive maintenance and servicing of Transformer and other Electric apparatus by Withdrawal & Re-installation of Various Capacity Transformer of different pump station under FM Division-1 (Lot-1)              | Nos. | 60 | LTM (e-GP) | DWASA Own fund | MD  | 18.77 | Plan Dates   |           |           |           |           |
|    |      |                                                                                                                                                                                                                                |      |    |            |                |     |       | Actual Dates | 30-Oct-24 | 14-Nov-24 | 26-Nov-24 | 30-Mar-25 |







|    |      |                                                                                                                                                                                                                                  |      |    |            |                |     |       |              |           |           |           |           |  |
|----|------|----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|------|----|------------|----------------|-----|-------|--------------|-----------|-----------|-----------|-----------|--|
| 27 | PW23 | Periodical preventive maintenance and servicing of Transformer and other Electric apparatus by Withdrawal & Re-installation of Various Capacity Transformer of different pump station under FM Division-1 (Lot-2) W/O- 53        | Nos. | 60 | LTM (e-GP) | DWASA Own fund | MD  | 18.79 | Plan Dates   |           |           |           |           |  |
|    |      |                                                                                                                                                                                                                                  |      |    |            |                |     |       | Actual Dates | 4-Dec-24  | 19-Dec-24 | 7-Jan-25  | 30-Jun-25 |  |
| 28 | PW24 | Repair of axial thrust bearing for submersible pump motor set under F.M Division-1                                                                                                                                               | Item | 1  | LTM (e-GP) | DWASA Own fund | CE  | 4.66  | Plan Dates   | 21-Nov-24 | 9-Dec-24  | 26-Nov-24 | 30-May-25 |  |
|    |      |                                                                                                                                                                                                                                  |      |    |            |                |     |       | Actual Dates | 13-Apr-25 | 28-Apr-25 | 12-May-25 | 30-Jun-25 |  |
| 29 | PW25 | Installation of water level sensor and Temperature sensor for SCADA related pump under FM Division-1 DWASA.                                                                                                                      | Item | 1  | LTM (e-GP) | DWASA Own fund | CE  | 5.00  | Plan Dates   |           |           |           |           |  |
|    |      |                                                                                                                                                                                                                                  |      |    |            |                |     |       | Actual Dates |           |           |           |           |  |
| 30 | PW26 | Periodical preventive maintenance and servicing of pump motor set, column pipe and other electric apparatus by Withdrawal & Re-installation of 50 (fifty) Nos well of different pump station under FM Division-1 (Lot-1) W/O- 24 | Nos. | 50 | LTM (e-GP) | DWASA Own fund | MD  | 14.10 | Actual Dates | 2-Oct-24  | 17-Oct-24 | 30-Oct-24 | 23-Feb-25 |  |
| 31 | PW27 | Periodical preventive maintenance and servicing of pump motor set, column pipe and other electric apparatus by Withdrawal & Re-installation of 50 (fifty) Nos well of different pump station under FM Division-1 (Lot-2)         | Nos. | 50 | LTM (e-GP) | DWASA Own fund | MD  | 13.94 | Plan Dates   |           |           |           |           |  |
|    |      |                                                                                                                                                                                                                                  |      |    |            |                |     |       | Actual Dates | 23-Mar-25 | 8-Apr-25  | 20-Apr-25 | 30-Jun-25 |  |
| 32 | PW28 | Raising of housing pipe and joist with necessary adjustment of delivery line of 10 Nos different pumping station under FMD-1 (Lot-1)                                                                                             | Nos. | 10 | LTM (e-GP) | DWASA Own fund | DMD | 9.40  | Plan Dates   | 5-Sep-24  | 23-Sep-24 | 6-Oct-24  | 30-Jun-25 |  |
|    |      |                                                                                                                                                                                                                                  |      |    |            |                |     |       | Actual Dates |           |           |           |           |  |
| 33 | PW29 | Raising of housing pipe and joist with necessary adjustment of delivery line of 10 Nos different pumping station under FMD-1 (Lot-2) W/O- 45                                                                                     | Nos. | 10 | LTM (e-GP) | DWASA Own fund | DMD | 9.28  | Plan Dates   | 21-Nov-24 | 9-Dec-24  | 24-Dec-24 | 30-Jun-25 |  |
|    |      |                                                                                                                                                                                                                                  |      |    |            |                |     |       | Actual Dates |           |           |           |           |  |
| 34 | PW30 | Installation of earthing system for pump motor set, VFD panel board, LT-CT meter panel, SCADA panel at 15(fifteen) Nos. different sub stations under MODS Zone-3 of Dhaka WASA. W/O- 69                                          | Nos. | 15 | LTM (e-GP) | DWASA Own fund | MD  | 14.01 | Actual Dates | 17-Feb-25 | 4-Mar-25  | 16-Mar-25 | 30-Jun-25 |  |
|    |      |                                                                                                                                                                                                                                  |      |    |            |                |     |       | Plan Dates   |           |           |           |           |  |
| 35 | PW31 | Installation of sub pump motor with delivery line construction & making provision for dual pump motor operation at 10 nos. different pump stations under MODS Circle-1 of Dhaka WASA. W/O- 68                                    | Nos. | 10 | LTM (e-GP) | DWASA Own fund | DMD | 9.40  | Actual Dates | 17-Feb-25 | 4-Mar-25  | 16-Mar-25 | 30-Jun-25 |  |
|    |      |                                                                                                                                                                                                                                  |      |    |            |                |     |       | Plan Dates   |           |           |           |           |  |
| 36 | PW32 | Withdrawal & Re-Installation (Breakdown/Preventive maintenance) of Sub-Pump Motor set at Different Pump Stations under FM Division-1 on frame work basis (lot-1)                                                                 | No   | 90 | LTM (e-GP) | DWASA Own fund | MD  | 25.17 | Plan Dates   | 13-Apr-25 | 28-Apr-25 | 12-May-25 | 30-Jun-25 |  |
|    |      |                                                                                                                                                                                                                                  |      |    |            |                |     |       | Actual Dates |           |           |           |           |  |
| 37 | PW33 | Preventive maintenance and servicing of 315 KVA transformer and other Electric apparatus by Withdrawal & Re-installation of MODS Zone-1 office compound, Jarabari.                                                               | No   | 1  | DPM        | DWASA Own fund | MD  | 1.40  | Plan Dates   | 2-Jan-25  | 2-Jan-25  | 2-Jan-25  | 16-Jan-25 |  |
|    |      |                                                                                                                                                                                                                                  |      |    |            |                |     |       | Actual Dates |           |           |           |           |  |
| 38 | PW34 | Preventive maintenance and servicing of 06 Nos 500 KVA, 250 KVA and 200 KVA Power transformer and other Electric apparatus by Withdrawal & Re-installation of Officer's quarter compound of Dhaka WASA. W/O- 66                  | Nos. | 6  | OTM (e-GP) | DWASA Own fund | DMD | 7.27  | Actual Dates | 17-Feb-25 | 4-Mar-25  | 12-Mar-25 | 30-Jun-25 |  |
|    |      |                                                                                                                                                                                                                                  |      |    |            |                |     |       | Plan Dates   |           |           |           |           |  |
| 39 | PW35 | Shifting, Re-Installation, Servicing & Maintenance of Electrical Sub-Stations at 20 Nos Pumping Stations under F.M.Division-1 of Dhaka WASA (lot-1) W/O- 70                                                                      | Nos. | 20 | LTM (e-GP) | DWASA Own fund | MD  | 14.20 | Actual Dates | 17-Feb-25 | 4-Mar-25  | 18-Mar-25 | 30-Jun-25 |  |
|    |      |                                                                                                                                                                                                                                  |      |    |            |                |     |       | Plan Dates   |           |           |           |           |  |
| 40 | PW36 | Shifting, Re-Installation, Servicing & Maintenance of Electrical Sub-Stations at 20 Nos Pumping Stations under F.M.Division-1 of Dhaka WASA (lot-2)                                                                              | Nos. | 20 | LTM (e-GP) | DWASA Own fund | MD  | 15.21 | Plan Dates   | 13-Apr-25 | 28-Apr-25 | 12-May-25 | 30-Aug-25 |  |
|    |      |                                                                                                                                                                                                                                  |      |    |            |                |     |       | Actual Dates |           |           |           |           |  |








|                              |      |                                                                                                                                                                                                                              |      |    |            |                |    |       |                            |           |           |            |           |
|------------------------------|------|------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|------|----|------------|----------------|----|-------|----------------------------|-----------|-----------|------------|-----------|
| 41                           | PW37 | Repair and maintenance of 50(fifty) nos various types of cable faults in electrical network (sub station) at different pump stations under FMD-1, DWASA (lot-1)                                                              | Nos. | 50 | LTM (e-GP) | DWASA Own fund | MD | 13.54 | Plan Dates<br>Actual Dates | 13-Apr-25 | 28-Apr-25 | 12-May-25  | 30-Jun-25 |
| 42                           | PW38 | Shifting, Re-installation, Servicing & Maintenance of Electrical Sub-Stations at 20 Nos Pumping Stations under F.M.Division-1 of Dhaka WASA (lot-3)                                                                          | Nos. | 20 | LTM (e-GP) | DWASA Own fund | MD | 14.80 | Plan Dates<br>Actual Dates | 1-Apr-25  | 18-Apr-25 | 28-Apr-25  | 30-Aug-25 |
| 43                           | PW39 | Activating HT or LT line by detecting, locating and repairing HT/LT fault at 50(fifty) nos different pumping stations under F.M. division-1(lot-2)                                                                           | Nos. | 45 | LTM (e-GP) | DWASA Own fund | MD | 13.50 | Plan Dates<br>Actual Dates | 1-Apr-25  | 18-Apr-25 | 28-Apr-25  | 30-Aug-25 |
| 44                           | PW40 | Repair, Periodical preventive maintenance & cleaning the sub-station including replacement of DOFCLA, circuit breaker & other ancillary repairing works for various MODS Zone under FM Division-1 on framework basis (Lot-3) | Nos. | 65 | LTM (e-GP) | DWASA Own fund | MD | 18.50 | Plan Dates<br>Actual Dates | 13-Apr-25 | 28-Apr-25 | 12-May-25  | 30-Jun-25 |
| 45                           | PW41 | Repair and servicing works of submersible-pump (only pump side) of different brand & capacity under FMD-1 of Dhaka WASA (lot-2)                                                                                              | Nos. | 25 | LTM (e-GP) | DWASA Own fund | CE | 5.00  | Plan Dates<br>Actual Dates | 13-Apr-25 | 28-Apr-25 | 12-May-25  | 30-Jun-25 |
| 46                           | PW42 | Installation of HT cable of main source and Transformer at National Stadium water Pump Station under MODS Zone-6, Dhaka WASA.                                                                                                | No   | 1  | DPM        | DWASA Own fund | MD | 3.69  | Plan Dates<br>Actual Dates | 13-Apr-25 | 28-Apr-25 | 12-May-25  | 30-Jun-25 |
| <b>Sub total:</b>            |      |                                                                                                                                                                                                                              |      |    |            |                |    |       | 511.09                     |           |           |            |           |
| <b>Goods to be supplied:</b> |      |                                                                                                                                                                                                                              |      |    |            |                |    |       |                            |           |           |            |           |
| 47                           | PG1  | Supply and fitting-fixing of MS Plate for defunct well at different MODS Zones under FMD-1                                                                                                                                   | Nos. | 50 | OTM (e-GP) | DWASA Own fund | CE | 2.33  | Plan Dates<br>Actual Dates | 21-Aug-24 | 9-Sep-24  | 20-Sep-24  | 30-Jun-25 |
| 48                           | PG2  | Supply of Transformer fencing net and MS angle frame for 11/0.44 KV electric sub station at different pump station under F.M.Division-1 of Dhaka WASA. W/O- 29                                                               | No   | 1  | OTM (e-GP) | DWASA Own fund | CE | 13.53 | Plan Dates<br>Actual Dates | 16-Oct-24 | 31-Oct-24 | 18/11/2024 | 30-Mar-25 |
| 49                           | PG3  | Supply of 200 Amps MCCB for Maintenance work under FMD-1, DWASA                                                                                                                                                              | No   | 1  | OTM (e-GP) | DWASA Own fund | SE | 5.90  | Plan Dates<br>Actual Dates | 27-Aug-24 | 11-Sep-24 | 9-Sep-24   | 7-Nov-24  |
| 50                           | PG4  | Supply and Installation of 16 Nos customised LT panel board at MODS Zone-3, under FM Division-1 DWASA (Package-1) W/O- 19                                                                                                    | Nos. | 16 | OTM (e-GP) | DWASA Own fund | CE | 21.13 | Plan Dates<br>Actual Dates | 2-Oct-24  | 17-Oct-24 | 18-Oct-24  | 25-Feb-25 |
| 51                           | PG5  | Supply and Installation of 16 Nos customised LT panel board at MODS Zone-6, under FM Division-1 DWASA (Package-2) W/O- 44                                                                                                    | Nos. | 16 | OTM (e-GP) | DWASA Own fund | CE | 21.45 | Plan Dates<br>Actual Dates | 21-Nov-24 | 9-Dec-24  | 18-Dec-24  | 30-Mar-25 |
| 52                           | PG6  | Supply of 30 Nos Non return Valve under FM Division-1, Dhaka WASA. W/O- 41                                                                                                                                                   | Nos. | 30 | OTM (e-GP) | DWASA Own fund | SE | 9.71  | Plan Dates<br>Actual Dates | 30-Oct-24 | 14-Nov-24 | 8-Dec-24   | 30-Jun-25 |
| 53                           | PG7  | Supply of Axial thrust brearing for different capacity Submersible motor set under F.M. Division-1. W/O- 11                                                                                                                  | No   | 1  | OTM (e-GP) | DWASA Own fund | SE | 4.98  | Plan Dates<br>Actual Dates | 21-Aug-24 | 9-Sep-24  | 29-Sep-24  | 7-Nov-24  |
| 54                           | PG8  | Providing of safety equipment for Maintenance work under FMD-1, DWASA                                                                                                                                                        | No   | 1  | OTM (e-GP) | DWASA Own fund | SE | 6.84  | Plan Dates<br>Actual Dates | 26-Jan-25 | 11-Feb-25 | 9-Mar-25   | 30-Jun-25 |







