

Package No.	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Authority	Source of Fund	Estimated/contract amount in Taka (in Lakhs)	Expected Expenditure in 2026-27 (Taka in Lakhs)	Time Code for Process	Advertise tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Completion	Remarks	
1	2	3	4	5	6	7	8	9	10	12	13	14	15	16	17	18	19	20
37	Procurement of necessary spare parts for Dehydrator & Thickener of Sludge Thickening & Dewatering System of Dasherbandi STP (Lot-2)	Lot	1	OTM (e-GP)	MD	Rev	342,500	15,700	Planned Dates Actual Dates	-	-	-	-	-	-	-	-	-
38	Procurement of HDPE Pipe & Fittings for Different MODS Zones, Dhaka WASA.	Lot	1	OTM (e-GP)	MD	Rev	150,000	137,500	Planned Dates Actual Dates	26/01/26	10/02/26	10/02/26	15/02/26	25/03/26	06/04/26			
39	Procurement of 150 and 100 mm dia API-5L Grade-B Column Pipe for FM Division Dhaka WASA (Lot-2)	Lot	1	DPM (e-GP)	MD	Rev	200,000	200,000	Planned Dates Actual Dates	N/A	N/A	N/A	N/A	N/A	N/A			
40	Procurement of necessary spare parts for Dehydrator & Thickener of Sludge Thickening & Dewatering System of Dasherbandi STP (Lot-1)	Lot	1	OTM (e-GP)	MD	Rev	397,000	364,000	Planned Dates Actual Dates	-	-	-	-	-	-			
41	Procurement of necessary Spare Parts with others Equipment for Generator Division, Dhaka WASA.	Lot	1	OTM (e-GP)	DMD	Rev	49,670	44,900	Planned Dates Actual Dates	24/06/26	12/07/26	20/07/26	28/07/26	30/07/26	04/08/26			
42	Procurement of CI Manhole for MODS Zone & Different Division of Dhaka WASA.	Lot	1	OTM (e-GP)	MD	Rev	96,000	88,100	Planned Dates Actual Dates	16/03/26	16/04/26	03/06/26	08/06/26	11/06/26	24/06/26			
(ii)	New									24/06/26	12/07/26	20/07/26	28/07/26	30/07/26	19/08/26			
43	Procurement of water level sensor with cable (Length-150 m) and level sensor controller For FM Division-1, Dhaka WASA.	Nos	77	OTM (e-GP)	MD	Rev	100,000	100,000	Planned Dates Actual Dates	25/08/26	13/09/00	17/09/26	25/9/2026	30/09/26	10/10/26			
44	Procurement of 150 and 100 mm dia API-5L Grade-B Column Pipe for FM Division Dhaka WASA.	Meier	4500	DPM (e-GP)	MD	Rev	250,000	250,000	Planned Dates Actual Dates	25/08/26	13/09/00	17/09/26	25/9/2026	30/09/26	10/10/26			
45	Procurement of Different Accessories for Machine Shop of F.M Division, Dhaka WASA.	Lot	1	OTM (e-GP)	MD	Rev	150,000	150,000	Planned Dates Actual Dates	25/08/26	13/09/00	17/09/26	25/9/2026	30/09/26	10/10/26			
46	Procurement of Flat & Flexible cable for FM division-1, Dhaka WASA.	Meier	7000	DPM (e-GP)	MD	Rev	207,000	207,000	Planned Dates Actual Dates	25/08/26	13/09/00	17/09/26	25/9/2026	30/09/26	10/10/26			
47	Procurement MS-Reducer, Bend, Bond Plate, Base Plate, MS-Clamp, Short piece, Socket, Female, Nut Bolt, Washer etc for FM division, Dhaka WASA.	Lot	1	OTM (e-GP)	MD	Rev	100,000	100,000	Planned Dates Actual Dates	25/08/26	13/09/00	17/09/26	25/9/2026	30/09/26	10/10/26			
48	Procurement of Chlorine gas Cylinder (Empty) with Others Necessary Parts for SOC Division, Dhaka WASA.	Nos	200	OTM (e-GP)	MD	Rev	200,000	200,000	Planned Dates Actual Dates	25/08/26	13/09/00	17/09/26	25/9/2026	30/09/26	10/10/26			
49	Procurement of Various Accessories for Different Division, Dhaka WASA.	Lot	1	RFQ (e-GP)	SE	Rev	5,000	5,000	Planned Dates Actual Dates	N/A	N/A	N/A	N/A	N/A	N/A			
50	Procurement of Various Emergency equipment for Different Division, Dhaka WASA.	Lot	1	RFQ (e-GP)	SE	Rev	5,000	5,000	Planned Dates Actual Dates	N/A	N/A	N/A	N/A	N/A	N/A			
51	Procurement of Different Capacity Chain Pulley for Different Division of Dhaka WASA.	Nos	30	OTM (e-GP)	MD	Rev	200,000	200,000	Planned Dates Actual Dates	25/08/26	13/09/00	17/09/26	25/9/2026	30/09/26	10/10/26			
52	Procurement of Necessary Spare Parts with Others Equipment for Generator Division, Dhaka WASA.	Lot	1	OTM (e-GP)	MD	Rev	100,000	100,000	Planned Dates Actual Dates	25/08/26	13/09/00	17/09/26	25/9/2026	30/09/26	10/10/26			
53	Procurement of Necessary Spare Parts with Others Equipment for FM Division, Dhaka WASA.	Lot	1	OTM (e-GP)	DMD	Rev	50,000	50,000	Planned Dates Actual Dates	25/08/26	13/09/00	17/09/26	25/9/2026	30/09/26	10/10/26			
54	Procurement of Spare Parts for SCADA Compatible Gas Chlorination System for SOC Division, Dhaka WASA.	Nos	50	OTM (e-GP)	MD	Rev	200,000	200,000	Planned Dates Actual Dates	25/08/26	13/09/00	17/09/26	25/9/2026	30/09/26	10/10/26			






