

Package No.	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estimated/c ontract/bill amount in Taka (in Expected Expenditure in 2025-26 (Taka in Lakh)	Time Code for Process	Advertise tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion	Remarks		
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20
66	Procurement of Flat & Flexible cable for FM division Dhaka WASA (Lot-2)	Lot	1	DPM	MD	Rev	204 000	204 000	Planned Dates 15/05/26	30/05/26	02/06/26	05/06/26	05/06/26	05/06/26	05/06/26	05/06/26			
									Actual Dates										
67	Procurement of Different Types of Filter for Agretech Generator (Deutz Engine) for Generator Division Dhaka WASA	Lot	1	OTM	MD	Rev	94 800	94 800	Planned Dates 18/02/26	05/03/26	06/03/26	15/03/26	31/03/26	05/04/26	05/04/26	05/04/26			
									Actual Dates										
68	Procurement of water level sensor with cable (Length-150 m) and level sensor controller For FM Division, Dhaka WASA (Lot-2)	Lot	1	OTM	MD	Rev	100 000	0 000	Planned Dates 15/05/26	30/05/26	02/06/26	05/06/26	05/06/26	05/06/26	05/06/26	05/06/26			
									Actual Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A			
69	Procurement of 150 and 100 mm dia API-5L Grade-B Column Pipe for FM Division Dhaka WASA (Lot-2)	Lot	1	DPM	MD	Rev	200 000	200 000	Planned Dates 15/05/26	30/05/26	02/06/26	05/06/26	05/06/26	05/06/26	05/06/26	05/06/26			
									Actual Dates										
70	Procurement of HDPE Pipe & Fittings for Different MODS Zones, Dhaka WASA	Lot	1	OTM	MD	Rev	150 000	0 000	Planned Dates 15/05/26	30/05/26	02/06/26	05/06/26	05/06/26	05/06/26	05/06/26	05/06/26			
									Actual Dates										
71	Procurement of Hose Pipe for Different MODS Zones and SOC Division, Dhaka WASA	Lot	1	OTM	MD	Rev	90 000	86 000	Planned Dates 15/05/26	30/05/26	02/06/26	05/06/26	05/06/26	05/06/26	05/06/26	05/06/26			
									Actual Dates										
72	Procurement of CI Manhole for MODS Zone & Different Division of Dhaka WASA (Lot-2)	Lot	1	OTM	MD	Rev	96 000	90 000	Planned Dates 15/05/26	30/05/26	02/06/26	05/06/26	05/06/26	05/06/26	05/06/26	05/06/26			
									Actual Dates										
73	Procurement of water level sensor with cable (Length-150 m) and level sensor controller For FM Division, Dhaka WASA (Lot-3)	Lot	1	OTM	DMD	Rev	49 500	49 500	Planned Dates 15/05/26	30/05/26	02/06/26	05/06/26	05/06/26	05/06/26	05/06/26	05/06/26			
									Actual Dates										
Total Tk.							3450 000												
H-10	Honorarium (Code-01-02-007)	Lot	1	N/A	N/A		6 930	6 930											
H-11	Fuel and Lubricant (Vehicle)(Code-01-02-013)	Lot	1	N/A	N/A		1 000	1 000											
H-12	Vehicle Maintenance (01-04-017)	Lot	1	N/A	N/A		0 750	0 750											
H-13	Printing and Stationery (Code-01-02-016)																		
74	Procurement of Different Emergency materials & Leaflet, Banner for Different Division of Dhaka WASA	Lot	1	LTM/ OTM/ DPM	MD/DDMD /CE/SE	Rev	2 000	2 000	Planned Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A			
									Actual Dates										
Total Tk.							2,000												
H-14	Telephone (Code-01-02-011)	Lot	1	N/A	N/A		0 400	0 400											
H-15	Office Maintenance (Code-01-02-012)	Lot	1	N/A	N/A		5 000	5 000											
Sub-total of Head "B"							3766.080												
Total Tk.							15119.080												
Grand Total=																			

অন্য কোঃ বাকি হাসান
উপ-সহকারী প্রকৌশলী
সফার বিভাগ-২
ঢাকা ডায়ালগ।

মোঃ মনিরুজ্জামান
সহকারী প্রকৌশলী
সফার বিভাগ-২
ঢাকা ডায়ালগ।

মোঃ মাজহারুল ইসলাম
নির্বাহী প্রকৌশলী
সফার বিভাগ-২
ঢাকা ডায়ালগ।

মোঃ মনিরুজ্জামান
সহকারী প্রকৌশলী
সফার বিভাগ-২
ঢাকা ডায়ালগ।

মোঃ মনিরুজ্জামান
সহকারী প্রকৌশলী
সফার বিভাগ-২
ঢাকা ডায়ালগ।

মোঃ মনিরুজ্জামান
সহকারী প্রকৌশলী
সফার বিভাগ-২
ঢাকা ডায়ালগ।

মোঃ মনিরুজ্জামান
সহকারী প্রকৌশলী
সফার বিভাগ-২
ঢাকা ডায়ালগ।