

REVISED ANNUAL PROCUREMENT PLAN(RAPP)
Financial Year 2025-2026

Financial Year 2025-2026											Budget		Own						
Ministry			Local Government, Rural Development & Co-operatives						Allocation for		Bottled water production plant (BWPP)								
Division			Local Government Division						Total (amount in Lakh Taka)		575.43								
Agency			Dhaka Water Supply and Sewerage Authority (DWASA)																
Procuring Entity Name & Code			Plant Manager, Bottled water production plant & Code: 603																
SL. NO	Package No	Description of Procurement Package Goods/Works	Unit	Quantity	Procurement Method & Type	Estimate/Contract Approving Authority	Source of Funds	Estimated (Op Exp) Cost Taka in Lakh	Estimated (Cap Exp) Cost Taka in Lakh	Time Code for Process	Advertise Prequal (if Applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Sigining of Contract	Total time to Contract Signature	Time for completion of contract
			4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20
1	2	3																	
	A	Bottle Plant Maintenance(01-04-012), Allocated Budget: 100 Lac																	
	(i)	Approved:																	
1	G-1	Procurement of 1 set 20 g/h Ozone (O3) Generator & others for Water Purification System of BWPP. #File No:46.113.603.00.00.02.2025	Lot	1	RFQ	CE	Own	1.69											29/09/2025
	(ii)	Proposed:																	
2	G-2	Procurement of Laboratory Chemical & Microbiological reagent, instrument and others for Chemical & Microbiological laboratory of BWPP.	Lot	1	OTM (e-GP)	CE	Own	10.00											
</																			

REVISED ANNUAL PROCUREMENT PLAN(RAPP)

Financial Year 2025-2026

Ministry		Local Government, Rural Development & Co-operatives								Budget		Own							
Division		Local Government Division								Allocation for		Bottled water production plant (BWPP)							
Agency		Dhaka Water Supply and Sewerage Authority (DWASA)								Total (amount in Lakh Taka)		575.43							
Procuring Entity Name & Code		Plant Manager, Bottled water production plant & Code: 603																	
SL. NO	Package No	Description of Procurement Package Goods/Works	Unit	Quantity	Procurement Method & Type	Estimate/Contract Approving Authority	Source of Funds	Estimated (Op Exp) Cost Taka in Lakh	Estimated (Cap Exp) Cost Taka in Lakh	Time Code for Process	Advertise Prequel (if Applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20
11	W-5	Repairing, Maintenance & Troubleshooting of 2000ml size Injection Mould and other works under BWPP.	Job	1	LTM (e-GP)	CE	Own	5.00		Planned Dates				24/05/26	01/06/26	04/06/26	07/06/26		22/06/26
										Planned Days				0	3	3	3	9	15
12	W-6	Repairing, Maintenance & Troubleshooting of Blow Machine no:3 (HZ3000) and other works under BWPP.	Job	1	LTM (e-GP)	CE	Own	5.00		Actual Dates		14/05/26	24/05/26						
										Planned Dates				24/05/26	01/06/26	04/06/26	07/06/26		22/06/26
										Planned Days				0	3	3	3	9	15
13	G-7	Procurement of necessary materials for BWPP	Lot	1	RFQ (e-GP)	CE	Own	5.00		Actual Dates		14/05/26	24/05/26						
												24/05/26	29/05/26	01/06/26	04/06/26	07/06/26	10/06/26		10/07/26
													5	3	3	3	3	17	30
✓ 14	W-7	Repairing, Maintenance & Troubleshooting of high pressure compressore and other works under BWPP.	Lot	1	LTM (e-GP)	CE	Own	5.00		Planned Dates				24/05/26	01/06/26	04/06/26	07/06/26		22/06/26
										Planned Days				0	3	3	3	9	15
										Actual Dates		14/05/26	24/05/26						
	ii)	Emergency as and when required:																	
15	-	Petty purchase and Repairing works under Impress Fund as and when required.	LS	-	Cash	-	Own	4.00		Planned Dates									
										Planned Days									
										Actual Dates									
16	-	Urgent and unforeseen Goods/Works (OTM, LTM, DPM, RFQ, TA) of BWPP, DWSAA	LS	-	TA/DPM/ LTM/ OTM	CE/ DMD/ MD	Own	5.31		Planned Dates									
										Planned Days									
										Actual Dates									
										Planned Days									
										Actual Dates									
	B	Spare parts (Other than plants) (01-04-024), Allocated Budget: 320.00 Lac																	
	(i)	Proposed:																	
17	G-8	Procurement of PET (Polyethylene Terephthalate) & other materials for 250ml water bottle BWPP.	Lot	1	OTM (e-GP)	CE	Own	23.16		Planned Dates									
										Planned Days									
										Actual Dates		31/10/25	12/11/25	11/12/25	24/12/25	24/12/25	06/01/26		
18	G-9	Procurement of PET (Polyethylene Terephthalate) & other materials for 500ml water bottle BWPP.	Lot	1	OTM (e-GP)	CE	Own	21.97		Planned Dates									
										Planned Days									
										Actual Dates		31/10/25	12/11/25	26/11/2025	24/12/25	24/12/25	06/01/26		
19	G-10	Procurement of PET (Polyethylene Terephthalate) & other materials for 2000ml water bottle BWPP.	Lot	1	OTM (e-GP)	CE	Own	23.46		Planned Dates									
										Planned Days									
										Actual Dates		31/10/25	12/11/25	26/11/2025	24/12/25	24/12/25	06/01/26		
20	G-11	Procurement of PET (Polyethylene Terephthalate) & other materials for 5000ml water bottle BWPP.	Lot	1	OTM (e-GP)	CE	Own	23.16		Planned Dates									
										Planned Days									
										Actual Dates		31/10/25	12/11/25	26/11/2025	24/12/25	24/12/25	06/01/26		07/02/26