

Package No	Description of Procurement Package WORKS	Unit	Quantity	Procurement Method & Type	Estimate/Contract Approving Authority	Source of Funds	Estimate/Contract Cost in Lakh Taka	Time Code for Process	Advise Prequal (if Applicable)	Advise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
13.6	Repairing of water line leakage at south side of Dhaka-Chittagong road under MODS Zone-7 area, Dhaka WASA (Package-9) (TID-739221) (APP Work no-B-13.11 of Fiscal Year 2022-23)	No.	1	LTM eGP	CE	GOB (Rev.)	4.72	Planned Dates Planned Days Actual Dates	01.08.2022	16.08.2022	31.08.22	07.09.22	15.09.22	16.10.22			15.11.22
13.7	মডস জোন-৭ এর আওতাধীন ফোজিং নং-৫৪/২৬, রোড নং-৬, মাতুয়াইল মেডিকেল রোড, ফোজিং নং-৫৪/৩০, রোড নং-৬, মাতুয়াইল মেডিকেল রোড এবং ফোজিং নং-১৬৪, শাহী মহল্লা প্রকায় পানির লাইনের নিকটজ মেরামতকরণ কাজ প্রসঙ্গে।	1	1	DPM	CE	GOB (Rev.)	0.50	Planned Dates Planned Days Actual Dates	13.10.22	26.10.22	02.11.22	12.11.22	13.11.22	15.11.22			15.12.22
13.8	Repairing of water line leakage at south side of Dhaka-Chittagong road under MODS Zone-7 area, Dhaka WASA (Package-4)	No.	1	LTM eGP	CE	GOB (Rev.)	4.73	Planned Dates Planned Days Actual Dates						11.06.23			14.06.23
13.9	Repairing of Water line Leakage & Removing of contamination water at Konapara, Adorshonagar, Mutail New Town, Shahimoholla, Munshibagh, Momenbagh & adjacent area under MODS Zone-7 area, Dhaka WASA.	No.	1	DPM	MD	GOB (Rev.)	2.87	Planned Dates Planned Days Actual Dates									30.04.23
13.10	Removing of contamination water at south side of Dhaka-Chittagong road under MODS Zone-7, Dhaka WASA (Package-10) (TID-725486) (APP Work no-B-13.30 of Fiscal year 2022-23)	No.	1	LTM eGP	CE	GOB (Rev.)	4.71	Planned Dates Planned Days Actual Dates	01.08.22	16.08.22	31.08.22	07.09.22	15.09.22	16.10.22			15.11.22
13.11	Repair & maintenance of 315 mm, 225 mm, and 160 mm dia water line leakage at Jatrabari, Shyampur, Shonirakra, Rosulpur, Donia, Rosulbagh and Kadomtali area under MODS Zone-7, Dhaka WASA (APP Work no-B-13.40 of Fiscal year 2022-23).	No.	1	DPM	MD	GOB (Rev.)	4.82	Planned Dates Planned Days Actual Dates	24.08.22	06.09.22	21.09.22	28.09.22	29.09.22	12.10.22			22.11.22
13.12	Repair and maintenance of 315 mm, 225 mm, and 160 mm dia water line leakage at, Pagla, Kodomtali, Donia Shampur and Jatrabari area Under MODS Zone-7, DWASA (APP Work no-B-13.40 of Fiscal year 2022-23).	No.	1	DPM	MD	GOB (Rev.)	3.92	Planned Dates Planned Days Actual Dates						28.05.23			04.06.23
13.13	Repairing of water line leakage at South side of Dhaka-Chittagong Road under MODS Zone-7 area, Dhaka WASA (Package-11), (File No # 90.006, Tender ID # 782639) (APP Work no-B-13.13 of Fiscal year 2022-23).	No.	1	LTM eGP	CE	GOB (Rev.)	4.73	Planned Dates Planned Days Actual Dates	01.08.22	16.08.22	31.08.22	07.09.22	15.09.22	16.10.22			15.11.22
13.14	Repair and maintenance of 225 mm dia water line leakage at south Jatrabari (near padma hotel) under MODS Zone-7, Dhaka WASA (APP Work no-B-13.40 of Fiscal year 2022-23).	No.	1	DPM	MD	GOB (Rev.)	3.49	Planned Dates Planned Days Actual Dates									10.06.23









