

Sl. No.	Package No	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Est. Cost / Contract amount in Lac Tk.	Expenditure in FY 2026-27	Time Code for Process	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for completion of contract
1																		
37)	WOBN-1	Office Building Maintenance (01-04-007)	No	1	LTM (e-GP)	CE	Rev	4.73	4.73	Planned Dates	08/06/26	21/06/2026			23/06/2026	30/06/2026		
42, R-1)	WOBN-2	Construction of chlorine cylinder shed at sub-station-2 under SOC division	No	1	LTM (e-GP)	CE	Rev	4.75	4.75	Planned Dates	08/06/26	21/06/2026			23/06/2026	30/06/2026		
42, R-2)	WOBN-3	Repair and maintenance of Chlorine room at Different Water Pump station under SOC Division (Lat-08)	No	1	LTM (e-GP)	CE	Rev	4.75	4.75	Planned Dates	08/06/26	21/06/2026			23/06/2026	30/06/2026		
42, R-3)	WOBN-4	Repair and maintenance of Chlorine room at Different Water Pump station under SOC Division (Lat-07)	No	1	LTM (e-GP)	CE	Rev	4.74	4.74	Planned Dates	01/06/26	13/06/2026			23/06/2026	30/06/2026		
42, R-4)	WOBN-10	Repair and maintenance of Chlorine room at Different Water Pump station under SOC Division (Lat-08)	No	1	LTM (e-GP)	CE	Rev	4.72	4.72	Planned Dates	01/06/26	13/06/2026			23/06/2026	02/07/26		
42, R-5)	WOBN-11	Repair and maintenance of Chlorine room at Different Water Pump station under SOC Division (Lat-09)	No	1	LTM (e-GP)	CE	Rev	4.72	4.72	Planned Dates	01/06/26	13/06/2026			23/06/2026	30/06/2026		
42, R-6)	WOBN-12	Renovation work at sub-station-2 of SOC division	No	1	LTM (e-GP)	CE	Rev	4.70	4.70	Planned Dates	09/06/26	21/06/2026			23/06/2026	02/07/26		
Sub Total =									33.11	33.11								
57)	WVNM-1	Vehicle Maintenance (01-02-017)	No	1	OTM (e-GP)	CE	Rev	3.68	3.68	Planned Dates	08/06/26	21/06/26			23/06/26	30/06/26		
58)	WVNM-2	Repair, maintenance & services of Pick up no Dhaka Metro-THA-1-0428 and Pick up no Dhaka Metro-THA-11-11-5816 Under SOC Division	No	1	OTM (e-GP)	CE	Rev	3.63	3.30	Planned Dates	20/05/26	02/06/26			23/06/26	23/06/26		
59)	WVNM-3	Repair, maintenance & services of Water Carrier Dhaka Metro-THA-11-2732 (Model-2016) Under SOC Division	No	1	OTM (e-GP)	CE	Rev	3.39	0.00	Planned Dates	08/06/26	21/06/26			23/06/26	30/06/26		
60)	WVNM-4	Repair, maintenance & services of Pick up no Dhaka Metro-Ma-11-6478 and Pick up no Dhaka Metro-Ma-11-6479 Under SOC Division	No	1	OTM (e-GP)	CE	Rev	3.85	3.85	Planned Dates	09/06/26	21/06/26			23/06/26	02/07/26		

Dr. Md. Moniruzzaman
Managing Director
(Additional Secretary)
Dhaka WASA