

Sl No	Package No	Description of Procurement Package WORKS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Est. Cost (Taka in Lac)	Allocated amount (TK in Lac) Financial Year 2022-23	Time Code for Process	Advertise Prequel (if Applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for completion of contract
1	2									11	12	13	14	15	16	17	18	19	20
30	G-58	Supply of spare parts for the maintenance of Saniha RW pump F, W/O#2022 018	Lot	1	DPM	CE	Rev	5.95	5.95	Planned Dates		21/08/22	11/09/22	25/09/22	02/10/22	09/10/22	30/10/22	70	27/02/23
										Planned Days		0	21	14	7	7	21		121
										Actual Dates		22/08/22	12/09/22	26/09/22	03/10/22	10/10/22	31/10/22		28/02/23
31	G-59	Supply of 50mm dia pressure pipe, Valve, motor etc & related services for express water line from 2 DTW for SWTP Laboratory	Lot	1	DPM	SE	Rev	8.00	8.00	Planned Dates		0	21	14	7	7	21	70	124
										Actual Dates		30/08/21	20/09/21	04/10/21	11/10/21	18/10/21	08/11/21		08/03/22
32	G-60	Supply of rewinding wire and related services for various motor of DND aerator, sump pump, dewatering pump & sampling pump	Lot	1	DPM	CE	Rev	7.00	7.00	Planned Dates		0	21	14	7	7	21	70	69
										Actual Dates									10/07/22
33	G-35	Procurement of Sludge pump & sludge mixer for sludge tank of SWTP-2, F#21, 21	Lot	1	OTM(e-GP)	CE	Rev	24.92	24.92	Planned Dates		18/10/21	08/11/21	22/11/21	29/11/21	06/12/21	27/12/21		10/07/22
										Actual Dates									
34	G-36	Procurement of wash water pump for filter backwash wash water tank, F#22, 21	Lot	1	OTM(e-GP)	CE	Rev	14.90	14.90	Planned Dates		18/10/21	08/11/21	22/11/21	29/11/21	06/12/21	27/12/21		120
										Actual Dates									
35	G-42	Supply of Mechanical Spare Items of DND zone aerators & motors, W/O#21 077	Lot	1	OTM(e-GP)	CE	Rev	14.90	14.90	Planned Dates		19/10/21	09/11/21	23/11/21	30/11/21	07/12/21	28/12/21		27/04/22
										Actual Dates									
36	G-23	Procurement of spare part for evaporator, chlorinator for the chlorination system of SWTP-2, W/O# 21-22 1044	Lot	1	OTM(e-GP)	CE	Rev	24.85	24.85	Planned Dates		07/12/21	28/12/21	11/01/22	18/01/22	25/01/22	15/02/22		15/06/22
										Actual Dates									21/07/22
37	G-24	Procurement of pressure reducing motorized system of SWTP-2, W/O# 21-22 1042	Lot	1	OTM(e-GP)	CE	Rev	24.93	24.93	Planned Dates		14/10/21	04/11/21	18/11/21	25/11/21	02/12/21	23/12/21		120
										Actual Dates									13/07/22
38	G-25	Procurement of Chlorine dosing injector, bursting disk, spare kit & rotameter for SWTP-2, W/O# 21-22 1043	Lot	1	OTM(e-GP)	CE	Rev	24.83	24.83	Planned Dates		15/12/21	05/01/22	19/01/22	26/01/22	02/02/22	23/02/22		120
										Actual Dates		30/05/22	21/07/22	04/08/22	11/09/22	18/09/22	08/09/22		06/01/23
39	G-56	Supply of 02 (Two) sets of peristocks with related services for inspection Point at Mchidan Twin Box Culvert under SWTP Phase-2	Lot	1	OTM(e-GP)	CE	Rev	23.00	23.00	Planned Dates		0	21	14	7	7	21	70	120
										Actual Dates									
Sub Total Tk.									235.25	Carried Over for goods (Spare Parts)									
									160.64										

2021

2022

AT

2023

2024

2025