

Package No	Description of Procurement Package	Unit	Quantity	Procurement Method	Contract Approving Authority	Source of Fund	Est. Cost/Contract amount in Tk (lakhs)	Allocation Amount	Time Code for Process	Advertiser Proposal (if Applicable)	Advertiser Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Completion of Contract	Total Time (in Days)
(1)	(2)	(3)	(4)	(5)	(6)	(7)	(8.1)	(8.2)	(9)	(10)	(11)	(12)	(13)	(14)	(15)	(16)	(17)	(18)
84	Leakage detection and repair-maintenance of water line at DMA-913A under MODS Zone-9, Dhaka WASA.	Nr	1	LTM (e-GP)	SE	Rev.	3.00		Planned Dates	01-09-28	14-09-25	22-09-28	25-09-2028	02-10-28	09-10-28	08-01-27		
									Planned Days	0	14	7	3	7	7	90		
									Actual Dates									
85	Leakage detection and repair-maintenance of water line at DMA-913B under MODS Zone-9, Dhaka WASA.	Nr	1	LTM (e-GP)	SE	Rev.	3.00		Planned Dates	01-09-28	14-09-25	22-09-28	25-09-2028	02-10-28	09-10-28	08-01-27		
									Planned Days	0	14	7	3	7	7	90		
									Actual Dates									
86	Leakage detection and repair-maintenance of water line under DMA-914 under MODS Zone-9, Dhaka WASA	Lot	1	LTM (e-GP)	SE	Rev.	3.00		Planned Dates	01-09-28	14-09-25	22-09-28	25-09-2028	02-10-28	09-10-28	08-01-27		
									Planned Days	0	14	7	3	7	7	90		
									Actual Dates									
87	Leakage detection and repair-maintenance of water line under DMA-915 under MODS Zone-9, Dhaka WASA.	Nr	1	LTM (e-GP)	SE	Rev.	3.00		Planned Dates	01-09-28	14-09-25	22-09-28	25-09-2028	02-10-28	09-10-28	08-01-27		
									Planned Days	0	14	7	3	7	7	90		
									Actual Dates									
88	Repair and maintenance of leakage and removal of polluted water at Ashkon, Holan, Nordapara, Talola, Modhubag society non DMA area under MODS Zone-9 Dhaka WASA	Nr	1	LTM (e-GP)	SE	Rev.	3.00		Planned Dates	01-09-28	14-09-25	22-09-28	25-09-2028	02-10-28	09-10-28	08-01-27		
									Planned Days	0	14	7	3	7	7	90		
									Actual Dates									
89	Repair and maintenance of leakage and removal of polluted water at Uttarban Shalit masjid, Medical Road, Jamtola non DMA area under MODS Zone-9 Dhaka WASA	Nr	1	LTM (e-GP)	SE	Rev.	3.00		Planned Dates	01-09-28	14-09-25	22-09-28	25-09-2028	02-10-28	09-10-28	08-01-27		
									Planned Days	0	14	7	3	7	7	90		
									Actual Dates									
90	Repair maintenance work of water line leakage and removal of polluted water at Vulyapara, Adoraho Gang, Gazipara, Uttarban Madarbari, Noyapara, Hatimbug, Shah jabir mazar road, Bepariapara under MODS Zone-9, Dhaka WASA	Lot	1	LTM (e-GP)	CE	Rev.	5.00		Planned Dates	01-09-28	14-09-25	22-09-28	25-09-2028	02-10-28	09-10-28	08-01-27		
									Planned Days	0	14	7	3	7	7	90		
									Actual Dates									
91	Repair maintenance work of water line leakage and removal of polluted water at Kawla, Namapara, Jamilderbari, Darul Uloom Madrasa, Kawla Noyabari, Mollabari, Kawla Bazar, Shifa danga Road, Zamfoia under MODS Zone-9, Dhaka WASA	Lot	1	LTM (e-GP)	CE	Rev.	5.00		Planned Dates	01-09-28	14-09-25	22-09-28	25-09-2028	02-10-28	09-10-28	08-01-27		
									Planned Days	0	14	7	3	7	7	90		
									Actual Dates									
92	Water supply work to various populated areas by vangari with puller in Ifar time during the holy month of Ramadan under MODS Zone-9, Dhaka WASA.	Lot	1	RFQ (e-GP)	CE	Rev.	5.00		Planned Dates	01-09-28	08-09-28	15-09-28	18-09-28	25-09-28	002-10-2028	0-01-27		
									Planned Days	0	7	7	3	7	7	90		
									Actual Dates									
93	Emergency water line maintenance work/ Direct Cash Purchasing /Road cutting works/Physical service at different places of MODS Zone-9, Dhaka WASA	LS	LS	DPM/LTM/ RFQ	HOPE/ CE	Rev.	25.00		Planned Dates									
									Planned Days									
									Actual Dates									
					Total		190.00											
					Total Opex		389.56											

মোঃ আমিনুল ইসলাম
সাবেক সচিব
ব্যবস্থাপনা পরিচালক
ঢাকা ওয়াসা।