

Package No	Description of Procurement Package	Unit	Quantity	Procurement Method	Contract Approving Authority	Source of Fund	Est. Cost/Contract amount in Tk (lakh)	Allocation Amount	Time Code for Process	Advise Prequal (if Applicable)	Advise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Completion of Contract	Total Time (in Days)
(1)	(2)	(3)	(4)	(5)	(6)	(7)	(8.1)	(8.2)	(9)	(10)	(11)	(12)	(13)	(14)	(15)	(16)	(17)	(18)
84	Leakage detection and repair-maintenance of water line at DMA-913A under MODS Zone-9, Dhaka WASA.	Nr	1	LTM (e-GP)	SE	Rev.	3.00		Planned Dates: Planned Days Actual Dates		01-09-26 0	14-09-25 14	21-09-26 7	25-09-2026 3	02-10-26 7	09-10-26 7	08-01-27 90	
85	Leakage detection and repair-maintenance of water line at DMA-913B under MODS Zone-9, Dhaka WASA.	Nr	1	LTM (e-GP)	SE	Rev.	3.00		Planned Dates: Planned Days Actual Dates		01-09-26 0	14-09-25 14	21-09-26 7	25-09-2026 3	02-10-26 7	09-10-26 7	08-01-27 90	
86	Leakage detection and repair-maintenance of water line under DMA-914 under MODS Zone-9, Dhaka WASA	Lot	1	LTM (e-GP)	SE	Rev.	3.00		Planned Dates: Planned Days Actual Dates		01-09-26 0	14-09-25 14	21-09-26 7	25-09-2026 3	02-10-26 7	09-10-26 7	08-01-27 90	
87	Leakage detection and repair-maintenance of water line under DMA-915 under MODS Zone-9, Dhaka WASA.	Nr	1	LTM (e-GP)	SE	Rev.	3.00		Planned Dates: Planned Days Actual Dates		01-09-26 0	14-09-25 14	21-09-26 7	25-09-2026 3	02-10-26 7	09-10-26 7	08-01-27 90	
88	Repair and maintenance of leakage and removal of polluted water at Ashikona, Holan, Nordapara, Talola, Modhubag society non DMA area under MODS Zone-9 Dhaka WASA	Nr	1	LTM (e-GP)	SE	Rev.	3.00		Planned Dates: Planned Days Actual Dates		01-09-26 0	14-09-25 14	21-09-26 7	25-09-2026 3	02-10-26 7	09-10-26 7	08-01-27 90	
89	Repair and maintenance of leakage and removal of polluted water at Uttarban Shali masjid, Medical Road, Jamtola non DMA area under MODS Zone-9 Dhaka WASA	Nr	1	LTM (e-GP)	SE	Rev.	3.00		Planned Dates: Planned Days Actual Dates		01-09-26 0	14-09-25 14	21-09-26 7	25-09-2026 3	02-10-26 7	09-10-26 7	08-01-27 90	
90	Repair maintenance work of water line leakage and removal of polluted water at Vulyapara, Adorsho Gang, Caziapara, Uttarban Madarbari, Nayapara, Hafimbag, Shahi kabir mazar road, Bepariapara under MODS Zone-9, Dhaka WASA	Lot	1	LTM (e-GP)	CE	Rev.	5.00		Planned Dates: Planned Days Actual Dates		01-09-26 0	14-09-25 14	21-09-26 7	25-09-2026 3	02-10-26 7	09-10-26 7	08-01-27 90	
91	Repair maintenance work of water line leakage and removal of polluted water at Kawla, Numapara, Jamirbari, Darul Uloom Madrasa, Kawla Noyabari, Mollabari, Kawla Bazar, Shil danga Road, Zamtola under MODS Zone-9, Dhaka WASA	Lot	1	LTM (e-GP)	CE	Rev.	5.00		Planned Dates: Planned Days Actual Dates		01-09-26 0	14-09-25 14	21-09-26 7	25-09-2026 3	02-10-26 7	09-10-26 7	08-01-27 90	
92	Water supply work to various populated areas by vangari with puller in Ilhar time during the holy month of Ramadan under MODS Zone-9, Dhaka WASA.	Lot	1	RFQ (e-GP)	CE	Rev.	5.00		Planned Dates: Planned Days Actual Dates		01-09-26 0	08-09-26 7	15-09-26 7	18-09-26 3	25-09-26 7	02-10-2026 7	0-01-27 90	
93	Emergency water line maintenance work/ Direct Cash Purchasing /Road cutting works/Physical service at different places of MODS Zone-9, Dhaka WASA.	LS		DP/MTM/ RFQ	HOPE/ CE	Rev.	25.00		Planned Dates: Planned Days Actual Dates									
					Total		190.00											
					Total Opex		389.56											

মোঃ আমিনুল ইসলাম
মোঃ সাবেক ও
ব্যবস্থাপনা পরিচালক
ঢাকা ওয়াসা।

১৯৯২

১৯৯২