

Package	Description of Procurement Package	Unit	Quantity	Procurement Method & Type	Estimate/Contract Approving Authority	Source of Fund	Est. Cost/ Contract Tk (Lac)	Time code for process		Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Singling of Contract	Completion of Contract	Total Time (In days)
								Planned Dates	Planned Days	Actual Dates							
4)	Conveyance	Budget Code:-01-02-001						Allocated Budget: 1.50 lacs									
4.1	Conveyance				CE/ HOPE	Revenue	1.50										
		Sub Total=		As per requirement													
5)	Internet connection charge	Budget Code:-01-02-014						Allocated Budget: 10.00 lacs									
5.1	Procurement of internet service from Link3 Technologies for 12 months for the SCADA system of MODS Zone-8, Dhaka WASA.	Lot	1	DPM	SE	Revenue	1.20	Planned Dates	14/09/2026	28/09/2026	11/10/2026	18/10/2026	25/10/2026	16/11/2026	1/1/2027		
								Planned Days	0	14	14	7	7	14	45	101	
5.2	Internet connection charge			OTM/L TM/RF Q/ DPM	CE/ HOPE	Revenue	8.80	Actual Dates									
								Planned Dates									
								Planned Days									
								Actual Dates									
		Sub Total=		As per requirement													
6)	Water pump maintenance	Budget Code:-01-04-003						Allocated Budget: 65.00 lacs									
	Carried over work:-																
6.1	Repairing & Maintenance of Pump house, compound development work at Gopipara & Uposhan water pump under MODS zone-8, Dhaka WASA.	Lot	2	e-GP LTM	CE	Revenue	4.66	Planned Dates									
								Planned Days	0	14	14	7	7	14	45	101	
								Actual Dates	25/05/2026	17/06/2026				17/06/2026	18/06/2026	30/06/2026	
	Proposed Works:-						4.66										
6.2	Repairing & Maintenance of Pump house, compound development work at Bardhara "j" Block & Nayamgor water pump under MODS zone-8, Dhaka WASA.	Nos	2	e-GP LTM	CE	Revenue	4.95	Planned Dates	19/09/2026	2/10/2026	16/10/2026	23/10/2026	30/10/2026	21/11/2026	4/1/2027		
								Planned Days	0	14	14	7	7	14	45	101	
								Actual Dates									

Ref: 





