

MODS Zone-1

Serial No.	Package No.	Description of Procurement Package WORKS/GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost (Taka in Lac)	Expenditure (Taka in Lac)	Time Code for Process	Advertise Prequal (if Applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for completion of contract
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
39	WR04(B)-27	Emergency Supply of Safe Drinking Water by Water Tanker Vehicles and Water Vans in Various Areas under MODS Zone-1 during Severe Heatwave.	Pkg	1	RFQ (e-GP)	MD	Own Fund	3.00	2.90	Planned Dates Planned Days		01/11/26	15/11/26	29/11/26	06/12/26	13/12/26	10/01/27	70	30
40	WR04(B)-28	Interconnection of Different-Diameter Water Lines at Various Locations under MODS Zone-01, Dhaka WASA.	Pkg	1	LTM (e-GP)	SE	Own Fund	3.00	2.90	Actual Dates Planned Dates Planned Days		01/11/26	15/11/26	29/11/26	06/12/26	13/12/26	10/01/27	70	30
41	WR04(B)-29	Allocation for Emergency Procurement of works, [DPM as per PPR-2025, Rule 100(1) & 99] Bulk allocation for Water Line maintenance, Emergency maintenance of water line under MODS Zone-1, Dhaka WASA.	L.S	-	LTM/RFQ /DPM/ DCP/OT M/TSTM/ OSTEIM	MD/D MD/ CE/SE /AO	Own Fund	36.83	36.83	Planned Dates Actual Dates		0	14	14	7	7	28	70	60
Sub-Total (WR-05(A)+WR-05(B)) Tk= 111.30 110.00																			
	WR-05	Sewer Line Maintenance, Budget=110.00, Code=01-04-002						10.70	10.70										
	WR-05(A)	Carried Over (Sewer Line Maintenance)																	
42	WR05(A)-1	Rehabilitation & removal of blockage for optimization of wastewater flow with ancillary work at various locations under MODS Zone-1 of Dhaka WASA. (Package-01) [Tender ID: 1281765]	Pkg	1	RFQ (e-GP)	SE	Own Fund	3.00	3.00	Planned Dates Actual Dates		21/05/26	24/05/26	14/06/26	21/06/26	28/06/26	26/07/26	66	30
43	WR05(A)-2	Construction of intermediate sewer manhole of existing sewer line at different area under Modis Zone-1, Dhaka WASA. (Lot-02). [Tender ID: 1140927]	Pkg	1	LTM (e-GP)	CE	Own Fund	4.72	4.72	Planned Dates Planned Days Actual Dates		0	14	14	7	7	28	70	60
44	WR05(A)-3	Repairing, Maintenance of Sewer Line & Removal Sewer Overflow of Toilet at Different Pump House under MODS Zone-1, Dhaka WASA. [Tender ID: 1274443]	Pkg	1	RFQ (e-GP)	SE	Own Fund	2.98	2.98	Planned Dates Planned Days Actual Dates		0	10	14	7	7	28	66	60
Sub-Total WR-05(B) Tk= 99.30 100.60																			
	WR-05(B)	Works To be done (Sewer Line Maintenance)																	
45	WR05(B)-1	Locating, Repairing & Raising of existing Manhole cover and installation of missing manhole cover of Farashganj Road, Ansan Ullah Road, Ullingganj Lane, Chittaranjan Avenue, Bangla Bazar Road, Basabo, Locating, Repairing & Raising of existing Manhole cover and installation of missing manhole cover of Paridas Road, Shuklal Das Lane, Modon Shaha Lane, Rupchan Lane, R M Das Road Road area under MODS Zone-1 Dhaka WASA	No.	50	LTM (e-GP)	CE	Own Fund	5.00	4.90	Planned Dates Planned Days Actual Dates		15/08/26	29/08/26	12/09/26	19/09/26	26/09/26	24/10/26	70	30
46	WR05(B)-2	Locating, Repairing & Raising of existing Manhole cover and installation of missing manhole cover of Paridas Road, Shuklal Das Lane, Modon Shaha Lane, Rupchan Lane, R M Das Road Road area under MODS Zone-1 Dhaka WASA	No.	35	LTM (e-GP)	CE	Own Fund	3.50	3.40	Planned Dates Planned Days Actual Dates		15/08/26	29/08/26	12/09/26	19/09/26	26/09/26	24/10/26	70	30
47	WR05(B)-3	Repairing & Raising of existing Manhole cover and installation of missing manhole cover at DMA-108A & DMA-108B area under MODS Zone-1 Dhaka WASA	No.	40	LTM (e-GP)	CE	Own Fund	4.00	3.90	Planned Dates Planned Days Actual Dates		15/08/26	29/08/26	12/09/26	19/09/26	26/09/26	24/10/26	70	30

মোঃ আমিনুল ইসলাম
সাবেক সিনিয়র
ব্যবস্থাপনা পরিচালক
ডাকা ওয়াসা