



Print Date: 20-Mar-23

Measurement Book Report

Work Order No : 56.5.0000.408.07.024.22 **Work Order Name** : Maintenance of leakage and Removal of polluted water at west shewrapara. Shewrapara Ananda bazar, south –West Shewrapara and its surrounding area under MODS Zone -4, Dhaka WASA.

Work Order Date : 1/4/2023 **Tender No** : 789652

Tender Amount : 458249.399 **Cost Center Name** : মডস জোন-৪

Company Name : M/S. Selim Enterprise **Prepared By** : MD. Erfan Ali

Details Expenses

Particulars	Quantity	Unit	Rate	Amount
Pvc Pipe laying & Fitting Work	20	Hrs	550.86	11,017.20
(a) 150 mm dia "C" class PVC Pipe	25	Pics	210.00	5,250.00
(a) 200 mm dia "C" class PVC Pipe	10	p/d	652.00	6,520.00
(a) 300 mm dia "C" class PVC Pipe	10	p/m	2,556.52	25,565.20
PVC bcnd 90° "C" class 150 mm dia	5	Kg	5,200.00	26,000.00
PVC bcnd 90° "C" class 200 mm dia	18	p/d	478.52	8,613.36
150*150*150 dia pvc Tcc	12	mm	450.12	5,401.50
200*150*200 dia pvc Tcc	30	p/d	220.00	6,600.00
PVC End Cap 150 mm "C" Class	23	mm	552.36	12,704.28
PVC End Cap 200 mm "C" Class	15	Length	896.00	13,440.00
a) 200 mm dia service clamp	5	p/d	2,500.95	12,504.75
b) 150 mm dia service clamp	29	p/d	874.52	25,361.08
Extra over item I for Supply and lay of ductile/cost Iron Drcsscr type flexible coupling /adoptcrss for the pipe materials and diameter given belowin accordance with the technical specification and the standard detail drawing	5	mm	1,250.55	6,252.75
a) 150 mm dia C.I D/C Coupling	18	Kg	532.25	9,580.50
a) 200 mm dia C.I D/C Coupling	52	p/d	150.88	7,845.76
a) 300 mm dia C.I D/C Coupling	52	Kg	720.25	37,453.00
Palisading Work	23	m	514.87	11,842.01
Bedding and surrounding by river saturated sand (58*0.6*0.76) ((3.14*20)/4)*58((1.52*1.52*.60)*15)45.42m3	26	P/NR	45.52	1,183.52
Backfilling	70.53	Cum	613.00	43,234.89
Excavation	88.55	Cum	452.22	40,044.08
Total				316,413.88

Mazharul Islam
নির্বাহী প্রকৌশলী কার্যালয়



মডস জোন-৪