


Sl. No.	Package No	Description of Procurement Package WORKS	Unit	Quantity	Procurement Method & Type	Estimate/Contract Approving Authority	Source of Fund	Estimate/Contract Cost in Lakh Taka	Expected Expenditure Cost in Lakh Taka	Time Code for Process (if Applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20
40	17.6	Repairing and maintenance of water line leakage at Polashpur, Rayerbag, Janatabag, Shamnabag, Shantidhara and adjacent area under MODS Zone-7, Dhaka WASA (Package-1).	No.	1	LTM eGP	CE		5.00	5.00	Planned Dates Planned Days Actual Dates	15-Aug-25	30-Aug-25	13-Sep-25	20-Sep-25	5-Oct-25	12-Oct-25		20-Oct-24	
41	17.7	Repairing and maintenance of water line leakage work at Vhuigor, Shahinohallah, Tanikunjo, Tushardhara, Tushadthara Zero Point and adjacent area under MODS Zone-7, Dhaka WASA (Package-1).	No.	1	LTM eGP	CE	GoB (Rev.)	5.00	5.00	Planned Dates Planned Days Actual Dates	15-Aug-25	30-Aug-25	13-Sep-25	20-Sep-25	5-Oct-25	12-Oct-25		20-Oct-24	
42	17.8	Repairing and maintenance of water line leakage work at Rosulpur-1, Rosulpur-2, Pagla, West Mohammadnabag, Moddho Mohammadnabag, Kodomituli and adjacent area under MODS Zone-7, Dhaka WASA (Package-1).	No.	1	LTM eGP	CE	GoB (Rev.)	5.00	5.00	Planned Dates Planned Days Actual Dates	15-Aug-25	30-Aug-25	13-Sep-25	20-Sep-25	5-Oct-25	12-Oct-25		20-Oct-24	
43	17.9	Repairing and maintenance of water line leakage work at Mujehidnagar, Merajnagar, Konapara, Eastern Housing, Shajlal Road and adjacent area under MODS Zone-7, Dhaka WASA (Package-1).	No.	1	LTM	CE	GoB (Rev.)	5.00	5.00	Planned Dates Planned Days Actual Dates	15-Aug-25	30-Aug-25	13-Sep-25	20-Sep-25	5-Oct-25	12-Oct-25		20-Oct-24	
44	17.10	Maintenance of delivery line under the Matuail, Miridhabari, Kazla, Shekhdi, Nayanagar, Kutubkhali, Gobindapur and Muslimnagar area under MODS Zone-7, Dhaka WASA.	No.	1	LTM (e-gp)	CE	GoB (Rev.)	5.00	5.00	Planned Dates Planned Days Actual Dates	1-Sep-24	18-Sep-24	29-Sep-24	14-Oct-24	15-Oct-24	22-Oct-24		22-Dec-24	
45	17.11	Identification & Removal of contaminated water at Matuail, Miridhabari, Kazla, Shekhdi and adjacent area under MODS Zone-7, Dhaka WASA (Package-1)	No.	1	LTM eGP	CE	GoB (Rev.)	5.00	5.00	Planned Dates Planned Days	15-Aug-25	30-Aug-25	13-Sep-25	20-Sep-25	5-Oct-25	12-Oct-25		20-Oct-24	






সত্যাপিত
 আবদুল রশিদ রিপন
 সহকারী প্রকৌশলী
 মডুস জোন-৭, ঢাকা ওয়াসা।

22.06.25