

Package No	Description of Procurement Package WORKS/GOODS	Unit	Quantity	Procurement Method & Type	Estimate Approving Authority	Source of Funds	Estimated Cost (Taka in Lac)	Allocation of Year 2026-27 (Taka in Lac)	Time Code for Process	Advertise Prequal (if Applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
AG	VFD / Inverter Maintenance 01-04-019																	
AG.1	Supply of Necessary Materials, Spare Parts, and Accessories for Maintenance and Servicing of VFDs/Inverters and Other Related Equipment at Dasherikandi STP.	Lot	1	OTM e-GP	CE	Rev.	25.00	25.00	Planned Dates		15/08/24	30/08/24	13/09/24	20/09/24	27/09/24	25/10/24	71	23/12/24
									Planned Dates		0	15	14	7	7	28		59
AG.2	Annual Maintenance of 11 KV Variable Frequency Drives (VFDs) for Blowers at Dasherikandi STP.	Lot	1	OTM e-GP	CE	Rev.	5.00	5.00	Planned Dates		16/08/24	31/08/24	14/09/24	21/09/24	28/09/24	26/10/24	71	25/12/24
									Planned Dates		0	15	14	7	7	28		60
AG.3	Urgent and unforeseen Goods/Works (OTM, LTM, DPM, RFQ) for VFD/Inverter Maintenance for Dasherikandi STP, Dhaka WASA.	LS	-	N/A	MD/ DMD/ CE/SE	Rev.	5.00	5.00	Planned Dates									
									Planned Dates									
Sub Total (AG) =							35.00	35.00										
AH	Spare parts (water and sewer treatment plants) 01-04-025																	
AH1	Carried Over																	
AH1.1	Procurement of Spare Parts for the UV System of Dasherikandi STP, Dhaka WASA. (T. ID: 1208876)	Lot	1	OTM e-GP	MD	Rev.	365.80	365.80	Planned Dates									13/09/26
									Planned Dates		02/02/26	18/02/26	01/03/26	05/03/26	05/03/26	16/03/26	42	180
AH1.2	Procurement of UV Lamp for Dasherikandi STP, Dhaka WASA. (T. ID: 1208879)	Lot	1	OTM e-GP	MD	Rev.	751.80	751.80	Planned Dates									14/09/26
									Planned Dates		02/02/26	18/02/26	01/03/26	05/03/26	05/03/26	16/03/26	42	180
AH1.3	Supply of various capacities electro-mechanical actuator SLS, Coarse Screen, Fine Screen, Vortex Grit, Thickener, Dehydrator for Dasherikandi STP. (T. ID: 1208819)	Lot	1	OTM e-GP	MD	Rev.	85.89	85.89	Planned Dates									11/09/26
									Planned Dates		02/02/26	18/02/26	01/03/26	05/03/26	05/03/26	16/03/26	42	180
AH1.4	Procurement of Stator & Rotor with accessories for SDIP High Sludge Pump of Dasherikandi STP. (T. ID: 1154937)	Lot	1	OTM e-GP	MD	Rev.	256.00	256.00	Planned Dates									12/09/26
									Planned Dates		02/02/26	18/02/26	01/03/26	05/03/26	05/03/26	16/03/26	42	180
AH1.5	Procurement of various types of solenoid valves, cylinders, etc., for STDB & SDIP Dasherikandi STP. (T. ID: 1282549)	Lot	1	OTM e-GP	CE	Rev.	21.38	21.38	Planned Dates									14/09/26
									Planned Dates		02/02/26	18/02/26	01/03/26	05/03/26	05/03/26	16/03/26	42	180
AH1.6	Procurement of spare parts such as lubricating pump, seal, level sensor for plunger pump of Dasherikandi STP. (T. ID: 1283388)	Lot	1	OTM e-GP	CE	Rev.	21.50	21.50	Planned Dates									15/09/26
									Planned Dates		02/02/26	18/02/26	01/03/26	05/03/26	05/03/26	16/03/26	42	180
AH1.7	Procurement of necessary materials for SLS, Coarse Screen, Fine Screen, SST, PST, and others for Dasherikandi STP. (T. ID: 1283392)	Lot	1	OTM e-GP	CE	Rev.	21.70	21.70	Planned Dates									16/09/26
									Planned Dates		02/02/26	18/02/26	01/03/26	05/03/26	05/03/26	16/03/26	42	180
AH1.8	Supply of various types of stainless screw conveyors for Mud cake Handling of Dasherikandi STP. (T. ID: 1283391)	Lot	1	OTM e-GP	DMD	Rev.	43.64	43.64	Planned Dates									17/09/26
									Planned Dates		02/02/26	18/02/26	01/03/26	05/03/26	05/03/26	16/03/26	42	180
AH1.9	Procurement of various types of electric and electronic items for Dasherikandi STP. (T. ID: 1283393)	Lot	1	OTM e-GP	CE	Rev.	22.76	22.76	Planned Dates									17/09/26
									Planned Dates		02/02/26	18/02/26	01/03/26	05/03/26	05/03/26	16/03/26	42	180
Sub Total AH1 =							1590.47	1590.47										