

Package No	Description of Procurement Package WORKS/GOODS	Unit	Quantity	Procurement Method & Type	Estimate Approving	Source of Funds	Estimated Cost (Taka in Lac)	Allocation of Year 2023-24 (Taka in Lac)	Time Code for Process	Advertise Prequal (if Applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract	Time for completion of
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	1
13	Repairing & Maintenance of Leakage water Line at Bibir Baghicha Gate no.01,02,03,04, Kazlarper school road and all Kazlarper Area Under MODS Zone-01, Dhaka WASA.	No.	1	LTM (e-GP)	CE	Rev.	3.50	3.50	Planned Dates		22/08/23	06/09/23	20/09/23	27/09/23	04/10/23	01/11/23		01/0
									Planned Days		0	15	14	7	7	28	60	6
									Actual Dates									
14	Allocation for Emergency Procurement of works, ((DPM as PPR/2008, clause 82/1 and 76/1(Ka)), Bulk allocation for sludge de-watering pump, Emergency maintenance of water line under MODS Zone-1, Dhaka WASA.	L.S	-	DPM/RF Q/LTM/ DCP	MD/ DM D/C E	Rev.	92.73	92.73	Planned Dates									
									Planned Days		0	15	14	7	7	28	-	
									Actual Dates									

Sub. Total P2 Tk= 142.33 142.33

Sub-Total (P1+P2) 152.17 152.17

Sewer Line Maintenance																		
Q1 Carried Over (Sewer Line)																		
1	Repairing and Raising of Manhole at Motijheel, Motijheel C/A, Motijheel Dilkusha, Motijheel Dilkusha C/A, Toynabee Circuler Road, Halkhola Road Area Under MODS Zone-1,	No.	1	LTM (e-GP)	SE	Rev.	2.37	2.37	Planned Dates									
									Planned Days		0	15	14	7	7	28	71	
									Actual Dates									
2	Repairing and Raising of Manhole at Lalkuthi, Forashgonj, B K Das Road, RM Das Road, Area Under MODS Zone-1 Dhaka WASA.	No.	1	LTM (e-GP)	SE	Rev.	2.35	2.35	Planned Dates									
									Planned Days		0	15	14	7	7	28	71	
									Actual Dates									
Sub. Total Q1 Tk=								4.72	4.72									
Q2 For Works: To be done (Sewer Line)																		
1	Repairing and Raising of Manhole at Motijheel, Motijheel C/A, Motijheel Dilkusha, Toynbee Circuler Road, Halkhola Road Area Under Mods Zone-1, Dhaka WASA.	No.	1	LTM (e-GP)	CE	Rev.	3.50	3.50	Planned Dates		11/08/23	26/08/23	09/09/23	16/09/23	23/09/23	21/10/23		20/1
									Planned Days		0	15	14	7	7	28	71	6
									Actual Dates									
2	Repairing and Raising of Manhole at R.K Mission Road, Gopibag, K.M Das Lane. Koratitola, Doyagonj, Shamibag Area Under Mods Zone-1, Dhaka WASA.	No.	1	LTM (e-GP)	CE	Rev.	3.25	3.25	Planned Dates		11/08/23	26/08/23	09/09/23	16/09/23	23/09/23	21/10/23		20/1
									Planned Days		0	15	14	7	7	28	71	6
									Actual Dates									
3	Repairing and Raising of Manhole at Kobi Jashim Uddin Road, South Kamlapur, North Kamalapur, Infront of Bangladesh Bank Area Under Mods Zone-1, Dhaka WASA.	No.	1	LTM (e-GP)	CE	Rev.	3.80	3.80	Planned Dates		12/08/23	27/08/23	10/09/23	17/09/23	24/09/23	22/10/23		22/1
									Planned Days		0	15	14	7	7	28	71	6
									Actual Dates									
4	Repairing and Raising of Manhole at Lalkuthi, Forashgonj, B K Das Road, RM Das Road, Hazi Abdur Roufe Road, Reshikash das Road, Tonuganj lane & Shirish Das Lane Area Under MODS Zone-1 Dhaka WASA	No.	1	LTM (e-GP)	CE	Rev.	3.70	3.70	Planned Dates		13/08/23	28/08/23	11/09/23	18/09/23	25/09/23	23/10/23		24/1
									Planned Days		0	15	14	7	7	28	71	
									Actual Dates									
5	Repairing & Raising of Manhole at Distillery Road, Akshay Das Lane, Dinnath sen Road, SK Das Road, Rajni Chowdhury road, Satish Sarkar Road & Saratgupa Road Area Under MODS Zone-1 Dhaka WASA	No.	1	LTM (e-GP)	CE	Rev.	3.50	3.50	Planned Dates		11/08/23	26/08/23	09/09/23	16/09/23	23/09/23	21/10/23		20/1
									Planned Days		0	15	14	7	7	28	71	
									Actual Dates									



ঢাকা পানি সরবরাহ ও পয়ঃ নিষ্কাশন কর্তৃপক্ষ
নির্বাহী প্রকৌশলীর কার্যালয়
মড্‌স জোন-১, ঢাকা ওয়াসা
১০৭/১/এ/১/১(৫ম তলা), উত্তর যাত্রাবাড়ী
আইডিয়াল স্কুল এন্ড কলেজ সংলগ্ন, যাত্রাবাড়ী, ঢাকা।



শেখ হাসিনার মূলনীতি
গ্রাম শহরের উন্নতি

স্মারক নং-৪৬.১১৩.৪০৪.০০.০০.২০২৩.২৩/জোন-১

তারিখঃ-০৪/০৯/২০২৩ইং।

মেসার্স রাফিউ এন্টারপ্রাইজ
৩/৫, পূর্ব তেজতুরি বাজার, গার্ডেন রোড
তেজগাঁও, ঢাকা-১২১৫।

প্রাক্কলিত মূল্য টাঃ ৪৮৯৭৬.০০
সময়সীমাঃ ০৭ দিন।


বিষয়ঃ- Repairing & Maintenance of 160mm & 225mm dia Water line leakage at 53/C Dinnath Sen Road, 18/1/Cha Begomganj Lane & 97 Lions Club Narinda Area Under Mods Zone-1, Dhaka WASA. কাজের কার্যাদেশ।

উপরোক্ত বিষয়ের প্রেক্ষিতে জানানো যাইতেছে যে, Repairing & Maintenance of 160mm & 225mm dia Water line leakage at 53/C Dinnath Sen Road, 18/1/Cha Begomganj Lane & 97 Lions Club Narinda Area Under Mods Zone-1, Dhaka WASA. কাজটি করার জন্য আপনাকে অনুরোধ করা হইল। কাজটি ০৪/০৯/২০২৩ হতে ১০/০৯/২০২৩ইং পর্যন্ত মোট ০৭ (সাত) দিনের মধ্যে সম্পন্ন করার জন্য নির্দেশ দেওয়া হইল। কাজটি অত্র বিভাগের সহকারী প্রকৌশলী জনাব মোঃ ইমদাদুল হক এবং উপ-সহকারী প্রকৌশলী জনাব মোঃ মিজানুর রহমান এর তত্ত্বাবধানে ও নির্দেশ মোতাবেক সুষ্ঠুভাবে সমাপ্ত করিতে হইবে। অন্যথায় বিল প্রদান করা সম্ভব হইবে না।


০৪/০৯/২৩

মোঃ আল আমিন
নির্বাহী প্রকৌশলী

মড্‌স জোন-১, ঢাকা ওয়াসা।


০৪/০৯/২৩ ০৪.০৯.২৩

অনুলিপি :

- ১। প্রধান হিসাব রক্ষন কর্মকর্তা, ঢাকা ওয়াসা।
- ২। সহকারী প্রকৌশলী জনাব মোঃ ইমদাদুল হক, মড্‌স জোন-১, ঢাকা ওয়াসা।
- ৩। উপ-সহকারী প্রকৌশলী জনাব মোঃ মিজানুর রহমান, মড্‌স জোন-১, ঢাকা ওয়াসা।
- ৪। অফিস কপি/সংশ্লিষ্ট কাজের নথি।