

Serial No.	Package No	Description of Procurement Packages	Unit	Quantity	Procurement Method & Type	Contract Approving	Source of Funds	Allocation Code	Estimated Cost (Taka in Lac)	Expenditure (Taka in Lac)	Time Code for Process	Advertise Prequal (if)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time completion of contract
0	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20
66	WRPH18	Repairing, Maintenance of Electric Wiring, Wooden Furniture, Ceiling Fan, Exhaust Fan, Duct Hose Pipe and Ancillary Works on Different water pump House under MODS 5, DWASA. (Package-2)	N	1	RFO	SE	Own	01-04-003	3.00	3.00	Planned Dates Planned Days		25-Sep-2026	2-Oct-2026	16-Oct-2026	23-Oct-2026	30-Oct-2026	30-Oct-2026	-	11-Nov-2026
			N								Actual Dates		25-Sep-2026	2-Oct-2026	16-Oct-2026	23-Oct-2026	30-Oct-2026	30-Oct-2026		29-Jun-2026
67	WRPH11	Repairing, Maintenance and Ancillary Works at Monohari Health Complex, Water Pump House and Boundary Walls under MODS 5, DWASA.	N	1	RFO	SE	Own	01-04-003	3.00	2.95	Planned Dates Planned Days		0	7	7	7	7			20
			N								Actual Dates		12-May-2026	19-May-2026	28-May-2026	2-Jun-2026	9-Jun-2026	9-Jun-2026		29-Jun-2026
68	WRPH20	Waterproofing of pump house roof and other repair works on Different water pump Houses under MODS 5, DWASA. (Package-2)	N	1	RFO	SE	Own	01-04-003	3.00	2.99	Planned Dates Planned Days		0	7	7	7	7			20
			N								Actual Dates									
69	WRPH21	Repairing, Maintenance of Electric Wiring, Wooden Furniture, Ceiling Fan, Exhaust Fan, Duct Hose Pipe and Ancillary Works on Different water pump House under MODS 5, DWASA. (Package-3)	N	1	RFO	SE	Own	01-04-003	3.00	3.00	Planned Dates Planned Days		25-Sep-2026	2-Oct-2026	16-Oct-2026	23-Oct-2026	30-Oct-2026	30-Oct-2026	-	11-Nov-2026
			N								Actual Dates									
70	WRPH19	Urgent Any Kind of Repairing, Maintenance Work Related to Pump House.	N	1	DPM/ RFO/ TA/ FA/ LTM/ OTM	MD/ AO	Own	01-04-003	0.79	0.79	Planned Dates Planned Days									
			N								Actual Dates									
Vehicle Maintenance (01-04-017)			Allocation=			Sub total=			15.00	65.00										
Carried Over																				
71	VM2	Repairing, Maintenance work of Single Cabline Pickup Dhaka Metro-Tha-11-9674 & Covered Van Dhaka Metro Ma-5934 Under MODS ZONE-5, DWASA.	N	1	LTM	CE	Own.	01-04-017	4.63	4.63	Planned Dates Planned Days		26-May-2026	13-Jun-2026	27-Jun-2026	4-Jul-2026	11-Jul-2026	8-Aug-2026	-	7-Sep-2026
			N								Actual Dates		0	18	14	7	7	28	74	30
New Work (01-04-017)																				
72	VM1	Repairing, Maintenance work of Water Browser Dhaka Metro-Sha-11-192 under MODS ZONE-5, DWASA.	N	1	e-GP LTM	SE	Own.	01-04-017	3.00	3.00	Planned Dates Planned Days		10-Aug-2026	28-Aug-2026	11-Sep-2026	18-Sep-2026	25-Sep-2026	23-Oct-2026	-	22-Nov-2026
			N								Actual Dates		10-Aug-2026	28-Aug-2026	11-Sep-2026	18-Sep-2026	25-Sep-2026	23-Oct-2026	74	30
73	VM3	Repairing, Maintenance work of D-Pump 3.556 Under MODS ZONE-5, DWASA.	N	1	e-GP LTM	SE	Own.	01-04-017	3.00	3.00	Planned Dates Planned Days		10-Aug-2026	28-Aug-2026	11-Sep-2026	18-Sep-2026	25-Sep-2026	23-Oct-2026	-	22-Nov-2026
			N								Actual Dates		10-Aug-2026	28-Aug-2026	11-Sep-2026	18-Sep-2026	25-Sep-2026	23-Oct-2026	74	30
74	VM4	Repairing, Maintenance work of Single Cabline Pickup Dhaka Metro-Tha-11-9674 & Covered Van Dhaka Metro Ma-5934 Under MODS ZONE-5, DWASA.	N	1	e-GP LTM	CE	Own.	01-04-017	3.50	3.50	Planned Dates Planned Days		10-Aug-2026	28-Aug-2026	11-Sep-2026	18-Sep-2026	25-Sep-2026	23-Oct-2026	-	22-Nov-2026
			N								Actual Dates		0	18	14	7	7	28	74	30

Abdullah Khan

Abdullah Khan

Faruk H

Serial No.	Package No.	Description of Procurement Packages	Unit	Quantity	Procurement Method	Contract Approval	Source of Funds	Allocation Code	Estimated Cost (Taka in Lac)	Expenditure (Taka in Lac)	Time Code for Process	Advertise Prequal	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract	Time for completion of contract
1	2	3																		
37	WPM2	Waterproofing of pump house roof and other repair works on different water pump houses under MODS 6, DWASA. (Package-2) (TID: 1293443)	Nos	1	RFQ	SE	Own	01-04-003	3.00	2.86	Planned Dates		10-Jun-2026	14-Jun-2026	21-Jun-2026	28-Jun-2026	5-Jul-2026	9-Jul-2026		8-Aug-2026
											Actual Dates									
38	WPM3	Repairing, Maintenance of Electric Wiring, Wooden Furniture, Ceiling Fan, Exhaust Fan, Duct Hose Pipe and Ancillary Works on Different water pump House under MODS 6, DWASA. (Package-3) (Tender ID: 1294333)	Nos	1	RFQ	SE	Own	01-04-003	3.00	3.00	Planned Dates		10-Jun-2026	14-Jun-2026	21-Jun-2026	28-Jun-2026	5-Jul-2026	9-Jul-2026		8-Aug-2026
											Actual Dates									
New Work (01-04-003)																				
39	WPM4	Repairing & Maintenance and Ancillary Works of Banani-3 Water Pump House and Boundary Wall under MODS Zone-5 DWASA.	Nos	1	e-GP LTM	SE	Own	01-04-003	3.00	2.85	Planned Dates		16-Aug-2026	30-Aug-2026	6-Sep-2026	13-Sep-2026	20-Sep-2026	27-Sep-2026		26-Nov-2026
											Actual Dates									
40	WPM5	Repairing & Maintenance and Ancillary Works of Banani-4 Water Pump House and Boundary Wall under MODS Zone-5 DWASA.	Nos	1	e-GP LTM	SE	Own	01-04-003	3.00	2.85	Planned Dates		16-Aug-2026	30-Aug-2026	6-Sep-2026	13-Sep-2026	20-Sep-2026	27-Sep-2026		26-Nov-2026
											Actual Dates									
41	WPM6	Repairing, Maintenance and Ancillary Works of BTCL Water Pump House and Boundary Walls under MODS Zone-5, DWASA	Nos	1	e-GP LTM	SE	Own	01-04-003	3.00	2.85	Planned Dates		16-Aug-2026	30-Aug-2026	6-Sep-2026	13-Sep-2026	20-Sep-2026	27-Sep-2026		26-Nov-2026
											Actual Dates									
42	WPM7	Repairing, Maintenance and Ancillary Works of Tejapara-1 Water Pump Boundary Walls under MODS Zone-6, DWASA	Nos	1	e-GP LTM	SE	Own	01-04-003	3.00	2.85	Planned Dates		16-Aug-2026	30-Aug-2026	6-Sep-2026	13-Sep-2026	20-Sep-2026	27-Sep-2026		26-Nov-2026
											Actual Dates									
43	WPM8	Repairing, Maintenance and Ancillary Works of Gulshan 10 Water Pump House and Boundary Walls under MODS Zone-5, DWASA.	Nos	1	e-GP LTM	SE	Own	01-04-003	3.00	2.85	Planned Dates		16-Aug-2026	30-Aug-2026	6-Sep-2026	13-Sep-2026	20-Sep-2026	27-Sep-2026		26-Nov-2026
											Actual Dates									
44	WPM9	Repairing, Maintenance and Ancillary Works of Gulshan 74 Water Pump House and Boundary Walls under MODS Zone-5, DWASA.	Nos	1	e-GP LTM	SE	Own	01-04-003	3.00	2.85	Planned Dates		16-Aug-2026	30-Aug-2026	6-Sep-2026	13-Sep-2026	20-Sep-2026	27-Sep-2026		26-Nov-2026
											Actual Dates									
45	WPM10	Repairing, Maintenance and Ancillary Works at Heutreef bow bazar & kumpara Water Pump Houses and Boundary Walls under MODS 6, DWASA.	Nos	1	e-GP LTM	C/E	Own	01-04-003	4.00	3.80	Planned Dates		16-Aug-2026	30-Aug-2026	6-Sep-2026	13-Sep-2026	20-Sep-2026	27-Sep-2026		26-Nov-2026
											Actual Dates									
46	WPM11	Repairing & Maintenance and Ancillary Works of Tejgaon-08 water pump House and Boundary Walls under MODS Zone-5 DWASA.	Nos	1	e-GP LTM	SE	Own	01-04-003	3.00	2.85	Planned Dates		16-Aug-2026	30-Aug-2026	6-Sep-2026	13-Sep-2026	20-Sep-2026	27-Sep-2026		26-Nov-2026
											Actual Dates									