

Package No	Description of Procurement Package	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Est. Cost/Contract amount in Tk. (Lakh)	Time Code for Process	Planned Dates	Actual Dates	Adverse Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Completion of Contract	Total Time in Days
(1)	(2)	(3)	(4)	(5)	(6)	(7)	(8)	(9)	(10)	(11)	(12)	(13)	(14)	(15)	(16)	(17)	(18)	
(B) Code: 01-02-012 (Office Maintenance) Budget: 15 Lakh																		
1	Repair and maintenance work of air conditioning equipment of MOOS Zone-4, Dhaka WASA	Lot	1	DFM	SE	Rev	3.00		Planned Dates	8/15/2025	8/29/2025	9/5/2025	9/12/2025	9/19/2025	10/10/2025	10/20/2025		
									Planned Days	0	14	7	7	7	21	10	66	
									Actual Dates									
2	Repair and maintenance work of security shed of MOOS Zone-4, Dhaka WASA	Lot	1	DFM	SE	Rev	3.00		Planned Dates	8/15/2025	8/29/2025	9/5/2025	9/12/2025	9/19/2025	10/10/2025	10/20/2025		
									Planned Days	0	14	7	7	7	21	10	66	
									Actual Dates									
3	Repair and maintenance work of sewer pipe, rainwater pipe and soil pipe of MOOS Zone-4, Dhaka WASA	Lot	1	DFM	SE	Rev	3.00		Planned Dates	8/15/2025	8/29/2025	9/5/2025	9/12/2025	9/19/2025	10/10/2025	10/20/2025		
									Planned Days	0	14	7	7	7	21	10	66	
									Actual Dates									
4	Procurement of Crockeries & Related Kitchen Accessories for MOOS Zone-4, Dhaka WASA	Lot	1	DFM	SE	Rev	3.00		Planned Dates	8/15/2025	8/29/2025	9/5/2025	9/12/2025	9/19/2025	10/10/2025	10/20/2025		
									Planned Days	0	14	7	7	7	21	10	66	
									Actual Dates									
5	Emergency repairing of for office maintenance of MOOS Zone-4 office, Dhaka WASA	Lot	1	LTM/D PM/R/Q	SE/CEH MO	Rev	3.00		Planned Dates	8/15/2025	8/29/2025	9/5/2025	9/12/2025	9/19/2025	10/10/2025	10/20/2025		
									Planned Days	0	14	7	7	7	21	10	66	
									Actual Dates									
Sub-Total B							15.00											
(C) Code: 01-02-024 (Furniture Maintenance) Budget: 1.50 Lakh																		
1	Emergency Maintenance works of various Furniture of MOOS Zone-4 office, Dhaka WASA	Nr	1	LTM/D PM/R/Q	SE/CEH OPE	Rev	1.50		Planned Dates	8/20/2025	9/3/2025	9/10/2025	9/17/2025	9/24/2025	10/15/2025	10/25/2025		
									Planned Days	0	14	7	7	7	21	10	66	
									Actual Dates									
Sub-Total C							1.50											
(D) Code: 01-02-023 (Computer Maintenance) Budget: 3.00 Lakh																		
1	Maintenance works of various computer of MOOS Zone-4 office, Dhaka WASA	Nr	1	LTM/D PM/R/Q	SE/CEH OPE	Rev	3.00		Planned Dates	8/20/2025	9/3/2025	9/10/2025	9/17/2025	9/24/2025	10/15/2025	10/25/2025		
									Planned Days	0	14	7	7	7	21	10	66	
									Actual Dates									
Sub-Total D							3.00											
(E) Code: 01-04-015 (SCADA Maintenance) Budget: 7.80 Lakh																		
1	Emergency Maintenance works of various SCADA of MOOS Zone-4 office, Dhaka WASA	Nr	1	LTM/D PM/R/Q	SE/CEH OPE	Rev	7.80		Planned Dates	8/26/2025	9/9/2025	9/16/2025	9/23/2025	9/30/2025	10/21/2025	11/20/2025		
									Planned Days	0	14	7	7	7	21	30	86	
									Actual Dates									
Sub-Total E							7.80											
(F) Code: 01-04-017 (Vehicle Maintenance) Budget: 25.00 Lakh																		
1	Engine overhauling, suspension repair and other maintenance works of medium water bowler (Dhaka Metro Sha-11-2724) under MOOS Zone-4, Dhaka WASA	Nr	1	LTM (e-GP)	SE	Rev	2.76		Planned Dates	9/11/2025	9/25/2025	10/2/2025	10/9/2025	10/16/2025	11/6/2025	12/6/2025		
									Planned Days	0	14	7	7	7	21	30	86	
									Actual Dates									
2	Derusting, painting, suspension repair and necessary maintenance works of big water bowler (Dhaka Metro Dha-11-0107, Dhaka Metro Dha-11-0061 and Dhaka Metro Dha-11-0472) under MOOS Zone-4, Dhaka WASA	Nr	1	R/Q (e-GP)	CE	Rev	3.92		Planned Dates	9/11/2025	9/25/2025	10/2/2025	10/9/2025	10/16/2025	11/6/2025	12/6/2025		
									Planned Days	0	14	7	7	7	21	30	86	
									Actual Dates									
3	Derusting, painting, suspension repair and necessary maintenance works of Vehicle (Dhaka Metro Tha-11-6175) under MOOS Zone-4, Dhaka WASA	Nr	1	R/Q (e-GP)	SE	Rev	2.19		Planned Dates	9/11/2025	9/25/2025	10/2/2025	10/9/2025	10/16/2025	11/6/2025	12/6/2025		
									Planned Days	0	14	7	7	7	21	30	86	
									Actual Dates									
4	Engine overhauling of DMA maintenance Vehicle (Dhaka Metro Ma-11-5936), installation of injector set for single cabin pickup (Dhaka Metro Tha-11-9672) and other maintenance works under MOOS Zone-4, Dhaka WASA	Nr	1	R/Q (e-GP)	CE	Rev	3.30		Planned Dates	9/11/2025	9/25/2025	10/2/2025	10/9/2025	10/16/2025	11/6/2025	12/6/2025		
									Planned Days	0	14	7	7	7	21	30	86	
									Actual Dates									