

| Serial No.                      | Package No | Description of Procurement Packages                                                                                                                                                     | Unit        | Quantity | Procurement Method & Type  | Contract Approving | Source of Funds | Allocation Code | Estimated Cost (Taka in Lac) | Expenditure (Taka in Lac)                     | Time Code for Process                         | Advertise Prequal (if) | Advertise Tender  | Tender Opening    | Tender Evaluation | Approval to Award | Notification of Award | Signing of Contract | Total time to Contract Signature | Time for completion of contract |
|---------------------------------|------------|-----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-------------|----------|----------------------------|--------------------|-----------------|-----------------|------------------------------|-----------------------------------------------|-----------------------------------------------|------------------------|-------------------|-------------------|-------------------|-------------------|-----------------------|---------------------|----------------------------------|---------------------------------|
| 0                               |            |                                                                                                                                                                                         | 3           | 4        | 5                          | 6                  | 7               | 8               | 9                            | 10                                            | 11                                            | 12                     | 13                | 14                | 15                | 16                | 17                    | 18                  | 19                               | 20                              |
| 66                              | WRPH18     | Repairing, Maintenance of Electric Wiring, Wooden Furniture, Ceiling Fan, Exhaust Fan, Duct Hose Pipe and Ancillary Works on Different water pump House under MODS 5, DWASA (Package-2) | N           | 1        | RFC                        | SE                 | Own             | 01-04-003       | 3.00                         | 3.00                                          | Planned Dates<br>Planned Days                 | 25-Sep-2026<br>0       | 2-Oct-2026<br>7   | 16-Oct-2026<br>7  | 23-Oct-2026<br>7  | 30-Oct-2026<br>7  | 30-Oct-2026<br>7      | 30-Oct-2026<br>7    | 29-Jun-2026                      | 11-Nov-2026                     |
| 67                              | WRPH17     | Repairing, Maintenance and Ancillary Works at Monikail Health Complex Water Pump House and Boundary Walls under MODS 5, DWASA.                                                          | N           | 1        | RFC                        | SE                 | Own             | 01-04-003       | 3.00                         | 2.95                                          | Actual Dates<br>Planned Dates<br>Planned Days | 12-May-2026<br>0       | 19-May-2026<br>7  | 26-May-2026<br>7  | 2-Jun-2026<br>7   | 9-Jun-2026<br>7   | 9-Jun-2026<br>7       | 9-Jun-2026<br>7     | 29-Jun-2026                      | 20                              |
| 68                              | WRPH20     | Waterproofing of pump house roof and other repair works on Different water pump Houses under MODS 5, DWASA. (Package-2)                                                                 | N           | 1        | RFC                        | SE                 | Own             | 01-04-003       | 3.00                         | 2.99                                          | Planned Dates<br>Planned Days                 | 12-May-2026<br>0       | 19-May-2026<br>7  | 26-May-2026<br>7  | 2-Jun-2026<br>7   | 9-Jun-2026<br>7   | 9-Jun-2026<br>7       | 9-Jun-2026<br>7     | 29-Jun-2026                      | 20                              |
| 69                              | WRPH21     | Repairing, Maintenance of Electric Wiring, Wooden Furniture, Ceiling Fan, Exhaust Fan, Duct Hose Pipe and Ancillary Works on Different water pump House under MODS 5, DWASA (Package-3) | N           | 1        | RFC                        | SE                 | Own             | 01-04-003       | 3.00                         | 3.00                                          | Actual Dates<br>Planned Dates<br>Planned Days | 25-Sep-2026<br>0       | 2-Oct-2026<br>7   | 16-Oct-2026<br>7  | 23-Oct-2026<br>7  | 30-Oct-2026<br>7  | 30-Oct-2026<br>7      | 30-Oct-2026<br>7    | 29-Jun-2026                      | 11-Nov-2026                     |
| 70                              | WRPH19     | Urgent Any Kind of Repairing, Maintenance Work Related to Pump House.                                                                                                                   | N           | 1        | DMV/ RFC/ TA/ FA/ LTM/ OTM | MD/ Own            | 01-04-003       | 0.79            | 0.79                         | Planned Dates<br>Planned Days<br>Actual Dates | 25-Sep-2026<br>0                              | 2-Oct-2026<br>7        | 16-Oct-2026<br>7  | 23-Oct-2026<br>7  | 30-Oct-2026<br>7  | 30-Oct-2026<br>7  | 30-Oct-2026<br>7      | 30-Oct-2026<br>7    | 29-Jun-2026                      | 11-Nov-2026                     |
| Vehicle Maintenance (01-04-017) |            |                                                                                                                                                                                         | Allocation= |          | Sub total=                 |                    | 15.00           |                 | 65.00                        |                                               | 65.00                                         |                        |                   |                   |                   |                   |                       |                     |                                  |                                 |
| 71                              | VM2        | Repairing, Maintenance work of Single Cabine Pickup Dhaka Metro-Tha-11-9674 & Covered Van Dhaka Metro Ma-5934 Under MODS ZONE-5, DWASA.                                                 | N           | 1        | LTM                        | CE                 | Own             | 01-04-017       | 4.63                         | 4.63                                          | Planned Dates<br>Planned Days<br>Actual Dates | 26-May-2025<br>0       | 13-Jun-2025<br>18 | 27-Jun-2025<br>14 | 4-Jul-2025<br>7   | 11-Jul-2025<br>7  | 8-Aug-2025<br>28      | 8-Aug-2025<br>28    | 7-Sep-2025                       | 7-Sep-2025                      |
| New Work (01-04-017)            |            |                                                                                                                                                                                         |             |          |                            |                    |                 |                 |                              |                                               |                                               |                        |                   |                   |                   |                   |                       |                     |                                  |                                 |
| 72                              | VM1        | Repairing, Maintenance work of Water Browser Dhaka Metro-Sha-11-192 under MODS ZONE-5, DWASA.                                                                                           | N           | 1        | e-GP LTM                   | SE                 | Own             | 01-04-017       | 3.00                         | 3.00                                          | Planned Dates<br>Planned Days<br>Actual Dates | 10-Aug-2025<br>0       | 28-Aug-2025<br>18 | 11-Sep-2025<br>14 | 18-Sep-2025<br>7  | 25-Sep-2025<br>7  | 23-Oct-2025<br>28     | 23-Oct-2025<br>28   | 22-Nov-2025                      | 22-Nov-2025                     |
| 73                              | VM3        | Repairing, Maintenance work of J.D.Pump 3,6&6 Under MODS ZONE-5, DWASA.                                                                                                                 | N           | 1        | e-GP LTM                   | SE                 | Own             | 01-04-017       | 3.00                         | 3.00                                          | Planned Dates<br>Planned Days<br>Actual Dates | 10-Aug-2025<br>0       | 28-Aug-2025<br>18 | 11-Sep-2025<br>14 | 18-Sep-2025<br>7  | 25-Sep-2025<br>7  | 23-Oct-2025<br>28     | 23-Oct-2025<br>28   | 22-Nov-2025                      | 22-Nov-2025                     |
| 74                              | VM4        | Repairing, Maintenance work of Single Cabine Pickup Dhaka Metro-Tha-11-9674 & Covered Van Dhaka Metro Ma-5934 Under MODS ZONE-5, DWASA.                                                 | N           | 1        | e-GP LTM                   | CE                 | Own             | 01-04-017       | 3.50                         | 3.50                                          | Planned Dates<br>Planned Days<br>Actual Dates | 10-Aug-2025<br>0       | 28-Aug-2025<br>18 | 11-Sep-2025<br>14 | 18-Sep-2025<br>7  | 25-Sep-2025<br>7  | 23-Oct-2025<br>28     | 23-Oct-2025<br>28   | 22-Nov-2025                      | 22-Nov-2025                     |

*Handwritten signature*

*Handwritten signature*

*Handwritten signature*

