

Package No	Description of Procurement Package	Unit	Quantity	Procurement Method & Type	Contract Awarding Authority	Source of Fund	Est. Cost/Contract amount in Tk (Lakh)	Time Code for Process	Procurement Process/ L1/ Advertisement	Advertisement Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Completion of Contract	Total Time in Days
(1)	(2)	(3)	(4)	(5)	(6)	(7)	(8)	(9)	(10)	(11)	(12)	(13)	(14)	(15)	(16)	(17)	(18)
(B) Code: 01-02-012 (Office Maintenance) Budget: 15 Lakh																	
1	Repair and maintenance work of air conditioning equipment of MODS Zone-4, Dhaka WASA	Ltr	1	DPM	SE	Rev	3.00	Planned Dates	8/15/2025	8/29/2025	9/5/2025	9/12/2025	9/19/2025	10/10/2025	10/20/2025		
								Planned Days	0	14	7	7	7	21	10	66	
								Actual Dates									
2	Repair and maintenance work of security shed of MODS Zone-4, Dhaka WASA	Ltr	1	DPM	SE	Rev	3.00	Planned Dates	8/15/2025	8/29/2025	9/5/2025	9/12/2025	9/19/2025	10/10/2025	10/20/2025		
								Planned Days	0	14	7	7	7	21	10	66	
								Actual Dates									
3	Repair and maintenance work of sewer pipe, rainwater pipe and soil pipe of MODS Zone-4 Dhaka WASA	Ltr	1	DPM	SE	Rev	3.00	Planned Dates	8/15/2025	8/29/2025	9/5/2025	9/12/2025	9/19/2025	10/10/2025	10/20/2025		
								Planned Days	0	14	7	7	7	21	10	66	
								Actual Dates									
4	Procurement of Dockeries & Related Kitchen Accessories for MODS Zone-4, Dhaka WASA	Ltr	1	DPM	SE	Rev	3.00	Planned Dates	8/15/2025	8/29/2025	9/5/2025	9/12/2025	9/19/2025	10/10/2025	10/20/2025		
								Planned Days	0	14	7	7	7	21	10	66	
								Actual Dates									
5	Emergency repairing of for office maintenance of MODS Zone-4 office, Dhaka WASA	Ltr	1	LTM/D PM/RF Q	SE/CE/DO MO	Rev	3.00	Planned Dates	8/15/2025	8/29/2025	9/5/2025	9/12/2025	9/19/2025	10/10/2025	10/20/2025		
								Planned Days	0	14	7	7	7	21	10	66	
								Actual Dates									
Sub-Total B							15.00										
(C) Code: 01-02-024 (Furniture Maintenance) Budget: 1.50 Lakh																	
1	Emergency Maintenance works of various Furniture of MODS Zone-4 office, Dhaka WASA	Nr	1	LTM/D PM/RF Q	SE/CE/DO OPE	Rev	1.50	Planned Dates	8/20/2025	9/3/2025	9/10/2025	9/17/2025	9/24/2025	10/15/2025	10/25/2025		
								Planned Days	0	14	7	7	7	21	10	66	
								Actual Dates									
Sub-Total C							1.50										
(D) Code: 01-02-023 (Computer Maintenance) Budget: 3.00 Lakh																	
1	Maintenance works of various computer of MODS Zone-4 office, Dhaka WASA	Nr	1	LTM/D PM/RF Q	SE/CE/DO OPE	Rev	3.00	Planned Dates	8/20/2025	9/3/2025	9/10/2025	9/17/2025	9/24/2025	10/15/2025	10/25/2025		
								Planned Days	0	14	7	7	7	21	10	66	
								Actual Dates									
Sub-Total D							3.00										
(E) Code: 01-04-015 (SCADA Maintenance) Budget: 7.80 Lakh																	
1	Emergency Maintenance works of various SCADA of MODS Zone-4 office, Dhaka WASA	Nr	1	LTM/D PM/RF Q	SE/CE/DO OPE	Rev	7.80	Planned Dates	8/26/2025	9/9/2025	9/16/2025	9/23/2025	9/30/2025	10/21/2025	11/20/2025		
								Planned Days	0	14	7	7	7	21	30	86	
								Actual Dates									
Sub-Total E							7.80										
(F) Code: 01-04-017 (Vehicle Maintenance) Budget: 25.00 Lakh																	
1	Engine overhauling, suspension repair and other maintenance works of medium water bowser (Dhaka Metro Sha-11-2724) under MODS Zone-4, Dhaka WASA	Nr	1	LTM (e GP)	SE	Rev	2.76	Planned Dates	9/11/2025	9/25/2025	10/2/2025	10/9/2025	10/16/2025	11/6/2025	12/6/2025		
								Planned Days	0	14	7	7	7	21	30	86	
								Actual Dates	4/11/2026	4/25/2026	5/2/2026	5/9/2026	5/16/2026	6/6/2026	7/6/2026		
2	Denking, painting, suspension repair and necessary maintenance works of big water bowser (Dhaka Metro Dha-11-0107, Dhaka Metro Dha-11-0061 and Dhaka Metro Dha-11-0422) under MODS Zone-4, Dhaka WASA	Nr	1	RFQ (e GP)	CE	Rev	3.92	Planned Dates	9/11/2025	9/25/2025	10/2/2025	10/9/2025	10/16/2025	11/6/2025	12/6/2025		
								Planned Days	0	14	7	7	7	21	30	86	
								Actual Dates	9/11/2025	9/25/2025	10/2/2025	10/9/2025	10/16/2025	11/6/2025	12/6/2025		
3	Denking, painting, suspension repair and necessary maintenance works of Vehicle (Dhaka Metro Tra-11-0175) under MODS Zone-4, Dhaka WASA	Nr	1	RFQ (e GP)	SE	Rev	2.19	Planned Dates	9/11/2025	9/25/2025	10/2/2025	10/9/2025	10/16/2025	11/6/2025	12/6/2025		
								Planned Days	0	14	7	7	7	21	30	86	
								Actual Dates	9/11/2025	9/25/2025	10/2/2025	10/9/2025	10/16/2025	11/6/2025	12/6/2025		
4	Engine overhauling of DMA maintenance Vehicle (Dhaka Metro-Ma-11-5936), installation of injector set for single cable pickup (Dhaka Metro-Tra-11-9173) and other maintenance works under MODS Zone-4, Dhaka WASA	Nr	1	RFQ (e GP)	CE	Rev	3.30	Planned Dates	9/11/2025	9/25/2025	10/2/2025	10/9/2025	10/16/2025	11/6/2025	12/6/2025		
								Planned Days	0	14	7	7	7	21	30	86	
								Actual Dates	9/11/2025	9/25/2025	10/2/2025	10/9/2025	10/16/2025	11/6/2025	12/6/2025		