

OFFICE OF THE EXECUTIVE ENGINEER
FIELD MAINTENANCE DIVISION-2 (F.M.D-2)

DHAKA WATER SUPPLY AND SEWERAGE AUTHORITY

REVISED ANNUAL PROCUREMENT PLAN FOR THE FISCAL YEAR OF 2024-25

A) Source of fund & code No. : Water pump maintenance head of FMD-2, DWASA, Code No: 01-04-003

Allocated Budget for Sub-Head-A = 6,67,87,000/-Taka.

Sl. No.	Pack. No.	Description of Works & Goods	Unit	Qty	Proc. Method & Types	Budget Allocation	Contract Authority	Estimated Cost in TK (Lakh)	Time Code	Invitation of Tender	Tender Opening & Evaluation	Contract Sign	Contract Completion Date
		Carried Over											
1	TN ID: 990745	Withdrawn and replacement of 50(Fifty) nos. sub pump motor set at different pump stations under MODS circle-2, DWASA.	Nos.	50	LTM (e-GP)	DWASA Own fund	MD	13.48	Actual Dates	26-May-24	10-Jun-24	2-Jul-24	23-Feb-25
2	TN ID: 1000854	Installation of modernized LT panel box for the rectification of the electrical wiring system at different pump stations under MODS Zone-4 & 10, DWASA.	Nos.	10	LTM (e-GP)	DWASA Own fund	DMD	9.44	Actual Dates	5-Jun-24	20-Jun-24	2-Jul-24	23-Sep-24
3	TN ID: 837027	Repair-maintenance & rectification of WASA Bhaban 2000KVA sub-station, MD House & Duaripara 2000 KVA sub station under FMD-2, DWASA.	Package	1	LTM (e-GP)	DWASA Own fund	CE	4.73	Actual Dates	9-Jul-24	23-Jul-24	8-Sep-24	3-Dec-24
		New work											
4	PW-01	Withdrawn and replacement of 50(Fifty) nos. sub pump motor set at different pump stations under MODS circle-2, DWASA.	Nos.	50	LTM (e-GP)	DWASA Own fund	MD	13.26	Actual Dates	6-Nov-24	20-Nov-24	10-Dec-24	19-Jun-25
5	PW-02	Reconditioning of 10(Ten) Nos. different branded and capacities defective burnt transformers under F.M.D-2, DWASA (Lot-1)	Nos.	10	LTM (e-GP)	DWASA Own fund	MD	10.80	Actual Dates	3-Sep-24	18-Sep-24	30-Oct-24	26-Jan-25
6	PW-03	Reconditioning of 10(Ten) Nos. different branded and capacities defective burnt transformers under F.M.D-2, DWASA (Lot-2)	Nos.	10	LTM (e-GP)	DWASA Own fund	MD	10.67	Actual Dates	10-Apr-25	24-Apr-25	8-May-25	5-Aug-25
7	PW-04	Replacement & reinstallation of 30 Nos. electric sub-stations under MODS circle-2, DWASA (Lot-1)	Nos.	30	LTM (e-GP)	DWASA Own fund	MD	9.45	Actual Dates	3-Sep-24	18-Sep-24	20-Oct-24	10-Mar-25
8	PW-05	Replacement & reinstallation of 30 Nos. electric sub-stations under MODS circle-2, DWASA (Lot-2)	Nos.	30	LTM (e-GP)	DWASA Own fund	MD	9.45	Actual Dates	20-Mar-25	8-Apr-25	5-May-25	30-Jun-25
9	PW-06	Installation of Water level sensor at different pump stations of different MODS Zone for Installing SCADA system under MODS Circle-2, DWASA.	Package	1	LTM (e-GP)	DWASA Own fund	DMD	9.46	Actual Dates	7-Jan-25	22-Jan-25	5-Feb-25	30-Jun-25
10	PW-07	Repair-maintenance, servicing of 2000 KVA electric sub-station and wiring network at WASA Bhaban under F.M.D-2, DWASA.	Package	1	LTM (e-GP)	DWASA Own fund	CE	4.73	Actual Dates	18-Dec-24	1-Jan-25	28-Jan-25	27-Apr-25
11	PW-08	Repair-maintenance of withdrawal Non Return Valves (NRV) from different pump stations under MODS circle-2, DWASA.	Nos.	20	LTM (e-GP)	DWASA Own fund	CE	4.72	Actual Dates	13-Nov-24	28-Nov-24	31-Dec-24	28-Jun-25
12	PW-09	Rising of housing pipe, delivery line with RCC Joist of 8(Eight) Nos. DTW at different pump station under MODS circle-2, DWASA.	Nos.	8	LTM (e-GP)	DWASA Own fund	CE	4.74	Actual Dates	6-Nov-24	20-Nov-24	9-Dec-24	6-Mar-25
13	PW-10	Repair-maintenance, servicing of 2000 KVA electric sub-station and wiring network at Duaripara staff quarter under F.M.D-2, DWASA.	Package	1	LTM (e-GP)	DWASA Own fund	CE	4.73	Actual Dates	6-Nov-24	20-Nov-24	9-Dec-24	2-Apr-25
14	PW-11	Repairing WASA Residence (MD House) electric installation with cleaning and 800 KVA standby electric sub station adjacent to shanti BWPP, DWASA.	Package	1	LTM (e-GP)	DWASA Own fund	CE	4.98	Actual Dates	22-May-25	7-Jun-25	14-Jun-25	14-Aug-25
15	PW-12	Rewinding of 10(Ten) Nos. 200 KVA burnt transformers with related services under F.M.D-2, DWASA (Lot-1)	Nos.	10	LTM (e-GP)	DWASA Own fund	MD	11.99	Actual Dates	22-May-25	7-Jun-25	14-Jun-25	14-Aug-25
16	PW-13	Repair, maintenance, servicing and concealing of existing electrical wiring system at 10 nos. different water pump house under MODS zone-4, DWASA.	Nos.	10	LTM (e-GP)	DWASA Own fund	CE	4.98	Actual Dates	22-May-25	7-Jun-25	14-Jun-25	14-Aug-25

[Signature]

Md. Shahadat Hossain
Sub-Assistant Engineer
F.M. Division-2, Dhaha WASA

[Signature]

(শেখ আরিফ রহমান জিতু)
নিবাহী প্রকৌশলী
এফ.এম. বিভাগ-২, ঢাকা ওয়াসা

[Signature]

মোঃ আঃ লতিফ
তত্ত্বাবধায়ক প্রকৌশলী
আর.পি.ই এন্ড এম সার্কেল
ঢাকা ওয়াসা

[Signature]

(প্রকৌঃ এ.কে.এম. সহিদ উদ্দিন)
মোঃ আব্দুস সালাম বঙ্গবন্ধু
পরিচালক (প্ল্যান ও ইমপ্লিমেন্টেশন)
ঢাকা ওয়াসা

[Signature]

মোঃ মজিবুর রহমান
ব্যবস্থাপনা পরিচালক
ঢাকা ওয়াসা

Sl. No.	Back. No.	Description of Works & Goods	Unit	Qty	Proc. Method & Types	Budget Allocation	Contract Approving Authority	Estimated Cost in Tk (Lakh)	Time Code	Invitation of Tender	Tender Opening & Evaluation	Contract Sign	Contract Completion Date
17	PW-14	Rewinding of 8 (Eight) Nos. 5 Ton capacity electric chain-pulley with related services under F.M.D. 2, DWASA.	Nos.	8	LTM (e-GP)	DWASA Own fund	CE	4.72	Actual Dates	1-Oct-24	16-Oct-24	20-Nov-24	10-Feb-25
18	PW-15	Installation of sub pump motor with delivery line construction & making provision for dual pump motor operation at different pump stations under MODS zone 4, DWASA.	Nos.	5	LTM (e-GP)	DWASA Own fund	CE	4.73	Actual Dates	18-Sep-24	3-Oct-24	7-Nov-24	5-May-25
19	PW-16	Installation of sub pump motor with delivery line construction & making provision for dual pump motor operation at different pump stations under MODS zone-5, DWASA.	Nos.	5	LTM (e-GP)	DWASA Own fund	CE	4.72	Actual Dates	3-Sep-24	18-Sep-24	18-Nov-24	5-May-25
20	PW-17	Installation of sub pump motor with delivery line construction & making provision for dual pump motor operation at different pump stations under MODS zone-8, DWASA.	Nos.	5	LTM (e-GP)	DWASA Own fund	CE	4.74	Actual Dates	3-Sep-24	18-Sep-24	3-Nov-24	17-Jan-25
21	PW-18	Installation of sub pump motor with delivery line construction & making provision for dual pump motor operation at different pump stations under MODS zone-9, DWASA.	Nos.	5	LTM (e-GP)	DWASA Own fund	CE	4.73	Actual Dates	18-Sep-24	3-Oct-24	5-Nov-24	30-Jun-25
22	PW-19	Installation of sub pump motor with delivery line construction & making provision for dual pump motor operation at different pump stations under MODS zone-10, DWASA.	Nos.	5	LTM (e-GP)	DWASA Own fund	CE	4.73	Actual Dates	18-Sep-24	3-Oct-24	30-Oct-24	31-Mar-25
23	PW-20	Pump motor withdrawn and servicing, Periodical maintenance of motor at different pump stations under MODS Circle-2, DWASA.	Package	1	LTM (e-GP)	DWASA Own fund	DMD	9.42	Actual Dates	13-Nov-24	28-Nov-24	22-Dec-24	19-Jun-25
24	PW-21	Transformer withdrawn servicing and oil refilling, periodical maintenance with related works at F.M.D-2, DWASA.	Package	1	LTM (e-GP)	DWASA Own fund	CE	4.73	Actual Dates	6-Nov-24	20-Nov-24	11-Dec-24	20-Jun-25
25	PW-22	Working provision and arrangement special transport and manpower of difficult site for breakdown work at different pump stations under MODS circle-2, DWASA.	Package	1	LTM (e-GP)	DWASA Own fund	CE	4.74	Actual Dates	16-Oct-24	31-Oct-24	5-Dec-24	2-Jun-25
26	PW-23	Replacement / Changing of faulty electric transformer & ancillary works at different pump stations under MODS circle-2, DWASA.	Package	1	LTM (e-GP)	DWASA Own fund	DMD	9.48	Actual Dates	6-Nov-24	20-Nov-24	9-Dec-24	30-Jun-25
27	PW-24	Construction of earthing system for pump motor set, VFD panel board, LTCT meter panel, SCADA panel at 15(fifteen) Nos. different sub stations under MODS zone 4 or any other zone, DWASA.	Nos.	15	LTM (e-GP)	DWASA Own fund	CE	14.23	Actual Dates	18-Sep-24	3-Oct-24	20-Oct-24	16-Jan-25
28	PW-25	Construction of earthing system for pump motor set, VFD panel board, LTCT meter panel, SCADA panel at 15(fifteen) Nos. different sub stations under MODS zone 5 or any other zone, DWASA.	Nos.	15	LTM (e-GP)	DWASA Own fund	CE	14.23	Actual Dates	24-Sep-24	9-Oct-24	17/11/2024	13-Jan-25
29	PW-26	Construction of earthing system for pump motor set, VFD panel board, LTCT meter panel, SCADA panel at 15(fifteen) Nos. different sub stations under MODS zone 8 or any other zone, DWASA.	Nos.	15	LTM (e-GP)	DWASA Own fund	CE	14.24	Actual Dates	18-Sep-24	3-Oct-24	20-Oct-24	16-Jan-25
30	PW-27	Construction of earthing system for pump motor set, VFD panel board, LTCT meter panel, SCADA panel at 15(fifteen) Nos. different sub stations under MODS zone 9 or any other zone, DWASA.	Nos.	15	LTM (e-GP)	DWASA Own fund	CE	14.23	Actual Dates	24-Sep-24	9-Oct-24	10-Nov-24	13-Jan-25
31	PW-28	Construction of earthing system for pump motor set, VFD panel board, LTCT meter panel, SCADA panel at 15(fifteen) Nos. different sub stations under MODS zone 10 or any other zone, DWASA.	Nos.	15	LTM (e-GP)	DWASA Own fund	CE	14.23	Actual Dates	13-Nov-24	28-Nov-24	9-Dec-24	8-Mar-25
32	PW-29	Rising of electric transformer CC pad with necessary construction works & related services at different pump station under MODS Zone-4 or any other zone, DWASA.	Package	1	LTM (e-GP)	DWASA Own fund	CE	4.73	Actual Dates	6-Nov-24	20-Nov-24	11-Dec-24	6-Mar-25
33	PW-30	Rising of electric transformer CC pad with necessary construction works & related services at different pump station under MODS Zone-5 or any other zone, DWASA.	Package	1	LTM (e-GP)	DWASA Own fund	CE	4.74	Actual Dates	16-Oct-24	31-Oct-24	27-Nov-24	13-Jan-25

মোঃ ফজলুর রহমান
ব্যবস্থাপনা পরিচালক
ঢাকা ওয়াসা।

মোঃ আব্দুল হক
উপ-ব্যবস্থাপক (পরিচালক)
ঢাকা ওয়াসা।

শেখ আরিফ রহমান জিতু
নির্বাহী প্রকৌশলী
এফ.এম. বিভাগ-২, ঢাকা ওয়াসা

মোঃ আঃ সত্যিক
তত্ত্বাবধায়ক প্রকৌশলী
আর.পি.ই এন্ড এম সাইটস (পরিচালক)
ঢাকা ওয়াসা।

মোঃ আরিফ রহমান জিতু
নির্বাহী প্রকৌশলী
এফ.এম. বিভাগ-২, ঢাকা ওয়াসা

Md. Shahadat Hossain
Sub-Assistant Engineer
F.M. Division-2, Dhaka WASA

Sl. No.	Pack. No.	Description of Works & Goods	Unit	Qty	Proc. Method & Types	Budget Allocation	Contract Approving Authority	Estimated Cost in TK (Lakh)	Time Code	Invitation of Tender	Tender Opening & Evaluation	Contract Sign	Contract Completion Date
34	PW-31	Rising of electric transformer CC pad with necessary construction works & related services at different pump station under MODS Zone-8 or any other zone, DWASA.	Package	1	LTM (e-GP)	DWASA Own fund	CE	4.73	Actual Dates Actual Days	6-Nov-24	20-Nov-24	9-Dec-24	31-Mar-25
35	PW-32	Rising of electric transformer CC pad with necessary construction works & related services at different pump station under MODS Zone-9 or any other zone, DWASA.	Package	1	LTM (e-GP)	DWASA Own fund	CE	4.73	Actual Dates Actual Days	16-Oct-24	31-Oct-24	25-Nov-24	1-Apr-25
36	PW-33	Rising of electric transformer CC pad with necessary construction works & related services at different pump station under MODS Zone-10 or any other zone, DWASA.	Package	1	LTM (e-GP)	DWASA Own fund	CE	4.73	Actual Dates Actual Days	24-Sep-24	9-Oct-24	5-Nov-24	31-Jan-25
37	PW-34	Laying of stand by HT cable with Cable Tray and related electrical setup at RMU to Substation room and other related servicing and maintenance works at WASA Bhaban, DWASA.	Package	1	LTM (e-GP)	DWASA Own fund	DMD	9.99	Actual Dates Actual Days	22-May-25	7-Jun-25	14-Jun-25	14-Aug-25
38	PW-35	Repairing of 25 (Twenty five) Nos. submersible-pump portion under F.M.D-2, DWASA.	Nos.	25	OTM (e-GP)	DWASA Own fund	CE	4.49	Actual Dates Actual Days	16-Oct-24	31-Oct-24	22-Jan-25	6-Apr-25
39	PW-36	Installation of IP camera with necessary accessories under F.M.D-2, Mohakhali and Uttara Sub-office compound, DWASA.	Package	1	LTM (e-GP)	DWASA Own fund	CE	4.73	Actual Dates Actual Days	20-Mar-25	8-Apr-25	4-May-25	30-Jun-25
40	PW-37	Repair-maintenance of HT/LT cable fault with related services under MODS circle-2, DWASA.	Package	1	LTM (e-GP)	DWASA Own fund	DMD	9.42	Actual Dates Actual Days	25-Nov-24	11-Dec-24	17-Dec-24	11-May-25
41	PW-38	Sub station servicing, periodical maintenance, cleaning old faulty apparatus, cable etc at different pump station under MODS Zone-4, DWASA.	Package	1	LTM (e-GP)	DWASA Own fund	CE	4.72	Actual Dates Actual Days	25-Nov-24	11-Dec-24	31-Dec-24	27-Mar-25
42	PW-39	Sub station servicing, periodical maintenance, cleaning old faulty apparatus, cable etc at different pump station under MODS Zone-5, DWASA.	Package	1	LTM (e-GP)	DWASA Own fund	CE	4.72	Actual Dates Actual Days	3-Sep-24	18-Sep-24	30-Oct-24	24-Dec-24
43	PW-40	Sub station servicing, periodical maintenance, cleaning old faulty apparatus, cable etc at different pump station under MODS Zone-8, DWASA.	Package	1	LTM (e-GP)	DWASA Own fund	CE	4.74	Actual Dates Actual Days	1-Oct-24	16-Oct-24	28-Nov-24	26-Jan-25
44	PW-41	Sub station servicing, periodical maintenance, cleaning old faulty apparatus, cable etc at different pump station under MODS Zone-9, DWASA.	Package	1	LTM (e-GP)	DWASA Own fund	CE	4.72	Actual Dates Actual Days	18-Sep-24	3-Oct-24	10-Nov-24	23-Dec-24
45	PW-42	Sub station servicing, periodical maintenance, cleaning old faulty apparatus, cable etc at different pump station under MODS Zone-10, DWASA.	Package	1	LTM (e-GP)	DWASA Own fund	CE	4.73	Actual Dates Actual Days	1-Oct-24	16-Oct-24	28-Nov-24	20-Jan-25
46	PW-43	Rewinding of different brand 20 nos. burnt sub-pump motor set under F.M. Division-2, Dhaka WASA. (Lot 1).	Nos.	20	LTM (e-GP)	DWASA Own fund	MD	11.38	Actual Dates Actual Days	1-Oct-24	16-Oct-24	9-Jan-25	31-Mar-25
47	PW-44	Rewinding of different brand 20 nos. burnt sub-pump motor set under F.M. Division-2, Dhaka WASA. (Lot 2).	Nos.	20	LTM (e-GP)	DWASA Own fund	MD	11.37	Actual Dates Actual Days	24-Sep-24	9-Oct-24	6-Nov-24	10-Feb-25
48	PW-45	Rewinding of different brand 20 nos. burnt sub-pump motor set under F.M. Division-2, Dhaka WASA. (Lot 3).	Nos.	20	LTM (e-GP)	DWASA Own fund	MD	11.38	Actual Dates Actual Days	20-Mar-25	8-Apr-25	4-May-25	30-Jun-25
49	PW-46	Rewinding of different brand 20 nos. burnt sub-pump motor set under F.M. Division-2, Dhaka WASA. (Lot 4).	Nos.	20	LTM (e-GP)	DWASA Own fund	MD	11.99	Actual Dates Actual Days	22-May-25	7-Jun-25	14-Jun-25	14-Aug-25
50	PW-47	Repair and Maintenance of Pump-motor Controlling Device with necessary materials under FMD-2, DWASA.	Package	1	LTM (e-GP)	DWASA Own fund	MD	19.93	Actual Dates Actual Days	20-Apr-25	7-May-25	15-May-25	30-Jun-25
51	PW-48	Repair, maintenance, servicing and concealing of existing electrical wiring system at 10 nos. different water pump house under MODS zone-5, DWASA.	Nos.	10	LTM (e-GP)	DWASA Own fund	CE	4.73	Actual Dates Actual Days	16-Oct-24	31-Oct-24	25-Nov-24	9-Jan-25
52	PW-49	Repair, maintenance, servicing and concealing of existing electrical wiring system at 10 nos. different water pump house under MODS zone-8, DWASA.	Nos.	10	LTM (e-GP)	DWASA Own fund	CE	4.75	Actual Dates Actual Days	20-Oct-24	7-Nov-24	20-Nov-24	9-Feb-25
53	PW-50	Repair, maintenance, servicing and concealing of existing electrical wiring system at 10 nos. different water pump house under MODS zone-9, DWASA.	Nos.	10	LTM (e-GP)	DWASA Own fund	CE	4.73	Actual Dates Actual Days	16-Oct-24	31-Oct-24	20-Nov-24	3-Feb-25

মোঃ ফজলুর রহমান
ব্যবস্থাপনা পরিচালক
ঢাকা ওয়াসা।

প্রকৌশলী মোঃ আব্দুস সালাম বাপ্পী
পরিচালক (শিফট ও ইন্সপেকশন)
ঢাকা ওয়াসা।

মোঃ মাহিদ্দীন
তত্ত্বাবধায়ক প্রকৌশলী
সার.পি.ই.এড এম সার্কেল
ঢাকা ওয়াসা।

(শেখ আরিফ রহমান জিতু)
নির্বাহী প্রকৌশলী
এফ.এম. বিভাগ-২, ঢাকা ওয়াসা

I. Shahadat Hossain
Sub-Assistant Engineer
Division-2, Dhaka WASA

Sl. No.	Pack. No.	Description of Works & Goods	Unit	Qty	Proc. Method & Types	Budget Allocation	Contract Approving Authority	Estimated Cost in TK (Lakh)	Time Code	Invitation of Tender	Tender Opening & Evaluation	Contract Sign	Contract Completion Date
54	PW-51	Repair, maintenance, servicing and concealing of existing electrical wiring system at 10 nos. different water pump house under MODS zone-10, DWASA.	Nos.	10	LTM (e-GP)	DWASA Own fund	CE	4.73	Actual Dates	6-Nov-24	20-Nov-24	6-Jan-25	16-Mar-25
55	PW-52	Pump Installation with necessary electrical arrangement at replacement/re-generation/rehabilitation/ old DTW under MODS zone- 4 or any other zone, DWASA.	Package	1	LTM (e-GP)	DWASA Own fund	CE	4.72	Actual Dates	24-Sep-24	9-Oct-24	6-Nov-24	30-Jun-25
56	PW-53	Pump Installation with necessary electrical arrangement at replacement/re-generation/rehabilitation/ old DTW under MODS zone- 5 or any other zone, DWASA.	Package	1	LTM (e-GP)	DWASA Own fund	CE	4.72	Actual Dates	24-Sep-24	9-Oct-24	30-Oct-24	30-Jun-25
57	PW-54	Pump Installation with necessary electrical arrangement at replacement/re-generation/rehabilitation/ old DTW under MODS zone- 8 or any other zone, DWASA.	Package	1	LTM (e-GP)	DWASA Own fund	CE	4.72	Actual Dates	1-Oct-24	16-Oct-24	20-Nov-24	30-Jun-25
58	PW-55	Pump Installation with necessary electrical arrangement at replacement/re-generation/rehabilitation/ old DTW under MODS zone- 9 or any other zone, DWASA.	Package	1	LTM (e-GP)	DWASA Own fund	CE	4.99	Planned Dates	24-Sep-24	9-Oct-24	11-Oct-24	30-Jun-25
59	PW-56	Pump Installation with necessary electrical arrangement at replacement/re-generation/rehabilitation/ old DTW under MODS zone- 10 or any other zone, DWASA.	Package	1	LTM (e-GP)	DWASA Own fund	CE	4.72	Planned Dates	20-Oct-24	7-Nov-24	28-Nov-24	30-Jun-25
60	PW-57	Rising of electric transformer CC pad with necessary construction works and repairing fencing net & related services at different pump station under MODS Zone-4, DWASA.	Package	1	LTM (e-GP)	DWASA Own fund	CE	4.73	Planned Dates	16-Oct-24	31-Oct-24	3-Dec-24	11-Mar-25
61	PW-58	Rising of electric transformer CC pad with necessary construction works and repairing fencing net & related services at different pump station under MODS Zone-5, DWASA.	Package	1	LTM (e-GP)	DWASA Own fund	CE	4.73	Planned Dates	24-Sep-24	9-Oct-24	18/11/2024	13-Jan-25
62	PW-59	Rising of electric transformer CC pad with necessary construction works and repairing fencing net & related services at different pump station under MODS Zone-8, DWASA.	Package	1	LTM (e-GP)	DWASA Own fund	CE	4.73	Planned Dates	1-Oct-24	16-Oct-24	28-Nov-24	25-Jan-25
63	PW-60	Rising of electric transformer CC pad with necessary construction works and repairing fencing net & related services at different pump station under MODS Zone-9, DWASA.	Package	1	LTM (e-GP)	DWASA Own fund	CE	4.73	Planned Dates	24-Sep-24	9-Oct-24	18/11/2024	10-Jan-25
64	PW-61	Rising of electric transformer CC pad with necessary construction works and repairing fencing net & related services at different pump station under MODS Zone-10, DWASA.	Package	1	LTM (e-GP)	DWASA Own fund	CE	4.72	Actual Dates	1-Oct-24	16-Oct-24	20-Nov-24	10-Jan-25
65	PW-62	Installation of modernized LT panel box for the rectification of the electrical wiring system at different pump stations under MODS Zone-4 DWASA.	Nos.	10	LTM (e-GP)	DWASA Own fund	DMD	9.47	Planned Dates	18-Sep-24	3-Oct-24	30-Oct-24	25-Jan-25
66	PW-63	Installation of modernized LT panel box for the rectification of the electrical wiring system at different pump stations under MODS Zone-5 DWASA.	Nos.	10	LTM (e-GP)	DWASA Own fund	DMD	9.48	Planned Dates	3-Sep-24	18-Sep-24	23-Oct-24	18-Jan-25
67	PW-64	Installation of modernized LT panel box for the rectification of the electrical wiring system at different pump stations under MODS Zone-8 DWASA.	Nos.	10	LTM (e-GP)	DWASA Own fund	DMD	9.48	Planned Dates	18-Sep-24	3-Oct-24	21-Oct-24	17-Jan-25
68	PW-65	Installation of modernized LT panel box for the rectification of the electrical wiring system at different pump stations under MODS Zone-9 DWASA.	Nos.	10	LTM (e-GP)	DWASA Own fund	DMD	9.48	Planned Dates	3-Sep-24	18-Sep-24	21-Oct-24	16-Jan-25
69	PW-66	Installation of modernized LT panel box for the rectification of the electrical wiring system at different pump stations under MODS Zone-10 DWASA.	Nos.	10	LTM (e-GP)	DWASA Own fund	DMD	9.43	Actual Dates	1-Oct-24	16-Oct-24	18-Nov-24	30-Apr-25
70	PG-01	Supply of wiring cable, Indicator lamp, PF controller, switch, board, LED bulb, SP Breaker other accessories for FMD-2, DWASA	Package	1	LTM (e-GP)	DWASA Own fund	SE	5.96	Actual Dates	9-Dec-24	28-Dec-24	5-Jan-25	28-Mar-25
71	PG-02	Supply of RTD PT 100 temperature sensor controller, sensor cable etc. for pump motor set.	Package	1	LTM (e-GP)	DWASA Own fund	SE	9.99	Actual Dates	22-May-25	7-Jun-25	14-Jun-25	14-Aug-25
72	PG-03	Procurement of HT cable termination kit and HT cable joint kit etc. for maintenance of different sub station under MODS circle-2, DWASA.	Package	1	LTM (e-GP)	DWASA Own fund	SE	5.98	Actual Dates	22-May-25	7-Jun-25	14-Jun-25	14-Aug-25
73	PG-04	Providing of different types of LT accessories for maintenance of 11/0.44 KV sub station under MODS circle 2, DWASA	Package	1	LTM (e-GP)	DWASA Own fund	SE	9.98	Actual Dates	22-May-25	7-Jun-25	14-Jun-25	14-Aug-25



Shahadat Hossain
 Assistant Engineer
 Division-2, Dhaha WASA



 (শেখ আরিফুর রহমান)



 মোঃ আরিফুর রহমান
 তত্ত্বাবধায়ক প্রকৌশলী
 আর.পি.ই.এড এম সার্কেল
 ঢাকা ওয়াসা।



 প্রকৌশলী মোঃ আব্দুস সালাম বখশীঃ এ.কে.এম. সহিদ উদ্দিন
 উপ-বর্তমান পরিচালক (পল্লি ও কল্যাণ)
 ঢাকা ওয়াসা।



 মোঃ আরিফুর রহমান
 ব্যবস্থাপনা পরিচালক
 ঢাকা ওয়াসা।

Sl. No.	Pack. No.	Description of Works & Goods	Unit	Qty	Proc. Method & Types	Budget Allocation	Contract Authority	Estimated Cost in Tk (Lakh)	Time Code	Invitation of Tender	Tender Opening & Evaluation	Contract Sign	Contract Completion Date
74	PG-05	Supplying of Drop out fuse with carrier, Lightning arrester for 11/0.44 KV sub station under MODS circle-2, DWASA.	Package	1	LTM (e-GP)	DWASA Own fund	SE	9.99	Actual Dates	6-May-25	20-Jun-25	25-Jun-25	24-Aug-25
75	PG-06	Supply of safety equipment such as rain coat, gum boot, helmet, hand gloves, safety shoes etc. for the field staff under F.M.D-2, DWASA.	Package	1	LTM (e-GP)	DWASA Own fund	SE	6.98	Actual Dates	22-May-25	7-Jun-25	14-Jun-25	14-Aug-25
76	PG-07	Procurement of electro-mechanical tools & equipments & necessary raw materials such as MS sheet, flat bar, angle bar, etc. for Machine Shop under F.M.D-2, DWASA	Package	1	LTM (e-GP)	DWASA Own fund	SE	6.97	Actual Dates	22-May-25	7-Jun-25	14-Jun-25	14-Aug-25
77	PG-08	Procurement of 200 Amps MCCB for Maintenance work under F.M.D-2, DWASA	Package	1	LTM (e-GP)	DWASA Own fund	SE	7.15	Actual Dates	16-Oct-24	31-Oct-24	27-Jan-25	25-Mar-25
78	PG-09	Procurement of gas can, gas torch etc. for HT cable cone making for Maintenance work under F.M.D-2, DWASA	Package	1	OTM (e-GP)	DWASA Own fund	SE	2.98	Actual Dates	22-May-25	7-Jun-25	14-Jun-25	14-Aug-25
79	PG-10	Supply of different types of electric protective device for pump motor set under F.M.D-2, DWASA.	Package	1	OTM (e-GP)	DWASA Own fund	SE	9.98	Planned Dates	22-May-25	7-Jun-25	14-Jun-25	14-Aug-25
80	PW-67	Withdrawn and replacement of 50(Fifty) nos. sub pump motor set at different pump stations under MODS circle-2, DWASA (Lot-2).	Nos.	50	LTM (e-GP)	DWASA Own fund	MD	14.19	Actual Dates	10-Apr-25	24-Apr-25	15-May-25	30-Jun-25
81	PW-68	Replacement / Changing of faulty electric transformer & ancillary works at different pump stations under MODS circle-2, DWASA (Lot-2).	Package	1	LTM (e-GP)	DWASA Own fund	MD	9.48	Actual Dates	22-May-25	7-Jun-25	14-Jun-25	14-Aug-25
82	PW-69	Pump Installation with necessary electrical arrangement at replacement/re-generation/rehabilitation/ old DTW under MODS Circle-2, DWASA.	Package	1	LTM (e-GP)	DWASA Own fund	MD	19.81	Actual Dates	22-May-25	7-Jun-25	14-Jun-25	14-Aug-25
83	PW-70	Periodical repair maintenance of electric Sub stations at 45 nos. different pump station under MODS Circle-2, DWASA.	Nos.	45	LTM (e-GP)	DWASA Own fund	MD	15.00	Actual Dates	22-May-25	7-Jun-25	14-Jun-25	14-Aug-25
84	PW-71	Rising of electric transformer CC pad and repairing fencing with related services at different pump station under MODS Zone-9 & 10, DWASA.	Lot	1	LTM (e-GP)	DWASA Own fund	MD	14.90	Actual Dates	22-May-25	7-Jun-25	14-Jun-25	14-Aug-25
85	PG/PW/Service	Urgent unforeseen goods, works and services. {Rule 76(1)(Ta)}, {Rule 81(1)}, {Rule 82(1)}; Imprest.	L/S	N/A	OTM/LTM/DPN/RFQ	DWASA Own fund	CE / MD	3.26	Actual Dates				30-Jun-25
Total Taka (In Figure)=								Lakh	667.87				

Total Taka (In word): Six hundred Sixty seven point Eight Seven lakh only.

25-05-25

F.M Division-2, Dhaka WASA
Sub-Asstt. Engineer
Md. Shahadat Hossain
Sub-Assistant Engineer
F.M. Division-2, Dhaka WASA

25-05-25

F.M Division-2, Dhaka WASA
Assistant Engineer
Md. Mahabubul Haque Pramanik
Assistant Engineer
FMD-2, Dhaka WASA

25-05-25

F.M Division-2, Dhaka WASA
Executive Engineer
(শেখ আরিফ রহমান জিতু)
নির্বাহী প্রকৌশলী
এফ.এম. বিভাগ-২, ঢাকা ওয়াসা

25-05-25

Superintending Engineer
RPE&M Circle-2, DWASA
তত্ত্বাবধায়ক প্রকৌশলী
মার.পি.ই এন্ড এম সফটওয়্যার প্রকৌশলী
ঢাকা ওয়াসা

25-05-25

Chief Engineer
Dhaka WASA
প্রধান প্রকৌশলী
মোঃ আব্দুস সালাম ব্যাপারী
(প্রকৌশলী এ কে এম. সহিদ উদ্দিন)
উপ-প্রকৌশলী (পল্লিমা ও রক্ষণাবেক্ষণ)
ঢাকা ওয়াসা

25-05-25

DMD (O & M)
Dhaka WASA
Dhaka WASA

25-05-25

Managing Director
Dhaka WASA
ব্যবস্থাপনা পরিচালক
১৮৪ সফটওয়্যার প্রকৌশলী
১৮৪ সফটওয়্যার প্রকৌশলী
১৮৪ সফটওয়্যার প্রকৌশলী

GENERAL WATER SUPPLY AND SEWERAGE AUTHORITY
REVISED ANNUAL PROCUREMENT PLAN FOR THE FISCAL YEAR OF 2024-25

27. Name of candidate, V.D./Inventer maintenance head of F.M Division-2, Dhaka WASA.Code No: 01-04-019

Sl. No.	Pack. No.	Description of Works & Goods	Unit	Qty	Proc. Method & Types	Budget Allocation	Contract Authority	Estimated Cost in TK (Lakh)	Time Code	Invitation of Tender	Tender Opening & Evaluation	Contract Sign	Contract Completion Date
1	Ten id 992296	Repair & maintenance of Different brand VFD with supplying of necessary materials under F.M.D-2, DWASA.	Package	1	OTM (e-GP)	DWASA Own fund	DMD	8.99	Actual Dates Actual Days	10-Jun-24	24-Jun-24	4-Jul-24	23-Sep-24
		New work											
1	PW-01	Repair & maintenance of MITSUBISHI brand VFD with supplying of necessary materials under F.M.D-2, DWASA	Package	1	OTM (e-GP)	DWASA Own fund	DMD	8.98	Actual Dates Actual Days	16-Oct-24	31-Oct-24	15-Dec-24	13-Feb-25
2	PW-02	Repair & maintenance of DANFOSS brand VFD with supplying of necessary materials under F.M.D-2, DWASA	Package	1	OTM (e-GP)	DWASA Own fund	DMD	9.05	Actual Dates Actual Days	16-Oct-24	31-Oct-24	9-Dec-24	2-Apr-25
3	PW-03	Periodical repair maintenance & servicing of DANFOSS brand 90 KW VFD at different pump station under MODS circle-2, DWASA. (Lot 1)	Nos.	55	OTM (e-GP)	DWASA Own fund	MD	9.48	Actual Dates Actual Days	7-Nov-24	20-Nov-24	9-Dec-24	15-Feb-25
4	PW-04	Periodical repair maintenance & servicing of DANFOSS brand 90 KW VFD at different pump station under MODS circle-2, DWASA. (Lot 2)	Nos.	55	OTM (e-GP)	DWASA Own fund	MD	9.98	Actual Dates Actual Days	13-Nov-24	28-Nov-24	2-Jan-24	30-Jun-25
5	PW-05	Periodical repair maintenance & servicing of MITSUBISHI brand 90KW VFD at different pump station under MODS circle-2, DWASA. (Lot 1)	Nos.	55	OTM (e-GP)	DWASA Own fund	MD	8.99	Actual Dates Actual Days	6-Nov-24	20-Nov-24	26-Dec-24	4-Feb-25
6	PW-06	Periodical repair maintenance & servicing of MITSUBISHI brand 90KW VFD at different pump station under MODS circle-2, DWASA. (Lot 2)	Nos.	55	OTM (e-GP)	DWASA Own fund	MD	9.98	Actual Dates Actual Days	15-Nov-24	2-Dec-24	2-Jan-24	30-Jun-25
7	PW-07	Periodical repair maintenance & servicing of ABB Brand VFD at different pump station under MODS circle-2, DWASA.	Nos.	55	OTM (e-GP)	DWASA Own fund	DMD	8.88	Actual Dates Actual Days	13-Nov-24	28-Nov-24	15-Dec-24	30-Jun-25
8	PW-08	Periodical repair maintenance & servicing of INVERTEK Brand VFD at different pump station under MODS circle-2, DWASA.	Nos.	55	OTM (e-GP)	DWASA Own fund	DMD	8.98	Actual Dates Actual Days	16-Oct-24	31-Oct-24	15-Dec-24	30-Jun-25
9	PW-09	Repair & maintenance of ABB brand VFD with supplying of necessary materials under F.M.D-2, DWASA	Package	1	OTM (e-GP)	DWASA Own fund	CE	4.49	Actual Dates Actual Days	13-Nov-24	28-Nov-24	5-Jan-25	11-Feb-25
10	PW-10	Repair & maintenance of Different brand VFD with supplying of necessary materials under F.M.D-2, DWASA.	Package	1	OTM (e-GP)	DWASA Own fund	DMD	8.99	Actual Dates Actual Days	24-Sep-24	9-Oct-24	10-Nov-24	11-Jan-25
11	PW-10	Construction of VFD Ducting system with supplying of necessary materials at 35 Nos. different pump stations under MODS zone-4 & 10, DWASA.	Nos.	35	LTM (e-GP)	DWASA Own fund	SE	8.36	Actual Dates Actual Days	13-Nov-24	28-Nov-24	5-Dec-24	28-Feb-25
12	PW-11	Construction of VFD Ducting system with supplying of necessary materials at 35 Nos. different pump station under MODS zone-5, 8 & 9, DWASA.	Nos.	35	LTM (e-GP)	DWASA Own fund	SE	8.36	Actual Dates Actual Days	24-Sep-24	9-Oct-24	18-Nov-24	14-Jan-25
13	PG-01	Supplying of VFD Ducting materials under FMD-2, DWASA.	Package	1	LTM (e-GP)	DWASA Own fund	SE	3.87	Planned Planned	25-Nov-24	11-Dec-24	6-Jan-25	11-Feb-25
14	PW-12	Repair & maintenance of Different brand VFD with supplying of necessary materials under F.M.D-2, DWASA (Lot-2)	Package	1	OTM (e-GP)	DWASA Own fund	SE	2.00	Actual Dates Actual Days	20-Apr-25	7-May-25	15-May-25	30-Jun-25
15	PG/PW/Service Imprest.	Urgent unforeseen goods, works and services. {Rule 76(1)(Ta)}, {Rule 81(1)}, {Rule 82(1)}, {Rule 83(1)}	L/S	N/A	OTM/LTM/DPM/RFP	DWASA Own fund	CE / MD	0.62	Planned Planned				30-Jun-25
		Total Taka (in figure)					(Lakh)	120.00					

	(Taka)	120
Total Taka (In word): One hundred twenty lakh only.		

4-25

Sub-Asstt. Engineer,
17.08.25

Executive Engineer
Sno 574
Dharam

5/5/21

12/12/2019

ty lakh only.


 Managing Director
 Dhaka WASA
 (উপস্থিত)
 (স্বাক্ষর)

[illegible]

OFFICE OF THE EXECUTIVE ENGINEER
FIELD MAINTENANCE DIVISION-2 (FMD-2)

DHAKA WATER SUPPLY AND SEWERAGE AUTHORITY
REVISED ANNUAL PROCUREMENT PLAN FOR THE FISCAL YEAR OF 2024-25

C) Source of fund: Spare Parts head of F M Division-2, Dhaka WASA. Code No: 01-04-024														Allocated Budget for Sub-Head-C =26,89,000/-Taka									
Sl. No.	Pack. No.	Description of Works & Goods	Unit	Qty	Proc. Method & Types	Budget Allocation	Contract Approving Authority	Estimated Cost in TK (Lakh)	Time Code	Invitation of Tender	Tender Opening & Evaluation	Contract Sign	Completion Date										
		Carried Over																					
1	Ten. No. 1008571	Supply, Installation and commissioning spare parts of water well Camera probe of Geovista Borehole Camera set and camera box for Borehole camera set under F.M.D-2, DWASA.	Package	1	LTM (e-GP)	DWASA Own fund	SE	12.05	Actual Dates	19-Aug-24	3-Sep-24	20-Nov-24	16-Feb-25										
2	Ten. No. 999000	Supplying of different spare parts for different types of emergency maintenance vehicle under F.M.Division-2, DWASA.	Package	1	LTM (e-GP)	DWASA Own fund	SE	3.66	Actual Dates	14-Jun-24	27-Jun-24	16-Jul-24	28-Aug-24										
		New work																					
1	PG-1	Supply of Welding holder, Painting Brush, Cutting disk, hand Gloves etc for machine shop under FM Division-2,DWASA.	Package	1	LTM (e-GP)	DWASA Own fund	SE	2.69	Actual Dates	18-Dec-24	1-Jan-25	21-Jan-25	20-Mar-25										
2	PG-2	Supply of Electrical Material for maintenance work under F.M Division-2,DWASA.	Package	1	LTM (e-GP)	DWASA Own fund	SE	2.75	Actual Dates	7-Jan-25	22-Jun-25	5-Feb-25	5-Apr-25										
3	PG-3	Supplying of different spare parts for different types of emergency maintenance vehicle under F.M.Division-2, DWASA.	Package	1	LTM (e-GP)	DWASA Own fund	SE	2.24	Actual Dates	22-May-25	7-Jun-25	14-Jun-25	14-Aug-25										
4	PG-4	Supply of Dewatering pump, pipe, Hydraulic cable punch machine, Earth tester and other tools for maintenance work under FM Division-2,DWASA.	Package	1	LTM (e-GP)	DWASA Own fund	SE	3.50	Actual Dates	22-May-25	7-Jun-25	14-Jun-25	14-Aug-25										
		Total Taka (In Figure)=						26.89															

Total in word: (TK) : Twenty six Point Eight Nine Lakh only.

|--|

Total Taka (in word): Ten Lakh only.

17.06.25
Sub-Asstt. Engineer
F.M Division-2,
Dhaka WASA
Md. Shahadat Hossain
Sub-Assistant Engineer
F.M. Division-2, Dhaka WASA

17.05.25
Assistant Engineer
F.M Division-2,
Dhaka WASA
Md. Mahabubul Haque Pramanik
Assistant Engineer
FMD-2, Dhaka WASA

17.05.25
Executive Engineer
F.M Division-2,
Dhaka WASA
Md. Arifur Rahman
Dhaka WASA
Md. Arifur Rahman
Dhaka WASA

17.05.25
Superintending Engineer RPE&M
Dhaka WASA
Dhaka WASA
Dhaka WASA
Dhaka WASA

17.05.25
Chief Engineer
Dhaka WASA
Dhaka WASA
Dhaka WASA
Dhaka WASA

17.05.25
Managing Director
Dhaka WASA
Dhaka WASA
Dhaka WASA
Dhaka WASA

OFFICE OF THE EXECUTIVE ENGINEER
FIELD MAINTENANCE DIVISION-2 (F.M.D-2)
DHAKA WATER SUPPLY AND SEWERAGE AUTHORITY
REVISED ANNUAL PROCUREMENT PLAN FOR THE FISCAL YEAR OF 2024-25

Allocated Budget for Sub-Head-E													24,69000/-Taka
E) Source of fund: Vehicle Maintenance head of F M Division-2, Dhaka WASA Code No: 01-04-017													
Sl. No.	Pack. No.	Description of Works & Goods	Unit	Qty	Proc. Method & Types	Budget Allocation	Contract Approving Authority	Estimated Cost in TK (Lakh)	Time Code	Invitation of Tender	Tender Opening & Evaluation	Contract Sign	Contract Completion Date
1	PW-1	Repair-maintenance of Vehicle no. Dhaka Metro THA-13-1451,Dhaka metro THA-13-1452, Dhaka metro-THA-11-9473 & Dhaka metro-MA-11-6812 no. pickup under F.M.D-2, DWASA.	Nos	4	OTM (e-GP)	DWASA Own fund	SE	2.66	Actual Dates Actual Days	18-Dec-24	1-Jan-25	20-Jan-25	25-Feb-25
2	PW-2	Repair-maintenance of Vehicle no. Dhaka metro-NA-14-7153,Dhaka metro-THA-13-6278, Dhaka metro-MA-11-5933 & Dhaka metro-THA-13-5365 Bore hole Camera Pick up under F.M.D-2, DWASA.	Nos	4	OTM (e-GP)	DWASA Own fund	SE	2.61	Actual Dates Actual Days	11-Feb-25	25-Feb-25	11-Mar-25	8-Apr-25
3	PW-3	Engine overhauling, Repair & servicing of vehicle no. DHAKA METRO-THA-11-82-31 for emergency maintenance work under F.M.Division-2, DWASA.	No.	1	OTM (e-GP)	DWASA Own fund	SE	2.48	Actual Dates Actual Days	18-Dec-24	1-Jan-25	20-Jan-25	18-Mar-25
4	PW-4	Making of rain shed and bench of different Maintenance vehicles under F.M.D-2, DWASA.	Package	1	OTM (e-GP)	DWASA Own fund	SE	2.97	Actual Dates Actual Days	25-May-25	10-Jun-25	15-Jun-25	14-Aug-25
5	PW-5	Engine overhauling, Repair & servicing of vehicle no. Dhaka metro THA-11-9679 for emergency maintenance work under F.M.Division-2, DWASA.	No.	1	OTM (e-GP)	DWASA Own fund	SE	2.58	Actual Dates Actual Days	11-Feb-25	25-Feb-25	11-Mar-25	8-Apr-25
6	PW-6	Engine overhauling, Repair & servicing of vehicle no. Dhaka metro SHA-11-0900 crane truck for emergency maintenance work under F.M.Division-2, DWASA.	No.	1	OTM (e-GP)	DWASA Own fund	SE	2.98	Planned Dates Planned Days	25-May-25	10-Jun-25	15-Jun-25	14-Aug-25
7	PW-7	Engine overhauling, Repair & servicing of vehicle no. Dhaka metro THA-13-1451 for emergency maintenance work under F.M.Division-2, DWASA.	No.	1	OTM (e-GP)	DWASA Own fund	SE	2.98	Actual Dates Actual Days	25-May-25	10-Jun-25	15-Jun-25	14-Aug-25
8	PW-8	Making of rain shed ,bench and other ancillary related works of different Maintenance vehicles under F.M.D-2, DWASA.	Package	1	OTM (e-GP)	DWASA Own fund	SE	2.48	Actual Dates Actual Days	25-May-25	10-Jun-25	15-Jun-25	14-Aug-25
9	PW-9	Repair-maintenance and denting painting of Vehicle no. Dhaka metro-NA-14-7153, Dhaka metro-THA-11-9679, Dhaka metro-THA-11-9473 Pick up under F.M.D-2, DWASA.	Package	1	OTM (e-GP)	DWASA Own fund	SE	2.42	Actual Dates Actual Days	25-May-25	10-Jun-25	15-Jun-25	14-Aug-25
10	PG/PW/Service	Urgent unforeseen goods, works and services. {Rule 76(1)(Ta)}, {Rule 81(1)}, {Rule 82(1)}, Imprest.	L/S	N/A	OTM/LTM/ DPM/ RPO	DWASA Own fund	CE / MD	0.53	Planned Dates Planned Days				30-Jun-25
Total Taka (In Figure)=								Lakh	24.69				

Total Taka (in word): Twenty four point six nine lakh only.

17.05.25
Sub-Asstt. Engineer
F.M Division-2,
Dhaka WASA
Md. Shahadat Hossain
Sub-Assistant Engineer
F.M. Division-2, Dhaka WASA

17.05.25
Assistant Engineer F.M
Division-2,
Dhaka WASA
Md. Mahabubul Haque Pramanik (শেখ আরিফ রহমান জিতু)
Assistant Engineer
FMD-2, Dhaka WASA

17.05.25
Executive Engineer
F.M Division-2,
Dhaka WASA
Md. Mahabubul Haque Pramanik (শেখ আরিফ রহমান জিতু)
নির্বাহী প্রকৌশলী
FMD-2, Dhaka WASA

17.05.25
Superintending Engineer
RPE&M Circle, DWASA
মোঃ আঃ হাতিফ
তত্ত্বাবধায়ক প্রকৌশলী
আর.পি.ই এন্ড এম সার্কেল
ঢাকা ওয়াসা।

17.05.25
Chief Engineer
Dhaka WASA
প্রকৌশলী মোঃ আব্দুস সালাম ব্যাপারী
(প্রকৌঃ এ.কে.এম. সহিদ উদ্দিন)
উপ-প্রকৌশল পরিচালক (পরিচাল ও রক্ষণাবেক্ষণ)
ঢাকা ওয়াসা।

17.05.25
DMD (O&M)
Dhaka WASA
প্রকৌশলী মোঃ আব্দুস সালাম ব্যাপারী
(প্রকৌঃ এ.কে.এম. সহিদ উদ্দিন)
উপ-প্রকৌশল পরিচালক (পরিচাল ও রক্ষণাবেক্ষণ)
ঢাকা ওয়াসা।

17.05.25
Managing-Director
Dhaka WASA
প্রকৌশলী মোঃ আব্দুস সালাম ব্যাপারী
(প্রকৌঃ এ.কে.এম. সহিদ উদ্দিন)
উপ-প্রকৌশল পরিচালক (পরিচাল ও রক্ষণাবেক্ষণ)
ঢাকা ওয়াসা।

OFFICE OF THE EXECUTIVE ENGINEER
FIELD MAINTENANCE DIVISION-2 (F.M.D-2)
DHAKA WATER SUPPLY AND SEWERAGE AUTHORITY
REVISED ANNUAL PROCUREMENT PLAN FOR THE FISCAL YEAR OF 2024-25

Allocated Budget for Sub-Head-F													29,00,000/-Taka
F) Source of fund: Office Maintenance head F.M. Division-2, DWASA.Code No: 01-02-012													
Sl. No.	Pack. No.	Description of Works & Goods	Unit	Qty	Proc. Method & Types	Budget Allocation	Contract Approving Authority	Estimated Cost in TK (Lakh)	Time Code	Invitation of Tender	Tender Opening & Evaluation	Contract Sign	Contract Completion Date
1	PW-1	Repair, maintenance colour wash and other related renovation work of Office building under F.M.Division-2, DWASA.	Package	1	LTM (e-GP)	DWASA Own fund	CE	4.75	Actual Dates Actual Days	18-Dec-24	1-Jan-25	26-Jan-25	31-Mar-25
2	PW-2	Repair, maintenance colour wash and other related renovation work of Uttara sub office, Mohakhali sub office & Mirpur office under F.M.D-2, DWASA.	Package	1	LTM (e-GP)	DWASA Own fund	CE	4.73	Actual Dates Actual Days	25-Nov-24	11-Dec-24	31-Dec-24	26-Feb-25
3	PW-3	Making and installation of industrial rack and clump for pump stand and rearrangement of store material with Tag and Shelf under F.M.D-2 , DWASA.	Package	1	LTM (e-GP)	DWASA Own fund	DMD	9.56	Actual Dates Actual Days	25-May-25	10-Jun-25	15-Jun-24	14-Aug-25
4	PW-4	Repair, maintenance colour wash and concealing electric wiring and other related renovation work of Store, Work shop room, staff room, staff wash room, Pump test bed, Electric room under F.M.D-2,DWASA.	Package	1	LTM (e-GP)	DWASA Own fund	CE	4.99	Actual Dates Actual Days	18-Dec-24	1-Jan-25	22-Jan-25	31-Mar-25
5	PW-5	Repair, maintenance colour wash and other related renovation work of approach road, Drainage system, garden, Boundary wall under F.M.D-2,DWASA.	Package	1	LTM (e-GP)	DWASA Own fund	CE	4.74	Actual Dates Actual Days	25-Nov-24	11-Dec-24	22-Jan-25	31-Mar-25
6	PG/PW/ Service	Urgent unforeseen goods, works and services. {Rule 76(1)(Ta)}, {Rule 81(1)}, {Rule 82(1)}, Imprest.	L/S	N/A	OTM/ LTM/ DPM/ RFQ	DWASA Own fund	CE / MD	0.23	Actual Dates Actual Days				30-Jun-25
			Total Taka (In Figure)=				Lakh	29.00					

Total Taka (in word): Twenty nine lakh only.

Legend	Details of Head	Budget Allocation (Lakh)
Sub Head A	Water pump maintenance head	667.87
Sub Head B	VFD/Inverter maintenance head	120.00
Sub Head C	Spare Parts head	26.89
Sub Head D	Printing & Stationary head	10.00
Sub Head E	Vehicle maintenance head	24.69
Sub Head F	Office maintenance head	29.00
Grand Total (Taka)		878.45
Total Taka (in word): Eight hundred seventy eight point four five lakh only.		

17.05.25
Sub-Asstt. Engineer
F.M. Division-2,
Dhaka WSA
Md. Shahadat Hossain
Sub-Assistant Engineer
F.M. Division-2, Dhaka WSA

12.05.25
Assistant Engineer
F.M. Division-2,
Dhaka WSA
Md. Mahabubul Haque Pramanik
Assistant Engineer
FMD-2, Dhaka WSA

17.05.25
Executive Engineer
F.M. Division-2,
Dhaka WSA
(শেখ আরিফ রহমান জিতু)
নিবাহী প্রকৌশলী
এফ.এম. বিভাগ-২, ঢাকা ওয়াসা

17.05.25
Superintending Engineer RPE&M
Circle, DWASA
মোঃ আঃ নাজিম
তত্ত্বাবধায়ক প্রকৌশলী
আর.পি.ই এন্ড এম সার্কেল
ঢাকা ওয়াসা।

17.05.25
Chief Engineer
Dhaka WSA
DMD (O & M)
Dhaka WSA
প্রকৌশলী মোঃ আব্দুস সালাম
পঞ্চান প্রকৌশলী
ঢাকা ওয়াসা

17.05.25
Chief Engineer
Dhaka WSA
DMD (O & M)
Dhaka WSA
প্রকৌশলী মোঃ আব্দুস সালাম
পঞ্চান প্রকৌশলী
ঢাকা ওয়াসা