

MODS Zone-1

Package No

Description of Procurement Package WORKS/GOODS

Unit	Quantity	Procurement Method & Type	Estimate Approving	Source of Funds	Estimated Cost (Taka in Lac)	Allocation of Year 2023-24 (Taka in Lac)	Time Code for Process	Advertise Prequal (if Applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time Contract	Time for completion contract
3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19

2

Boundary Wall Maintenance

Repairing & Maintenance of Boundary Wall at Forshgonj, Luxmibazar and Kazi Abdur Rouf Road Water Pump Under MODS Zone-1, Dhaka WASA.

No.	1	DPM	CE	Rev.	3.43	3.43	Planned Dates	Planned Days	Actual Dates	0	15	14	7	7	28	71
Sub. Total Tk=	3.43	3.43														

Office Building Maintenance

Emergency Office maintenance (works/goods) under MODS Zone-1, Dhaka WASA

No.	-	DPM/DCP	MD/CE	Rev.	3.35	3.35	Planned Dates	Planned Days	Actual Dates	0	15	14	7	7	28	71
Sub. Total U Tk=	3.35	3.35														

Store Maintenance

Emergency Office sub-store Building maintenance works under MODS Zone-1, Dhaka WASA

LS	-	DPM/DCP	MD/CE	Rev.	3.04	3.04	Planned Dates	Planned Days	Actual Dates	0	15	14	7	7	28	71
Sub. Total V Tk=	3.04	3.04														

Vehicles Maintenance

Repairing and Maintenance of Double Cabin Pick-Up Dhaka Metro Tha-11-7768 Under MODS Zone-1 Dhaka WASA.

No.	1	DPM	CE	Rev.	2.00	2.00	Planned Dates	Planned Days	Actual Dates	0	15	14	7	7	28	71
Sub. Total U Tk=	2.00	2.00														

Repairing and Maintenance of Single Cabin Pick-Up Dhaka Metro Tha-11-9671 Under MODS Zone-1 Dhaka WASA.

No.	1	DPM	CE	Rev.	1.50	1.50	Planned Dates	Planned Days	Actual Dates	0	15	14	7	7	28	71
Sub. Total U Tk=	1.50	1.50														

Repairing and Maintenance of Water Tank Dhaka Metro Dha-11-0114 Under MODS Zone-1 Dhaka WASA.

No.	1	DPM	CE	Rev.	2.00	2.00	Planned Dates	Planned Days	Actual Dates	0	15	14	7	7	28	71
Sub. Total U Tk=	2.00	2.00														

Repairing and Maintenance of Water Tank Dhaka Metro Dha-11-0120 Under MODS Zone-1 Dhaka WASA.

No.	1	DPM	CE	Rev.	1.50	1.50	Planned Dates	Planned Days	Actual Dates	0	15	14	7	7	28	71
Sub. Total U Tk=	1.50	1.50														

ঢাকা পানি সরবরাহ ও পয় নিষ্কাশন কর্তৃপক্ষ
নির্বাহী প্রকৌশলীর কার্যালয়
মড্‌স জোন-০১, ঢাকা ওয়াসা
১০৭/১/এ/১/১(৫ম তলা), উত্তর যাত্রাবাড়ী
আইডিয়াল স্কুল এন্ড কলেজ সংলগ্ন, যাত্রাবাড়ী, ঢাকা।



শেখ হাসিনার মূলনীতি
গ্রাম শহরের উন্নতি

স্মারক নং-৪৬.১১৩.৪০৪.০০.০০.২০২৩.১০ /জোন-১,

তারিখঃ-০২/০৮/২০২৩ ইং।

প্রতি,

মাহমুদ ট্রেডার্স
৪৮৫/১, দক্ষিণ গোড়ান
খিলগাঁও, ঢাকা-১২১৯।

প্রাক্কলিত মূল্য টাঃ ৪৯,২০০/০৪৮
সময়সীমা : ০৩ (তিন) দিন

বিষয়ঃ “ Skilled Labour for Materials Carring, Shifting and Staking Work at Narindha Sub Store and Zone-01 Office Compound for MODS Zone-1, Dhaka WASA. L1” শীর্ষক কাজের কার্যাদেশ পত্র।

উপরোক্ত বিষয়ের প্রেক্ষিতে জানানো যাচ্ছে যে, “ Skilled Labour for Materials Carring, Shifting and Staking Work at Narindha Sub Store and Zone-01 Office Compound for MODS Zone-1, Dhaka WASA. L1” কাজের জন্য চ = ৪৯,২০০/০৪৮ (উনপঞ্চাশ হাজার দুইশত দশমিক শূন্য চার আট) টাকার প্রাক্কলন ঢাকা ওয়াসার যথাযথ কর্তৃপক্ষ কর্তৃক অনুমোদিত হয়েছে। কাজটি অত্র বিভাগের সহকারী প্রকৌশলী, জনাব মোঃ ইমদাদুল হক এবং উপ-সহকারী প্রকৌশলী জনাব মোঃ মেহেদী হাসান এর সাথে যোগাযোগ করে ০৩ (তিন) দিনের মধ্যে সিডিউলের স্পেসিফিকেশন মোতাবেক সমাপ্ত করার জন্য আপনাকে নির্দেশ দেয়া হলো। অন্যথায় আপনার বিরুদ্ধে পিপিআর-২০০৮ এবং চুক্তি অনুযায়ী ব্যবস্থা নেওয়া হবে।

০২/৮/২৩

মোঃ আল আমিন

নির্বাহী প্রকৌশলী

মড্‌স জোন-১, ঢাকা ওয়াসা।

অনুলিপিঃ সদয় অবগতির জন্য।

১। তত্ত্বাবধায়ক প্রকৌশলী, মড্‌স সার্কেল-১, ঢাকা ওয়াসা।

২। প্রধান হিসাব রক্ষণ কর্মকর্তা, ঢাকা ওয়াসা।

৩। পি এ টু ব্যবস্থাপনা পরিচালক (ব্যবস্থাপনা পরিচালক মহোদয়ের সদয় অবগতির জন্য), ঢাকা ওয়াসা।

৪। অফিস কপি।

০২/৮/২৩
০৫.০৭.২৩