

Package No	Description of Procurement Package WORKS	Unit	Quantity	Procurement Method & Type	Estimate/Contract Approving Authority	Source of Funds	Estimate/Contract Cost in Lakh Taka	Time Code for Process	Advertise Prequal (if Applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2		4				8	9	10	11	12	13	14	15	16	17	18
14.5	Repairing and Maintenance of Pump house, Approach Road, Boundary wall at Matuli New Town, Momenbagh, Shahjalal Road etc. water pump under MODS Zone-7, Dhaka WASA.	No.	1	LTM eGP	SE	GOB (Rev.)	3.00	Planned Dates		01-08-23	16-08-23	31-08-23	07-09-23	15-09-23	16-10-23		15-11-23
								Planned Days									
								Actual Dates									
14.6	Repair & maintenance of Jarabari-2 pump house and ancillary works under MODS Zone-7, Dhaka WASA.	No.	1	LTM eGP	SE	GOB (Rev.)	3.00	Planned Dates		01-08-23	16-08-23	31-08-23	07-09-23	15-09-23	16-10-23		15-11-23
								Planned Days									
								Actual Dates									
14.7	Repairing and maintenance of pump house, grill and gate and sand filling at Nayanganar and Mirhabari water pump under MODS Zone-7, Dhaka WASA.	No.	1	LTM eGP	SE	GOB (Rev.)	3.00	Planned Dates		01-08-23	16-08-23	31-08-23	07-09-23	15-09-23	16-10-23		15-11-23
								Planned Days									
								Actual Dates									
14.8	Procurement by direct cash purchase as per PPR-2008, Clause 81(1) and direct contracting (Physical Services) as per PPR-2008, Clause 78(1)(Ta) (Sudden emergency requirement of Pump house repairing works, Physical service, Pump house maintenance, Sluice Valve & Valve chamber maintenance, Delivery water line maintenance etc.).	L.S		DPM/TM/OTM	MD/CE	GOB (Rev.)	6.39	Planned Dates									
								Planned Days									
								Actual Dates									
15	For Maintenance of Boundary wall (Code 01-04-005)																
	Carried Over																
15.1	Rising, Repair & maintenance of boundary wall at Kulubkhali-2, Merajagar-1, Merajagar-2 and Merajagar-3 water pump under MODS Zone-7, Dhaka WASA (TID-772863) (APP Work no-B-15.2 of Fiscal year 2022-23)	No.	1	LTM eGP	SE	GOB (Rev.)	2.84	Planned Dates		01-08-22	16-08-22	31-08-22	07-09-22	15-09-22	16-10-22		15-11-22
								Planned Days									
								Actual Dates		31-01-23	20-02-23	07-03-23	09-03-23	14-03-23	21-03-23		24-04-23
15.2	Rising, Repairing and Maintenance of boundary wall at Nurpur water pump under MODS Zone-7, Dhaka WASA.	No.	1	DPM	SE	GOB (Rev.)	1.00	Planned Dates									
								Actual Dates									
15.2	Rising, Repair & maintenance of boundary wall of Moddho Mohammadbagh pump house under MODS Zone-7, Dhaka WASA.	No.	1	DPM	SE	GOB (Rev.)	1.00	Planned Dates									
								Actual Dates									




