

Sl. No.	Part No.	Description of Goods/Works	Unit	Qty	Procurement Method & type	Contract Approving Authority	Source of fund	Allocation Code	Estimated Cost Tk. (Lac)	Expenditure Tk. (Lac)	Time Code for process	Advance Procurement (if applicable)	Advertisement of Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Completion of Contract	Total time (in days)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21
54	RS	Mass Cleaning Works/ Any Kind of Repairing, Maintenance Work Related to Sewer Network.	Lot	1	DPM/ RFO/ TA/ Force Account/ LTM/ OTM	MD/ AO	Revenue	01-04-003	78.75	78.75	Planned Dates	01-Jul-23								10-Jun-24
Allocated Budget-34.08 Lac (Water pump maintenance)									Sub Total Tk. = 145.00											
Carried over works									As on when required											
55	WRP H3	Repairing & Maintenance of Azimpur-6 Water Pump House under MODS Zone-2.	Lot	1	LTM (e-gp)	CE	Revenue	01-04-003	7.00	4.46	Planned Dates									
56	WRP H8	Repairing & Maintenance of Hazaribagh Park & Hazaribagh-4 Water Pump House under MODS Zone-2.	Lot	1	LTM (e-gp)	CE	Revenue	01-04-003	4.75	4.44	Planned Dates									
Works to be done																				
57	WRP H1	Repairing & Maintenance of Door, Window & Sanitary work at BGB-2, Nagar beltolay, shayesta khan, North south road & Hajiribagh-3 Water pump station under MODS Zone-2. DWASA	Lot	1	LTM (e-gp)	CE	Revenue	01-04-003	5.00	4.75	Planned Dates									
58	WRP H2	Repairing & Maintenance of Nababganj and showani Ghat Water Pump House under MODS Zone-2. DWASA	Lot	1	LTM (e-gp)	CE	Revenue	01-04-003	5.00	4.75	Planned Dates									
59	WRP H3	Repairing & Maintenance of Bangladesh Math & Azimpur Shishu park Water Pump House under MODS Zone-2. DWASA	Lot	1	LTM (e-gp)	CE	Revenue	01-04-003	4.75	4.52	Planned Dates									
60	WRP H4	Repairing & Maintenance of Islambagh T&T And Water works-1 Water Pump House under MODS Zone-2. DWASA	Lot	1	LTM (e-gp)	CE	Revenue	01-04-003	4.75	4.52	Planned Dates									
61	WRP H5	Repairing & Maintenance of Raz Narayan Dhar & Kalunagar Water Pump House under MODS Zone-2. DWASA	Lot	1	LTM (e-gp)	CE	Revenue	01-04-003	4.75	4.52	Planned Dates									
52	PM	Any Kind of Repairing, Maintenance or Emergency Work of Pump House.	1	DPM/ RFO/ TA/ FA/ LTM/ OTM	MD/ AO	Rev			1.90	2.12	Planned Dates									
Sub Total Tk. = 34.08									As on when required											

02/01/24

মোঃ কিরণ আলী
নির্বাহী প্রকৌশলী
মডস জোন-২, ঢাকা ওয়াসা