

MODS Zone-1

APP 2023-2024

MODS Zone-1																		
Package No		Description of Procurement Package WORKS/GOODS																
1	2	Unit	Quantity	Procurement Method & Type	Estimate Approving	Source of Funds	Estimated Cost (Taka in Lac)	Allocation of Year 2023-24 (Taka in Lac)	Time Code for Process	Advertise Prequal (if Applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract	Time for completion of contract
13	Repairing & Maintenance of Leakage water Line at Bibir Bagicha Gate no.01.02.03.04, Kaziraper school road and all Kaziraper Area Under MODS Zone-01, Dhaka WASA.	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
		No.	1	LTM (e-GP)	CE	Rev.	3.50	3.50	Planned Dates Planned Days Actual Dates	22/08/23 0 0	06/09/23 15 15	20/09/23 14 14	27/09/23 7 7	04/10/23 7 7	01/11/23 28 60	01/01/24 61		
14	Allocation for Emergency Procurement of works. (DDPM as PPR/2008, clause 82/1 and 76/1(Ka)). Bulk allocation for sludge de-watering pump. Emergency maintenance of water line under MODS Zone-1, Dhaka WASA.	L.S	-	DPM/RP Q/LTM/ DCP	MD/ DM D/C	Rev.	92.73	92.73	Planned Dates Planned Days Actual Dates	0 15 0	15	14	7	7	28			
Sub. Total P2 Tk=		142.33																
Sub-Total (P1+P2)		152.17																
Q	Sewer Line Maintenance	142.33																
		152.17																

Q	Sewer Line Maintenance	Sub-Total (P1+P2)										152.17	152.17	142.33						
Q1	Carried Over (Sewer Line)											152.17	152.17							
1	Repairing and Raising of Manhole at Motilheel, Motilheel C/A, Motilheel Dikusha, Motilheel Dikusha C/A, Tomyabee Circular Road, Halkhola Road Area Under MODS Zone-1,	No.	1	LTM (e-GP)	SE	Rev.	2.37	2.37	Planned Dates											
									Planned Days	0	15	14	7	7	28	71				
									Actual Dates											
2	Repairing and Raising of Manhole at Lalkuthi, Forashgoni, B K Das Road, RM Das Road, Area Under MODS Zone-1 Dhaka WASA.	No.	1	LTM (e-GP)	SE	Rev.	2.35	2.35	Planned Dates											
									Planned Days	0	15	14	7	7	28	71				
									Actual Dates											
Q2	For Works: To be done (Sewer Line)	Sub. Total Q1 Tk=										4.72	4.72							

1	Repairing and Raising of Manhole at Mofijheel, Mofijheel C/A, Mofijheel Dikusha, Toyabee Circular Road, Halkhola Road Area Under MODS Zone-1, Dhaka WASA.	No.	1	LTM (e-GP)	CE	Rev.	3.50	3.50	Planned Dates Planned Days Actual Dates	11/08/23 0 15	26/08/23 15	09/09/23 14	16/09/23 7	23/09/23 7	21/10/23 28	20/12/23 71	60
2	Repairing and Raising of Manhole at R K Mission Road, Gopibag, K M Das Lane, Koraitola, Doyagoni, Shamibag Area Under MODS Zone-1, Dhaka WASA.	No.	1	LTM (e-GP)	CE	Rev.	3.25	3.25	Planned Dates Planned Days Actual Dates	11/08/23 0 15	26/08/23 15	09/09/23 14	16/09/23 7	23/09/23 7	21/10/23 28	20/12/23 71	60
3	Repairing and Raising of Manhole at Kobi Jashim Uddin Road, South Kamalapur, North Kamalapur, Infront of Bangladesh Bank Area Under MODS Zone-1, Dhaka WASA.	No.	1	LTM (e-GP)	CE	Rev.	3.80	3.80	Planned Dates Planned Days Actual Dates	12/08/23 0 15	27/08/23 15	10/09/23 14	17/09/23 7	24/09/23 7	22/10/23 28	22/12/23 71	60
4	Repairing and Raising of Manhole at Lalkuthi, Forashgoni, B K Das Road, RM Das Road, Hazi Abdur Roule Road, Reshikash das Road, Tongrai lane & Shish Das Lane Area Under MODS Zone-1 Dhaka WASA	No.	1	LTM (e-GP)	CE	Rev.	3.70	3.70	Planned Dates Planned Days Actual Dates	13/08/23 0 15	28/08/23 15	11/09/23 14	18/09/23 7	25/09/23 7	23/10/23 28	24/12/23 71	62
5	Repairing & Raising of Manhole at Distillery Road, Akshay Das Lane, Dimnath sen Road, SK Das Road, Rajni Chowdhury road, Satish Sarkar Road & Saratgupa Road Area Under MODS Zone-1 Dhaka WASA	No.	1	LTM (e-GP)	CE	Rev.	3.50	3.50	Planned Dates Planned Days Actual Dates	11/08/23 0 15	26/08/23 15	09/09/23 14	16/09/23 7	23/09/23 7	21/10/23 28	20/12/23 71	60

ঢাকা পানি সরবরাহ ও পয় নিষ্কাশন কর্তৃপক্ষ
নির্বাহী প্রকৌশলীর কার্যালয়
মডুস জোন-০১, ঢাকা ওয়াসা
১০৭/১/এ/১/১(৫ম তলা), উত্তর যাত্রাবাড়ী
আইডিয়াল স্কুল এন্ড কলেজ সংলগ্ন, যাত্রাবাড়ী, ঢাকা।



শেখ হাসিনার মূলনীতি
গ্রাম শহরের উন্নতি

স্মারক নং-৪৬.১১৩.৪০৪.০০.০০.২০২৩-৩১ /জোন-১,

তারিখঃ-১৯/০৯/২০২৩ ইং।

প্রতি,

রনি এন্টারপ্রাইজ
হাউজ # ১৯৪/২, দক্ষিণ যাত্রাবাড়ী
ঢাকা-১২০৪।

প্রাক্কলিত মূল্য টাঃ ৪৯,১৫০/০০
সময়সীমা : ০৪ (চার) দিন

বিষয়ঃ “Repairing & Maintenance of 225 mm & 160 mm dia water line Leakage and Remove dirty & bad smell of water from H#70, Bonogram, H#67/2, Golapbag Math, H#1/14, South Mugda Road Under MODS Zone-1, Dhaka WASA.” শীর্ষক কাজের কার্যাদেশ পত্র।

উপরোক্ত বিষয়ের প্রেক্ষিতে জানানো যাচ্ছে যে, “Repairing & Maintenance of 225 mm & 160 mm dia water line Leakage and Remove dirty & bad smell of water from H#70, Bonogram, H#67/2, Golapbag Math, H#1/14, South Mugda Road Under MODS Zone-1, Dhaka WASA.” কাজের জন্য চ = ৪৯,১৫০/০০ (উনপঞ্চাশ হাজার একশত পঞ্চাশ) টাকার প্রাক্কলন ঢাকা ওয়াসার যথাযথ কর্তৃপক্ষ কর্তৃক অনুমোদিত হয়েছে। কাজটি অত্র বিভাগের সহকারী প্রকৌশলী, জনাব মোঃ ইমদাদুল হক এবং উপ-সহকারী প্রকৌশলী জনাব মোঃ মেহেদী হাসান এর সাথে যোগাযোগ করে ০৪ (চার) দিনের মধ্যে সিডিউলের স্পেসিফিকেশন মোতাবেক সমাপ্ত করার জন্য আপনাকে নির্দেশ দেয়া হলো। অন্যথায় আপনার বিরুদ্ধে পিপিআর-২০০৮ এবং চুক্তি অনুযায়ী ব্যবস্থা নেওয়া হবে।

19/9/23

মোঃ আল আমিন
নির্বাহী প্রকৌশলী

মডুস জোন-১, ঢাকা ওয়াসা।

১৯/০৯/২০২৩

অনুলিপিঃ সদয় অবগতির জন্য।

- ১। তত্ত্বাবধায়ক প্রকৌশলী, মডুস সার্কেল-১, ঢাকা ওয়াসা।
- ২। প্রধান হিসাব রক্ষণ কর্মকর্তা, ঢাকা ওয়াসা।
- ৩। পি এ টু ব্যবস্থাপনা পরিচালক (ব্যবস্থাপনা পরিচালক মহোদয়ের সদয় অবগতির জন্য), ঢাকা ওয়াসা।
- ৪। অফিস কপি।